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Foreword 
 
The NORSOK standards are developed by the Norwegian petroleum industry to ensure adequate safety, 
value adding and cost effectiveness -for petroleum industry developments and operations. Furthermore, 
NORSOK standards are as far as possible intended to replace oil company specifications and serve as 
references in the authorities regulations. 
 
The NORSOK standards are normally based on recognised international standards, adding the provisions 
deemed necessary to fill the broad needs of the Norwegian petroleum industry. Where relevant NORSOK 
standards will be used to provide the Norwegian industry input to the international standardisation process. 
Subject to development and publication of international standards, the relevant NORSOK standard will be 
withdrawn. 
 
The NORSOK standards are developed according to the consensus principle generally applicable standards 
work and according to established procedures defined in NORSOK A-001. 
 
The NORSOK standards are prepared and published with supported by OLF (The Norwegian Oil Industry 
Association) and TBL (Federation of Norwegian Manufacturing Industries). NORSOK standards are 
administered and published by NTS (Norwegian Technology Centre). 

Introduction 
 
This NORSOK standard describes a system for coding of cost and weight estimates and as-built/experience 
data which has been recognised for some time as the Standard Cost Coding System (SCCS).  
The SCCS was originally developed in 1989 by the three Norwegian Oil Companies Norsk Hydro, Saga 
Petroleum and Statoil with purpose of standardisation and specification of a cost coding system. The 
Norwegian Petroleum Directorate (NPD) joined the work to ensure consistency between the new standard 
and NPD`s requirements for reporting to their INVERS database. 
 
The SCCS is designed to provide a uniform coding basis for the estimate preparation and to serve as a 
standard for collecting/collating historical data.  
 
This NORSOK standard has been developed on basis of the SCCS to update, improve and simplify previous 
edition no. 2 of the system from 1992 and to open for ownership, input and support from the entire 
Norwegian petroleum industry. NPD’s ‘Veiledning til PUD/PAD’, states that cost reporting should be coded 
according to SCCS. 
 
Major changes in this Edition compared to 2nd Edition of May 1992 are: 
 
•  Physical Breakdown Structure – PBS 

Refinement of Offshore codes, simplification of Onshore section limiting PBS to Oil & Gas Production & 
Processing. The inclusion of detailed descriptions defining battery limits, inclusions and exclusions of 
codes. 

 
•  Standard Activity Breakdown – SAB 

Expansion, refinement and clarification of each code including descriptions defining limits. Introduction of 
alphabetical prefix to accommodate project phases. 

 
•  Code Of Resource – COR 

Simplification and improved definitions and segregation between Bulk and Equipment 
 
The SCCS is not intended to replace project’s Work Breakdown Structure (WBS), TAG/System Code or 
Area/Module Breakdown Structure, which are and will remain unique for each separate project. However, 
this NORSOK standard is prepared to provide a basis for the establishment of such standardised coding 
systems. 
 
This standard is divided into two main sections, one, which presents the coding structures, and one, which 
describes the codes in text form. 
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1 Scope 
This NORSOK standard describes a system for coding of cost and weight estimates and as-built/experience 
data. The system comprises 3 sets of complementary sub-coding systems named: 
 
•  PBS (Physical Breakdown Structure) 
•  SAB (Standard Activity Breakdown) 
•  COR (Code Of Resources) 

2 Normative references 
The following standards include provisions and guidelines which, through reference in this text, constitute 
provisions and guidelines of this NORSOK standard. Latest issue of the references shall be used unless 
otherwise agreed. Other recognized standards may be used provided it can be shown that they meet or 
exceed the requirements and guidelines of the standards referenced below. 
 
None 

3 Definitions and abbreviations 

3.1 Definitions 
3.1.1 
can 
verbal form used for statements of possibility and capability, whether material, physical or casual. 
 
3.1.2 
may 
verbal form used to indicate a course of action permissible within the limits of the standard 
 
3.1.3 
shall 
verbal form used to indicate requirements strictly to be followed in order to conform to the standard and from 
which no deviation is permitted, unless accepted by all involved parties 
 
3.1.4 
should 
verbal form used to indicate that among several possibilities one is recommended as particularly suitable, 
without mentioning or excluding others, or that a certain course of action is preferred but not necessarily 
required 
 

3.2 Abbreviations 
The SCCS consists of three individual hierarchical coding structures each having  separate and different 
purposes. 
 
•  Physical Breakdown Structure – PBS 

This hierarchical structure defines the Physical/Functional components of «Projects» during any phase of 
development. The PBS provides a coding structure, which enables any known Oil and Gas Production 
and processing facility configuration scheme to be coded. The structure presented in this manual is 
independent of project specific area/module/sub-project classification systems. 

 
•  Standard Activity Breakdown – SAB 

This hierarchical structure provides a timescale attribute to express when during the project lifetime, 
expenditures and activities occur. The structure presented in this manual is independent of Project 
Specific Work Breakdown Structure (WBS) or Activity Breakdown Structures (ABS). The alphabetical 
prefix introduces a code for use of SCCS throughout all phases of a project, from exploration through 
removal of facilities. 
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•  Code Of Resource – COR 

This hierarchical structure classifies all project resources and categorises resources according to 
primary, secondary and tertiary levels of resources. This hierarchical structure also termed Code of 
Account (COA) classifies the complete scale of resources involved in developing offshore and landbased 
installations 

4 PBS – Physical Breakdown Structure 
Introduction to PBS Code 
 
The Physical Breakdown Structure is a hierarchical structure which defines the physical/functional 
components of oil and gas facilities/projects during any development phase The PBS structure defined 
herein is sought independent of project specific - area/ module/ preassembly/ unit/ structure/ subproject (as 
applicable) classification systems. 
This section of the SCCS manual provides PBS codes and code names. 
 
Due to the requirement to provide a unique structure, the PBS defines functional areas as physical areas. 
Actual functional areas and systems within areas may vary from project to project, e.g. actual modules/units 
may contain functions which combine functional areas and sub areas differently from those defined in the 
PBS; in such cases it is advised when required to prepare reports conforming to SCCS codes to re-
aggregate 
sub areas functions into PBS codes. 
 
The Physical Breakdown Structure is divided into: 
•  A - Offshore Field Installations. 
•  B - Landbased Installations. 

4.1 Offshore field installations 
A - Offshore Field Installations 
 
Offshore Field Installations include all types of facilities for petroleum exploitation, support and 
transportation, hereunder:  
•  of a number or combination of functions/facilities like: 
− drilling,  
− wellhead and manifolds, Topsides which may comprise any  
− processing (incl. compression, injection, etc.),  
− utilities,  
− quarter/accommodation and helideck,  
− flare,  
− deck and deck appurtenances.   
 
•  Substructures required for support of topsides which may comprise any of a number or combination of 

structures like: 
− steel jackets,  
− gravity base structures, 
− jack-up rigs, 
− compliant towers, 
− semi submersible structures,  
− tension leg platform substructures (TLP),  
− ship type structure, 
− barge type structure, 
− single and multicolumn deep floaters (Spar Buoys, etc.), 
− concial buoys, 
− artificial seabed. 
 
•  Drilling and completion of production and injection wells, deploying:   
− platform installed rig/s,  
− tender rig/s,  
− mobile rig/s.  
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•  Subsea Production Systems which comprise: 
− template/manifolds,  
− subsea satellites,  
− manifolds, 
− riser bases, 
− subsea separation/booster/injection stations,  
− control systems, 
− tools systems,  
− infield transport systems (incl. shore approach where relevant),  
− power cables, 
− flexible risers, 
− hybrid risers & riser towers, 
− well spacer/drilling templates. 
 
•  Offshore Transport Systems which comprise: 
− pipelines and expansion loops, 
− pipeline protection and crossings, 
− flexible risers and riser bases,  
− control systems (umbilicals, etc.),  
− valve stations/connection points,  
− shore approaches (landfall),  
− booster stations, 
− tie-in to 3rd party facilities,  
− local offtake systems for offloading and/or storage and local offtake to shuttle tankers, 
− storage systems, 
− cables, 
− bridges. 
 
Battery limits are confined to include all Offshore Facilities required for exploitation, support and transport 
from an offshore field to:  
 
•  landfall for pipeline and cable systems, this includes shore approach via tunnels or at a beach site 

(onshore pipelines and cables are covered under PBS B),  
•  tie-in & modifications to existing 3rd party facilities for receiving, processing and further transport of 

products,   
•  tie-in to existing pipeline systems for transport of products.  
 
PBS A is outlined and coded as follows: 
 
AA Topsides 
 
Topsides are a grouped term for facilities placed above sea level supported by fixed, compliant or buoyant 
substructures. Topsides may also be termed Topside/Topside Facilities/Production Facilities/ Deck or other 
dependant on country/operator terminology.  
 
Topside Facilities may have any of a number or combinations of functions/facilities, dependant on 
development scheme configurations, such as: 
 
•  drilling,  
•  wellhead and manifold, 
•  processing (incl. compression, injection, etc.),  
•  utilities,  
•  quarter/accommodation and helideck,  
•  flare,  
•  deck and deck appurtenances, 
 
all of which enable the exploitation of hydrocarbons. (Figures illustrate a typical layout of an integrated 
Process, Drilling and Quarters (PDQ) Topside Facility).  
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Note:  
 
Descriptions hereunder describe in a hierarchical way: 
 
•  main functional areas e.g. AAA - Drilling Area, 
•  sub functional areas e.g. AAAA - Derrick, and for purposes of completeness and clarity functional systems/facilities within sub 

areas are further outlined. 
 
System/facilities descriptions hereunder are only intended to provide guidelines for cost coding, as the systems/facilities normally are 
designed and laid out differently and uniquely for each development project according to technical and functional requirements, 
construction philosophy and project realisation strategies.  
 
Due to this it remains no exact correlation between a system/facility and PBS, as a system/facility may transgress individual physical 
areas as defined in this manual. For coding purposes it is suggested that the primary location of tagged equipment for «systems» takes 
precedence over installed bulk and steel, i.e. transgressing bulk/steel is coded according to the PBS area through which such bulk 
material pass. 
 
Battery limits between Topsides and Substructures defined in the Physical Breakdown Structure (PBS) are:  
 
•  Jackets (steel piled jackets) 

Between leg stab-ins forming part of, and extending from, deck/deck frame and connection points with upper legs of jacket 
substructure.  

 
•  Gravity Base Structures (GBS) 

For Concrete GBS - between shaft/s transition ring (steel, concrete or compliant elastomeric connections) and deck structure. 
For Steel GBS - between leg stab-ins forming part of and extending from deck/deck frame and connection points with upper legs 
of internal jacket.  

 
•  Semi Submersibles 

Between upper columns of semi submersible substructure and deck structure.  
 
•  Tension Leg Platforms (TLP) 

Between upper columns of TLP hull/substructure and deck structure.  
 
•  Ship and Barge Type Substructures 
 

- All facilities placed at/above or upon main deck level; process units, modules, decks, process piping, utilities and flare system 
(Topside).  

- Systems - typically utility and support systems placed within hull which are required to support production of hydrocarbons and 
not considered to form part of vessel storage/distribution system, main propulsion system or marine systems (Substructure).  

- Living quarters for ship and barge type substructures are deemed to be part of the substructure. 
 
•  Jack-Up Platforms  
 

- All facilities placed at/above or upon main deck level of the hull; process units, modules, decks, process piping, utilities and flare 
system (Topside).  

- Systems - typically utility and support systems placed within hull which are required to support production of hydrocarbons and 
not considered to form part of the hull, main propulsion system or marine systems. Normally there is nil or few such systems 
(Substructure).  

 
•  Compliant Towers 

Between leg stab-ins forming part of, and extending from, deck/deck frame and connection points with upper leg/s of tower 
structure. Between transition ring and deck for concrete structures.  

 
•  Single Column Deep Floaters and Conical Buoys 

Between deck structure and transition ring/crushing tubes placed on top of monocolumn.  
 
•  Multicolumn Deep Floater 

Between the upper columns of the Deep Floater hull/substructure and the deck structure.  
 
•  For Artificial Seabed, see PBS ABS. 
 
Topside Facilities are subdivided and coded as outlined below: 
 
AAA Drilling Area 
 
The Drilling Area is divided into the following subareas: 
 
•  Derrick - which includes the derrick structure, derrick substructure, drillfloor, skidbeams & jacks and 

drillers offices. The "Derrick Area" contains structures, equipment and machinery for carrying out the 
drilling operation.  
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•  Mud Handling & Drilling Utilities - Mud Handling is a group of systems, which store, mix, transfer, 
circulate, recover and treat drilling mud. The systems are used to transport cuttings, cool drill bits and 
provide a dense medium to prevent blowouts. Drilling Utilities is essential utilities required in support of 
drilling operations - e.g. power, compressed air, water, lighting and storage.  

 
•  Pipehandling - an arrangement to store, handle, move and feed conductor pipes, casing and tubing to the 

derrick. 
 
For medium or large topsides normally the derrick tower and a few modules constitute the Drilling Area. The 
area is further outlined and coded in the following: 
 
AAAA Derrick 
 
This code covers the drilling derrick, derrick substructure, drill floor, skid beams & jacks which are used for 
drilling & completion of production and injection wells and workover of completed wells. 
 
The Derrick is a tower/mast lattice framework structure rising from the derrick substructure positioned above 
wellslots in the wellbay area or directly above the wellslots.  
 
The Derrick supports the hoisting mechanism - crown and travelling blocks used for raising and lowering 
drillstrings. The travelling block is connected to the swivel/kelly, the kelly is attached to the drillstring and 
turned by the rotary table. Topdrive systems have also been used in recent years. Drawworks is the hoisting 
winch for handling drill pipe, casing and tubing.  
 
Machinery and equipment installed within the Derrick area may include: 
 
•  derrick base/substructure,  
•  BOP control,  
•  cathead,  
•  cat line,  
•  crown block,  
•  doghouse/drillers office,  
•  drawworks,  
•  drillers console,  
•  drilling line,  
•  dynamatic/hydramatic packs,  
•  elevators,  
•  fast line,  
•  gin pole,  
•  hoisting line,  
•  hook,  
•  kelly,  
•  kelly bushing,  
•  kelly hose,  
•  ladders/access,  
•  line guides,  
•  derrick mast structure,  
•  mast lifting line,  
•  monkey board,  
•  mousehole,  
•  piperack (derrick),  
•  rathole,  
•  reserve drilling line,  
•  rotary drive,  
•  rotary table,  
•  safety line,  
•  standpipe,  
•  swivel,  
•  swivel springs,  
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•  tongs and travelling block.  
 
AAAB Mudhandling & Drilling Utilities 
 
This code covers Mudhandling and Drilling Utilities systems/facilities: 
 
Mudhandling 
 
The mud systems comprise mud pumps, mud tanks, mud lines and circulating hoses. The systems, 
operating through continuous circulation of mud, has several functions:  
 
•  removal of drill cuttings from the drill bit, 
•  cool and lubricate the drill bit and plastering borehole walls, and  
•  provide a dense medium to prevent flow of water, oil and gas into the wellbore thus preventing blowouts.  
 
Mud is a suspension of clays in water or oils; a mixture where bentonite is dosed with barite to increase 
density. The mud systems are divided into:  
 
− mud preparation, which includes bulk storage, distribution and mixing,   
− mud pumps,  
− mud recovery and treatment system, and   
− reserve-storage pits and hoppers.  
 
Machinery and equipment installed in the mudhandling systems may include:  
 
•  burner boom,  
•  centrifuges,  
•  chemical dosers,  
•  compounds storage,  
•  cyclones,  
•  drill cuttings disposal,  
•  desanders/desilters,  
•  degassers,  
•  discharge lines,  
•  mud mixing bins/hoppers,  
•  mud-bulk storage,  
•  mud-gas separators,  
•  mud guns,  
•  mud hoppers,  
•  mud-lines,  
•  mud logging unit,  
•  mud mixers,  
•  mud mixing plant,  
•  mud pressure control,  
•  pump drivers,  
•  pumps- mud mixing,  
•  pumps-mud circulation,  
•  reserve pit/bins,  
•  sand settling bin/pit,  
•  shale bin/pits,  
•  shale shaker,  
•  storage-bulk barite,  
•  storage-liquid mud,  
•  storage mud additives,  
•  suction lines,  
•  suction bin/pit,  
•  water storage and supporting structures. 
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Drilling Utilities 
 
Drilling area utilities are required to support the drilling operation and comprise of such as:  
 
•  accumulators,  
•  air compressors,  
•  drill tool storage,  
•  engine drivers,  
•  fuel lines,  
•  fuel tanks,  
•  power generators,  
•  oil & grease storage,  
•  tool house,  
•  trip tanks,  
•  water storage & reticulation, and  
•  plant lighting.  
 
AAAC Pipehandling 
 
Pipehandling is a system adjacent to the drilling derrick used for storage, retrieving and handling of casing 
and conductor pipe and tubing.  
 
The Pipehandling system comprises: 
 
•  piperacks for storage,  
•  piperack floor (normally part of weatherdeck),  
•  catwalk,  
•  ramp and associated structural components.  
 
The system is confined to the interface with the derrick structure and handles pipes from piperacks through 
catwalk and up pipe ramps whereupon pipes are stacked /stored in the derrick piperack (ref. PBS AAAA). 
Fully automated pipehandling systems have in latter years been used for offshore projects.  
 
AAB Wellhead & Riser Area 
 
The function of the Wellhead & Riser Area is to receive wellstream from the production riser systems for 
further distribution to separation systems, receive and distribute treated water from water injection system for 
injection into reservoir/s and receive separated gas for reinjection into reservoir/s or gas for gas lift.  
 
This code is subdivided and coded as outlined in the following: 
 
AABA Wellhead Area 
 
Wellhead Area or Wellbay Area is located below the derrick/derrick substructure. The lower decking of the 
area is fabricated with wellslots/covers for later drilling & completion of wells.  
 
Functional systems within the Wellhead Area/Wellbay include: 
 
•  drilling & well control systems,  
•  production systems,  
•  production stimulation systems,  
•  chemical injection systems,  
•  systems within the wellbay area related to subsea production.  
 
Manufactured equipment/facilities installed in the Wellhead Area or related to Wellhead Area are such as: 
 
•  surface wellheads,  
•  X-mas trees (see Ref.),  
•  emergency shut down system,  
•  production manifold,  
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•  test manifold,  
•  water injection manifold,  
•  mechanical handling equipment,  
•  fire & safety systems,  
•  controls,  
•  blow-out preventer. 
 
Ref.: X-mas trees installed topside will normally be part of Drilling & Completion's budget, see PBS AC. 
 
AABB Riser Area 
 
In the Riser Area the risers are connected to the Topsides Facilities. Included are facilities/systems in 
support of the risers (risers not included) in the Riser Area - riser balcony for floaters - with riser 
tensioner/heave compensators for floating structures, connectors, etc. 
 
Some of the components mentioned under the previous code (PBS AABA) may be installed in the Riser 
Area. 
 
For rigid and preinstalled risers, see codes under PBS AB. For flexible risers, see codes under PBS AD and 
AE for flowline and transport pipeline risers respectively. 
 
AAC Process & Utilities 
 
Functional systems/facilities within the Process & Utilities area consist of: 
 
•  Process,  
•  Process Support,  
•  Electrical Power,  
•  Platform Utility, 
 
as outlined and subcoded below. 
 
For medium and large topsides Process & Utilities will consist of different modules. If a module covers major 
parts of more than one PBS code below, the PBS level above should be applied. 
 
AACA Process 
 
This code is dedicated to the treatment of produced gases, fluids and sand.  
 
The purpose of the Process function as defined hereunder, is to: 
 
•  separate the well stream into oil, gas, water and sand, 
•  stabilise oil to required temperature and pressure, 
•  process gas to specified quality: for sales gas and - where required - for injection and/or gas lift, 
•  treat produced water and - where required - water for injection. 
 
The main gas oil separation plant process consists of separation train/s for separation of oil, gas, water and 
sand from the wellstream and is further divided into systems for gas treatment, oil treatment and water 
treatment as outlined and coded in the following. 
 
Figure AACA-1 Simplified Process Systems 
 
Figure AACA-2 Example Main Process Flow Diagram 
 
AACAA Separation 
 
This code includes Test Separation and Separation and Stabilisation: 
 
Test Separation  
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The function of the test separation system is to receive wellstream from individual wells via the test manifold 
and test each well for production performance: i.e. throughput, gas/oil ratio, water produced and sand 
content. Products after test separation are fed into the production separation and stabilisation train/s:  
 
Separation and Stabilisation  
The production separation train/s separate wellstream into gas, liquid hydrocarbons and free water. The gas 
passes to gas treatment systems for NGL recovery and free water is passed to the oily water treatment 
system. Produced oil, after stabilisation to required temperature vapour pressures, is transferred to crude 
treatment systems for dehydration, de-emulsification and paraffin removal.  
 
Production separation train/s comprise of dual or multi-phase horizontal separators connected in series 
(stages) to successively separate water and free associated gas from the crude oil stream. Individual 
separator operating pressures are reduced during each stage prior to dehydration.  
 
Figure AACAA-1. Separation and Stabilisation Train.  
 
AACAB Gas Treatment  
 
Under normal operation all produced gas in excess of that required to meet platform fuel demand and for 
flare line purging is compressed and either exported to the gas pipeline system, used for gas lift or reinjected 
into the reservoir for secondary recovery, gas drive, etc. The Gas Treatment function contains systems, 
which in part comprise the main processing system: 
 
•  Gas Recompression, Cooling and Scrubbing,  
•  Dehydration and Regeneration,  
•  Gas Conditioning,   
•  Gas Sweetening,  
•  Gas Pipeline Compression, Metering and Transfer, 
•  Gas Injection, 
•  Gas Lift, 
 
as outlined in the following: 
 
Gas Recompression, Cooling and Scrubbing  
The function of this system is to successively compress and cool produced gas from separators and remove 
liquids (NGL and water) from the gas stream. Recovered Natural Gas Liquids are normally spiked into the oil 
stream, and water is removed in the dehydration system. Dry gas meeting the hydrocarbon and dewpoint 
control specification is passed to either compression for reinjection into the reservoir system or to the gas 
pipeline compression, metering and transfer system. Gas not meeting specification is passed to the gas 
conditioning and sweetening system prior to pipeline compression, metering and transfer.  
 
Figure AACAB-1. Gas Recompression, Cooling and Scrubbing.  
 
Dehydration and Regeneration  
The function of this system is to remove water/contaminants from the gas stream (moisture/water is removed 
to prevent hydrate formation within pipelines), retard corrosion and to prevent condensation. Dehydration is 
achieved by: 
 
•  absorption, where liquid absorbents are used e.g. glycol (TEG, DEG, MEG),  
•  adsorption, using packed/trayed towers with active adsorbents e.g. alumina, silica,  
•  condensation by cooling/refrigeration. Absorption and adsorption methods require regeneration of 

absorbents and adsorbents.  
 
Figure AACAB-2. Gas Dehydration by Absorption.  
 
Gas Conditioning  
Systems used for/to treat and condition gas to meet hydrocarbon specification of the gas product, may 
include stripping of gas stream or dosing to achieve specification.  
 
Gas Sweetening  
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Processes used for the removal of acid gases: hydrogen sulphide, carbon dioxide (CO2) and other from gas 
streams. Raw gas is scrubbed in packed/trayed absorber columns, and the removed acid gas solution is 
stripped by regeneration.  
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Gas Pipeline Compression, Metering and Transfer  
Gas meeting specification from foregoing systems is compressed to pipeline export pressure, metered, and 
transferred into the pipeline system. The system includes also normally pig launchers/receivers for transfer.  
 
For transport pipelines, see PBS AE with subcodes. 
 
Gas Injection 
Gas Injection includes separate topside systems and facilities for secondary recovery of product or storage; 
gas recycling, gas drive, miscible flooding and for reinjection into reservoir/s for storage and/or later 
production: 
 
− Gas Recycling/Cycling 

Gas Recycling/Cycling is a technique used to increase production of natural gas liquids (NGL) from 
gas/condensate reservoirs. NGL is recovered from the produced wet gas stream in the gas treatment 
plant, dry gas is recycled, compressed and reinjected into reservoir/s via gas injection wells where further 
NGL is absorbed.  

 
− Gas Drive 

Produced gas is injected into the reservoir gas cap and used as a drive mechanism for oil production. 
 
− Miscible Flooding 

Miscible Flooding is used in conjunction with oil production. Wet gas (propane) and in some cases carbon 
dioxide and nitrogen are injected together with dry gas into the reservoir. The gases act as solvents 
reducing oil viscosity and swell within the reservoir improving mobility of the oil in place. 

 
− Gas Injection for Storage 

Gas Injection for Storage is used where pipeline offtake is not available, where phased production is 
adopted or where gas production is not considered economically feasible. Also relevant for CO2injection 
for underground storage. 

 
Gas Lift 
Gas Lift is the introduction of produced gases at high pressure into individual wellbores to assist oil flow to 
the surface. 
 
The system includes the gas supply header, piping from header to each well and all associated bulk items 
(topside located components). The system excludes gas lift completion equipment (part of drilling and 
completion costs, see PBS ACC) and gas compression facilities. 
 
Gas Injection and Gas Lift do not include costs related to wells, non-dedicated gas injection compressors 
and installations in the wellhead area. 
 
AACAC Oil Treatment 
 
The Oil Treatment function as hereunder defined, contains systems which in part or wholly comprise the 
main processing system after separation:  
 
•  Crude Cooling,  
•  Crude Treatment - dehydration, de-emulsification and paraffin removal, 
•  Crude Handling, Pumping, Metering and Transfer 
 
as further outlined in the following: 
 
Crude Cooling  
To suit requirements for offshore storage it may be necessary to cool the crude oil stream to specified 
maximum temperatures. Cooling to required temperatures may be achieved by the use of crude cooling heat 
exchangers within the separation train between the last separation stages.  
 
Figure AACAC-1. Crude Cooling.  
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Crude Treatment  
Crude Treatment includes crude dehydration, de-emulsification and paraffin removal. The stabilised crude 
delivered from the last stage of separation will normally contain minor amounts of free water, oil/water 
emulsion and paraffin. Removal of such may be by use of mechanical, chemical, electrical or thermal means 
or combinations thereof to remove emulsified water and/or paraffin.  
 
Crude Handling, Pumping, Metering and Transfer  
Crude oil meeting specification is transferred from the dehydrator/coalescer to: 
 
•  offshore storage system for later local offtake, pumping, metering and transfer to shuttle tankers,  
•  export pipeline pumps, pig launcher/receiver, oil metering skid and pipeline transfer piping to pipeline 

system.  
 
Figure AACAC-2.  Crude Pumping.    
 
AACAD Water Treatment 
 
The Water Treatment function as defined hereunder, consists of: 
 
•  Oily Water Treatment, and 
•  Water Injection 
 
as outlined below. 
 
For systems for seawater, ballast water, fresh water, hot water, fire water and sewage, see under PBS 
AACD. 
 
Oily Water Treatment  
AACAD-1. Produced Water Treatment. 
 
Oily Water Treatment includes treatment of: produced water, reclaimed water, sludge and bilge/ballast 
water. The system collects produced water from separators, test separator/s and coalescer/dehydrator, 
recovers oily water from ballast/bilge systems and open/closed drain systems for separation of oil from 
water. Recovered oil is pumped into the oil separation train/s, gas is normally vented through the flare/ vent 
system and water is either used for injection water or discharged into the sea.  
 
Water Injection 
Water Injection (Water Flooding) is a production technique, which injects under high pressure filtered & 
treated seawater, water from aquifer wells and/or produced water into reservoir/s for the purposes of 
pressure maintenance. Water Injection can be used early in the production phase to supplement natural 
water drive or employed in a secondary recovery phase. 
 
Seawater/produced water/aquifer water is taken from the platform service water system/well system and 
stripped of dissolved oxygen. Deaerated water is pumped via filtration units to water injection pumps, and 
injection water is transferred to water injection wells. 
 
The Water Injection system comprises of such as: 
 
•  deaeration unit: 
− deaerators i.e. vertical cylindrical vessel/s which operate at full vacuum, 
− inert gas/catalyst stripping systems (Minox-deoxygenation). 
•  deaerator pumps: 
− booster pumps which discharge to water injection filters, 
− deaerator vacuum pumps. 
•  filter plant - a number of vessels containing filter elements for particle removal, 
•  water injection pumps - a number of multistage centrifugal pumps, 
•  chemical dosing associated with injection water; e.g. antifoam, oxygen scavenger, biocide, filteraid and 

antiscale. 
 
Excluded are costs related to wells and installations in the wellhead area. 
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Figure AACAD - 2 Water Injection System 
 
AACB Process Support 
 
Process Support as defined hereunder covers systems required in a more direct support of the main 
processes (ref. PBS AACA), and includes such as:  
 
•  Cooling and Refrigeration.  
•  Heating Systems,  
•  Chemical Injection Systems,  
•  Flare, Vent and Blow-Down System,  
•  Fuel Gas System. 
 
For support systems of a more general platform utility character, i.e. utilities serving the total platform 
facilities generally, see PBS AACD. 
 
Cooling and Refrigeration  
 
− Cooling Medium System 

Provides a medium to remove excess heat from process plant equipment and machinery and for cooling 
produced crude and/or gas.  

 
Figure AACB-1. Cooling Medium System.  
 
− Refrigeration Systems 

The systems are used in combination with gas dehydration for water removal, and/or for stripping of 
natural gas liquids.  

 
Heating Systems  
Heating Systems include heating medium system/hot oil system. Heating medium system provides heat 
recovered from turbine waste heat recovery exchangers, recovered from cooling medium system or heat 
generated by other means e.g. electrically to support production; i.e. for crude oil and gas heating, glycol 
regeneration, storage purposes and HVAC systems. The heating medium is normally circulated hot oil.  
 
Figure AACB-2. Heating Medium System.  
 
Chemical Injection Systems  
Includes chemical treatment necessary to supplement the performance of the various mechanical processes 
involved in production processes. The chemicals are used for different purposes such as: 
 
•  de-emulsification,  
•  antifoam, 
•  reverse emulsion,  
•  anti-hydrate,  
•  pour point depressant,  
•  biocide,  
•  formation anti-scale,  
•  oxygen scavenger,  
•  filter aid,  
•  deaerator anti-foam,  
•  CO2 corrosion inhibitor,  
•  methanol and chlorinators.  
 
Figure AACB-3. Chemical Injection.  
 
Flare, Vent and Blow-Down System 
 
Includes: 
 
•  liquid blow-down,  
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•  vapour blow-down,  
•  gas blow-down and blow-down drums.  
 
Under operation all produced gas will be compressed and either be exported to the gas pipeline or reinjected 
into the reservoir. Under emergency conditions the whole of the gas produced on the platform plus blow-
down from the gas compression plant must be diverted and flared by the flare system flare stack/boom. The 
system hereunder does not include relief valves, flare structure, tip or piping within structure (see PBS AAF).  
 
AACB-4 . Flare, Vent and Blow-Down System.  
 
Fuel Gas System  
The Fuel Gas system treats and distributes produced gas for use as fuel gas for such as:  
 
•  gas turbine driven electrical power generators, 
•  gas turbine driven compressors, -water injection pumps and -export pumps,  
•  gas driven reciprocating power generators,  
•  heaters,  
•  flare pilots/ignition panels,  
•  starting gas,  
•  mud burning,  
•  purge gas for vents and headers. 
 
For diesel and aviation fuel systems, see PBS AACD.  
 
AACB-5. Fuel Gas System. 
 
AACC Electrical Power 
 
Electrical Power comprise:  
 
•  Power Generation, and 
•  Power Distribution & Control 
 
as outlined under the following subcodes: 
 
AACCA Power Generation 
 
Power Generation provides electricity, hereunder main power and emergency power, to the platform 
facilities. 
 
Power Generation includes the major generating sets like:  
 
•  main gas turbine driver units (e.g. 13.8 kVA / 6.0 kVA units) with couplings, alternators, control units, 

lube oil units, coolers, fuel supply headers, filters, scrubbers and inlet/exhaust ducting,  
•  emergency generator units (normally diesel driven) complete with couplings, alternators, controls, 

coolers and fuel supply system. 
 
AACCB Power  Distribution & Control 
 
The Power Distribution & Control system centrally controls power generation to ensure correct voltage and 
frequency for distribution to local power consumers and lighting consumers.  
 
The Power Distribution & Control system includes such as:  
 
•  central generator controls for load shedding and sharing,  
•  transformers,  
•  buses,  
•  switchboards, to consumers, etc.,  
•  converters and similar for DC power e.g. from land, 
•  cabling between switchboards,  
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•  lighting/domestic power,  
•  industrial power,  
•  earthing/grounding systems emergency lighting,  
•  signal lighting for aircraft,  
•  DC-UPS uninterruptible power supply,  
•  cathodic protection wiring and panels,  
•  switchgear rooms/motor control centres,  
•  fire & safety systems required in area, and  
•  mechanical handling equipment. 
 
AACD Platform Utilities 
 
This code includes utilities of a more general character; i.e. utilities serving the total platform facilities (and 
not primarily the production processes). 
 
Included are platform utility systems/facilities as defined hereunder: 
 
•  Heating, Ventilation & Air Conditioning (HVAC), 
•  Water Treatment (ballast water, fire water, etc.), 
•  Steam & Condensate System, 
•  Main Control Room Facilities, 
•  Open and Closed Drains, 
•  Dry Bulk Loading, 
•  Fluid Bulk Loading, 
•  Fuel Treatment (diesel and aviation fuel), 
•  Compressed Air Systems, 
•  Inert Gas, 
•  Hydraulic Power, 
•  Workshops & Storage, 
•  Fire & Safety Systems, 
•  Other Utilities. 
 
For utility-like systems primarily for process support, see PBS AACB. 
 
The systems/facilities are outlined in the following: 
 
Heating, Ventilation & Air Conditioning (HVAC) 
 
HVAC systems provide: 
 
•  forced ventilation of enclosed platform areas/modules; removes hydrocarbon laden air, replenishes fresh 

air, 
•  heating for enclosed platform areas, 
•  air conditioning for local control rooms, offices and amenities rooms. 
 
HVAC system is normally centralised with HVAC system equipment and units installed in utility 
modules/preassemblies for platform distribution. 
 
HVAC systems comprise such as: 
 
− air conditioning units, 
− fans, 
− air heater coils, 
− filter/coalescer, 
− separators, 
− duct attenuators, 
− shut-off dampers, 
− control dampers, 
− fire & gas dampers, 
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− backflow dampers, 
− grilles and bulk ductwork, 
− piping, 
− instrumentation and electrical supply. 
 
Water Treatment (ballast water, fire water, etc.) 
 
Water Treatment hereunder includes: 
 
•  water supply, 
•  treatment, 
•  collection, 
•  transfer and reticulation. 
 
Systems included hereunder are: 
 
− Seawater Systems 

Low/medium/high pressure seawater including seawater lift, supply to water injection header and jet 
water/service washdown. 

 
− Ballast Water Systems 

Including permanent and temporary Ballast Water Systems. 
 
− Fresh Water System 

This system provides fresh water for human consumption. It may also provide water for sanitary systems 
and for fire main pressure maintenance. 

 
− Hot Water System 

This system provides hot water for e.g. sanitary purposes. 
 
− Fire Water System 

This system supplies and distributes seawater for fire control. The Fire Water System is independent of 
all other systems except for pressurisation of the fire water header by the sea water supply system during 
non-emergency conditions. 

 
− Sewage Treatment System 

This system handles, treats and disposes waste from e.g. toilets, urinals, showers, wash basins and 
kitchen sinks. 

 
For oily water treatment, see PBS AACAD. 
 
Steam & Steam Condensate Systems  
 
− Steam System 

Steam can be generated as a by-product through heat exchange, waste heat recovery or directly by 
steam generation. Steam systems are divided into High Pressure, Medium Pressure and Low Pressure 
systems. 

 
High Pressure (HP) steam is normally generated by waste heat recovery units and/or separate boilers and is 
used primarily as the driving medium for steam turbines and generators. The system is normally considered 
for combined cycle application.  
 
Medium Pressure (MP) steams forms part of combined cycle applications and may be used as source for 
process heating. 
 
Low Pressure (LP) steam is generated by waste heat recovery and is normally used for plant heating 
purposes both for e.g. space heating and as feed for steam tracing systems. 
 
− Steam Condensate System 

The function of this system is steam condensate collection and recycling by means of a steam 
regeneration unit/package prior to feedback into the steam supply and distribution system. 
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Main Control Room Facilities 
 
Included hereunder is systems/facilities in/in connection with the main control room, which normally is 
located in the utility area (in a safe zone). 
 
The control room houses the computer for process and facilities monitoring and control (CPC) and the 
central instrument and communication hardware. 
 
The CPC facilities gather and store e.g. production data, write reports, produce graphs, and perform process 
and production calculations. They supervise, but do not control the operations. Control is exercised by the 
operators who indicate the instrumentation set points. 
 
The main CPC facilities can be located offshore or onshore. If offshore, the platform will have computer and 
input/output stations. If the CPC facilities are onshore, a remote terminal unit (RTU) and an input/output 
station will be on the platform. The RTU automatically assembles data and relays the data to the onshore 
facilities. The onshore CPC facilities are accessed through the platform's input/output station. 
 
Included are the control room facilities and if required input/output stations, RTU (onshore CPC system), or 
CPC computer (offshore CPC system), as well as components for control, communications and navigational 
aids; intra platform communication and communication with shore, vessels, helicopters, etc. This may 
include components like: 
 
•  alarms - emergency horns, bells, etc., 
•  microwave radio receiver/transmitter, 
•  radio - UHF/VHF aviation/marine radio and radio telephone, 
•  telephone exchange - handsets/telephones, switchboard, etc., 
•  public address - speakers and transmitter, 
•  paging - UHF personal beepers, 
•  hand transceivers, 
•  MF beacon - radio beacon for aircraft, 
•  portable load speakers, 
•  portable signal lamps, 
•  radar meteorological measurement, 
•  television monitors, 
•  aircraft visual aids, 
•  entertainment public address - speakers, transmitter, tape recorder, etc., 
•  navigational aids, 
•  centralised clock. 
 
Open and Closed Drains 
 
The systems included are:  
 
•  open deck water drains which collect and handle rain water and wash down fluids,  
•  atmospheric hydrocarbon closed drains which collect fluids from leakage or spillage,  
•  pressurised closed drainage systems for collection of oily water emulsion for further treatment in the 

produced water system (ref. PBS AACAD). 
 
Dry Bulk Loading 
Systems required for offloading from supply vessels, etc., of dry bulk material required during the production 
and operation period. The systems may be containerised for lifting/storage of chemicals, mud, provision and 
other, or may be transferred by other means. 
 
Fluid Bulk Loading 
Systems for offloading from supply vessels, etc. of liquid bulk material required during the production and 
operation period. The systems may be by hose transfer or containerised for lifting by platform cranes. The 
fluids to be loaded may be diesel fuel, liquid chemicals, water, drilling fluids, liquid gases, etc. 
 
Fuel Treatment 
Included are systems for treatment of liquid fuels: 
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− Aviation Fuel 

This system provides storage and pumping of helicopter fuel. 
 
− Diesel Fuel 

This system provides storage, pumping and distribution of diesel fuel. The fuel may be used for drivers in 
connection with e.g.: the crude pumping, chemical storage and injection, cranes, electric power 
generation, instrument air, fire water pumping and the drilling facilities. 

 
For fuel gas system, see PBS AACB. 
 
Compressed Air Systems 
Compressed Air Systems include plant utility air and instrument air systems:  
 
Instrument air systems are air supply systems used for pneumatically controlled and actuated 
instruments/components e.g. flow, level, pressure and temperature instruments, control valves and control 
panels. 
 
Plant utility air systems provide compressed air for air operated tools, air driven motors/drivers for starting 
e.g. turbine units.  
 
Compressed Air Systems include electrical/diesel driven air compressors, receiving surge vessels, air dryers 
and distribution header. Compressed air may also be generated from turbine bleeding. 
 
Inert Gas 
Includes facilities for chemically un-/non-reactive gases used for e.g.:  
 
•  active fire protection - e.g. nitrogen, carbon dioxide, stored in bottle banks and used as blanket gas for 

extinguishing fires,  
•  diving gases - helium and argon stored in bottles and mixed with air to provide diver-breathing gases for 

hyperbaric diving operations. 
 
Hydraulic Power 
A system for generating, transmission and control of hydraulically operated equipment such as: 
 
•  emergency shutdown valves (ESD),  
•  sub surface safety valves (SSSV),  
•  wing valves,  
•  oil & gas process train valves,  
•  remotely operated valves via umbilicals,  
•  automatic shutdown system,  
•  shear rams,  
•  hydraulic motors and linear motion rams. 
 
Power is generated both Hydraulic Power Units (HPU), which may be combined within a general hydraulic 
supply system or having separate integrity with emergency power back-up (UPS). 
 
Workshops and Storage 
Fabricated and equipped compartments for storage of materials and for maintenance of facilities during 
production and operations phase. Included are structures, units, containers, workshop equipment, handling 
equipment and storage areas/systems. 
 
Fire & Safety Systems 
Fire & Safety Systems required and located within the process and utilities areas for personnel safety, active 
fire protection, escape and personnel safety. 
 
Other Utilities 
Includes other platform utility systems/facilities not covered previously. 
 
AAD Living Quarter 
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Permanent Living Quarter (LQ) provides space for bedrooms, kitchen, cafeteria, laundry, recreation rooms, 
offices, etc. Living quarters are self-contained when towed out and include facilities for distribution of fire 
water, potable water, sewage, power, and facilities for fire detection, communication, HVAC, etc. 
 
For ship and barge type production platforms, the Living Quarter is deemed to be part of the substructure 
and is to be PBS coded under ABM and ABN respectively.  
 
AAE Helideck 
 
The Helideck provides an open surface away from obstructions for landing of helicopters. The Helideck is 
usually supported above the living quarter by a steel structure, and it is equipped with light and other 
outfitting. 
 
AAF Flare 
 
The flare boom is generally a truss-type structure cantilevered horizontally or at a slight upward angle of the 
well end of a platform. Flare towers are also truss-type structures installed on the top deck of a platform, or 
may be freestanding adjacent from the platform. The purpose of a flare tower or flare boom system is to burn 
gases at a safe distance from the platform. 
 
The code includes such as:  
 
•  flare structure,  
•  flame front generator,  
•  snuffing equipment,  
•  piping in structure,  
•  flare tip.  
 
The flare tip typically consists of a burner, pilot, fluid seal and inlet flange. The flame may be ignited by 
shooting, and devices for this are also to be included hereunder.  
 
The system excludes relief collection piping and scrubbers.  
 
In the case of a freestanding flare tower located adjacent to the platform, the substructure (i.e.structure from 
seabed and up to about bridge level or similar) is to be PBS coded under ABA or ABB (in the case of jacket 
or GBS ("bottle") type substructure).  For bridges, see PBS AEJ. 
 
AAG Deck Appurtenances 
 
Includes all purpose built support facilities not related to a specific physical area of a topside, such as: 
 
•  Lifeboat Stations,  
•  Cranes,  
•  Mooring Winches,  
•  Other Deck Appurtenance, 
 
as outlined and coded in the following: 
 
AAGA Lifeboat Stations 
 
Includes stations for lifeboats and rafts, complete with support structure, davits or equivalent, lifeboats and 
rafts, machinery, etc. 
 
The support structure may be an integrated part of the deck (ref. PBS codes under AAH). 
 
AAGB Cranes 
 
Included are platform cranes. Most applied are Cranes of pedestal type, but other types may be relevant. 
 
Pedestal cranes are sleeving/revolving cranes with fabricated steel pedestals/columns, which are placed 
on/within or incorporated in deck structures. 
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Pedestal cranes are typically used for platform service - movement of material onboard and offloading of 
material delivered by supply vessels. Pedestal cranes may be electrically and/or hydraulically 
operated/powered, and the cranes normally range from 6 to 50 tonne lifting capacity. 
 
For crane pedestal support structure being part of the deck (integrated), PBS codes under AAH apply. For 
gantry crane for FPSO turret servicing, see PBS ABMCB. 
 
AAGC Mooring Winches 
 
This code covers Mooring Winches located in the topside area and includes winches, drivers, controllers and 
accessories. 
 
Mooring Winches located on a substructure are deemed to be PBS coded under substructure (see PBS AB 
codes). For Mooring Winches in FPSO turret, see PBS ABMCC. 
 
AAGD Other Deck Appurtenances 
 
Includes deck appurtenances other than previously listed, such as e.g.separate hoists, stairtowers, etc. 
 
For bridges, see PBS AEJ. 
 
AAH Deck Structure 
 
Included in this code are all main structures designed for support of topside facilities which could be in the 
form of prefabricated modules for lifting onto the Deck Structure or preassembled packages/pancakes for 
installation on the Deck Structure. The deck structure is supported by a substructure (GBS, jacket, etc., ref. 
PBS AB). Battery limits are defined under PBS code AA; Topsides. 
 
Deck Structure as defined hereunder can either be a steel frame constructed as an open truss design which 
combined with infill structures, forms a complete deck structure, or a complete deck structure built up by 
plate girders, stiffeners/bulkheads and other plated construction. Alternatively, the deck structure may 
consist of single beams/girders, constructed of steel or concrete. 
 
The Deck Structure designed as an open truss or as a plated/plate girder construction, is also called Module 
Support Frame (MSF). 
 
Primarily the code shall include the main structure itself, being steel or concrete. All functional items related 
to process, utility or support systems, etc., are in general to be coded within the relevant PBS AA codes. 
 
For jack-up platforms, the "hull" is considered as part of the substructure and is to be PBS coded under 
ABCA. Equipment are excluded from PBS AAH. 
 
The Deck Structure is subdivided and coded as outlined below. 
 
AAHA Open Truss 
 
Normally used for jackets or GBS platforms which may require housing of process facilities in form of 
preassembled packages/pancakes in addition to that provided by the modules. 
 
The Open Truss is constructed by prefabricated boxes and nodes, welded profiles and/or standard profiles. 
It will include connection arrangement to the substructure, installation/lifting attachments and may have 
minor structural outfitting such as walkways, ladders, integrated supports, etc. 
 
AAHB Plated/ Plate Girder 
 
Plated/Plate Girder Module Support Frames have been constructed for some offshore platforms. The 
structure houses utility systems within. 
 
This deck structure consists of single plate-constructed girders or a frame constructed by prefabricated plate 
girders and plated deck constructions for installation of pre-assembled packages/pancakes. It will include 
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connection arrangement to substructure, support/lifting attachments and may have minor structural outfitting 
such as ladders and walkways, integrated supports, etc. 
 
For jack-up rigs, the “hull” is considered part of the substructure and included under PBS ABCA. 
 
AAHC Concrete Beams 
 
This code includes single girders constructed in concrete. May include outfitting steel items as gangways 
and ladders for access. 
 
AAHD Load Transfer Frame (LTF) 
 
The frame is normally installed on top of a steel jacket, steel GBS or compliant tower for transfer of deck 
loads to the substructure in particular cases. It is built as a steel space frame (cone shaped) from standard 
or prefabricated profiles, including stabs for connection to substructure. 
 
AB Substructures 
 
The code includes all types of Substructures normally designed for support of topside facilities. Battery limits 
are defined under the PBS code AA, Topsides. Jacket and GBS substructures may also be applied as 
substructures for free standing flare towers. 
 
The substructure may be constructed of steel or concrete, resting on seabed by its own weight with or 
without skirts / piled to the seabed, resting on bucket foundations or as in the case of floaters, held in 
position by means of anchors or tethers. Substructures may be equipped with product storage facilities, 
 
In addition to the substructure itself and the piling/foundation system, the code also includes mooring and 
tethering systems, risers integrated in the structure (preinstalled), turrets and temporary outfitting for 
installation purposes. 
 
ABA Jacket 
 
A bottom founded fabricated steel structure. This structure may have three or more legs and can be either 
self-floated, barge launched or derrick barge placed.  
 
The Jacket will normally be fabricated and installed in one unit, but may be split in a lower and an upper 
section. 
 
The Jacket is subdivided and PBS coded as outlined in the following: 
 
ABAA Jacket Structure 
 
Includes the legs and bracings constructed of steel tubulars and assembled by prefabricated leg nodes and 
bracing nodes, normally fit with sleeves and guiding structure for piles. Also including mudmats/skirts or 
bucket foundations and required framing/guides for production related outfitting within the structure. The 
structure is subdivided and coded as follows: 
 
ABAAA Leg Tubulars 
 
All straight tubulars and conical transitions for legs including internal stiffeners. 
 
ABAAB Bracing Tubulars 
 
All straight tubulars and conical transitions, vertical and horizontal bracings included internal stiffeners if 
applicable. 
 
ABAAC Bracing Nodes 
 
Nodes or cans for vertical and horizontal bracings. 
 
ABAAD Pile Sleeves / Mudmats 
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Pile Sleeves 
Tubulars which the piles are to be stabbed through. Gathered together to «pile clusters» and located at the 
bottom of each corner leg of the jacket.  
 
Mudmats 
Plane area underneath the leg/pile cluster to prevent excessive jacket penetration into the soil. Sometime 
with skirts. 
 
ABAAE Pile Guides 
 
Short tubulars with funnel-shaped top to guide the piles during piling operation.  Normally located on each 
leg at certain elevations. 
 
ABAAF Conductor Framing 
 
Horizontal framing with conductor guides within the jacket structure. 
 
ABAAG Leg Nodes 
 
Nodes or cans for leg sections produced of steel plates, cast steel or forged steel. 
 
ABAAH Bucket Foundations 
 
Bucket Foundations (used instead of piling and mudmats) are normally prefabricated assemblies connected 
to the legs at the jacket yard. 
 
The assemblies include plates and stiffeners, preinstalled accessories, transition piece/ assembly and often 
part of the leg. 
 
ABAB Outfitting 
 
Includes all permanent Outfitting related to the jacket, such as walkways, ladders and  
systems used for installation purposes e.g. mooring, ballasting, flooding, pumping, venting, grouting and 
instrumentation systems, which may be of permanent nature. Outfitting is subgrouped and coded as follows: 
 
ABABA Installation System 
 
Anchors, chains and mooring and ballasting systems necessary to ensure exact positioning above an 
already installed and predrilled template.  Also included are permanent systems (incl. instrumentation) for 
bucket foundations related to installation (e.g. venting, pumping etc.); normally permanent, but some of it 
may be removed after installation. 
 
ABABB Flooding and Grouting 
 
Pipes, valves and electrical cables for flooding and grouting purpose usually placed in caissons outside the 
jacket legs. This outfitting is normally permanent, but some of it may be removed after installation. 
 
ABABC Walkways/ Ladders 
 
Walkways, stairs, ladders and similar applied to the structure. 
 
ABAC Temporary Outfitting 
 
Includes temporary arrangements used for installation purposes; floating tanks, installation control devices, 
lift appurtenances, and temporary systems for bucket foundation; i.e. arrangements, etc., which will be 
removed after jacket installation. The is subgrouped and coded as follows: 
 
ABACA Auxilliary Buoyancy 
 
Floating tanks and clamps for fastening to the jacket legs. Tanks including clamps to be removed after jacket 
installation. 
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ABACB Floating and Up- Ending Control System 
 
Control capsule containing instruments to control the floating and installing operation of the jacket. The 
capsule is normally placed at the top of the jacket and is removed after jacket installation. 
 
ABACC Lift Appurtenances 
 
Lifting devices to aid installation of structures. 
 
ABACD Systems for Bucket Foundations 
 
Temporary systems (or parts of systems) for bucket foundations not covered by previous ABAC codes. 
 
The items are to be removed after jacket installation; e.g. such as pumping units, instrumentation, control 
units, flexible hoses etc. 
 
ABAD Piles 
 
Piles / followers are tubulars made from steel plates, stabbed into the soil through the legs (leg piles) or 
through the pile guides/pile sleeves (skirt piles) to transfer forces from the structure to the soil. 
 
ABAE Risers / J-Tubes & Caissons 
 
Risers and J-tubes are pipes, which extend from the wellhead or other surface areas through guides to the 
jacket base area or to a preinstalled subsea wellspacer/drilling template. 
 
Preinstalled parts of risers and J-tubes are part of the substructure. 
 
Export/Import Risers; may be installed in jacket structure conductor frames/guides prior to installation 
(preinstalled) or at field location.  
 
J-Tubes; conduits extending from surface facilities down jacket structure guide frames and exiting via long 
radius bends to the mudline/ seabed for later pull-in of flowlines, pipelines, umbilicals and cables.  
 
Production Risers; tie-back strings transfers wellstream from e.g. a subsea well spacer/ drilling template to 
surface facilities, used for predrilled wells.  
 
Also included hereunder are caissons for protection of small pipes. 
 
Conductors are to be regarded as belonging to PBS code AC Wells. 
 
The PBS ABAE outfitting is subgrouped and coded as follows: 
 
ABAEA Production Risers 
 
Production Risers transfer wellstream from e.g. a subsea placed well spacer/drilling templates to surface 
facilities.  
 
Also included hereunder are Injection Risers which transfer treated water for injection or transfer gas for 
reinjection from wellbay manifolds to e.g. the subsea well spacer/drilling template.  
 
See also explanation under the code following below:  
 
ABAEB Export Risers 
 
Pipes, rigid or flexible, extending from either subsea riser bases or from subsea mechanical/hyperbaric tie-in 
point to surface facilities’ import / export manifold connections for import/export of oil and gas. Risers may in 
general be: 
 
a) preinstalled forming part of jacket structure outfitting, routed through conductor frames/guides in the 

jacket structure,  
b) post-installed , 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 26 of 331 

c) be pulled through J-tubes installed in jacket structure.  
 
Risers of category b and/or c are deemed to be covered for under PBS codes AD Subsea Production 
System and AE Transport Systems (e.g. risers for flowlines or transport pipelines, etc.). 
 
ABAEC J- Tubes 
 
A string of steel pipe of varying diameters installed during mechanical outfitting of the jacket structure. 
 
The J-tubes extends from surface facilities vertically through guidedecks/guides to the lower jacket base 
area where a long radius bend extends and exits above the mudline/seabed. J-tubes form a conduit for later 
pull-in, pull-through of flowlines, pipelines, umbilicals and cables from subsea entry point through the J-tube 
to surface facilities.  
 
ABAED Caissons 
 
Tubes/conduits of steel containing pipes for fire water, seawater, etc. This to protect the smaller pipes 
against environmental exposure. 
 
ABB Gravity Base Structure - GBS 
 
A Gravity Base Structure (GBS) is a platform substructure, constructed in concrete, which rests on the 
seabed and is kept in position by its own weight. 
 
The Gravity Base Structure contains all resources from design through tow-out from the dock, ballasting, 
mating of the deck, towing to installation at the deep water site. 
 
This code covers GBS Concrete Structure, Mechanical Outfitting and (preinstalled) Risers/J-Tubes, 
subdivided and coded as outlined below. 
 
Some particular references: In this coding structure GBS is meant to cover concrete structures. Steel GBS 
structures is considered to be a Jacket substructure with storage tanks. A GBS of simple type may be used 
as substructure for a free-standing flare tower; the flare tower is to be PBS coded under AAF. 
 
ABBA Concrete Structure 
 
The Concrete Structure consists of: 
 
•  bottom area with skirts and lower domes,  
•  cell area with cells, cells/shafts and upper domes,  
•  shaft area with shafts, top shafts and riegel (where relevant), and 
•  solid ballast 
 
subdivided and coded as outlined below. 
 
The bottom area is completed in dry dock, while cell area and shaft area are completed at the deep water 
site (inshore) where also the ballasting takes place. Embedment items, reinforcement bars, prestressing 
cables, etc. are installed successively during the concrete construction. 
 
The Concrete Structure is normally designed for oil storage in the cells, but some installations do not have 
this function. 
 
The GBS has one to four shafts and therefore often characterised as monotower or multitower.  The shafts 
include compartments for utilities, risers and J-tubes and drilling outfitting. 
 
ABBAA Skirts 
 
Bottom area construction is performed in dry dock and consists of Skirts and Lower Domes. This code 
covers Skirts. 
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Depending on soil conditions, either steel skirts or concrete skirts or a combination of both may be used. The 
purpose is to ensure lateral soil support when the platform is set down on location. 
 
ABBAB Lower Domes  
 
Lower Domes construction follows the completion of the skirts. Included are also conductor penetrations in 
the drill cells/shafts. 
 
ABBAC Cells 
 
The cell area consists of cell walls and upper domes. The construction starts in dry dock and is completed at 
the deep-water site. The lower part of the cells will often be slip-formed up to a certain elevation to secure 
sufficient buoyancy during tow-out of the dry dock. The remaining work, slip-forming of the upper parts of the 
cell walls and the upper domes, takes place at the deep-water site. Different tanks - e.g. diesel tanks, sludge 
tanks, etc. - are built into the cells. Installations of dowels are performed at deep-water site as well as 
mooring/towing foundations/pad eyes. 
 
This code covers Cells, which are closed by upper domes. 
 
For upper domes, see PBS ABBAE. 
 
ABBAD Cells/Shafts 
 
Some of the cells do not have upper domes, but continues directly as shafts. 
 
The Cells/Shafts are dry and designed for non-storage purpose, i.e. for drilling and for housing of utility 
systems and various other mechanical outfitting. 
 
Cells/Shafts extend from lower domes up to about upper domes level. 
 
ABBAE Upper Domes 
 
With the completion of the Upper Domes - normally at inshore location - the cells are completed as 
"enclosed space" e.g. for oil storage. 
 
ABBAF Shafts 
 
The Shafts (or legs) consist of the shafts/legs extending from the top of the cell section level and up to the 
top shafts. The Shafts are cones shaped normally with decreasing diameter upwards, and they are often 
slip-formed in one operation. 
 
In the case of particular deep-water location - and long and slim shafts - the shafts may be built with a riegel 
(ref. PBS ABBAJ). 
 
ABBAG Top Shafts 
 
The Top Shafts represent the continuation of the shafts up to the top of the GBS. The Top Shafts are cone 
shaped with increasing diameter upwards or cylindrical shaped, ending with the transition rings (or similar) 
below the topside deck. Transition rings may be in steel, concrete or as an elastomeric connection between 
GBS and deck. Transition rings and crushing tubes are part of the Top Shafts. 
 
ABBAH Solid Ballast 
 
Included is Solid Ballast (located in the bottom area), for the purpose of regulating the GBS stability. 
 
As material for Solid Ballast iron ore and/or olivin are often used. 
 
ABBAJ Riegel 
 
The Riegel - a box like structure constructed in concrete - acts like a stiffening link between/for the GBS 
shafts. The purpose is to avoid/reduce structural vibrations (e.g. ringing) due to environmental impact (from 
wind, sea and other). 
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GBS' installed in particular deep waters - and thus have long and slim shafts - may be equipped with a 
Riegel, which separates the shaft area in shafts below and above the Riegel.  
 
ABBB Mechanical Outfitting 
 
This code covers the Mechanical Outfitting of the GBS structure, i.e. facilities/systems for installation and 
operation of the GBS and for support of platform topside and drilling and production. 
 
Mechanical Outfitting may be performed fully by the GBS contractor, or partly whereas another contractor 
does the remaining. 
 
This code excludes all risers and J-tubes, which are addressed separately. Conductors are to be PBS coded 
under AC. 
 
Mechanical Outfitting is subdivided and coded as outlined in the following: 
 
ABBBA Ballast Water and Installation Systems 
 
This code consists of installations mainly in the bottom area of the GBS. These are both temporary and 
permanent systems/facilities needed for ballasting, towing, marine installing and removal purposes like:  
 
•  ballast water systems,  
•  skirt evacuation system,  
•  grouting system,  
•  air cushion system, 
•  construction pumps, soil drain and other facilities for the above mentioned purposes.   
 
ABBBB Drilling 
 
Includes installations related to the platform drilling function, such as:  
 
•  conductor guides,  
•  shale shute,  
•  oil skimmers,  
•  etc.  
 
ABBBC Storage & Reticulation 
 
Systems for Storage & Reticulation and inlet/supply within the substructure for liquids and bulk - where 
relevant - such as: 
 
•  gas and/or crude oil,  
•  diesel oil,  
•  fire water,  
•  sea water,  
•  service water,  
•  surfactants, etc.  
 
Included is also all piping to and from storage. 
 
ABBBD Utilities 
 
Includes auxiliary systems and facilities within the GBS (primarily in the cells and cells/shafts) such as: 
 
•  electrical power & lighting systems, 
•  instrumentation and controls for the outfitting systems, for fire and gas detection, corrosion protection 

and monitoring, water temperature measurements, etc., 
•  personnel safety systems (fire extinguishers, hose reels, etc.), 
•  communication systems, 
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•  HVAC-systems, 
•  hydraulic power, 
•  hoists & personnel lifts, cranes, etc., 
•  utilities related to risers, J-tubes and for exterior outfitting (e.g. instrumentation, corrosion protection). 
 
For structural outfitting related to risers, J-tubes and exterior outfitting see PBS code ABBBE. For risers and 
J-tubes, see under PBS ABBC. 
 
ABBBE Structural Outfitting 
 
Includes secondary and outfitting steel items required within the substructure primarily for personnel access, 
support and safety, such as: 
 
•  decks, 
•  ladders, stairs, gangways and handrails, 
•  manholes, 
•  pipe guides and supports, 
•  equipment supports and other structures, 
•  structural outfitting items for risers and J-tubes and for exterior outfitting. 
 
ABBC Risers / J- Tubes 
 
Risers/J-Tubes and conductors are pipes, which extend from the wellhead or other surface areas through 
guidedecks/guides/conductor frames in drill shafts/riser shafts: 
 
Conductors: 
Drilled/driven through plugged conduits installed in lower drill shaft domes. For Concrete Gravity Base 
structures the conductor acts as a conduit for the surface casing. Conductors are deemed to be PBS coded 
under AC. 
 
Export/Import Risers: 
Installed in riser shafts or external to shaft/s with tie-in connection points external to GBS structure.  
 
J-Tubes: 
Conduits extending from surface facilities down shaft/s exiting via long radius bends through cells/domes to 
the mudline/ seabed for later pull-in of flowlines, pipelines and cables/umbilicals. 
 
Production Risers: 
Tie-back string transfers wellstream from e.g. a subsea well spacer/ drilling template to surface facilities. 
 
The pipes hereunder are normally of rigid type. Flexible risers are deemed to be PBS coded under AD 
and/or AE depending on riser function. 
 
Risers/J-Tubes are subgrouped and coded as follows: 
 
ABBCA Production Risers 
 
This code includes risers for production and injection: 
 
Production Risers transfer wellstream from e.g. subsea placed well spacer/drilling templates to surface 
facilities.  
 
Injection Risers transfer treated water for injection or transfer gas for reinjection from wellbay manifolds to 
the subsea well spacer/drilling template/area.  
 
Predrilling of wells in combination with concrete GBS substructure installations has been considered for 
some recent development project concepts.  
 
See also riser explanation under the code following below. 
 
ABBCB Export Risers 
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Pipes rigid or flexible extending from either subsea riser bases or from subsea mechanical/hyperbaric tie-in 
point to surface facilities’ import/ export manifold connections for import/export of oil, gas and water.  
 
Risers in general may be: 
 
a) preinstalled forming part of GBS structure outfitting, routed through riser shaft/s or drill shaft/s, 
b) post-installed externally and/or internally fixed to shaft/s, 
c) be pulled through J-Tubes installed in GBS structure.  
 
Flexible risers and risers of category b and c are deemed to be covered for under PBS AD & AE depending 
on riser function.  
 
ABBCC J- Tubes 
 
A string of steel pipe of varying diameters installed during mechanical outfitting of Gravity Base Structure. 
The J-Tube extends from surface facilities vertically through guidedecks/guides to the lower cell/dome area, 
where a long radius bend extends through the lower GBS and exits above the mudline/seabed. J-Tubes 
form a conduit for later pull-in, pull-through of flowlines, pipelines and cables/umbilicals from subsea entry 
point through the J-Tube to surface facilities.  
 
ABC Jack- Up 
 
Jack-Up is one type of mobile drilling rig, which may be designed for other purposes such as production 
platforms, quarter platforms, etc. 
 
Jack-Up substructure is defined as including main components such as structure / hull, legs, jacking 
arrangements, base/foundation structure and rigid risers where relevant. Included also are outfitting like: 
 
•  marine related outfitting of the hull, the legs and the foundation (systems for ballast, etc.), 
 
•  mechanical outfitting related to oil storage systems in the foundation structure.  
 
The seabed foundation may include piles and storage, if any.  
 
Outfitting, systems, structures, etc. related to production of oil and gas (production platforms) or for quarter 
platforms - i.e. topside related - are included under Topsides PBS code AA. 
 
Flexible risers are normally covered for under PBS codes AD Subsea Production Systems and AE Transport 
Systems (e.g. risers for traditional flowlines or pipelines.). 
 
ABCA Structure/Hull 
 
The Structure/Hull may be of two types: 
 
•  truss type structure with deck plating, 
•  plated / plate girder type structure (“deck box”). 
 
Prefabricated boxes and nodes, welded profiles and / or standard profiles, with deck plates, profiles and 
stiffeners, construct the truss type structure.  Outfitting is normally located on the deck. 
 
The box type – most in use – consists of plate-constructed girders or by prefabricated plate girders and plate 
deck constructions.  Outfitting will be installed within the box (normally marine related) and process related 
(topside related) on the deck. 
 
NB: Topside related outfitting etc. is to be included under PBS code AA Topsides. 
 
ABCB Legs 
 
All Legs including jacking- and locking arrangements. The legs may be of tubular or truss type construction. 
The jacking arrangement can be either electric or hydraulic driven (see also PBS ABCC following). 
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ABCC Outfitting 
 
Outfitting of the Jack-Up substructure includes installations in the hull, legs and the base and can consist of 
items like: 
 
•  Walkways, ladders, etc.,  
•  marine related mechanical outfitting, systems, etc., 
•  jacking / locking machinery with systems, 
•  outfitting related to oil storage in the base. 
 
ABCD Base 
 
The Base can be different kind of structures. Depending of soil conditions and purpose, the foundation/s are 
designed to prevent excessive leg penetration into the soil. In some designs the base is a large steel mat 
which give the name to the jack-up type - mat-supported jack-up. For a production platform oil storage may 
be integrated in the foundation.  The bases may have piles. 
 
ABCE Rigid Risers 
 
Risers are permanent pipes extending from e.g. a seabed well spacer/drilling template beneath the wellbay 
area and to the surface facilities, or pipes extending from a riser base which may form part of well spacer 
template to surface facilities for export/import of oil, gas and water. 
 
Jack-up substructure may be equipped with rigid risers and/or flexible risers (figure ABL-1). Rigid risers allow 
"dry" surface installed x-mas trees. 
 
This code and subsequent subcodes cover only rigid pipe risers (in connection with dry x-mas trees) for 
Jack-ups. Flexible risers are deemed to be PBS coded under AD and/or AE depending on riser function. 
 
For well spacer/drilling template, see PBS ADN. 
 
The permanent rigid risers hereunder are grouped into Production Risers and Export Risers, as outlined in 
the following: 
 
ABCEA Production Risers 
 
Production Risers transfer wellstream from e.g. a subsea well spacer/drilling template to surface facilities - 
wellbay area.  
 
Included are also Injection Risers which transfer treated water for injection or transfer gas for reinjection from 
the wellbay manifolds to the subsea well spacer/drilling template. 
 
ABCEB Export Risers 
 
Rigid pipes extending from e.g. riser bases which may form part of well spacer/drilling template to surface 
facilities for export/import of oil, gas and water.  
 
ABD Compliant Tower 
 
A bottom founded steel structure with buoyancy tanks and/or guylines used in deep water areas. The figure 
below shows an example of a Guyed Tower. 
 
The Compliant Tower substructure is subdivided and PBS coded as outlined in the following: 
 
ABDA Structure 
 
Includes the legs and bracings built of steel tubulars and assembled by prefabricated leg nodes and bracing 
nodes, normally fit with sleeves and guiding structure for piles. Also including mudmats/skirts and required 
framing/guides for production related outfitting within the structure. 
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Compliant Tower substructures will normally be fabricated and installed in one unit, but may be split in a 
lower and an upper section. Structure is subdivided and coded as follows: 
 
ABDAA Leg Tubulars 
 
All straight tubulars and conical transitions for legs including internal stiffeners. 
 
ABDAB Bracing Tubulars 
 
All straight tubulars and conical transitions, vertical and horizontal bracings included internal stiffeners if 
applicable. 
 
ABDAC Bracing Nodes 
 
Includes the nodes or cans prefabricated for assemble of vertical and horizontal bracings. 
 
ABDAD Pile Sleeves/Mudmats 
 
Pile Sleeves  
Tubulars which the piles are to be stabbed through, gathered together to "pile cluster" and located at the 
bottom of each corner leg of the compliant tower.  
 
Mudmats  
Plane area underneath the leg/pile cluster to prevent excessive structure penetration into the soil, sometimes 
with skirts. 
 
ABDAE Pile Guides 
 
Short tubulars with funnel-shaped top to guide the piles during piling operation. Located on each corner leg 
at certain elevation. 
 
ABDAF Conductor Framing 
 
Horizontal framing with conductor guides within the structure. 
 
ABDAG Leg Nodes 
 
Includes the nodes or cans for leg sections produced of steel plates, cast steel or forged steel. 
 
ABDB Outfitting 
 
Includes all permanent Outfitting related to the compliant tower, such as walkways, ladders and systems 
used for installation purposes. Installation systems, flooding- and grouting systems and instrumentation 
systems which may be of permanent nature. Outfitting is subgrouped and coded as follows: 
 
ABDBA Installation System 
 
Anchors, chains and mooring and ballasting systems, etc. necessary to ensure exact positioning above an 
already installed and predrilled template. 
 
ABDBB Flooding and Grouting 
 
Pipes, valves and electrical cables for flooding and grouting purpose usually placed in caissons outside the 
tower legs. Normally permanent, but some of it may be removed after installation. 
 
ABDBC Walkways/ Ladders 
 
Walkways, stairs, ladders and similar applied to the structure. 
 
ABDC Temporary Outfitting 
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Includes temporary arrangements used for installation purposes: floating tanks, installation control devices 
and lift appurtenances (outfitting that will be removed after installation). This outfitting is subgrouped and 
coded as follows: 
 
ABDCA Auxilliary Buoyancy 
 
Floating tanks and clamps for fastening to the legs. Tanks including clamps to be removed after installation.  
 
Buoyancy tanks not intended to be removed (integrated) should be PBS coded under ABDBA. 
 
ABDCB Floating and Up- Ending Control System 
 
Control capsule containing instruments to control the floating and installing operation. The capsule is 
normally placed at the top of the substructure and removed after installation. 
 
ABDCC Lift Appurtenances 
 
Lifting devices to aid installation of structures. 
 
ABDD Mooring Items 
 
Guyed tower mooring system consists of a number of steel cables/ guylines connected between clump 
weights with anchor piles and upper compliant tower structure. Guylines maintain constant tension due to 
clump weights. 
 
Mooring winches will normally be part of the Topsides facilities and then is PBS coded under AA. Fairleads 
and mooring winches located on the substructure are to be PBS coded under ABDBA. 
 
ABDDA Mooring Lines 
 
Heavy chains & cables with connectors, connected to piles/anchors/clump weights placed on seabed and to 
fairleads/stoppers, may require as many as twelve or more mooring lines connected according to a variety of 
mooring patterns to the legs of the substructure. 
 
ABDDB Anchors / Piles 
 
Including anchor piling - drilled, set and cemented piles in shallow boreholes connected to each mooring 
line. Piles conventionally driven by hydraulic pile drivers. Combined clump weight/piled systems as used for 
guyed towers. Other types of anchors and piles may also be applied. 
 
ABDE Foundation/ Piles 
 
For compliant towers due to the many and varied concepts (guyed, articulated, hybrid) this category may 
include separate or combined well and leg foundations with mudmats and piles (main piles) for structures 
and structure foundations. 
 
ABDF Risers/J-Tubes & Caissons 
 
Risers and J-Tubes are pipes normally rigid for this type of substructure which extend from the wellhead or 
other surface areas through guides/conductor frames to the tower base area or to e.g. a preinstalled subsea 
wellspacer/drilling template. 
 
Preinstalled parts of risers and J-tubes are part of the substructure. 
 
Export/Import Risers; may be installed in the tower structure conductor frames/guides prior to installation or 
at field location.  
 
J-Tubes; conduits extending from surface facilities down tower structure guide frames and exiting via long 
radius bends to the mudline/ seabed for later pull-in of flowlines, pipelines, umbilicals and cables.  
 
Production Risers; tie-back strings transfers wellstream from e.g. a subsea well spacer/ drilling template to 
surface facilities, used for predrilled wells.  



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 34 of 331 

 
Also included hereunder are caissons for protection of small pipes. 
 
Conductors are to be regarded as belonging to PBS code AC Wells. 
 
This outfitting is subgrouped and coded as follows: 
 
ABDFA Production Risers 
 
Production Risers transfer wellstream from e.g. a subsea placed well spacer/drilling templates to surface 
facilities.  
 
Included hereunder are also Injection Risers which transfer treated water for injection or transfer gas for 
reinjection from wellbay manifolds to e.g. the subsea well spacer/drilling template. See also explanation 
under the code following below.  
 
ABDFB Export Risers 
 
Pipes extending from either subsea riser bases or from subsea mechanical/hyperbaric tie-in point to surface 
facilities’ import/ export manifold connections, for import/export of oil, gas and water. Risers may in general 
be: 
 
a) preinstalled forming part of tower structure outfitting, routed through conductor frames/guides in tower 

structure, 
b) post-installed,  
c) be pulled through J-Tubes installed in tower structure.  
 
Risers of categories b) and/or c) are deemed to be covered for under PBS AD or AE  
depending on riser function. 
 
ABDFC J- Tubes 
 
A string of steel pipe of varying diameters installed during mechanical outfitting of the tower structure. 
 
The J-Tube extends from surface facilities vertically through guidedecks/guides to the lower tower base area 
where a long radius bend extends and exits above the mudline/seabed. J-Tubes forms a conduit for later 
pull-in, pull-through of flowlines, pipelines, umbilicals and cables from subsea entry point through the J-Tube 
to surface facilities.  
 
ABDFD Caissons 
 
Tubes/conduits of steel containing pipes for fire water, seawater, etc. This to protect the smaller pipes 
against environmental exposure. 
 
ABK Semi Submersible 
 
A seabed anchored or dynamically positioned buoyant/floating substructure constructed in steel or concrete, 
which provides support for surface production facilities (Topsides). The Hull/Substructure consists of 
Pontoons, Nodes, Columns and Bracings, within which are access, bilge/ballast, storage and auxiliary 
systems, and mooring items. 
 
This code considers floating production systems of semi submersible type, which are either anchor moored 
or dynamically positioned. For semi submersibles a large number of design configurations are possible and 
built; from three columns to multi-column, from separate leg/column pontoons to twin submerged pontoons 
to ring pontoons and from circular sections/members/structures to rectangular or hybrids.  
 
Semi Submersible Floating Production Systems are reliant on subsea production systems or adjacent fixed 
wellhead platform to provide wellstream for production/processing, storage and further transport. All known 
semi submersible production platforms use flexible risers and "wet" x-mas trees. 
 
The Multicolumn Deep Floater is in many respects similar to Semi Submersibles; the concept has a very 
deep draught and large displacement such that the structure has little vertical movement and restrained 
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lateral movement allowing wellheads to be surface installed. Current concepts consider steel or concrete 
structures with four columns placed above ring pontoons. Multicolumn Deep Floaters are deemed to be PBS 
coded under ABP - (and Single Column Deep Floaters under PBS ABQ). 
 
The substructure consists of the following main elements: 
 
•  Structure, 
•  Outfitting, and 
•  Mooring Items. 
 
These, with further subcoding, are outlined below. 
 
Flexible risers are to be PBS coded under AD and/or AE (depending on riser function/use). 
 
ABKA Structure 
 
A hull/substructure constructed in steel or concrete, which consists of Pontoons, Columns, Nodes and 
Bracings as subcoded and outlined in the following:  
 
Ref. Figure ABKA-1. 
 
ABKAA Columns 
 
Vertical cylinders/sections between subsurface Nodes/Pontoons and Deck Structure. Columns may contain 
tanks, integral mooring systems (e.g. chain lockers, etc.), utilities and access systems to pontoons/nodes.  
 
ABKAB Pontoons 
 
Horizontal cylinders/sections between subsurface Nodes/Columns or ellipsoidal structures placed beneath 
each column. Pontoons may be ring pontoons connecting each column, twin submerged hull pontoons or 
ellipsoidal pontoons connected to individual columns. Pontoons may contain tanks for storage, de-ballasting 
and storage.  
 
ABKAC Nodes 
 
Transition structures between Columns and Pontoons and between Bracings to structures.  
 
ABKAD Bracings 
 
Cylindrical steel tubulars between main structural components: Columns/ Nodes/ Pontoons, to alleviate 
structural compliance.  
 
ABKB Outfitting 
 
Include mechanical outfitting of Semi Submersibles to complete integral systems after Columns, Nodes, 
Pontoons and Bracings are constructed/ fabricated, assembled and erected into a complete structure. 
 
Outfitting is grouped into: 
 
•  Ballast/Bilge Systems,  
•  Storage & Reticulation Systems,  
•  Utility Systems,  
•  Structural Outfitting, 
•  Propulsion/DP Systems, 
in the subcodes below.   
 
Outfitting does not include Mooring Items, which are coded separately.  
 
ABKBA Ballast/ Bilge 
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Systems installed within Pontoons, Nodes and Columns to obtain required operating draught and for tank 
dewatering. Contains ballast water system, vent & drain systems and bilge system.  
 
ABKBB Storage & Reticulation 
 
Systems for Storage & Reticulation and inlet/supply within Pontoons, Nodes and Columns for liquid and bulk 
storage. 
 
This code contains systems like:  
 
•  seawater inlet system,  
•  fire water system,  
•  diesel storage system, 
•  potable water system, 
•  oil systems (where relevant). 
 
ABKBC Utility Systems 
 
Auxiliary systems within the hull structure such as: 
 
•  electrical power & lighting systems,  
•  instrumentation & controls,  
•  hydraulic power systems,  
•  fire & gas systems,  
•  personnel safety systems,  
•  HVAC systems,  
•  personnel access - hoists & personnel lifts.  
 
ABKBD Structural Outfitting 
 
Primarily secondary and outfitting steel required within the structure normally for personnel access, support 
& safety: 
 
•  decks,  
•  structures,  
•  ladders,  
•  gangways,  
•  manholes,  
•  pipe guides & supports,  
•  equipment supports, 
•  fairleads and chain stoppers located on the substructure, 
•  anodes, 
•  etc. 
 
Mooring winches, if located on the substructure, are to be coded hereunder. (Normally mooring winches for 
Semi Submersibles are part of topsides, ref. PBS code AAGC).   
 
ABKBE Propulsion/DP System 
 
Propulsion systems required for sailing to location (self-propulsion) and for station keeping - Dynamic 
Positioning (DP). May comprise of electrical/hydraulic drivers and screw propellers within Hull Pontoons for 
sailing to location or electrical driven azimuth thrusters located under pontoons. Propulsion systems include 
thrusters/propellers, electrical/hydraulic drivers, power supply and control/instrument systems required 
providing propulsion.  
 
ABKC Mooring Items 
 
Mooring Items include mooring lines and anchors/piles as outlined in the subcodes following. For other 
mooring outfitting, see also description under PBS code ABKBD. 
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ABKCA Mooring Lines 
 
Mooring Lines comprise chains, connectors and cables - connected to piles/anchors on the seabed and 
running through fairleads to mooring winches/stoppers. 
 
ABKCB Anchors/ Piles 
 
Methods/arrangements for fixing and securing the mooring lines into the seabed may be: 
 
•  anchors - conventional rated ship anchors placed/embedded into the seabed, 
•  anchor piling - drilled, set and cemented piles in shallow boreholes connected to each mooring line, 
•  piles conventionally driven by hydraulic pile drivers, 
•  suction anchors. 
 
ABL Tension Leg Substructure - TLP 
 
A seabed anchored buoyant/compliant substructure constructed in steel or concrete, which provides support 
for surface production facilities (Topsides). 
 
The hull (Structure) consists of Pontoons, Nodes, (Bracings when relevant) and Columns within which are 
access, bilge/ballast, storage and auxiliary systems.  
 
The hull is anchored to the seabed between outer Columns/Nodes or external tie-down porches and 
foundation template/anchor base with coupled Tethers/Tendons. De-ballasting the buoyant hull/substructure 
tensions Tethers/Tendons. Tether/Tendon deployment equipment may be either contained internally within 
hull Columns/Nodes or external to hull Columns/Nodes. 
 
Ref. figs. ABL-1 and ABL-2. Typical Tension Leg Platforms.  
 
The TLP Substructure is subdivided and PBS coded as follows: 
 
ABLA Structure 
 
A hull/substructure constructed in steel or concrete, which consists of Pontoons, Columns and Nodes (hull 
structure). Structure is subdivided and coded as follows:  
 
Fig. ABLA-1.  Main TLP Structural Elements.  
 
Fig. ABLA-2.  TLP Substructure. 
 
ABLAA Columns 
 
Vertical cylinders/sections between subsurface Nodes/Pontoons and deck structure. Columns may contain 
tanks, integral Tether/Tendon deployment equipment or may be configured with external Tether/Tendon 
deployment equipment.  
 
ABLAB Pontoons 
 
Horizontal cylinders/sections between subsurface Nodes/Columns contains tanks/ compartments for 
storage, de-ballasting/tensioning of Tethers/Tendons. Ring Pontoons is most applied. 
 
ABLAC Nodes 
 
Transition structures between Columns and Pontoons, which may contain tether conduits or external 
porches for Tether/Tendon installation. 
 
ABLAD Bracings 
 
Bracings - when relevant - consists of cylindrical tubulars between structural components: 
Columns/Nodes/Pontoons, to alleviate structural compliance. 
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ABLB Outfitting 
 
Includes mechanical outfitting of TLP Hull/Substructure to complete integral systems after Columns, Nodes 
and Pontoons are constructed/fabricated, assembled and erected into a complete structure. 
 
Outfitting does not include Tethers/Tendons or Tether deployment equipment (ref. PBS code ABLC).  
 
Outfitting is normally grouped into the following main categories: Ballast/Bilge systems, Storage & 
Reticulation systems, Utility Systems and Structural Outfitting as outlined in the following: 
 
ABLBA Ballast/ Bilge 
 
Systems installed within Pontoons, Nodes and Columns for maintaining leg tensioning and tank dewatering. 
Contains ballast water systems, vent & drain systems and bilge systems.  
 
ABLBB Storage & Reticulation  
 
Systems for Storage & Reticulation and inlet/supply within Pontoons, Nodes and Columns for liquid and bulk 
storage. 
 
This code contains systems like: 
 
•  seawater inlet system,  
•  fire water system,  
•  diesel storage system,  
•  potable water system, 
•  oil systems - where relevant.  
 
ABLBC Utility Systems 
 
Auxiliary systems within the Hull structure: 
 
•  electrical power & lighting systems,  
•  instrumentation and controls,  
•  hydraulic power systems,  
•  fire & gas systems,  
•  personnel safety systems,  
•  HVAC systems,  
•  personnel access - hoists & personnel lifts.  
 
ABLBD Structural Outfitting 
 
Includes primarily secondary and outfitting steel required within the Structure for personnel access, support 
and safety: 
 
•  decks,  
•  structures,  
•  ladders,  
•  gangways,  
•  manholes,  
•  pipe guides & supports,  
•  equipment supports, 
•  anodes, 
•  etc.  
 
ABLBE Propulsion/DP System 
 
TLPs may in particular cases be equipped with Propulsion/DP System: 
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Propulsion systems may be required for sailing to location (self-propulsion) and for station keeping -Dynamic 
Positioning (DP).  May comprise of electrical/hydraulic drivers and screw propellers within Hull Pontoons for 
sailing to location or electrical driven azimuth thrusters located under pontoons. Propulsion systems include 
thrusters/propellers, electrical/hydraulic drivers, power supply and control/instrument system required to 
provide propulsion.  
 
ABLC Tethering System 
 
The Tethering System includes all permanent system components from anchor connections - anchor 
latches/anchor base connectors to the Tether/Tendon tie-off assemblies and Tether/Tendon deployment 
equipment required for installation, subgrouped and coded below.  
 
Ref.Fig ABLC-1.  TLP Tethering System.  
 
ABLCA Tether Equipment 
 
Includes Tether/Tendon deployment equipment/tool systems required to handle, move, connect, lower, 
tension and tie-off tethers/tendons at mooring flats or external porches. Equipment may be individual tools or 
combination tools required for installation of tethers/tendons though which are not further required unless for 
tether/tendon replacement.  
 
Tether deployment equipment may comprise:  
 
•  tensioner/motion compensator,  
•  torque tools,  
•  polar/radial cranes & handling equipment,  
•  rollers/guides,  
•  combination tooling.  
 
Ref.Fig ABLCA - 1. Tether Handling and Deployment Equipment.  
 
ABLCB Tethers 
 
Tethers/Tendons are connected between anchor bases with anchor latches/connectors at the anchor base 
and the TLP Substructure. Connection between Tethers/Tendons and Substructure may be integral 
extending to cross-load bearings within the lower hull nodes/columns, through tether conduits to the mooring 
flat and further to tensioning and tie-off assemblies. Tethers/Tendons may be connected externally to outer 
node/columns’ Tether/Tendon tie-down porches and tensioned and tied-off.  
 
Tethers/Tendons may consist of the following components:  
 
•  anchor latches with flexible joints for connection to anchor base foundation.  
•  Tethers/Tendons which may be neutrally buoyant and consist of welded pipe for   the total tether/tendon 

length, may comprise a number of Tether elements with welded/screwed couplings for installation, or 
not-neutrally buoyant, forged Tethers/Tendons with screwed couplings,  

•  cross-load bearings placed within lower nodes to comply to environmental forces,  
•  Tether/Tendon tie-off assemblies for tie-off at internal mooring flat or external porch tie-off.  
 
ABLCC Anchor Base / Foundations 
 
Normally a piled seabed installed foundation for connection of tethers/tendons, of the following types:  
 
•  concrete foundation templates (CFT), constructed in concrete with skirt piles, lowered, ballasted and 

placed directly beneath TLP Columns/Nodes,  
•  fabricated steel foundation template structures placed beneath TLP Columns/Nodes and conventionally 

piled with tubular piles, 
•  combination foundation template/anchor base structures constructed in either concrete or steel and piled 

to the seabed.  
 
ABLD Mooring Items for Positioning 
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Some TLP version concepts has also been designed with mooring for positioning/ repositioning (shifting) of 
the TLP (e.g. in connection with drilling). 
 
Mooring Items for Positioning of TLPs are subgrouped and PBS coded as follows: 
 
ABLDA Mooring Lines 
 
ABLDB Anchors/Piles 
 
As the above is similar to Mooring Items for other floaters/submersibles, a reference to PBS ABKC regarding 
details and interface, is given. 
 
Mooring winches are normally located on the deck (Topside) and should be PBS coded under AA. However 
for mooring winches and/or fairleads located on the substructure, the PBS code ABLBD applies.  
 
ABLE Rigid Risers 
 
Risers are permanent pipes extending from the seabed well spacer/drilling template beneath the wellbay 
area and to the surface facilities, or pipes extending from a riser base which may form part of well spacer 
template to surface facilities for export/import of oil, gas and water. 
 
TLPs are normally equipped with rigid risers, but may also have flexible risers (ref. figure ABL-1). Rigid risers 
require motion compensation and allow "dry" surface installed x-mas trees; typical for TLPs and very 
advantageous for installation, workover and operation. 
 
This code and subsequent subcodes cover only rigid pipe risers (in connection with dry x-mas trees) for 
TLPs. Flexible risers are deemed to be PBS coded under AD and/or AE depending on riser function. 
 
For well spacer/drilling template, see PBS ADN. 
 
The permanent rigid risers hereunder are grouped into Production Risers and Export Risers for TLPs, as 
outlined in the following: 
 
ABLEA Production Risers 
 
Production Risers transfer wellstream from the subsea well spacer/drilling template to surface facilities - 
wellbay area.  
 
Included are also: Injection Risers which transfer treated water for injection or transfer gas for reinjection 
from the wellbay manifolds to the subsea well spacer/drilling template.  
 
Fig ABLEA-1. TLP-Production Riser System. 
 
ABLEB Export Risers 
 
Pipes extending from riser bases which may form part of well spacer/drilling template to surface facilities for 
export/import of oil, gas and water.  
 
Fig ABLEB-1. TLP-Export Riser System.  
 
ABM Ship Type Substructure (Monohull) 
 
The substructure as defined herein considers Floating Production, Storage and Offshore loading (FPSO) 
systems, which are either: 
 
•  purpose built ships, or   
•  converted trading tankers, which are used for the purpose of permanent field production.  
 
For barge type FPSOs, see PBS ABN. 
 
Production test ships, extended test ships, barges and offtake tankers are not included in codes hereunder.  
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Battery limits between topside facilities / production facilities and substructure monohull / shipshaped vessel 
are: 
 
•  all facilities placed at / above (normally on a deck some meters above maindeck) or upon main deck 

level, hereunder; process units, modules, decks, process piping, utilities and flare system (i.e. topside 
facilities). 

 
Monohull as defined hereunder comprises: Hull Structure and Hull Outfitting (including Living Quarter), 
Turret Systems and Mooring Items. 
 
This version of the SCCS differs from the May-1992 version with the introduction of the SFI Group System 
for PBS-coding of ship / barge substructures. 
 
The SFI Group System is a function oriented coding system applied in e.g. ship specifications, estimates, 
drawings, instruction material, purchasing and material administration, cost control, files, etc. 
 
Shipping companies, shipyards, authorities, consultants, suppliers, etc. more than 800 companies and 
institutions in about 50 countries use the system. 
 
The group system was developed by The Ship Research Institute of Norway – NSFI (former SFI).  After 
reorganisations SpecTec AS was appointed responsible for marketing and updating of the system, hence 
inquiries concerning the system should be directed to: 
 SpecTecAS 
 Phone: 67 52 55 50 
 Prof. Kohtsv. 15 
 1366 Lysaker 
 Norway 
 
The SFI Group System is structured as a three digit coding system.  On the highest level the system divides 
the ship into 10 Main Groups, 0 to 9.  Of these only 8 (Main Groups 1 – 8) are standardised in use. 
 
Each of the Main Groups (first digit) consists of 10 Groups (two digits), and each Group is further subdivided 
into 10 Sub Groups (three digits). 
 
An example of group system subdivision of Main Group 7 is given below: 
 

Main Group  7 System for Machinery Main Components 
Group 73 Compressed Air Systems 
Sub Group 731 Starting Air Systems 

 
The system documentation includes a code overview section, detail description and index.  In addition and 
linked to the group system are a detail code (“component oriented”) and a material code (“bulk oriented”). 
 
In the SCCS PBS code the Main Groups of the SFI Group System are reflected and adapted as follows: 
 
ABM Ship Type Substructure (Monohull) 

 Main Group 1: Ship General is to be included hereunder due to the (common) nature of this main 
group. 

 
ABMA Structure / Hull 
 Includes Main Group 2: Hull 
 
ABMB Outfitting 
 Includes Main Group 3 – 8 as follows: 
 
 ABMBA Equipment for Cargo (Main Group 3) 
 ABMBB Ship Equipment (Main Group 4) 
 ABMBC Equipment for Crew and Passengers (Main Group 5) 
 ABMBD Machinery Main Components (Main Group 6) 
 ABMBE Systems for Machinery Main Components (Main Group 7) 
 ABMBF Ship Common Systems (Main Group 8) 
 ABMBG Other (Reserved for Main Group 9 which is vacant at present). 
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For an outline of the PBS codes, see below.  But observe; for full coding (all levels) and comprehensive use 
of the SFI Group System, the system documentation should be applied. 
 
ABM Ship Type Substructure (Monohull) 
 
To be entered hereunder is Main Group 1: Ship General, i.e. details and costs which cannot be charged to 
any specific function on board, such as general arrangements, insurance, provisional rigging, launching, dry-
docking, test and trials etc. 
 
Some particular references: For production barge substructures, see PBS code ABN. For floating Storage 
Units substructures, see PBS AEC. For Conical Buoy, see PBS ABR. 
 
ABMA Structure / Hull 
 
Structure/Hull as defined herein comprises: 
 
•  purpose built ships,  
•  purchased trading tankers converted to FPSOs. 
 
The code includes hull: i.e. the structure for afterbody, engine area, cargo area, forebody and superstructure 
(Living Quarters) with particular hull details and material protection. 
 
ABMB Ship Outfitting 
 
Includes outfitting as outlined and coded in the following, with examples that may be relevant for production 
ships: 
 
ABMBA Equipment for Cargo 
 
Includes equipment / machinery, systems, etc. concerning the ships cargo, e.g. hatches, cargo handling 
equipment, rigging for cargo, loading / discharging systems for liquid cargo (e.g. hoses), heating systems for 
cargo, ventilation systems for cargo tanks, inert gas systems, cargo tank sounding systems, etc. 
 
ABMBB Ship Equipment 
 
Includes equipment / machinery, systems, etc. which mainly are typical for ships, e.g. rudders and steering 
machinery, thrusters and dynamic positioning systems navigation aids, communication equipment, mooring 
winches (not in connection with fixed turrets), ordinary mooring outfitting for other than station keeping and 
fixed turrets (see also PBS ABMF), repair / maintenance and cleaning equipment, machinery lifting gear, etc. 
 
ABMBC Equipment for Crew and Passengers 
 
Includes equipment / machinery, systems, etc. which serve crew and passengers, e.g. lifesaving / protection 
and medical equipment, internal and external architectural outfitting (insulation, panels, partitions, doors and 
windows, handrails, ladders, deck covering, etc.), furniture / inventory, galley, pantry, laundry, personnel lifts, 
accommodation ventilation and air-condition, sanitary systems etc. 
 
ABMBD Machinery Main Components 
 
Includes primary components in the engine room, e.g. main engine and propulsion plant, boilers and steam 
generators, machinery for main and emergency power generation, etc. 
 
ABMBE Systems for Machinery Main Components 
 
Includes systems that primarily serve the machinery main components, such as systems for fuel, lube oil, 
cooling, compressed air, exhaust and air intakes, steam / condensate and feed water, distilled and make up 
water and automation systems for the machinery. 
 
ABMBF Ship Common Systems 
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Includes central ship systems such as ballast and bilge systems, gutter pipes, fire and lifeboat alarm, fire-
fighting and wash down systems, air and sounding systems for non-cargo tanks, common hydraulic system, 
central heating system and electrical systems. 
 
ABMBG Other (Vacant - SFI Main Group 9) 
 
The code is reserved for SFI Group System Main Group 9, which is vacant at present. 
 
ABMBH Topside Related Equipment and Bulk Material 
 
FPSO ships may have topside related systems, equipment, etc. located in the substructure / hull in a varying 
degree. I.e. equipment, systems - typically utility, common process and support systems placed within the 
hull and which are required primarily to support the production of hydrocarbons and not considered to form 
part of the vessel storage/distribution system, main propulsion system or marine systems -such as e.g. 
separate electrical power generation, control room equipment, etc.  
 
The other elements of the ship substructure are as follows: 
 
ABMC Fixed Turret 
 
The Fixed Turret defined hereunder relates to turret devices, which are located within the hull structure; 
placement is normally towards the bow fore of the ship centre. (Ref. Figure ABM-1). This non-disconnectable 
turret is independently installed from the main hull and provides full weathervaning capabilities.  The turret 
essentially consists of three main structural components: 
 
•  turret collar,  
•  cylindrical tub, 
•  the chain table. 
 
For other types of ship turrets, see PBS ABMD and ABME. 
 
Fixed Turret is subdivided and coded as follows: 
 
ABMCA Structure 
 
The turret body is a cylindrical steel plate structure, which can rotate within the vessel moonpool by means 
of a bearing system. The bearing system is formed by bogies, which are positioned at the top of the turret 
between the turret collar and the vessel deck.  
 
The Structure (tub) consists of a single wall ring stiffened cylindrical structure strengthened by longitudinal 
webs.  
 
ABMCB Outfitting 
 
Turret outfitting (excl. mooring components) comprises all components not included (integrated) in the 
structure. The turret bearing system is located at the turret top at the vessel deck level. This system which 
comprises low friction bogies (side / lower wheels) and rails allows natural weathervaning capacity, some 
designs may require turning machines. 
 
Turret outfitting comprises such as: 
 
•  equipment mounted on or within the turret structure which includes such as: deck mounted manifold 

blocks and control console, the swivel stack support structure and swivel and riser installation gantry, 
•  equipment supported from the FPSO deck - hoisting gantry for swivel stack removal, swivel drive frame, 

manifold piping, 
•  flexible riser terminations, riser handling winches and associated equipment, all interconnecting piping 

between riser terminations and manifolds and all systems required in support of safe operation of the 
turret system.  

 
Flexible risers are normally covered for under PBS code AD Subsea Production Systems and AE Transport 
Systems (e.g. risers for traditional flowlines, umbilicals / cables or transport pipelines). 
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ABMCC Mooring Equipment 
 
Mooring Equipment includes all equipment installed in connection with fixed (internal) turret, related to 
station keeping. 
 
Mooring equipment comprises;  
 
•  mooring line winches/reels,  
•  anchor winches and windlasses,  
•  cable lifters and anchor capstans,  
•  rotating chain jack tensioners,  
•  chain stoppers,  
•  fairleads and associated equipment. 
 
For mooring chains, anchors, etc. see PBS ABMF. 
 
ABMD Disconnectable Turret System 
 
This turret considers a hull docked disconnectable buoy solution and is an alternative to fixed internal turret, 
as a device for transferring e.g. wellstream to the FPSO and for mooring.  Various concepts have been 
presented. 
 
At present the STP system: Submerged Turret Production - a pendant to STL: Submerged Turret Loading 
for FSUs (PBS code AECCA) - both provided by APL, is often preferred. 
 
The descriptions following reflect this concept.  The disconnectable turret hereunder comprises two main 
elements: 
 
•  the disconnectable buoy docked in the hull during operation / production, and 
•  outfitting incl. mooring of the buoy 
 
as outlined in the following: 
 
ADMDA Structure 
 
Structure includes the buoy, i.e. a buoyancy cone with internals, e.g. plating and stiffeners, turret shafts, 
bearings, riser connection tube, swivel, etc. 
 
ABMDB Outfitting 
 
Outfitting comprises: 
 
•  turret equipment, etc. located outside the buoy and not integrated in the hull, 
•  mooring items for the buoy (part of the concept). 
 
Turret equipment include such as: 
 
•  buoy locking mechanism and other components located in the STP-compartment, 
•  pull-in winch and hydraulic power packs (normally located on deck), 
•  equipment to operate, monitor and control the turret system. 
 
Mooring – also termed mooring leg – includes: 
 
•  anchors (eg suction anchors) / anchor piles, 
•  anchor chains and connectors, 
•  anchor cable with connectors, 
•  mooring line buoyancy elements. 

 
Flexible risers are to be coded under PBS codes AE and/or AD depending on riser function. 
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ABME Other Turrets 
 
Comprises turret functions other than internal fixed or disconnectable turrets, i.e. mainly solutions where the 
wellstream is transferred via bow / stern arrangements connected to towers or buoys (also termed Single 
Point or Single Buoy concepts). 
 
The code may cover - depending of concept – main elements such as: 
 
•  seabed founded compliant structures with base structure, articulated joint, rigid risers (integrated), swivel 

/ weathervane bearings, hoist, jumper hoses and connectors, 
•  floating buoy structure with appurtenances and similar outfitting as above, 
•  mooring lines / guyed lines and  anchors for above structures. 
 
Some of the concept under PBS AEE Local Offtake System might give an impression of possible solutions. 
 
Flexible risers from seabed to vessel should be coded according to PBS AD or AE. 
 
ABMF Mooring Items 
 
This code covers Mooring Items for fixed, internal turret solutions and for FPSO-ships with conventional 
spread mooring (no weathervaning capabilities) for station keeping. 
 
For ship mooring in connection with disconnectable turret, see PBS ABMDB. 
 
Mooring Items are subgrouped and coded as follows: 
 
ABMFA Mooring Lines 
 
Mooring Lines comprise chains, cables and connectors - connected to piles / anchors on the seabed and to 
chain stoppers at e.g. the turret base chain table, as many as twelve or greater moorings are connected 
according to predefined mooring patterns. 
 
ABMFB Anchors / Piles 
 
For FPSO ships pile anchors, suction anchors and fluke anchors are the most commonly used 
anchoring/piling types used for offshore mooring.  
 
ABN Barge Type Substructure 
 
The substructure as defined herein considers Floating Production, Storage and Offshore Loading (FPSO) 
systems, which are either: 
 
•  purpose built barges, 
•  converted barges. 
 
Production test vessels, extended test vessels and offtake tankers are not included in codes hereunder. 
 
Barges used as FPSOs are roomy, flat-bottomed vessels designed simpler as ships (“less ship shape”) and 
normally without propulsion (i.e. towed / pushed to location). 
 
Battery limits between topside facilities / production facilities and substructure are: 
 
•  all facilities placed at / above (normally on a deck some meters above main deck) or upon main deck 

level, hereunder; process units, modules, decks, process piping, utilities and flare system (i.e. all topside 
related). 

 
FPSO- barges as defined hereunder comprise Hull Structure and Hull Outfitting (incl. Living Quarter), Turrets 
and Mooring Items.  The FPSO-barges are normally steel made, but may be built of concrete. 
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This version of the SCCS differs from the May 1992 version with the introduction of the SFI Group System 
for PBS-coding of ship /barge substructures.  For information about the system, use and content, see the 
description of the analogous codes under PBS code ABM Ship Type Substructure (Monohull). 
 
As for ship substructures, the SFI Group System Main Group 1: Ship General - for barges - is to be PBS 
coded ABN due to the (common) nature of the main group. 
 
For further subdivision of the FPSO-barges the following ABN codes apply (with Main Group (M.G.) numbers 
of the SFI Group System given to the right): 
 
PBS codes: M.G.no.: 
 
ABNA Structure / Hull 2 
 
ABNB Ship Outfitting 
 
ABNBA Equipment for Cargo 3 
 
ABNBB Ship Equipment 4 
 
ABNBC Equipment for Crew and Passengers 5 
 
ABNBD Machinery Main Components 6 
 
ABNBE System for Machinery Main Components 7 
 
ABNBF Ship Common Systems 8 
 
ABNBG Other (Vacant SFI Main Group 9 
 
ABNBH Topside Related Equipment and Bulk Material 
 
ABNBG is reserved for Main Group 9, which is vacant at present.  For details regarding ABNBH, see 
analogous code ABMBH for production ship substructure. 
 
As ships are normally more well equipped than barges, all details of the SFI Group System are not fully 
relevant for barge substructures. 
 
Fig. ABN – FPSO Barge Concept. 
 
The other main elements of the barge substructure are as follows: 
 
ABNC Fixed Turret 
 
FPSO barges may be equipped with fixed internal turret, subdivided and coded as follows: 
 
ABNCA Structure 
 
ABNCB Outfitting 
 
ABNCC Mooring Equipment 
 
For further details, see analogous description under PBS code ABMC. 
 
For mooring items (chains, anchors, etc.) see ABNF.  Flexible risers are covered under PBS codes AD and 
AE (e.g. risers for wellstream or for transport pipelines). 
 
ABND Disconnectable Turret System 
 
Another turret solution for FPSO barges is the Disconnectable Turret System (via buoy), subdivided and 
coded as follows: 
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ABNDA Structure 
 
ABNDB Outfitting 
 
For further details, see analogous description under PBS code ABMD. 
 
(For risers see note under PBS ABNC.) 
 
ABNE Other Turrets 
 
Comprises turrets other than fixed internal turrets or disconnectable turrets (via buoys docked in the hull 
during operation / production).  I.e. mainly solutions where the wellstream is transferred via bow / stern 
arrangements connected to towers or buoys (also termed Single Point or Single Buoy concepts). 
 
For further details, see analogous description under PBS code ABME. 
 
ABNF Mooring Items 
 
This code covers Mooring Items for fixed internal turret solutions and for FPSO-barges with conventional 
spread mooring (no weathervaning capabilities) for station keeping. Mooring Items consist of: 
 
ABNFA Mooring Lines 
 
ABNFB Anchors / Piles 
 
For further details, see analogous description under PBS code ABMF. 
 
Barge mooring winches for conventional spread mooring for station keeping, are to be coded ABNBB. 
 
ABP Multicolumn Deep Floater 
 
A seabed anchored buoyant and deep floating substructure constructed in steel or concrete, which provides 
support for surface production facilities (Topsides). The Structure consists of pontoons, nodes, columns (and 
bracings where relevant), within which are access, bilge/ballast, storage and auxiliary systems (outfitting). 
Dynamical positioning may be relevant. 
 
The Multicolumn Deep Floater substructure is in many respects similar to Semi Submersibles regarding 
structure, outfitting and mooring. But the concept has a very deep draught (see figure) and large 
displacement. Thus the Structure has little vertical movement and restrained lateral movement which may 
allow wellheads to be surface installed - all relative to Semi Submersibles. Current concepts consider steel 
or concrete structures with 4 columns placed above ring pontoons.  
 
For Single Column Deep Floater (e.g. SPAR) and Conical Buoy, see PBS codes ABQ and ABR. 
 
The Multicolumn Deep Floater substructure includes the following subdivision and PBS codes: 
 
ABPA Structure 
 
ABPB Outfitting 
 
ABPC Mooring Items 
 
ABPCA Mooring Lines 
 
ABPCB Anchors/Piles 
 
As this concept is very similar to Semi Submersibles regarding Structure, Outfitting and Mooring Items a 
reference is given to PBS ABK (Semi Submersible) for content, details and interfaces. 
 
ABPD Rigid Risers 
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ABPDA Production Risers 
 
ABPDB Export Risers 
 
A PBS ABP type substructure may use flexible risers (and "wet" x-mas trees), but will normally be equipped 
with rigid risers (and "dry" x-mas trees). 
 
For flexible risers the PBS codes AD and/or AE applies depending on riser function/use. 
 
For rigid risers for the Multicolumn Deep Floater, PBS ABPD with subcodes apply. For further details 
concerning this riser solution, see similar description for e.g. a TLP; i.e. under PBS ABLE.  
 
ABQ Single Column Deep Floater 
 
A seabed anchored buoyant/floating cylindrical substructure constructed in steel or concrete, which provides 
support for surface production facilities (Topsides) and may have oil storage facilities. 
 
The concept was considered for development of marginal and deepwater fields. The most used design is the 
SPAR concept provided by Spars International Inc. (now Coflexip Stena Offshore Norge AS), offering two 
hull forms: 
 
•  full cylinder substructure (called the "classic" SPAR) and 
•  part cylinder/part truss substructure (called the Truss SPAR). 
 
The Single Column Deep Floater may have flexible or rigid risers (the latter allowing wellheads to be surface 
installed, i.e. "dry" x-mas trees, typical for SPARs). 
 
Single Column Deep Floaters have up to now generally been catenary anchored. But in a new concept - the 
so-called Buoyant Tower - the cylindrical hull is fastened to the seabed by means of tethers (like a TLP). 
 
The SPAR substructure is also applied in the SPAR Buoy concept as part of a local offtake system. This 
application is to be PBS coded under AEBE. 
 
For Conical Buoys, see PBS ABR. 
 
The Single Column Deep Floater substructure is subdivided and PBS coded as outlined in the following: 
 
ABQA Structure 
 
As two hull forms are possible (ref. previous information), one or both subcodes may be relevant: 
 
ABQAA Column Section 
 
Vertical cylinder/section below deck structure (Topside) with decks, bulkheads, spiral strakes, fixed ballast, 
compartments, etc. 
 
The column may contain tanks (also for oil), integral mooring systems (e.g. chain lockers etc.), utilities, 
structural outfitting, etc. (see also PBS ABQB). 
 
In the case of a subsequent truss below the cylindrical section, also "transition piece/assembly" for 
connecting the truss to the cylinder, is included. 
 
ABQAB Truss Section 
 
The Truss Section is normally built up of vertical tubulars and bracing tubulars. The lower end contains tanks 
for tow out and fixed ballast, and square flats are installed at defined levels for damping of movements. 
 
ABQB Outfitting 
 
The Single Column Deep Floater substructure may have similar outfitting as other deep floaters / semi 
submersibles, such as: 
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•  bilge/ballast systems, 
•  storage & reticulation systems for water, diesel, oil (in the case of oil storage), etc. 
•  utility systems (electrical power, lighting, instrumentation, fire & gas, HVAC, etc) 
•  structural outfitting including such as: ladders, manholes, anodes, fairleads, chain stoppers, mooring 

winches (normally located on top of the cylindrical section for SPARs), etc. 
•  hull outfitting for the tethers where relevant. 
 
Due to the similarities with other deep floaters/semi submersibles' outfitting, a reference to PBS ABKB for 
outfitting details is given. 
 
ABQC Tethering System 
 
Buoyant Tower type Single Column Deep Floaters (only conceptual at present) is designed with a Tethering 
System which consists of and is PBS subcoded as follows: 
 
ABQCA Tether Equipment 
 
ABQCB Tethers 
 
ABQCC Anchor Base / Foundations 
 
Due to the similarity with the TLP tethering system, a reference to PBS ABLC is given for further details. 
 
ABQD Mooring Items 
 
Mooring Items include mooring lines and anchors/piles as defined in the subcodes following below. 
 
Mooring winches are in general normally located on/in the deck structure and are to be coded under PBS 
code AA Topsides. If the mooring winches are physically located on/in the substructure, code ABQB applies; 
e.g. for SPARs. 
 
ABQDA Mooring Lines 
 
Mooring Lines comprise chains, connectors and cables - connected to piles/anchors on the seabed and 
running through fairleads to mooring winches/stoppers. 
 
ABQDB Anchors/Piles 
 
Methods/arrangements for fixing and securing the mooring lines into the seabed may be: 
 
•  anchors - conventional rated ship anchors placed/embedded into the seabed, 
•  anchor piling - drilled, set and cemented piles in shallow boreholes connected to  each mooring line, 
•  piles conventionally driven by hydraulic pile drivers, 
•  suction anchors. 
 
ABQE Rigid Risers 
 
Risers for Single Column Deep Floaters may be rigid or flexible. 
 
Flexible risers are deemed to be PBS coded under AD/or AE depending on function/use. 
 
For rigid risers - relevant for e.g. SPAR and Buoyant Tower type substructures - the following PBS 
subcoding applies: 
 
ABQEA Production Risers 
 
ABQEB Export Risers 
 
For SPAR type substructures the above riser codes also include the buoyancy elements of the risers 
contained within the hull section. For further details concerning rigid risers, see analogous description under 
PBS ABLE. 
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In the case of combined riser and tether in one dual function physical unit, PBS ABQE with subcodes is 
deemed to apply.  
 
ABR Conical Buoy 
 
The concept (e.g. Tentech Buoyform by Maritime Tentech) considers a seabed anchored or dynamically 
positioned buoyant conical substructure, which provides support for surface facilities (topsides).  The 
substructure will normally contain storage facilities. The substructure will ordinarily be equipped with flexible 
risers, but may - for particular conditions - be equipped with rigid risers. 
 
The Conical Buoy is subdivided and PBS coded as outlined in the following: 
 
ABRA Structure 
 
The Structure (hull) consists of a main underwater conical body and a cylindrical column breaking sea level. 
 
The hull is subdivided in several watertight compartments / tanks for oil, slop, ballast, seawater, etc. and 
have a sheltered moonpool for e.g. drilling. 
 
The structure consists of primary and secondary steel elements; plating, stiffeners, profiles, girders, etc.  
 
ABRB Outfitting 
 
Includes Outfitting of the buoy to complete integral systems after the conical body and the cylindrical column 
are constructed / fabricated. 
 
The Outfitting may comprise such as: 
 
•  ballast / bilge systems and permanent ballast, 
•  storage and reticulation systems (for e.g. oil, slop, seawater, firewater, potable water, etc.), 
•  utility systems (e.g. electrical and lighting systems, instrumentation, hoist and personnel lifts, etc.), 
•  structural outfitting like: ladders, walkways, manholes, fairleads, anodes, etc., 
•  dynamic positioning system with thrusters, thruster systems, etc. for positioning and self-propelled 

transit. 
 
For an impression of further details see analogous description under PBS code ABKB. 
 
Outfitting does not include moorings, which are coded separately: 
 
ABRC Mooring Items 
 
Mooring Items include mooring lines and anchors / piles as outlined in the subcodes following below. 
 
Mooring winches are normally located on / in the deck structure and are to be coded under PBS code AA 
Topsides (if the mooring winches are physically located on / in the substructure, code ABRB applies). 
 
ABRCA Mooring Lines 
 
Mooring Lines comprise chains, connectors and cables - connected to piles / anchors on the seabed and 
running through fairleads to mooring winches / stoppers. 
 
ABRCB Anchors  / Piles 
 
Methods / arrangements for fixing and securing the mooring lines into the seabed may be: 
 
•  anchors – conventional rated ship anchors placed / embedded into the seabed,  
•  anchor piling – drilled, set and cemented piles in shallow boreholes connected to each mooring line, 
•  piles conventionally driven by hydraulic pile drivers, 
•  suction anchors. 
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ABRD Rigid Risers 
 
Risers are permanent pipes extending from e.g. a seabed well spacer/drilling template beneath the wellbay 
area and to the surface facilities, or pipes extending from a riser base which may form part of well spacer 
template to surface facilities for export/import of oil, gas and water. 
 
Conical Buoy substructures are normally to be equipped with flexible risers but may also have rigid risers for 
certain conditions (depending on weather and sea, substructure size, depth, etc.). Rigid risers require motion 
compensation allow "dry" surface installed x-mas trees. 
 
This code and subsequent subcodes cover only rigid pipe risers (in connection with dry x-mas trees) for 
Conical Buoys. Flexible risers are deemed to be PBS coded under AD and/or AE depending on riser 
function. 
 
For well spacer/drilling template, see PBS ADN. 
 
The permanent rigid risers hereunder are grouped into Production Risers and Export Risers, as outlined in 
the following: 
 
ABRDA Production Risers 
 
Production Risers transfer wellstream from e.g. a subsea well spacer/drilling template to surface facilities - 
wellbay area.  
 
Included are also Injection Risers which transfer treated water for injection or transfer gas for reinjection from 
the wellbay manifolds to the subsea well spacer/drilling template. 
 
ABRDB Export Risers 
 
Rigid pipes extending from e.g. riser bases which may form part of well spacer/drilling template to surface 
facilities for export/import of oil, gas and water.  
 
ABS Artificial Seabed 
 
Artificial Seabed (e.g. Atlantis, originated by Proffshore A/S) considers concepts for: 
 
•  exploration drilling, 
•  field development drilling and production. 
 
The concepts are particularly developed for deepwater activities.  The basic principle of Atlantis is to 
establish an Artificial Buoyant Seabed (ABS) at a convenient water depth for accommodation of wellheads. 
 
The exploration drilling concept includes the following main elements: 
 
•  a buoy (ABS) installed 200 – 300 m below sea level, carrying a blow out preventer (BOP), 
•  a casing string running from the ABS to below seabed and cemented conventionally, thus also acting as 

an anchor for the ABS (like a tether), 
•  a drilling riser between the BOP and the drilling vessel, 
•  outfitting and systems for installing, controlling and monitoring the main elements. 
 
The concept for field development drilling and production includes for the drilling mode similar elements as 
previously listed, plus a circular seabed drilling guidebase (for multi-wells).  The production mode includes 
the following main elements: 
 
•  the ABS-buoy with wells and x-mas trees, 
•  the casing string with tie-back connectors at seabed level, 
•  flexible risers to e.g. FPSO-turret (export risers may also be relevant), 
•  outfitting and systems for installing, controlling and monitoring. 
 
The total Artificial Seabed concept(s) include(s) various PBS-codes.  At present – since all is at the concept 
stage – code ABS may apply only for: 
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•  the ABS-buoy with e.g. manifold, connections, tie back guideframe, protective cap, etc.,  
•  outfitting and systems for installing, controlling and monitoring of the buoy, e.g. pull-down lines, ballast 

distribution and control system, ballast system air hoses, control umbilical and systems for monitoring 
(conditions, position), etc. 

 
For the other main elements of the concept, the following PBS codes may apply: 
 
•  the casing string, see code AC Wells, 
•  BOP, see AC Wells, 
•  X-mas tree, see AD Subsea Production Systems, 
•  seabed drilling guidebase, see ADN, 
•  flexible risers, see AD Subsea Production Systems (for flowline related risers) or AE Transport Systems 

(for export risers). 
 
AC Wells 
 
The Wells transport wellstream products (oil/gas/water/sand) from subterranean reservoirs to the mud line 
for subsea wells or to the wellhead area for platform drilled wells. Injection wells and exploration wells are 
also covered under this code. 
 
Wells may be drilled and completed with mobile units: 
 
•  semi submersibles,  
•  drill ships,  
•  drillbarges, 
•  jack-up/self elevated platforms 
 
drilled through a subsea well spacer/drilling template, or drilled and completed from a fixed platform installed 
drilling rig. 
 
Wells are established in two major operations: 
 
•  Drilling is the operation resulting in a cased and cemented well/borehole, drilled to target depth at a 

defined location within the subterranean reservoir. 
•  Completion is the preparation of the well bore for production or injection after the drilling operation, 

enabling permanent contact between the producing zone/s and the well bore. 
 
Drilling of the wells may start at the mudline/seabed (later termed Standard Drilled Wells) or further down in 
an established well and drilled at a slight angle away from the existing well bore (later termed Branch Drilled 
Wells). For some wells a pilot hole will be drilled first. 
 
Drilling and the various types of completions are grouped and coded as outlined in the following: 
 
Fig. AC-1. Typical Horizontal Well Casing Scheme. 
 
ACA Standard Drilled Wells 
 
Drilling is resulting in a cased and cemented well/borehole, drilled from mudline/seabed to target depths at a 
defined location within the subterranean reservoir. The drilling operation may be carried out by fixed platform 
installed drilling rigs or by mobile drilling rigs. 
 
Fixed platform wells are wells drilled from platform installed drilling facilities (see Topsides-Drilling Area 
under PBS AAA). The casing extends from the subterranean downhole target location in the reservoir via 
conductors to: 
 
•  the wellhead area/surface facilities for e.g. jackets, compliant/guyed towers and gravity base structures 

(GBS), 
•  the production/injection risers for floating production platforms like semi submersibles, ships, etc.  
 
Mobile unit drilled wells are wells drilled by: 
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•  semi submersible drilling rigs,  
•  drillships,  
•  drillbarges, 
•  jack-up drilling rigs. 
 
The casing extends from subterranean downhole target location in the reservoir normally via conductors to: 
 
•  the mudline for subsea wells, 
•  the mudline well spacer/drilling template for predrilled wells, 
•  wellhead area for surface drilled wells, drilled by cantilevered jack-up rigs (tender rigs) over wellhead 

platforms. 
 
Some particular references: For drilling facilities (derrick, etc.) located on a production platform topside, see 
PBS AAA. For outfitting related to drilling in a gravity base structure, see PBS ABBBB. 
 
Standard Drilled Wells are grouped according to well type and coded as follows: 
 
ACAA Oil Producer 
 
ACAB Gas Producer 
 
ACAC Water Producer 
 
A producing well taking water from an aquifer, e.g. the Utsira aquifer, for later injection purposes.  
 
ACAD Gas Injector 
 
ACAE Water Injector 
 
ACAF Water and Gas Injector 
 
An injection well where alternating water and gas (WAG) are used as injection medium. 
 
ACAG Exploration Well 
 
An Exploration Well is normally drilled in the exploration phase (ref. SCCS SAB code prefix E), but may also 
be drilled in connection with a development project. 
 
ACB Branch Drilled Wells 
 
A branch drilled well implies drilling of a new well besides an existing well, using the upper part of the 
existing non-producing well. This is obtained with the use of a whipstock (or similar), i.e. a down-hole tool 
which forces the drill bit to drill at a slight angle through the existing well bore (and casing) to a new well 
target location. The method may also be used for drilling past obstructions in a well (side tracking). 
 
Branch Drilled Wells may be drilled from fixed platform installed drilling rigs or by mobile drilling rigs, similar 
to standard drilled wells. Therefore a reference to PBS ACA is given for further details. 
 
Drilling of the wells under this code is also subcoded according to well type as follows: 
 
ACBA Oil Producer 
 
ACBB Gas Producer 
 
ACBC Water Producer 
 
ACBD Gas Injector 
 
ACBE Water Injector 
 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 54 of 331 

ACBF Water and Gas Injector 
 
ACBG Exploration Well 
 
ACC Completion 
 
Completion means preparation of the wells for production and injection after the drilling operation. 
 
Making permanent contact between the production zone/s and the wellbore completes each 
production/injection horizon (“area”). Contact with each horizon may be achieved directly or by perforating 
casings. 
 
Completions may be single, multiple or TFL (Through Flow-Line) completions. Type of selected completion 
will vary with reservoir parameters (permeability, hardness, sand, etc.).   
 
Completions may consist of: 
 
•  tubing,  
•  tubing hangers,  
•  tubing anchors,  
•  downhole valves,  
•  packers,  
•  expansion joints, 
•  flow control devices, screens  
 
and other downhole devices and equipment depending on type of completion. 
 
Fig. ACC-1. Typical Well Completion. 
 
Completions may be performed by platform-installed rigs and equipment or by mobile drilling units. 
 
Fixed platform Completion may include the following activities depending on type of drilling rig/facility:  
 
− run tubing,  
− install anchors,  
− install packers,  
− install expansion joints,  
− install plugs,  
− install valves,  
− install flow control devices and screens, 
− install other downhole devices and equipment depending on type of completion,  
− perforation of casing (where relevant)  
 
for permanent contact with producing zone. 
 
Surface completed Wells’ X-mas trees are included herein. 
 
Subsea X-mas trees are included under subsea production systems (see PBS AD). 
 
Completions are subdivided and coded according to well types and type of completion per well type, as 
outlined in the following: 
 
ACCA Standard Producers 
 
This code covers completion of Standard Producers, i.e. for wells producing oil, gas or water (aquifer water) 
drilled from mudline/seabed to target location in the reservoir (ref. PBS ACA). 
 
The various completions of Standard Producers are subcoded as outlined in the following: 
 
ACCAA Standard Completion 
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In the Standard Completion the end of the tubing is secured with a packer against the casing, and the casing 
is perforated below the packer level to the hole bottom. The perforation is obtained through use of a shooting 
device, e.g. by means of a wireline gun. The well fluid/gas streams through the casing perforations and 
further up into the tubing. 
 
ACCAB Gravel Packed Completion 
 
This type of completion is used where sand, silt or similar in the reservoir might cause later problems 
(clogging, abrasion, etc.). The completion is similar to the standard completion, but the tubing is extended 
with a screen to the bottom of the hole. After the casing is perforated, the screen is installed, and gravel is 
pumped in the space between the screen and the perforated casing. The gravel function is to stop/reduce 
the flow of sand/silt. 
 
ACCAC Open Hole Completion 
 
In the Open Hole Completion the casing is not perforated. A packer is set near the casing end. The tubing is 
extended below the packer, and a screen is normally installed at the tubing end, extending down to the 
bottom of the borehole. This completion requires a relative firm or solid reservoir/ground structure. 
 
ACCAD Smart Well Completion 
 
In this type of completion a number of packers between casing and tubing are set at predestined intervals 
over the length of the perforated casing, thus creating a number of enclosed spaces (sections). In these 
sliding sleeves are installed around the tubing which are partially perforated. By moving the sleeves, the 
tubing perforations will be covered (closed) or uncovered (opened), thus enabling regulation of the 
wellstream and which section(s) to produce. 
 
The sliding sleeves are hydraulically operated (surface controlled), and sensors for temperature and 
pressure are normally installed in the sliding sleeves. This allows for surface monitoring and control of the 
well production. 
 
ACCAE Well Stimulation 
 
Well Stimulation may be performed as an addition to most of the previous types of completions. Two 
operations for Well Stimulation are applied: 
 
•  acid stimulation - an acid is pumped into the ground structure around the well bore, to wash out 

impurities (sand, silt, etc.) and open up clogged areas, to increase the producing area surface. 
•  fracturation - liquids are pumped with high pressure into the (hard) ground structure around the well bore 

to create fractures, enabling an increase in the producing area surface. Gravel may be pumped into the 
fractures to avoid/reduce collapses over time. 

 
Well Stimulation may be applied before production start and/or during production. 
 
ACCAF Downhole Separation 
 
This code includes downhole separators with accessories. These facilities may be installed (as an "addition") 
in connection with most of the previous types of completions. 
 
Downhole Separation is in the concept/test stage. The intention is to separate the water from the wellstream 
downhole and inject it in another reservoir zone that might be favourable for the production, thus also 
avoiding/reducing topside separation of the water. 
 
For subsea separation stations, see PBS ADD. 
 
ACCB Branched Producers 
 
This code covers completion of branch drilled producer wells, i.e. wells drilled through the well bore and 
casing in the upper part of an existing (drilled) well and further to target location. For further details on 
branch drilled wells, see under PBS ACB. 
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The completion of Branched Producers, i.e. wells producing oil, gas and water (aquifer water), are of similar 
type as completions for standard producers (wells drilled from mudline/seabed), and therefore a reference to 
PBS ACCA is given for definition and further details. 
 
The various completions for Branched Producers are subcoded as follows: 
 
ACCBA Standard Completion 
 
ACCBB Gravel Packed Completion 
 
ACCBC Open Hole Completion 
 
ACCBD Smart Well Completion 
 
ACCBE Well Stimulation 
 
ACCBF Downhole Separation 
 
ACCC Standard Injectors 
 
This code covers completion of injection wells - i.e. wells for injection of water, gas and/or water and gas 
(WAG), drilled from mudline/seabed to well target location. 
 
Completions of injector wells are in general simpler than for producer wells, but most of the same types of 
completions may be applied. For practical reasons the completions of Standard Injectors are grouped and 
coded only according to injector type: 
 
ACCCA Water Injector 
 
ACCCB Gas Injector 
 
ACCCC Water and Gas Injector 
 
ACCD Branched Injectors 
 
Included hereunder are completions for branch drilled injection wells - i.e. wells for injection of water, gas 
and/or water and gas (WAG). Branch drilled injection wells are drilled through the well bore and casing in the 
upper part of an existing (drilled) well and further to target location. 
 
As for standard injectors, also completions of branched injectors are in general simpler than completions of 
producer wells, but most of the same types of completions may be applied. For practical reasons the 
completions of Branched Injectors are grouped and coded only according to injector type: 
 
ACCDA Water Injector 
 
ACCDB Gas Injector 
 
ACCDC Water and Gas Injector 
 
AD Subsea Production Systems 
 
Subsea Production Systems comprise: 
 
•  Production Station being either a multi-well manifold template or single satellite well structure(s). 
•  Manifold Station for gathering flow from/to production station(s). 
•  Riser Base for support of marine production riser or loading terminal. 
•  Subsea Separation/Booster Station/Injection Station for separation gas/oil from a subsea installation and 

transfer for further processing /injection. 
•  Umbilicals including well service functions, which provide the control and monitoring link between the 

subsea station (being any of the mentioned installations) and its mother facility and/or between different 
subsea stations within the field.  



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 57 of 331 

•  Tools for subsea facilities. 
•  Infield transport, which provides the transportation link between a subsea installation and the production 

facility and/or between different subsea, stations within the field. 
•  Power cables for subsea facilities. 
 
Under this code also risers (dynamic/flexible and hybrid), riser towers. Well Spacer/Pre-drilling Templates 
and Subsea Distribution Unit (SDU) are covered.  
 
Also included within the Subsea Production Systems is specific equipment installed at a mother facility (e.g. 
platform or onshore facility) for monitoring and control of the subsea production system. 
 
Some particular references: For pipelines transporting processed gases and fluids, see PBS AE with 
subcodes. For Artificial Seabed, see PBS ABS. 
 
Subsea Production Systems are subdivided and coded as follows: 
 
ADA Production Station 
 
The Production Station includes all facilities/items/components required/installed on the seabed in order to 
control and transport the wellstream from the reservoir to a manifold station for gathering the flows or direct 
to a mother facility for further processing, as well as facilities for control and transport of injection fluids. 
 
The Production Station may be designed as a multi-well template structure or as single satellite well 
structure, and is subdivided and coded as outlined in the following: 
 
ADAA Structure 
 
The Structure is installed and secured to the seabed and provides a base for drilling, for support of subsea 
production and for control equipment/components. 
 
Installation aids, piles/skirts, mudmats and levelling equipment are included within the code as required. Also 
included are outfitting items such as pull-in porches, receiver funnels (fixed tie-in devices), hinges, etc. 
 
The codes split between multi-well and single well stations. The codes split further between structures 
without and with protection. A Production Station without protection structure can be used for very deep-
water fields, however, restrictions are made against this type of structure for several exploitation zones. 
 
Normally, a protection structure is included to protect the equipment against dropped objects. The protection 
structure may be designed to be overtrawlable; i.e. it protects the trawl gear against damage. 
 
ADAAA Multi-Well/ Manifold Template without Protection Structure 
 
A template structure with multiple wellslots, supporting a manifold system and components/items related to 
subsea completion systems as well as production control and monitoring systems. 
 
ADAAB Single Satellite without  Protection Structure 
 
A single satellite structure without protection may be a guide base structure itself. It supports 
components/items related to subsea completion systems as well as production control and monitoring 
systems. 
 
ADAAC Multi-Well/ Manifold Template with  Protection Structure 
 
A template structure with multiple wellslots, supporting a manifold system and components/items related to 
subsea completion systems as well as production control and monitoring systems. 
 
Includes also a structure to protect the station against dropped objects, such as anchor chains, trawl gear 
etc. or any other damages for installation in restricted areas with regard to trawling. The protection structure 
may also be designed as fully overtrawlable. 
 
Fig. ADAAC - 1. Multi-Well/Manifold Template with Protection Structure. 
 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 58 of 331 

ADAAD Single Satellite with  Protection Structure 
 
Includes single satellite structures, often permanent guide base structures which supports components/items 
related to subsea completion systems as well as production control and monitoring systems. 
 
Includes also a structure to protect the satellite well against dropped objects, such as anchor chains, trawl 
gear etc or any other damages, for installation in restricted areas with regard to trawling. The protection 
structure may also be designed as fully overtrawlable, i.e. the structure protect the trawl gear against 
damage. 
 
This code also covers the concept of single satellite structure designed as a silo. 
 
ADAB Manifold/Piping Area 
 
A system of piping, valves and associated equipment on a production station, used to gather produced fluids 
or distribute injection fluids to the wells. The manifold will also include required service functions such as 
methanol injection for hydrate prevention, TFL (Through Flow Line) service, etc. 
 
The manifold may be in the form of a valve block with conduits and corresponding flanges for valves and 
piping. The manifold system may be designed as a separate retrievable structure. 
 
The Manifold/Piping Area covers normally the following items: 
 
Valves 
Valves related to manifold system, of gate or ball valve type, remotely or mechanically operated, integrated 
in the piping or of an insert type. 
 
Manifold Piping 
Piping systems for gathering produced fluids/distribute injection fluids, normally in stainless steel (duplex).  
 
Hydraulic Distribution 
Includes the piping/tubing for distribution of hydraulic oil for control functions. 
 
Cabling, hydraulic and electrical connectors and interface items to control modules are part of the code for 
«Production Control and Monitoring System», see PBS ADAD. 
 
Pigging Facilities 
Includes permanent facilities for pigging, which may be a pigging module including valves, piping and 
connectors or a separate arrangement for round trip pigging. 
 
The subsea pig launcher/receiver is coded within PBS ADF «Tools System». 
 
Single Satellite Piping 
Covers the piping system for single wells, with isolation valves, piping and hydraulic distribution. 
 
Connection Equipment 
Includes all hubs, seal plates and clamps defined for the manifold system. Also included are special 
connection equipment for tie-ins and connections between manifold and X-mas tree required for diverless 
installation. 
 
ADAC Subsea Completion System 
 
Includes equipment on a production station specifically related to the well, being an oil or gas producer, or a 
gas or water injector. The Subsea Completion System comprises the subsea wellhead system, tubing 
hanger and X-mas tree and as required, subsea chokes and test equipment, as outlined in the following: 
 
Subsea Wellhead System 
The subsea wellhead performs the same general function as a conventional surface wellhead. It supports 
and seals casing strings, as well as supporting the blow-out preventer (BOP) stack during drilling and the 
tree after completion. The functional requirements are similar to comparable surface equipment, but the 
design is different due to the need for remotely operations of casing landing, sealing and completion from 
surface. 
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A typical Subsea Wellhead System (Ref. fig. ADAC-1.) includes such as: 
 
•  a temporary guide base which attach wire guidelines to the drilling vessel allowing subsea re-entry to the 

well and providing guidance for subsea components, 
•  a conductor housing which is attached to the conductor casing and provides the installation point for the 

permanent guide base, as well as a landing area for the wellhead housing, 
•  a permanent guide base which provides positive guidance for the BOP (Blow-Out Preventer) stack 

during drilling and for the subsea tree during completion, 
•  a wellhead housing which provides a landing area for all subsequent casing strings and a profile for 

attachment of the BOP stack or subsea tree, 
•  the casing hangers and seal assemblies, which hang off casing strings and seal the annuli as additional 

casing strings are run. 
 
PGB 
Permanent Guide Base to ensure correct interface between wellhead and template/satellite. 
 
Tubing Hanger 
The subsea tubing hanger system suspends the tubing inside the wellhead and locks and seal off the 
tubing/production casing annulus. The system includes conduits for well fluids, annulus and control and 
monitoring functions. 
 
X-mas Tree 
The X-mas tree controls the production or the injection fluids. The subsea tree consists of an arrangement of 
remotely controlled valves to interrupt or direct flow when necessary for operational or safety reasons. The 
subsea tree differs from the surface tree by its design of remotely control and underwater services.  
 
Subsea trees are normally designed for two categories; through flowline (TFL) and non-through flowline 
(Non-TFL) tree design. TFL trees are designed for use of pump down tools in well bore maintenance, whilst 
Non-TFL trees require wireline operations for well bore maintenance. Both categories may be designed for 
diver-assisted or diverless operations. 
 
Further included within this code are the wellhead connector, tree cap, structural parts and intervention 
fixtures. 
 
Figure ADAC - 1. Subsea Wellhead Systems. 
 
Subsea Chokes 
Normally required for well control of manifolded wells. Installed either on the X-mas tree or on the manifold 
and is either of an integral or insert type. 
 
Test Equipment 
Includes all special equipment required for testing of subsea completion equipment/system. 
 
ADAD Production Control and Monitoring System 
 
The system facilitates the control of subsea wells from a mother facility which normally include the remote 
monitoring of key parameters such as wellhead pressures and temperatures and covers both the surface 
control and the subsea production control systems as outlined under the subcodes following: 
 
ADADA Topside (Surface) Production Control System 
 
Control equipment installed on the platform topside or onshore. Normally it includes subsea units in a local 
control room (also incl. surface test equipment and umbilical termination devices), SPCU (Subsea Power 
and Communication Unit) and a hydraulic power unit. The topside computers are normally excluded, as this 
is a part of the platform control system delivery. 
 
ADADB Subsea Production Control and Monitoring System 
 
This code includes the sub-surface part of the control system, which covers the following items: 
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Control Module/Pod 
Unless a direct control system is selected, a control pod with its base will normally be installed on the X-mas 
trees and in the manifold system. 
 
Subsea Sensors 
Subsea sensors are normally used for pressure and temperature monitoring and installed on the X-mas tree. 
Monitoring of choke functions will also require sensors. Downhole sensors are not included. 
 
Power and Signal Distribution 
For manifolded wells, the power and signals are normally distributed from the umbilical(s) to the individual 
control pods. 
 
Umbilical Termination 
At each subsea connection point the umbilicals will be terminated and hydraulic and/or electric connectors 
installed. This subelement also includes termination heads for integrated service umbilicals. 50% of the 
termination outfitting is to be included hereunder, the remaining 50% (often termed "outboard hub") is to be 
PBS coded under ADE. 
 
Test Equipment 
Production control and monitoring system require dedicated test equipment, whereas this code covers 
subsea installed items. 
 
For surface installed parts of the test equipment PBS ADADA applies. 
 
ADB Manifold Station 
 
The Manifold Station includes all facilities/items/components required/installed on seabed in order to gather, 
control and transport fluid from production station(s) to further processing facilities as well as facilities for 
control, distribution and transport of injection fluids to the production station(s). 
 
The code for Manifold Station includes the Structure, the Manifold/Piping Area and the Control System, as 
outlined in the following: 
 
ADBA Structure 
 
The Structure is installed and secured to the seabed and provides a base support for the subsea production 
and control equipment/components. 
 
Installation aids, piles/skirts, mudmats, levelling equipment and fixed tie-in devices, etc. are included within 
the code as required. 
 
The code is further split between structures without and with protection. A manifold station without protection 
structure can be used for very deep-water fields; however, restrictions are made against this type of 
structure for several exploitation zones. 
 
Normally, a protection structure is included to protect the equipment against dropped objects. The protection 
structure may be designed to be overtrawlable. Structure is subgrouped and coded as follows: 
 
ADBAA Manifold without Protection Structure 
 
A structure, supporting a manifold system for produced or injection fluids and components/items related to 
distribution of subsea production control and monitoring systems. 
 
ADBAB Manifold with Protection Structure 
 
A structure, supporting a manifold system for produced or injection fluids and components/items related to 
distribution of subsea production control and monitoring systems. 
 
Includes also a structure to protect the station against dropped objects, such as anchor chains, trawl gear 
etc or any other damages for installation in restricted areas with regard to trawling. The protection structure 
may also be designed as fully overtrawlable. 
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ADBB Manifold/Piping Area 
 
A system of piping, valves and associated equipment used to gather produced fluids or distribute injection 
fluids. The manifold will also include required service functions such as methanol injection for hydrate 
prevention, TFL service, etc. 
 
The manifold may be in the form of a valve block with conduits and corresponding flanges for valves and 
piping. The manifold system may be designed as a separate retrievable structure. 
 
The following items are covered by this code: 
 
Valves 
Valves related to manifold system, of gate or ball valve type, remotely or mechanically operated, integrated 
in the piping or of an insert type. 
 
Manifold Piping 
Piping systems for gathering produced fluids/distribute injection fluids, normally in stainless steel (duplex). 
 
Hydraulic Distribution 
Includes the piping/tubing for distribution of hydraulic control functions. 
 
Cabling, hydraulic and electrical connectors and interface items to control modules are part of the code for 
«Control System» (see PBS ADBC). 
 
Pigging Facilities 
Includes permanent facilities for pigging, which may be a pigging module including valves, piping and 
connectors or a separate arrangement for round trip pigging. 
 
For subsea pig launcher/receiver, see PBS ADF. 
 
Connection Equipment 
Includes all hubs, seal plates and clamps defined for the manifold system. For diverless installations, special 
connection equipment will be used for tie-ins. 
 
ADBC Control System 
 
The manifold station will normally distribute power and control signals. Some installations will also include 
control system for manifold or X-mas tree functions. Included are such as: 
 
Manifold Control Pod 
The manifold may support control pod with its base. 
 
Power and Signal Distribution 
The power and signals are normally distributed from the main umbilical(s) to the umbilicals for each well 
and/or to the control pods. 
 
Umbilical Termination 
At each subsea connection point the umbilicals will be terminated and hydraulic and /or electric connectors 
installed. This subelement also includes termination heads for integrated service umbilicals. 50% of the 
outfitting is to be coded hereunder, the remaining 50% is to be PBS coded under ADE.   
 
ADC Riser Base 
 
A base structure which may be needed to support a marine production (and injection) riser and which serves 
to react loads on the riser throughout its service life. The structure may also include a pipeline connection 
capability. Riser Base is subdivided and coded as follows below.  
 
Riser Bases for transport pipelines are separately coded within PBS AEAF. 
 
ADCA Structure 
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The Structure is installed on the seabed and provides the support for the riser. The structure may be 
equipped with piping, pull-in porches and connection outfitting where required. 
 
ADCB Manifold/Piping Area 
 
Manifolds/piping may be incorporated in the riser base. 
 
ADCC Control System 
 
Power and signal distribution and control functions may form a part of a riser base. 
 
ADD Subsea Separation/Booster Station/Injection Station 
 
These stations have recently found commercial application. Facilities considered hereunder are subsea 
facilities to separate and/or pump untreated hydrocarbons, as well as for injection purposes.  
 
Booster stations within Transport Systems are separately coded, under PBS AEAJ. 
 
Figure ADDB - 1. Subsea Separator Schematic-Pumped System 
 
The stations are subdivided and coded as follows: 
 
ADDA Structure 
 
A seabed founded structure fabricated/constructed normally in steel, which houses and provides support 
and protection for subsea separation/booster/injection station equipment and systems. The structure may be 
outfitted with piping, pull-in porches and connection equipment where required. 
 
ADDB Separation Equipment 
 
Subsea Separation Equipment considers various gas/oil separators with individual offtake to other facilities 
for further processing.  
 
Figure ADDB - 2. Subsea Separator Schematic-Reservoir Drive System 
 
ADDC Pumping Equipment 
 
Subsea Pumping Equipment for: 
 
•  transfer from subsea separation plant of liquids to surface facilities,  
•  liquid flowline booster pumps/pump stations.  
 
ADDD Compression Equipment 
 
Subsea installed Compression Equipment for gas flowlines and for injection purposes.  
 
ADDE Manifold/Piping Area 
 
May comprise of production and test manifolds from wells, liquid and gas headers, valves and controllers for 
pipeline transfer to other facilities and pigging systems. 
 
For subsea pig launcher/receiver, see PBS ADF. 
 
ADDF Subsea Completion System 
 
Includes any components of the Subsea Completion System related to the PBS ADD stations. 
 
For umbilicals, see PBS ADE. For subsea completion system for production stations, see PBS ADAC. 
 
ADDG Power Equipment 
 
Includes Power Equipment and devices as well as power cables on the stations. 
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This code covers also a new power module concept. The concept includes a total system for distribution and 
control of electrical power on the station. The power is normally supplied from topside facilities in one sea 
cable. 
 
For the sea power cable, see PBS ADL. 
 
ADDH Control System 
 
At each subsea connection point the umbilicals will be terminated and hydraulic and/or electric connectors 
be installed. This code include termination heads for integrated service umbilicals where relevant, control 
components, signal cables and hydraulic lines with accessories; all located on the stations. 50% of the 
termination outfitting is to be included hereunder, the remaining 50% is to be PBS coded under ADE. 
 
For umbilicals, see PBS ADE. For power supply cables from surface facilities to the PBS ADD stations, see 
PBS ADL. 
 
ADE Umbilical System 
 
This system provide the control and monitoring link between the stations/bases under PBS AD and the 
mother facility (i.e. topsides or onshore facilities) and between the stations/bases.  
 
Well service functions such as methanol injection lines, may also be included in the umbilical. Umbilicals are 
both static as for flowlines and dynamic as for risers to floating platforms.  
 
Battery limits of the Umbilical System are the connection points on the stations/bases and at the mother 
facility. 
 
Some particular references: For umbilicals for offshore pipeline transport systems, see PBS AEAG. For 
separate power cables to PBS ADD type stations, see PBS ADL. For Integrated Production Umbilical (IPU), 
see PBS ADKAB. For onshore control cables/umbilicals to shore approach (for subsea facilities), see PBS 
BCDF. 
 
The Umbilical System is subdivided and coded as follows: 
 
ADEA Umbilicals 
 
Includes hydraulic, electro-hydraulic and integrated service umbilicals - and electrical or fibre-optical 
signal/control cables - for remote control of the stations/bases covered under PBS AD. 
 
ADEB Umbilical Protection 
 
Protection of the umbilicals/cables may include trenching with or without backfill, rock/gravel dumping and/or 
grout bags/mattresses. 
 
ADEC Crossings 
 
Crossings of the umbilicals/cables over existing pipelines or other umbilicals/cables may involve trenching, 
rock/gravel dumping, grout bags/mattresses or a bridged construction. Crossings are subcoded as follows: 
 
ADECA Umbilical/Cable Crossing 
 
A crossing designed for crossing over other umbilicals/cables. 
 
ADECB Pipeline Crossing 
 
Crossing of the umbilicals/cables over existing/installed pipelines. 
 
ADED Umbilical Risers 
 
Includes risers for the umbilicals/cables, normally of a dynamic type.  
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ADEE Shore Approach 
 
This code is relevant for subsea station/base control from onshore facilities. Shore Approach covers the 
transmission area between subsea and land. The umbilicals/cables have to be protected against impact and 
erosion due to waves, traffic and similar. 
 
The Shore Approach may be of a tunnel or trenched type, starting onshore and ending in the sea at a depth 
safe for outside impact, both covered under this code.   
 
ADF Tools System 
 
This code covers tools for the units/elements covered under PBS AD. The tools and their purpose are 
outlined below. 
 
The tool requirements are often project specific, but renting/hiring/leasing of tools from tool pools have 
increased; Companies normally operate a tool pool for servicing a multiple of projects/fields. 
 
The Tools System may include such as: 
 
Completion, Workover and Intervention Tools & Equipment 
Tools, normally operated from the drilling rig for well completion, X-mas tree installation and well intervention 
and miscellaneous running tools required for tree cap installation, control pod and insert valve/choke 
replacement, etc. This category of tools also include workover riser, lower riser package and ROV 
equipment (Remote Operated Vehicle). 
 
Pull-in and Connection Tools 
Diverless tools for the tie-in of infield pipelines and umbilicals/cables to the X-mas tree manifold, subsea 
stations or riser bases. 
 
Control System for Tools 
The control system may be integrated into one or several systems depending on project requirements. 
Generally, a hydraulic control system with ROV support will be used. The control system may include: 
 
•  installation and workover control system, 
•  intervention control system, 
•  intervention umbilical system, 
•  etc. 
 
Pig Launcher/Receiver 
Pigs will be run from a drilling rig or vessel and "connects" to corresponding pig equipment on the X-mas 
tree, manifold or subsea station. 
 
For topside located pig launchers/receivers, see PBS AACAB/AACAC. For pig launchers/receivers for 
transport pipelines, see PBS AEAH.  
 
ROV/ROMV/ROT Tooling 
Associated operating tools used for various intervention tasks. Most projects require specialised tools. 
 
Test Equipment 
Equipment required for testing of tools as well as for integration testing. May include dummy manifolds and 
pull-in ramps. 
 
For test equipment for the production control and monitoring system, see PBS ADAD with subcodes. 
 
Tie-in devices like pull-in porches, receiver funnels, etc. fixed to the subsea stations are regarded as part of 
the stations. 
 
ADK Infield Pipelines 
 
These pipelines provide the transportation link between subsea and platform production facilities or between 
subsea and landbased production facilities. Infield Pipelines are subdivided and coded as outlined in the 
following: 
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ADKA Pipelines 
 
A pipeline system as covered hereunder, begins with the one halve of the connector used at the production 
facility with no processing capacity and which ends at one of the following facilities:  
 
•  the one half of a connector used at another subsea facility. 
•  the pipeline side of a surface connection or weld at the top of a platform riser (ref. PBS ADKF),  
•  the connecting point in the shore approach area in the case of landbased processing of the wellstream 

from the subsea production stations (for the onshore side of the pipeline PBS BDA is deemed to apply). 
 
The halve of a connector at a pipeline end (often termed "outboard hub") follows the infield pipeline, while at 
the other halve (often termed "inboard hub") on a structure/station is to be PBS coded under the 
structure/station code.    
 
Figure ADK - 1- Infield Pipelines Boundaries. 
 
The Infield Pipelines may be of single line type or of bundled type (i.e. a multiple of lines enclosed within e.g. 
a protection pipe), as outlined under the following subcodes: 
 
ADKAA Single Line 
 
This code covers single lines, i.e. separate one-medium/one-purpose lines. The single lines (rigid or flexible) 
may be dedicated to a number of separate purposes such as: 
 
•  flowlines - used for production and, in some cases, for servicing wells. The term flowlines generally is 

applied to pipelines upstream of processing facilities, 
•  gathering lines - used for transporting produced fluids from two or more wellhead facilities within a field 

to a central treating and/or processing location, 
•  injection lines - used for the injection of water, gas, methanol or other chemicals to a wellhead facility, 
•  service lines - includes test and hydraulic lines used for the control of a wellhead facility, annulus 

access/monitoring lines and kill lines. Some of these lines are often incorporated into an umbilical. 
 
Included is also one half of a connector in each flowline end. 
 
ADKAB Bundled Line 
 
The Bundled Line carries a multiple of lines for similar purposes as outlined under the previous code. The 
Bundled Line may also contain signal cables and power cables. 
 
This code covers 3 types of bundled lines: 
 
•  Pipe - in - pipe, 
•  A spacious outer protection pipe (carrier pipe) enclosing sleeve pipe and pipes for various mediums, 

cables, etc. 
•  IPU - Integrated Production Umbilical; a new concept now under qualification testing. This is an umbilical 

with a flowline (at present "6-12") in the centre in addition to the other lines/cables. 
 
For traditional umbilicals (without flowline) for subsea facilities, see PBS ADE with subcodes. 
 
ADKB Expansion Loops 
 
I.e. expansion spool pieces normally built up of welded line pipe. The expansion loop act as a link between 
e.g. the flowline end on the seabed and normally a platform substructure riser (or a subsea station). 
 
The shape of expansion loop (U-, L- and/or S-shape) will depend on topography/location of riser and pipeline 
end. In particular cases flexible pipes may be used for the purpose. 
 
For expansion loops for transport pipelines, see PBS AEAB. 
 
ADKC Pipeline End Modules 
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Pipeline End Modules (PLEMs) may be used for diverless connecting of spool pieces to e.g. subsea stations 
or flowlines to spool pieces. 
 
The device is built of pipes or profiles in two separate parts; one part resting on the seabed with the flowline 
end and another part linked to the seabed station (or similar). The expansion spool (normally of rigid pipe) is 
lowered down between (via guideposts) and tied-in via remote operated vehicle (ROVs). Other types of 
Pipeline End Modules may also be relevant. 
 
ADKD Pipeline Protection 
 
Protection of pipelines defined under PBS ADKA codes may include trenching with or without backfill, 
rock/gravel dumping and/or use of grout bags/mattresses. The protection hereunder is against dropping 
objects, overtrawling, anchoring and similar physical exposure. 
 
Rigid infield pipelines with coating (weight and corrosion) are to be PBS coded under ADKA. 
 
ADKE Crossings 
 
This code covers special measures taken to protect infield pipelines, as outlined below: 
 
ADKEA Umbilical/Cable Crossing 
 
A crossing designed for crossing of infield lines over existing/installed umbilicals/cables. Crossing may be of 
grout bag construction (mattresses), bridged (mechanical) crossing or other. 
 
ADKEB Pipeline Crossing 
 
Crossing of infield pipelines over existing/installed pipelines. Crossing may be of grout bag construction, 
stone filling, bridged (mechanical) crossing or other. 
 
ADKF Risers 
 
This code covers Risers for PBS ADKA pipelines, other than hybrid type risers. 
 
Risers hereunder are pipes, rigid or flexible, extending from either subsea riser bases/wells or from subsea 
mechanical/hyperbaric tie-in point to surface facilities' manifold connections for oil and gas. Risers may in 
general be: 
 
a) preinstalled forming part of substructure outfitting, routed through conductor frames/guides in the 

substructure (e.g. in a jacket), 
b) post-installed, 
c) be pulled through J-tubes installed in the substructure. 
 
This code covers flexible risers as well as rigid risers of category b and/or c. 
 
Some particular references: For category a risers, these are PBS coded under relevant substructures; e.g. 
preinstalled risers in jackets are PBS coded under ABAE. For rigid risers extending from well spacer/pre-
drilling template to floating platforms with "dry" x-mas trees (e.g. TLPs, SPARs, etc.), the risers are to be 
PBS coded under the substructure (e.g. under PBS ABLE and ABQE for TLPs and SPARs respectively). For 
hybrid risers & riser towers, see PBS ADM. 
 
ADKG Shore Approach 
 
If e.g. flowlines are delivering wellstream to landbased processing facilities, the lines has to pass the 
transition area between subsea and land (Shore Approach). 
 
In the transition area the lines will normally be trenched (with backfilling), but may be protected in a purpose 
built tunnel, both covered under this code. 
 
ADL Power Cables for Subsea Facilities 
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Subsea separation/booster station/injection stations (ref. PBS ADD) will usually need a high effect power 
supply from surface facilities, i.e. from topside facilities or from landbased facilities. 
 
This code covers a separate offshore cable system for the supply of electrical power to the above listed 
subsea stations. Battery limits are the cable connection points at the stations and the topside connection 
point or the connection point in the shore approach area (for onshore power supply from power plant or 
national grid). 
 
Some particular references: For electric power supply to subsea production or manifold station via 
umbilicals, see PBS ADE (or PBS ADKAB for Integrated Production Umbilical). For onshore power cables 
(land cables), see under PBS BDD. For offshore signal and control cables to subsea facilities, see PBS 
ADEA. 
 
The Power Cable System for Subsea Facilities is subdivided and coded as follows: 
 
ADLA Cables for Subsea Facilities 
 
ADLB Cable Protection 
 
ADLC Crossings 
 
ADLCA Umbilical/Cable Crossing 
 
ADLCB Pipeline Crossing 
 
ADLD Risers 
 
ADLE Shore Approach 
 
Due to the similarity in code structure, etc. with sea cables and umbilicals, a reference is given to e.g. PBS 
ADE for further details. 
 
ADM Hybrid Risers & Riser Towers 
 
This new concept considers a tower with internal risers and flexible risers from the tower top to e.g. a floating 
platform. 
 
The risers may be production risers, import/export risers, etc. 
 
The code covers the tower with structure, outfitting (structural and other outfitting), foundation (piling or 
similar), etc., as well as risers (rigid and flexible). 
 
For the concept artificial seabed, see PBS ABS. 
 
AND Well Spacer/ Pre-drilling Template 
 
A multi-well template normally used as a drilling guide to pre-drill wells prior to installing a platform facility. 
The wells are typically tied back to the surface facility during completion. The wells could also be completed 
subsea, with individual risers tied back to surface. 
 
ADO Subsea Distribution Unit (SDU) 
 
Includes subsea distribution from a power cable/control umbilical/flowline as one large line to several minor 
lines. The unit consists of a foundation structure with a protection structure and a distribution facility: 
 
•  power distribution may consist of a transformer, internal cables and tie-in, 
•  umbilical distribution consists of electrical jumpers and hydraulic pipes and tie-in, 
•  flowline distribution consists of valves/piping and tie-in. 
 
The SDU can also have a separate control system (to be included hereunder).  
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AE Transport Systems 
 
This code covers offshore transport pipeline and cable systems and adjoining facilities like local offtake and 
storage systems. 
 
AEA Pipeline Systems 
 
Includes offshore transport facilities for processed hydrocarbons - liquids and/or gases, and also CO2 for 
offshore deposit. Associated injection lines and umbilicals are also included. 
 
Some particular references: For infield pipelines/flowlines, see PBS ADK. For onshore pipelines, see PBS 
BDA.  
 
Pipeline Systems are subdivided and coded as follows: 
 
AEAA Pipelines 
 
Pipeline systems as covered herein, begin with both halves of the connector used at the offshore processing 
facility  (platform riser) and end with one of the following:  
 
•  both halves of a connector used at another offshore facility, or  
•  the pipeline side of a land facility connection.  
 
Pipelines may be dedicated to a number of special purposes including but not limited to the following: 
 
AEAAA Production/ Trunk Line 
 
The lines are used for transportation of treated wellstream, fluids or gas. The term Production Line generally 
is applied to pipelines downstream of offshore processing facilities and upstream of land facilities or other 
offshore facilities. 
 
AEAAB Injection Line 
 
Lines used for the injection/delivery of water, gas, methanol or other chemicals to an offshore platform facility 
with processing capability. 
 
For injection lines to subsea wellhead facilities, see under PBS ADK. 
 
AEAB Expansion Loops 
 
Includes expansion spool pieces normally built up of welded line pipe. The expansion loop act as a link 
between the transport pipeline ends on the seabed and normally a platform substructure riser. The shape of 
the spool (U-, L-, and S-shape) will depend on topography/location of riser and pipeline end. In particular 
cases flexible pipes may be used for the purpose. 
 
AEAC Pipeline Protection 
 
Protection of pipelines defined under previous PBS AEA codes, may include trenching with or without 
backfill, rock/gravel dumping and/or grout bag/mattresses protection. The protection hereunder is against 
dropping objects, overtrawling, anchoring and similar physical exposure. 
 
Transport pipelines with coating (related to weight and corrosion) are to be PBS coded under AEAA.    
 
AEAD Crossings 
 
Crossings over existing pipelines or umbilicals/cables may involve trenching, rock/gravel dumping with or 
without back filling, grout bags/mattresses or a bridge. The crossings are subcoded as follows: 
 
AEADA Umbilical/Cable Crossing 
 
A crossing designed for crossing of transport pipelines over existing/installed umbilicals/cables. 
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AEADB Pipeline Crossing 
 
Crossing of transport pipelines over existing/installed pipelines.  
 
AEAE Conventional Risers 
 
This code covers risers for PBS AEA pipelines, other than hybrid type risers. 
 
Risers hereunder are pipes, rigid or flexible, extending from either subsea riser bases or from subsea 
mechanical/hyperbaric tie-in point to surface facilities' import/export manifold connections for import/export of 
oil and gas. Risers may in general be: 
 
a) preinstalled forming part of substructure outfitting, routed through conductor frames/guides in the 

substructure (e.g. in a jacket), 
b) post-installed, 
c) be pulled through J-tubes installed in the substructure. 
 
This code covers flexible risers as well as rigid risers of category b) and/or c). The risers are subcoded 
according to pipeline type as follows: 
 
AEAEA Production/Trunk Line 
 
AEAEB Injection Line 
 
Some particular references: For category a) risers, these are PBS coded under relevant substructures; e.g. 
preinstalled risers in jackets are PBS coded under ABAE. For rigid pipeline risers extending from well 
spacer/predrilling template to floating platforms with "dry" X-mas trees (e.g. TLPs, SPARS, etc.), the risers 
are to be PBS coded under the substructure (e.g. under PBS ABLE and ABQE for TLPs and SPARs 
respectively). For hybrid risers and riser towers, see PBS ADM. 
 
AEAF Riser Bases 
 
A riser base is the subsea facility/connection point between the riser/s to a floating production facility and a 
pipeline, consisting of a structure and outfitting: 
 
AEAFA Structure 
 
The Structure is to provide support for the riser and to house connections. 
 
AEAFB Outfitting 
 
Outfitting includes a system of piping and associated equipment used to connect the export/import risers to 
the pipeline. 
 
AEAG Umbilical/Cable System 
 
This code covers the Umbilical/Cable System for remote operation/control of pipeline valve stations and/or 
booster stations and for electrical powering of it. The system is subdivided and coded as follows: 
 
AEAGA Umbilicals/Cables 
 
Includes hydraulic, electro-hydraulic and/or integrated service umbilical. Included are also electrical 
control/signal cables (also fibre-optical cables where relevant) and power cables for e.g. pipeline booster 
stations. 
 
AEAGB Umbilical Protection 
 
Protection of the umbilicals/cables may include trenching with or without backfilling, rock/gravel dumping 
and/or grout bags/mattresses. 
 
AEAGC Crossings 
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Crossings of umbilicals/cables over existing pipelines or umbilicals/cables may involve trenching with or 
without backfilling, rock/gravel dumping, grout bags/mattresses or a bridged construction. Crossings are 
subcoded as follows: 
 
AEAGCA Umbilical/Cable Crossing 
 
A crossing designed for crossing over other umbilicals/cables. 
 
AEAGCB Pipeline Crossing 
 
Crossing of the umbilicals/cables over existing/installed pipelines. 
 
AEAGD Umbilical Risers 
 
Includes risers for umbilicals/cables normally of dynamic type. 
 
AEAGE Shore Approach 
 
If e.g. a pipeline booster or valve station is controlled from land based facilities, the umbilicals/cables have to 
pass the transition area between subsea and land (Shore Approach).  
 
In the transition area the umbilicals/cables will normally be trenched (with backfilling), but may be protected 
in a tunnel; both covered by this code. 
 
This code covers separate Shore Approach for the umbilicals/cables. If the Shore Approach is combined for 
both transport pipelines and related umbilicals/cables, PBS AEAL with subcodes apply. 
 
For land cables for remote control, see PBS BCDF. 
 
AEAH Valve Stations/ Connection Points 
 
Include subsea facilities to connect and regulate the flow for one or more transport pipelines. There are 
different types of facilities including: 
 
AEAHA Y - Connection 
 
A subsea structure which connects two pipelines of the same diameter together to one pipeline. All the 
pipelines have the same diameter and the connection is piggable. 
 
AEAHB T - Connection 
 
Two pipelines often with different diameter, are connected together through a T-Connection.The flow can be 
directed either from two to one pipeline or the opposite way. The branch line of this connection is not 
piggable, and if needed a subsea pig-launcher/receiver must be constructed as part of the total structure. 
 
AEAHC ESD Valve Station 
 
Emergency shutdown valves are valves placed as part of the subsea pipeline and the function is to shut 
down the flow to prevent leakage and pollution in emergency situations. 
 
AEAJ Booster Stations 
 
Booster Stations herein consist of both subsea installed pumping booster stations for liquid export and 
compressor booster stations for transfer of treated gas, both related to transport pipelines. The stations are 
subdivided and coded as outlined in the following. 
 
For subsea booster stations, see PBS ADD. 
 
AEAJA Structure 
 
The Structure is designed to house and support the installed outfitting and to protect the booster station 
against trawl gear, anchor chains or any other damages. 
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AEAJB Outfitting 
 
Outfitting includes the system of piping, pumps, compressors and associated equipment used to increase 
the pressure in the pipeline. 
 
AEAJC Test Facilities 
 
Test Facilities includes all facilities designed to test and verify the final product, including prototyping and 
testing of these. 
 
AEAK Surface Control Facilities 
 
Surface Control Facilities consist of facilities placed either onboard platforms or onshore, and the purpose is 
to control the pipeline flow and/or control the various subsea facilities described under PBS AEA. 
 
For umbilicals/cables for control of valve stations and/or booster stations, see PBS AEAG. 
 
AEAL Shore Approach 
 
Shore Approach hereunder covers the transition area between subsea and land for transport pipelines. The 
pipelines have to be protected against impact and erosion due to waves. It includes Tunnel or Beach types 
as subcoded and outlined below:  
 
AEALA Tunnel 
 
The Tunnel can either be a prefabricated concrete structure, constructed in a dry dock and towed in position 
and submerged, or a tunnel blast out in rock. The tunnel starts above sea level and ends at a depth below 
sea level where waves do not damage the pipelines.  
 
Ref. Fig. AEALA-1 and AEALA-2. 
 
AEALB Beach 
 
Shore approach on a Beach normally consists of a trench starting onshore and ends out in the sea at a 
depth below sea level where tie-in can be performed. Back filling follows after pipeline installation. 
 
AEB Local Offtake Systems 
 
The term Local Offtake Systems and this code relate to offshore loading facilities with or without storage, 
which transfer processed liquid hydrocarbons to shuttle tankers and act as a mooring system.  Local Offtake 
Systems may be: 
 
•  buoyant structures catenary anchored to the seabed,   
•  rigid/fixed structures,  
•  compliant structures with seabed piled bases and articulated base joints,  
•  systems comprising flexible catenary risers/buoyancy elements and offloading hoses.  
 
There exists a large variety of designs of local offtake systems for different purposes, systems defined 
hereunder are limited to the pipeline connection between the riser base/s of the local offtake system  
(pipeline from production facilities is not included) including all structures, appurtenances, machinery and 
equipment and limited to the loading hose connection to shuttle tankers.  
 
Some particular references: loading hoses (transfer hoses) between Floating Production, Storage and 
Offshore Loading units (FPSOs) or Floating Storage Units (FSUs) and shuttle tankers are deemed to be part 
of FPSOs or FSUs. - FSUs (with loading system) are separately defined under PBS code AEC. - Production 
turret systems used in combination with FPSOs are defined under PBS Codes ABM and ABN. - Flexible 
risers (for processed hydrocarbons) extending from seabed to shuttle tanker / buoy, should be coded 
according to PBS code AEA unless otherwise stated in the following. 
 
Local Offtake Systems include:  
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•  Articulated Loading Platform - (ALP) / Single Point Mooring - (SPM) 
•  Ugland Kongsberg Offshore Loading System - (UKOLS) 
•  Single Anchor Leg Mooring (System) - (SALM) 
•  Catenary Anchor Leg Mooring (System) - (CALM) 
•  SPAR-Buoy   
•  Single Anchor Leg Storage  - (SALS) 
•  Exposed Location Single Buoy Mooring  - (ELSBM) 
•  Catenary Anchor Leg Rigid Arm Mooring - (CALRAM) 
•  Single Buoy Storage  - (SBS) 
•  Fixed Towers - (FT) 
•  Submerged Turret Loading System - (STL) 
•  Single Anchor Loading System - (SAL). 
 
Some of the offtake systems outlined in the following may be relevant both for loading of shuttle tankers and 
FSUs.  However, PBS code AEB only applies for loading systems for shuttle tankers. 
 
AEBA Articulated Loading Platform - (ALP) 
 
A compliant structure (incl. rigid risers) comprising a piled foundation gravity base, a universal joint for 
transfer of product, a vertical column / shaft which may be constructed in steel as a truss type structure or 
reinforced steel plated structure or in concrete, a rotating head equipped with loading arm / hose boom, 
mooring hawser, loading hoses / connectors, helideck and essential emergency facilities.  The head rotates 
on a slewing ring, under loading the orientation of head/boom and shuttle tanker is towards prevailing 
weather conditions.  
 
An ALP is similar to a SPM - Single Point Mooring  
 
Fig. AEBA-1. Articulated Loading Platform - (ALP)  
Fig. AEBA- 2. SPM - Single Point Mooring - (SPM)  
 
AEBB Ugland-Kongsberg Offshore Loading System - (UKOLS) 
 
The UKOLS system is comprised of a riser base/foundation with flexible connector, a vertical compliant riser 
supported by a subsurface buoy, a swivel assembly and a flexible catenary riser. The UKOLS system is 
designed for loading of purpose built shuttle tankers equipped with full dynamic positioning equipment and 
bow mounted manifold/connectors/coupling head. When the UKOLS system is abandoned after shuttle 
loading the catenary riser lays on the seabed, the catenary riser is attached to a pick-up hawser and to a 
surface marker buoy for later pick-up and retrieval for loading.  
 
Flexible risers (for processed hydrocarbons) extending from seabed to shuttle tankers, should be coded 
according to PBS code AEA. 
 
Fig. AEBB-1.  Ugland-Kongsberg Offshore Loading System - (UKOLS).  
 
AEBC Single Anchor Leg Mooring - (SALM) 
 
A compliant structure comprising a piled foundation gravity base, a universal joint for transfer of the product, 
and: 
 
•  a vertical column/shaft which may be constructed in steel as a truss type structure or reinforced steel 

plated structure or in concrete with rigid riser, and 
•  a buoyant surface buoy connected by chains to the base foundation and loading arm/hose boom, 

mooring hawser-loading hoses/connectors.  
 
SALM systems are used as: 
 
•  permanently connected with soft or rigid yokes to floating storage units, and  
•  as a shuttle tanker loading system with hose pick-up and loading. 
 
For all SALM systems the orientation of head/yoke/lines and tanker is towards prevailing weather conditions.  
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Fig. AEBC-1. Single Anchor Leg Mooring - (SALM). 
 
AEBD Catenary Anchor Leg Mooring - (CALM) 
 
Includes a buoyant surface structure moored by a number of catenary anchor chains extending from the 
buoyant loading buoy structure to seabed anchors or anchor piles.  
 
The oil is transported from a pipeline end manifold via flexible risers to the surface CALM buoy. 
 
CALM systems are used as: 
 
•  permanently connected with soft or rigid yokes to floating storage units, and  
•  as a shuttle tanker loading system with hose pick-up and loading. 
 
For all CALM systems the orientation of head/yoke/lines and tanker is towards prevailing weather conditions.  
 
Flexible risers from seabed to the CALM buoy are deemed to be PBS coded under AEA. 
 
Fig. AEBD-1. Catenary Anchor Leg Mooring - (CALM). 
 
AEBE SPAR – Buoy 
 
SPAR-Buoy is a large single point mooring system, and the buoy is a combined storage, pumping, metering 
and offloading system, which requires manned operation. 
 
The buoy is moored by a number of catenary anchor chains extending from the buoy structure to seabed 
anchors or anchor piles. 
 
The SPAR-Buoy comprises: 
 
•  pipeline connection,  
•  central rigid risers,  
•  loading hoses, 
•  storage caisson/ compartments,  
•  water treatment facilities,  
•  metering and pumping systems,  
•  control rooms,  
•  accommodation facilities,   
•  turntable,  
•  helideck,  
•  cranes/loading boom,   
•  transfer hoses,  
•  diving equipment and catenary anchor system.  
 
Fig. AEBE-1. SPAR - Buoy. 
 
For a SPAR-buoy acting as a substructure for topsides (production) facilities, PBS code ABQ applies.  
 
AEBF Single Anchor Leg Storage – (SALS) 
 
The SALS is a single point mooring and loading system normally designed specifically for permanent 
mooring of floating storage units by means of rigid or soft mooring yokes. SALS is constructed with 
buoyancy tanks to ensure that the anchor leg is always kept under tension to act as a rigid arm during 
operation. The compliant structure comprises a piled foundation gravity base, a universal joint for transfer of 
product, and: 
 
•  a vertical column/shaft which may be constructed in steel as a truss type structure or reinforced steel 

plated structure or in concrete, or 
•  a buoyant surface buoy connected by chains to the base foundation, 
 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 74 of 331 

For both alternatives a loading arm/hose boom, mooring hawser and loading hoses/ connectors are 
included.  
 
Fig. AEBF-1. Single Anchor Leg Storage - (SALS) 
 
AEBG Exposed Location Single Buoy Mooring – (ELSBM) 
 
The Exposed Location Single Buoy Mooring is a catenary anchored buoyant local offtake system, which 
comprises of:  
 
•  a mooring turntable/swivel system which permits tanker weathervaning,  
•  storage tanks in column,  
•  riser and pipeline end manifold connector,  
•  hoses, 
•  mooring hawser,  
•  mooring lines,  
•  helideck,  
•  essential facilities - emergency, control, power generation, diesel system, accommodation, etc. 
 
The ELSBM normally serves under unmanned operation.  
 
Fig. AEBG-1. Exposed Location Single Bouy Mooring - (ELSBM) 
 
AEBH Catenary Anchor Leg Rigid Arm Mooring – (CALRAM) 
 
A buoyant surface structure moored by a number of catenary anchor chains extending from the buoyant 
loading buoy structure to seabed anchors or anchor piles. - The oil is transported from a pipeline end 
manifold via flexible risers to the surface CALRAM buoy.  
 
The CALRAM systems are normally permanently connected with yokes to floating storage units. The 
orientation of head/yoke/lines and tanker is towards prevailing weather conditions.  
 
The CALRAM is essentially like the CALM system with rigid arm mooring.  
 
Fig. AEBH-1. Catenary Anchor Leg Rigid Arm Mooring. - (CALRAM) 
 
Flexible risers from the seabed - to the CALRAM buoy are deemed to be PBS coded under AEA. 
 
AEBJ Single Buoy Storage – (SBS) 
 
A buoyant surface structure moored by a number of catenary anchor chains extending from the buoyant 
loading buoy structure to seabed anchors or anchor piles. - The oil is transported from a pipeline end 
manifold via flexible risers to the surface SBS buoy.  
 
The SBS systems are normally permanently connected with soft or rigid yokes to floating storage units. The 
orientation of head/yoke/lines and tanker is towards prevailing weather conditions.  
 
The SBS is essentially like the CALRAM system.  
 
Fig. AEBJ-1. Single Buoy Storage - (SBS).  
 
Flexible risers from the seabed - to the SBS buoy are deemed to be PBS coded under AEA. 
 
AEBK Fixed Towers – (FT) 
 
Fixed Towers included hereunder group all forms of bottom founded piled steel jackets used for local offtake 
systems.  Fixed Towers are typically used for field development in moderate water depths. The functions are 
like the other systems, - it comprises of:  
 
•  a weathervaning rigid or soft yoke / wishbone normally permanently connected to a floating storage unit,  
•  a jacket structure which may be of tripod design or four legged design, and  
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•  rigid risers connected to supply pipelines.  
 
Other terms given to Fixed Towers are:  
 
•  Tripod with Articulated Arms,   
•  Tower Wishbone Mooring, and  
•  Single Point Offshore Loading System.  
 
Fig. AEBK-1. Fixed Tower - (FT).  
 
AEBL Submerged Turret Loading System – (STL) 
 
The system – provided by Advanced Production and Loading (APL) – comprises a disconnectable buoy 
(docked into the hull during loading), outfitting and catenary mooring of the buoy. - The oil is transported 
from the seabed to the buoy and swivel via flexible risers. 
 
The STL system is applied for loading of both shuttle tankers and FSUs (STP – a pendant to STL – is used 
in combination with FPSOs), and the STL system includes: 
 
The buoy, i.e. a buoyancy cone with internals, e.g. plating and stiffeners, turret shaft, bearings, riser 
connection tube, swivel, etc. 
 
Outfitting comprises turret equipment, etc. located outside the buoy and not integrated in the hull, including 
such as: 
 
•  buoy locking mechanism and other components located in the STL-compartment, 
•  pull-in winch and hydraulic power packs (normally located on deck), 
•  equipment to operate, monitor and control the system. 
 
The mooring system - also termed mooring leg - includes: 
•  anchors (e.g. suction anchors) / anchor piles, 
•  anchor chains, cables and connectors, 
•  mooring line buoyancy elements. 
 
Flexible risers are to be coded under PBS code AEA. 
 
AEBM Single Anchor Loading System - (SAL) 
 
The SAL system is a combined loading and mooring system for shuttle tankers, where a riser / loading hose 
and a mooring line are connected to a multifunction suction anchor, running to and connected to a 
submerged buoyancy structure and further to a bow loading / mooring arrangement during operation. 
 
SAL – also provided by Advanced Production and Loading (APL) – is a low cost / simpler alternative to the 
STL system, applicable for fields with less demanding operational requirements. 
 
The system under this code comprises such as: 
 
•  multifunction suction anchor with swivel and pipeline end module, 
•  mooring line with connectors, 
•  submerged buoyancy structure, 
•  flexible risers / loading hose with connectors, 
•  messenger line with buoy (for picking up of mooring line and hose). 
 
AEC Offshore Surface Storage System 
 
Offshore Surface Storage System considers a storage system normally for local offtake by shuttle tankers: 
 
•  surface facilities placed downstream of loading system comprising Floating Storage Units (FSUs), which 

are permanently moored for the purpose of storage and offtake, and 
•  loading system for the FSU 
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For storage facilities in vessels and buoys / towers, see PBS AB and AEB. 
 
Surface storage facilities includes permanently moored Floating Storage Units: 
 
•  ship shaped tankers,  
•  purpose built barges,  
•  converted tankers / barges 
 
and other systems to receive stabilised crude oil from production facilities via loading system, store in tanks 
and offload to shuttle tankers.  
 
FSUs hereunder do not normally have any form of processing facilities. 
 
Fig.  AEC. Floating Storage Unit.  
 
This version of the SCCS differs from the May 1992 version with the introduction of the SFI Group System 
for PBS-coding of ship / barge substructures.  For information about the system, use and content, see the 
description of the analogous codes under PBS code ABM Ship Type Substructure (Monohull). 
 
As for ship type substructures, the SFI Group System Main Group I: Ship General – for FSUs – is to be PBS 
coded AEC due to the (common) nature of the main group. 
 
For further subdivision of the FSU the following AEC codes apply (with Main Group (M.G.) numbers of the 
SFI Group System given to the right): 
 
PBS codes: M.G.no: 
 
AECA Structure/Hull 2 
AECB Ship Outfitting 
AECBA Equipment for Cargo 3 
AECBB Ship Equipment 4 
AECBC Equipment for Crew and Passengers 5 
AECBD Machinery Main Components 6 
AECBE System for Machinery Main Components 7 
AECBF Ship Common System 8 
AECBG Other 9 
 
AECBG is reserved for Main Group 9, which is vacant at present. 
 
There is no code for Topside Related Equipment and Bulk as under PBS ABM, since FSUs have nil or 
marginal outfitting of this kind. 
 
The Offshore Surface Storage System – as a natural entity for costs – includes (in addition to the FSU) the 
loading system for the FSU: 
 
AECC Loading System 
 
FSUs may be used in combination with a variety of loading systems, which can be seen under PBS code 
AEB as many of these concepts may be used both for shuttle tanker and FSU loading, e.g. SALM, SALS, 
CALRAM, CALM, Fixed Towers, SLT, etc.  NB! PBS AEB is to be used only for coding of loading systems - 
local offtake systems - for shuttle tankers. 
 
At present and particularly in the North Sea, the SLT-system is often preferred for FSUs: 
 
AECCA Submerged Turret Loading System – SLT 
 
The STL system comprises two main elements: 
 
•  the buoy docked into the hull during loading / operation of the FSU, and 
•  outfitting incl. mooring. 
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For further information, see the description under PBS code AEBL. 
 
Flexible risers for processed hydrocarbons are deemed to be covered for under PBS code AE Transport 
Systems. 
 
AECCB Other Loading Systems 
 
In addition to STL other loading systems for FSUs may be relevant, particularly used outside the North Sea 
area.  As can be seen under PBS code AEB a variety of concepts may be applicable for FSUs (however 
some of these may be somewhat less in use today). 
 
These concepts include mainly solutions where processed hydrocarbons are transferred via FSU bow / stern 
arrangements connected to towers or buoys, and are to be coded with PBS code AECCB when applicable 
for FSUs. 
 
For an outline of main elements that may be included, see analogous description under PBS AEB. 
 
AED Offshore Subsea Storage System 
 
Offshore Subsea Storage System considers a storage system normally for local offtake by shuttle tankers 
and includes: 
 
subsea storage facilities placed downstream of production facilities and upstream of local offtake systems - 
Current concepts consider seabed founded / skirt piled, ballasted concrete or steel storage caissons. 
 
Some particular references: For storage facilities in base for Jack-ups, see PBS code ABCD.  For local 
offtake systems for loading of shuttle tankers, see PBS code AEB. 
 
Offshore Subsea Storage System is subdivided and coded as follows:  
 
AEDA Structure 
 
Includes the caisson in steel or concrete with all integrated / embedded parts, incl. transition piece to riser / 
offtake system. 
 
AEDB Outfitting 
 
Comprises Outfitting (temporary and permanent) of / for the caisson. Outfitting may include such as: 
 
•  systems for installation of the caisson, e.g. for ballast, levelling, grouting, skirt evacuation, air cushion, 

installation monitoring and similar, 
•  piles, 
•  transition assembly (for riser / offtake system connection), etc. as relevant, 
•  system for operation, monitoring and control, 
•  etc. 
 
For risers, see other PBS codes. 
 
AEE Umbilicals/Cables for Remote Platform Control 
 
This code covers the umbilical/cable system for remote platform control - i.e. control from land based 
facilities or from another offshore platform. The system is subdivided and coded as follows below. 
 
Battery limits of the system are the cable connection point(s) at the topside(s) and the connection point in the 
shore approach area. 
 
Some particular references: For electrical power cables to offshore platforms from other platforms or from 
land, see PBS AEG and AEF respectively. For control cables and power cables located on land, see PBS 
BCDF and BDD respectively. 
 
AEEA Umbilicals/Cables 
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This code includes hydraulic, electro-hydraulic and integrated service umbilicals - and electrical control 
cables (also fibre-optical where relevant) - for remote control of platforms. 
 
AEEB Risers 
 
Includes Risers for the umbilicals/cables, normally of dynamic type. 
 
AEEC Cable Protection 
 
Protection of the umbilicals/cables may include trenching with or without backfill, rock/gravel dumping and/or 
grout bags/mattresses. 
 
AEED Crossings 
 
Crossings of the umbilicals/cables over existing pipelines or other umbilicals/cables may involve trenching, 
rock/gravel dumping, grout bags/mattresses or a bridged construction. Crossings are subcoded as follows: 
 
AEEDA Umbilical/Cable Crossing 
 
A crossing designed for crossing over other umbilicals/cables. 
 
AEEDB Pipeline Crossing 
 
Crossing of the umbilicals/cables over existing/installed pipelines. 
 
AEEE Shore Approach 
 
Includes the transition area between subsea and land (Shore Approach). The umbilicals/cables have to be 
protected against impact and erosion due to waves, traffic and similar. 
 
The Shore Approach may be of a tunnel or trenched type starting onshore and ending in the sea at a depth 
safe from outside impact - both types are to be included hereunder. 
 
For umbilicals/cables located on the land side for remote control of offshore platforms, see PBS BCDF. 
 
AEF Power Cables Land - Platform 
 
This code covers the offshore side of an electrical power cable system between land based facilities (e.g. an 
electrical power plant or a national grid connection) and an offshore platform. 
 
Battery limits of the system are the cable connection point at the topside and the connection point in the 
shore approach area. 
 
The electrical power will normally be supplied from land to the platform (but theoretically the other direction is 
possible). The power supply will usually be of a high voltage direct current (DC) type, but alternating current 
(AC) may be feasible depending on power supply distance. Rectifiers/ converters/ transistors may be located 
topside and/or at the land side. 
 
Some particular references: For onshore power cables, see under PBS BDD. For umbilical/cable system for 
remote control of offshore platforms, see PBS AEE. For power cable systems between platforms, see PBS 
AEG. 
 
The power cable system land - platform is subdivided and coded as follows: 
 
AEFA Cables 
 
AEFB Risers 
 
AEFC Cable Protection 
 
AEFD Crossings 
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AEFDA Umbilical/Cable Crossing 
 
AEFDB Pipeline Crossing 
 
AEFE Shore Approach 
 
Due to the similarity with other offshore sea cable systems, a reference is given to PBS AEE with subcodes 
for further details regarding the break down. 
 
AEG Power Cables Platform - Platform 
 
This code covers the electrical power cable system (sea cables) between platforms, where one platform 
supplies the other platform (e.g. an unmanned platform) with electrical power. 
 
Battery limits for the system are the topside connection points for the power cable. 
 
Some particular references: For power cables from land to a platform, see PBS AEF. For umbilicals/cables 
for remote control of platforms, see PBS AEE. 
 
The power cable system platform - platform is subdivided and coded as follows: 
 
AEGA Cables 
 
AEGB Risers 
 
AEGC Cable Protection 
 
AEGD Crossings 
 
AEGDA Umbilical/Cable Crossing 
 
AEGDB Pipeline Crossing 
 
Due to the similarity with other offshore sea cable systems, a reference is given to PBS AEE with the 
subcodes for further details regarding the break down. 
 
AEH Power Cables for Overseas Supply/Import 
 
This code covers the offshore side of an electrical power cable system for power supply/import between 
continents, countries, land - islands and similar. 
 
Battery limits of the sea cable system are the connection point in the shore approach area on both sides. 
 
The electrical power will normally be supplied as a high voltage direct current (DC) type. But alternating 
current (AC) may be relevant if the power supply distance is short (less than 50 - 100 km). Rectifiers/ 
converters/ transistors are located at the land side facilities. 
 
Some particular references: For onshore power cable system, see PBS BDD. For offshore power cable 
system land - platform, see PBS AEF. 
 
The overseas power cable system is subdivided and coded as follows: 
 
AEHA Cables 
 
AEHB Cable Protection 
 
AEHC Crossings 
 
AEHCA Umbilical/Cable Crossing 
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AEHCB Pipeline Crossing 
 
AEHD Shore Approach 
 
Due to the similarity with other offshore sea cable systems, a reference is given to PBS AEE for further 
details regarding the break down. 
 
AEJ Bridges 
 
Bridges are transport systems for personnel, products and goods between platforms and between platforms 
and freestanding flare towers, flotels and similar. 
 
Some particular references: For freestanding flare towers (i.e. towers not located on the platform topside), 
the lower part (up to e.g. bridge deck level) is regarded as substructure; e.g. as a jacket or a concrete 
structure like a GBS and coded under PBS ABA or ABB respectively. The upper part of the tower is to be 
regarded as topside and coded under PBS AAF. 
 
Bridges are subdivided and coded as outlined in the following: 
 
AEJA Structure 
 
The Structure is built of standard profiles/pipes or welded profiles and includes also structural transition 
elements at the bridge ends for bridge landing. 
 
AEJB Outfitting 
 
Outfitting includes structural outfitting like cladding, grating and railing, and systems specified to cross the 
bridge e.g. process, control, utility, communication and other systems. 
 
AEJC Support Structure (Tower) 
 
Some bridges - depending on the bridge span - may be supported by a tower. 
 
•  The tower has a structure similar to the bridge and is normally piled to the seabed. Piles and any 

outfitting are included. 

4.2 Landbased Installations 
B Landbased Installations 
 
Landbased Installations include all types of facilities for: 
 
•  oil & gas exploitation, production and transport of product from landbased petroleum development 

projects,  
•  oil & gas receiving terminals for receiving, processing, storage and further transport of oil & gas 

delivered from Offshore Installations, 
•  further refinement of feedstock delivered from above into a range of refined products, 
•  electrical power generation (by means of gas as feedstock) and transmission. 
 
Landbased facilities include:  
 
Utilities - Utility systems in support of Landbased Installations to provide - power, control, communication, 
cooling & heating, chemicals, air, fuel, water, waste disposal and fire & safety systems.  
 
Offsites - Systems for raw & product storage, transfer, loading and distribution. The systems may be above 
ground/below ground or containerised. Comprises - product metering/loading/transportation, interplant 
reticulation/distribution and systems for flaring, venting and blowdown.  
 
Site - Site means such as on plot civil works, buildings, civil structures and off plot external access, power, 
telephone telemetry, fresh water supply, and heliport. 
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Transport Systems - pipelines above/below ground from plot perimeter to delivery point including crossings 
and facilities, railway systems, roads / haul roads for transport of product as well as el. power transmission 
line. 
 
Onshore Drilling Facilities - Drilling derrick, mud systems and utilities. 
 
Onshore Wells - Production and injection wells for production.  
 
Temporary Facilities - Construction camps and temporary buildings required during construction.  
 
Process Systems - Pre-treatment, separation, fractionation, treatment, crude refining, LPG/NGL/LNG 
process plants and processes for thermoplastics, methanol, gas to liquids, bioprotein and electrical power 
generation. 
 
Landbased Installations are subdivided and coded as follows: 
 
BA Utilities 
 
Utilities are those systems that essentially assist, measure and control as well as safeguard all processing 
and other plant activities.  
 
The following major systems and their assigned sub-systems have been nominated as utility systems: 
 
BAA Electrical Power Systems 
 
These systems comprise all installations made to receive, produce, distribute and/or maintain the electrical 
power supply.  They are grouped in the following systems: 
 
BAAA Electrical Power Supply 
 
Defined as the receiving system for general grid power supply and comprises all installation from point of tie-
in up to / and include to the main plant intake transformer and switch gear from where the plant power is 
distributed. 
 
BAAB Electrical Power Generation 
 
Defined as plant’s own Power Generation Facility for the generation of the plant’s total power, back-up 
power or emergency power generation. Systems include all facilities up to the point of distribution. 
 
BAAC Electrical Power Distribution 
 
The power distribution systems comprises all facilities (equipment and materials) which are necessary to 
distribute the electrical power over the plant from the point of main intake to the take over connection of the 
various users inclusive of all intermediate distribution panels and potential step-down transformers.  
 
BAAD Emergency Power System 
 
This system is designed to back-up power in case of emergency as well as in case of power failure from the 
main grid line. It shall secure plant lighting and process and plant control until the emergency power 
generation can take over.  
 
The system will comprise UPS Battery facilities at several DC Volt levels (i.e.110, 48, 24 V DC) which will be 
used for diverse applications. 
 
BAAE Earthing System 
 
The Earthing System should include all earthing circuits and lightning protection systems of the plant as well 
as all anodic protection systems necessary. 
 
BAAF Plant Lighting System 
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All out-door lighting applications are covered hereunder such as street lighting, area lighting, equipment and 
aviation lighting, security and traffic lights. Indoor lighting requirements are covered under the building codes 
(ref. PBS BCD). 
 
BAB Instrument Systems 
 
This major system group comprises all facilities that measure, control and represent the operating 
philosophy of the plant or installation and is subgrouped as follows: 
 
BABA Process Data Acquisition and Control 
 
This is the main plant computerised operational system, where all process, utility and offsite activities are 
monitored, data collected and processed. This system is located in the main control room with local 
subsystem stations if required. 
 
The system consists of control panels, logging computers, monitors and other operational functions that 
collect information from the plant instrumentation system for analysis and further processing. 
 
BABB General Instruments 
 
The general instrumentation system will include all data collecting, measuring and controlling features like 
temperature, pressure, level, flow controlling instruments as well as analyser house and corresponding 
installation incl. of all cabling and control panels required to collect and transmit the signals to the main 
operational system. 
 
BABC Computer Systems 
 
Hereunder included are all mainframe and local computer stations not directly linked with plant the 
operational computer system, such as administration and research computer installation, personal 
computers and the like. 
 
BABD Environmental Control Systems 
 
Environmental Control Systems will deal with the monitoring of the plant environment by monitoring air, 
water and soil conditions in accordance with the applicable regulations for pollution. 
 
BABE Emergency Shut Down 
 
The objective of this system is the possibility to bring the whole plant or parts of it with one or few 
manipulations into a safe pre-determined position. This is understood to be the situation where the feed to 
the plant is blocked, or, that the energy to a unit is shut-down and/or that the feed leading facilities are 
separated in case of leakage to avoid damage to the installation.  
ESD function will not automatically be achieved by other functions (e.g. fire detection system), but will be 
released from the main control room where all ESD subsystems are terminating.  
 
The ESD system is split into various independent areas and is an independent computer controlled shut-
down installation connected to the operational control system. 
 
BABF Marine Systems 
 
Marine Systems are understood as navigational guide systems for harbour operations includes; radar, 
lighthouses, visible/audible devices and other harbour safeguarding electronic/electrical facilities.  
 
BAC Communication Systems 
 
These systems cover all installations for communication purposes and are split into the following 
subsystems: 
 
BACA Telephone and Intercommunication 
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The system comprises all cable - linked inter-plant communication whether by fibre-optic or by normal 
telecomm cable transmission.  It also includes the required intermediate relay station and the respective 
terminal facilities (e.g. switchboards, multiplexer and other hardware to complete this system). 
 
BACB Telex and Telefax Systems 
 
System contains all facilities linked with above subject. Transmission cabling is included under before 
mentioned code. 
 
BACC Radio Communication System 
 
All wireless operated facilities as well as public address systems in the plant should be included here 
(portable radios, satellite communication facilities, etc.) 
 
BACD CCTV and Security Systems 
 
Closed Circuit TV systems for plant security, as well as all other security installation (personnel access 
systems, gate security, etc.) shall be covered hereunder. 
 
BAD Cooling Systems 
 
These systems shall include all those plant cooling facilities which are used as utility systems, such as: 
 
BADA Seawater Cooling 
 
Includes the system that serves the purpose of providing seawater as a cooling medium to the required 
areas of utilisation. Hereunder are also to be included all installations for intake, filtration, cleaning, 
chlorinating and other chemical make-up facilities plus final the discharge installation into the sea. 
 
BADB Freshwater Cooling 
 
Freshwater Cooling as an alternative to seawater cooling or as an extra and separate circuit, shall include all 
installations that will be required to provide this medium at the areas of utilisation and shall also comprise 
potential cooling water make-up unit, cooling towers, discharge and regeneration units.  
 
BADC Air Cooling 
 
Air-Cooling applies when cooling capacity requires a great amount of cooling medium.  Air coolers are forced 
draft fan-operated coolers or natural draft coolers, which cool via a counter-current air stream and these are 
used to regenerate other cooling media or to further cool down product streams to ambient temperature. 
 
BAE Water Systems 
 
The systems hereunder shall include all water supply installations that are not used for cooling or fire water 
purposes (for these, see separate PBS code): 
 
BAEA Freshwater Supply 
 
This system shall provide fresh (raw) water for general plant use includes potential pre-treatment facilities 
from battery limits to point of further make-up and other systems tie-ins. 
 
It should not include outside-battery-limit facilities such as pumping stations, transfer piping etc., which are 
listed under a separate PBS code.  
 
BAEB Demineralized Water System 
 
De-mineralised water is mainly used in closed water circuits like cooling or steam systems, where corrosion 
of water contaminants will do damage to equipment and piping network. For this purpose the water will need 
a make-up and control by a de-mineralising water plant package unit.  Injection of chemical inhibitors to 
prevent pollution or corrosion is standard procedure. See also chemical injection systems. 
 
BAEC Potable Water System 
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Potable Water Systems includes the total sweet water distribution for the total plant and end at the various 
consumer points. Special make-up facilities, if required, shall be included here. Potable water is defined as 
suitable for drinking. 
 
BAF Steam Systems 
 
Steam is one of the most important utilities used in processing. It can be either generated during processing 
as a by-product through heat exchange, waste heat recovery or directly by steam generation facilities. All 
types of Steam Systems are included hereunder such as: 
 
BAFA High Pressure Steam - HP 
 
HP steam is normally generated by waste heat recovery or separate boilers and is used as driving medium 
for turbines and generators. 
 
BAFB Medium Pressure Steam - MP 
 
See explanation for HP steam system, additionally there is also use of MP steam in process applications. 
 
BAFC Low Pressure Steam - LP 
 
Low-pressure steam is also generated in heat exchangers and as a result of feedstock processing and is 
normally used for plant heating purposes in various applications. 
 
BAFD Condensate System 
 
This system mainly is a collecting facility at the end of the steam circulation and includes a regeneration 
package as the most important item before feeding back again into the steam generation process. 
 
BAG Heating Systems 
 
These systems are only used for the product heating during processing and in further treatment operations. 
The heating for buildings is not included here. Systems included and coded are: 
 
BAGA Hot Oil Heating 
 
This system uses hot oil as a heating medium in for example heat exchangers for feedstock stabilisation or 
mild heat treatment. 
 
BAGB Electrical Heating 
 
This system uses electric power for heating purposes in all sorts of process applications where controlled 
heat is required (solvent refining, hydrofining, de-sulfurisation processes, etc.). 
 
BAGC Medium Heating 
 
Also feedstock can become a heating medium and is frequently used to counter- currently transfer heat to 
other feedstocks. This is usually achieved through heat exchangers. 
 
BAH Chemical Injection Systems 
 
These systems serve as utilities for make-up purposes of water, products and when required by the 
processes and include: 
 
BAHA Dehydration 
 
Methanol / glycol is usually linked to the dehydration of the feedstock. The system includes generation and 
regeneration of the medium with all-applicable packages, equipment, bulks and labour. 
 
BAHB Chlorination 
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Chlorination is used in connection with seawater systems normally in order to avoid biological growth in the 
system. However, raw water supply may also call for the use of chlorination as for the same purpose. 
Chlorination systems are commonly supplied in package units. 
 
BAHC Ammonia 
 
This system is connected to steam production mainly where it is used to control the ph - value of the boiler 
feedwater. 
 
BAHD Other Chemical Injection Facilities 
 
All other chemical injection packages (for uses in the various types of down stream processes or for water 
make-up purposes) shall be covered hereunder as complete systems with all their respective resources. 
 
BAI Air Systems 
 
These systems will produce the necessary compressed air for instruments and plant operations as well as 
nitrogen and/or other gases that may be required by plant operation other than air cooling (ref. PBS BADC). 
Included are: 
 
BAIA Instrument Air 
 
Instrument Air is mainly used for pneumatic actuators employed in positioning control valves. But also 
applied to various measurement systems and as purge protection of electrical equipment which are located 
in hazardous areas. 
 
BAIB Plant Air 
 
Plant Air is used for power tools, air driven pumps and general utility use. Normally instrument air and plant 
air is operated / provided from the same system package. Only if there is a separate plant air system 
(equipment package) then this should be listed here. 
 
BAIC Inert Gas 
 
In this code nitrogen generation facilities shall be included. Nitrogen gas is required to purge and seal 
various types of plant equipment and is also the back-up system for the instrument air in case of failure. If 
other inert gases shall be generated, their respective facilities shall be included here. 
 
BAJ Fuel Systems 
 
Part of the feedstock or excess down-stream products is used to provide the firing fuel for the miscellaneous 
heating applications in a plant.  The Fuel Systems are sub-grouped according to the feedstocks: 
 
BAJA Liquid Fuels 
 
All resources that belong to this fuel system shall be represented here. 
 
BAJB Gaseous Fuels 
 
All resources that belong to this fuel system shall be represented here. 
 
BAJC Solid Fuels 
 
All resources that belong to this fuel system shall be represented here. 
 
BAJD Mixed Fuels 
 
All resources that belong to this fuel system shall be represented here. 
 
BAK Waste Disposal Systems 
 
Systems that serve environmental requirements are listed and coded hereunder: 
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BAKA Effluent Treatment Package 
 
This system is the most comprehensive installation of all waste disposal systems. It collects and treats all 
aqueous effluents present in a plant, i.e. from:  
 
•  clean water system,  
•  oily water system,  
•  chemical waste water systems,  
•  jetty drain system,  
•  sanitary sewer systems, etc. 
 
All packages, basins / tanks and facilities needed for this purpose shall be placed under this code. Chemical 
injection where required, is listed under separate respective coding (ref. PBS BAH). 
 
BAKB Sewage System 
 
The sewer system is the collection system of all plant sewers that shall be treated in the effluent treatment 
package system. It will contain all required, equipment, bulks and labour for this system from the points of 
collections to the tie-ins at the effluent treatment plant. 
 
BAKC Ballast Water 
 
Ballast Water is usually ship tanker related and therefore linked to the jetty area. The code shall contain all 
storage, pumping and piping systems from the point of collection to the tie-in-to treatment facilities and 
discharge units. 
 
BAKD Drain System 
 
The Drain System covers all facilities to collect the wash water from plant surface areas, which need to be 
collected for further effluent treatment before recharge. This is especially the case where hydrocarbons spills 
are most likely to occur, e.g. in process areas, receiving stations, storage facilities, jetties, etc. 
 
BAL Fire and Safety Systems 
 
All systems that are designed to protect the plant from hazards are to be included here: 
 
BALA Fire Water System 
 
The complete Fire Water System is understood as the firewater providing facility and shall include all 
hydrants and all related equipment, bulks and labour. 
 
BALB Sprinkler and Deluge System 
 
Sprinkler and deluge systems (e.g. with water or similar) complete with all equipment are meant to be 
included here. These systems are special area covering installations and are usually linked to fire detection 
systems, which are listed under a separate PBS code. 
 
BALC Chemical Fire Fighting System 
 
Chemical Fire Fighting Systems generally consist of foam generators and chemicals that can be stored in 
tanks and or in mobile facilities.  Fixed monitoring towers for process and / or storage area protection are 
included hereunder. 
 
BALD Mobile Fire Fighting 
 
Mobile Fire Fighting encompassing: e.g. fire fighting trucks, foam and water tender vehicles and ambulances 
as well as corresponding marine vessels to support fire fighting operations. 
 
BALE Fire and Gas Monitoring Systems 
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The most important systems in fire and gas leakage warnings are the F & G detection systems (Fire & Gas).  
 
The functions of these systems are:  
 
•  to detect hazardous events, supply alarm indication for starting manually actuated fire-fighting systems 

by the operator,  
•  to supply alarm indication to start automatic fire-fighting by e.g. hard-wired logic,  
•  to indicate common and/or individual alarms,  
•  to print grouped alarms,  
•  to generate acoustical and visual alarms. 
 
The systems may be composed of smoke detectors, flame detectors, gas detectors and heat detectors at all 
areas of the plant, in and outside of buildings, and the complete wiring and monitoring facilities as well was 
warning systems are included.  
 
BALF Fire Fighting Training Area 
 
These facilities cover training area installations and simulation stations necessary for constant fire fighting 
training of personnel. 
 
BB Offsite 
 
The offsite systems are generally defined as primarily product associated facilities, where processed feeds 
are transported, stored, measured and packed prior to shipment.  
 
Offsite systems are divided into: 
 
•  Product Storage 
•  Product Metering 
•  Product Loading 
•  Transport and Packing 
•  Flare, Vent and Blowdown 
 
Similar facilities for crude oil and bulks are also included, as specifically stated in the following: 
 
BBA Product Storage 
 
The product storage systems cover the storage installations for gaseous, liquid and solid products which are 
following feed processing or may be used as intermediate storage facilities before subsequent utilisation.  
 
These systems cover both underground and above ground installations. The systems distinguish between 
storage of gases, liquids (also crude oil) and solids (bulks) and include: 
 
BBAA Gas Storage 
 
Gases are normally stored in a liquefacted condition that requires expensive design for safety reasons as 
well as for temperature control. In general two major sub-systems can be identified:   
 
BBAAA Above Ground Storage 
 
Above ground facilities are supposed to cover the different types of storage tanks that are imperative for the 
miscellaneous gases which may require dissimilar designs to cover their specific storage necessities. Half-
buried or earth-covered tankage shall be considered above ground installations. 
 
BBAAB Underground Storage 
 
Underground Storage for gases requires very special geological conditions and design criteria. Under this 
code Underground Storage is restricted to storage of gases in caverns and includes also the cavern header 
installations. 
 
BBAB Liquid Storage 
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These storage complexes cover storage for raw crude, natural gas liquids (gasoline), middle distillates, liquid 
petrochemical feedstock, acids and caustics as well as water.  
 
BBABA Above Ground Storage 
 
The same criteria as for above ground storage for gases apply. However design criteria are different and the 
tankfarms do not require so complex vessels as liquefacted gases do. All types of tanks appear here which 
are COR-coded in accordance with their specific product applications. 
 
BBABB Underground Storage 
 
Criteria for storage are like those for gases. However Underground Storage is in general more likely to be 
used for crude storage because of capacity reasons. Inlet/outlet installations directly linked to the system are 
included hereunder. 
 
BBAC Solids (Bulk) Storage 
 
All products which can be regarded as «solids», that is to be understood as of non-liquids or gaseous 
consistence, shall be covered by this code. Grease, soap or other soft products which needs packing prior to 
shipment are defined to be «solid» and are covered hereunder. This storage covers three major general 
purpose areas: 
 
BBACA Warehouse or Sheltered Storage 
 
This code covers all facilities whether of mobile or resident nature, which are to be an integrated part of a 
warehouse storage installation. That is lifting, transporting, and storing of products inside this defined area. 
 
BBACB Silo/Container Storage 
 
Chemical bulk, pellets, powder or other mass products often require a separate Silo / Container Storage 
prior to packing or shipment. This code covers only silos/containers that are not part of a warehouse and are 
defined as independent product storage facilities and include for all sub-systems to make them functioning 
units. 
 
BBACC Open Air Storage 
 
Open Air Storage covers predefined product dumping areas including the related facilities for moving of 
dumps, piling and other bulks (storage and handling facilities), bulks non-sensitive to weather damage like 
for example: 
 
•  ferrous pellets, 
•  sand, 
•  gravel, 
•  lumber, 
•  palliated products, etc.  
 
suitable for open air storage are the major items for this code. 
 
BBB Product Metering 
 
Prior to shipment products will be metered which can be achieved by volumetric (gases/liquids) or weight 
measurement (bulks). Product Metering is subgrouped and coded as follows: 
 
BBBA Volumetric Flow Metering 
 
The mass flow and the standard volumetric flow can be calculated when actual flow, temperature, pressure 
and density are measured. Volumetric flow measurement is applied for gases and liquids. The normal 
facilities would consist of: 
 
•  manifold system, 
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•  metering station, 
•  metering computer. 
 
The metering station measurement tubes that comprise flow, pressure, density and temperature metering 
elements are connected to the flow computer where mass flow and volumetric flows are calculated from the 
measured data. These are routed via a data-collecting computer to the central operating data acquisition 
system (see under instruments - PBS BAB). 
 
BBBB Weight Metering 
 
Bulk material products (solids) are measured by weight in general. This can be achieved by mechanical or 
electronically scaling equipment which is also combined with temperature, density, humidity controls and 
linked to a scaling computer that collects the measured data for transfer to the central data acquisition 
system. 
 
BBC Product Loading 
 
These systems shall be defined as the product, crude oil and bulks transfer installations to facilitate the 
loading onboard the shipment vessel, which can be either a sea or land going means of transport. 
 
The shipment facilities are determined by the products produced and the owners shipment philosophy. 
Loading facilities are required if dispatches are made via seaways, road or railway transport.  
 
Serving these different purposes the following subsystems are required: 
 
BBCA Liquefacted Gas Loading 
 
This system covers the loading of liquefied gases (e.g. LNG, propane, ethene and butane).  The facilities 
comprise loading arms, transfer pumps as well all other equipment and bulks linked to the purpose of this 
system, which shall transfer the products from the storage area onboard the specific vessel. 
 
BBCB Crude Oil/Distillate Loading 
 
The loading of crude oil and liquid distillate products (e.g. natural gasoline, benzene, diesel, kerosene) 
follows the same principle as said above and shall include for the transfer from storage to the point of 
loading inclusive all necessary equipment and bulk installations. 
 
BBCC Chemical Liquids Loading 
 
Chemical Liquid Loading also includes same principle facilities as described above. 
 
BBCD Bulk Loading 
 
Bulk loading facilities will cover all installations that are designed to dispatch bulks. Hereunder shall be 
included: 
 
•  loading equipment for palletised bulks, 
•  containers, 
•  loose bulk stock, 
•  crates, 
•  bags, 
•  drums including the mobile equipment required for this operation. 
 
BBD Transportation and Packing 
 
These systems comprise of all installations that serve the transportation of stock or products from/to process 
area to from/to storage area inside plant limits as well as all product-packing systems prior to dispatch: 
 
BBDA Pipeways 
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The normal way of transporting gases and liquids from the process to the storage area is by means of 
piping. All resources that constitute this type of transport are covered hereunder. The tie-in point for this 
system is the battery limits of process area and storage installation. 
 
BBDAA Pipeways Product 
 
All product distribution pipeways from / to process and to/from storage shall be listed here. 
 
BBDAB Pipeways Flare Systems 
 
The flare systems for pipeways shall be covered under this code. 
 
BBDB Conveyor Belt Systems 
 
Solid products or general bulks may require a conveyer-belt system to their point of packing and/or storage. 
This code shall cover all provisions for this purpose. 
 
BBDC Blending Systems 
 
Some products require blending operations prior to final dispatch. Installations to serve this blending (mixing) 
purpose shall be listed here. 
 
BBDD Chemical and Catalyst Handling 
 
Catalysts and chemicals that are part of the plant operation activities have their separate own storage and 
handling installations. Depending on the type and sensitivity of the stock various protective installations have 
to be maintained. All the resources in connection with the purpose of this system will have this code. 
 
BBDE Bulk Packing Systems 
 
Bulk packing installations can be of complex nature. Each type of packing requires its own independently 
controlled system.  
 
Packing installations listed here shall only be the final «wrapping» of the products. There are different 
systems for filling drums, cans, bottles, bags, boxes as well as automatic palletising, labelling and foil 
shrinking processes. All shall be included hereunder. 
 
Bulk packing activities of composite nature, e.g. involving blending and intermediate transport operations are 
covered under separate coding. 
 
BBDF Liquid Packing Systems 
 
Liquid Packing Systems are in principle similar to the above mentioned systems which also may include 
blending operations prior to final filling. 
 
The filling into the various types of vessels, level and quality controlling processes require the same complex 
installations as for solid products. All resources required for these systems shall come under this code. 
 
BBE Flare, Vent and Blowdown 
 
These systems cover the «hot» disposal of relieved hydrocarbons (liquids or vapours) by burning them at a 
safe location.  
 
The hydrocarbons are relieved by depressurising operations at the point of plant entrance or within the plant 
pressure control systems, and in connection with drainage of vessels or pipes, waste of process and shut-
down operations or in case of emergency.  The systems are split into the following groups: 
 
BBEA High Pressure Process 
 
The process flaring system is designed to handle safe removal of the relieved hydrocarbons during process 
reactions, emergency situations, or shut-down/start-up operations at process pressure conditions. 
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For flare systems for pipeways, see PBS BBDAB. 
 
BBEB Low Pressure System 
 
The Low Pressure System is designed to collect and handle the removal of low pressure hydrocarbons 
independent of the high pressure process system. The reason for this segregation is to prevent a back-
pressure built-up from higher pressure sources.  
 
Application: Vapour returns from tankage and loading installations, venting of systems, chilling operations, 
etc. 
 
BBEC Liquid Burner System 
 
This system is designed to handle that fraction of hydrocarbon liquids that cannot be evaporated in the flare 
knock-out drums. It will be collected from all plant areas and be burned in the liquid burner, which is a low 
stack ground flare.  Normally only small amounts of liquids are needed to be disposed by this system.  
 
BC Site 
 
This code shall cover all plant facilities and improvement that in majority will consists of earth-, concrete and 
building construction activities which are often understood as «civil» works.  
 
Under this coding only civil works of permanent nature shall be incorporated. One can split this code into the 
following major groupings: 
 
BCA General Site 
 
This code incorporates all civil works within battery limits that will be a prerequisite and a permanent part of 
the plant operational installations (process, utilities and offsites). It will not include for buildings and shore 
installations (see other PBS codes).  
 
As local conditions and traditions may influence the scope, subcode contents may to some degree vary.  
The subcode content is outlined in the following: 
 
BCAA Civil 1 - Site Preparation  
 
Site Preparation may cover such as: 
 
•  site clearance (removal of forest, top soil, debris, etc.), 
•  earth moving, rock blasting and moving, 
•  levelling, fill up to grade and comprise, also for roads, walkways and parking areas, 
•  access road to the site (from battery limits) with – where relevant (depending on infrastructure) – trench 

for piping / cables for such as supply of water and power, for communication and sewage, normally incl. 
pipe / cable and backfilling, 

•  basic drainage system, 
•  fencing and gates. 
 
BCAB Civil 2 - Main Civil Works 
 
Main Civil Works may include: 
 
•  piling (if required), 
•  all foundations works for equipment and modules, 
•  tank foundations and concrete paving,  
•  all concrete structures for pipe racks, and pipe ways, and other support structures, 
•  bundwalls, 
•  basins, 
•  concrete stacks, 
•  loading ramparts and platforms, 
•  roads (other than access road – ref. PBS BCAA), road bridges or bridged walkways, inclusive of guard 

rails and other subject related installations. 
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Not included: 
Foundations for buildings including piling (ref. PBS BCB). 
 
Further included is trenching and drainage system – other than listed under PBS BCAA – covering facilities 
installed underground in trenches or is subject to water drainage. 
 
Trenching covers: 
 
•  pipe, 
•  cables, 
•  culverts, 
•  open trenches and channels. 
 
Drainage covers: 
 
•  manholes, 
•  gutters, 
•  concrete manifolds and piping as well as other collectors for underground and surface water drainage. 
 
BCAC Civil 3 - Landscaping 
 
Landscaping – also termed restoration – may cover the following: 
 
•  refill and green plant area after construction, 
•  remove surplus civil bulk, debris and similar, 
•  asphalt paving (installed after completion of heavy construction works) for roads, walkways, parking 

areas and similar, may be included. 
 
Not included: 
Concrete paving, e.g. for tanks see PBS BCAB. 
 
BCB Buildings 
 
This code shall cover all installation associated with plant buildings and related structures and shall be 
divided into: 
 
BCBA Administration Buildings 
 
This code covers the administration facility of a plant and includes: 
 
•  all earthwork, 
•  piling, 
•  foundations, 
•  architectural work including heating, ventilation and sanitary systems, 
•  power and water systems within battery limits (building), 
•  all indoors outfitting in accordance with requirements.  
 
Exclusions: electronic equipment like computers or communication facilities, which are part of the utility 
system coding.  Backfilling and greening is part of Landscaping (ref. PBS BCAC). 
 
BCBB Control Rooms and Utility Buildings 
 
This code covers plant buildings like: 
 
•  control rooms, 
•  sub-stations, 
•  utility buildings : 

− compressor buildings, 
− package units’ shelters/buildings, 
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− boiler houses, 
− pump houses, 
− switchgear and transformer stations, 
− subcontrol rooms, 
− other buildings for operational purposes, 

•  particular buildings for housing of process facilities (e.g. for PBS BT type of buildings) 
 
including: 
 

− earthwork, 
− piling, 
− foundations, 
− architectural structures, 
− heating and ventilation, 
− power and water, 
− all other facilities necessary to make use of these installations within battery limits. 

 
Excluded are the machinery, equipment, computer and communication systems, emergency or other utility 
systems, which are covered under their respective PBS coding. Backfilling and greening is part of 
Landscaping / Restoration (ref. PBS BCAC) 
 
BCBC Laboratories 
 
This code covers all laboratories or buildings of similar purpose inclusive of earthwork, piling, foundations, 
architectural structures and inclusive of all other facilities to make use of these buildings. 
 
Backfill and greening around the buildings are part of Landscaping / Restoration (ref. PBS BCAC). 
 
BCBD Warehouses 
 
This code covers all building facilities that shall be destined to store plant products / commodities. 
 
Included hereunder are: 
 
•  all earthworks, 
•  pilings, 
•  foundations, 
•  architectural structures, 
•  heating and ventilation systems, 
•  power, 
•  water, 
•  air 
 
and other facilities that will make a warehouse system operable, except loading, packing, measuring and 
computer systems are not included here. They have to be coded separately (see other PBS codes).  Backfill 
and greening around the facilities are part of Landscaping / Restoration (ref. PBS BCAC). 
 
BCBE Other Building Facilities 
 
All other plant buildings like: 
 
•  gatehouse, 
•  machine shops, 
•  garage buildings, 
•  gasoline stations, 
•  fire brigade buildings, 
•  shelters, 
 
including: 
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− all earthworks, 
− pilings, 
− foundations, 
− architectural structures, 
− indoor installations. 

 
Exclusions are communication and computer systems, which have been listed under separate coding.  
Backfill and greening is part of Landscaping / Restoration (ref. PBS BCAC). 
 
BCC Jetties and Shore Installations 
 
This code is used to cover all civil facilities in connection with harbour operations. This includes for jetties, 
shore improvements, piers, dams, lighthouses and other civil works related hereto. 
 
Major groupings are: 
 
BCCA Product Jetties 
 
Product handling piers and jetties are to be coded here.  Included are such as: 
 
•  seabed preparations,  
•  dredging,  
•  piling and concrete support structures,  
•  gangways and structural steel for loading bridges,  
•  access ways,  
•  mooring points and columns drainage systems,  
•  cathodic protection, 
•  fenders, 
•  surface paving where applicable. 
 
BCCB Other Jetties 
 
Bulk-, container- and equipment handling jetties as well as passenger jetties are covered hereunder, and 
included are: 
 
•  all seabed preparations and dredging,  
•  pilings,  
•  concrete and other structures,  
•  gangways and access bridges,  
•  mooring points and columns, 
•  fenders, 
•  cathodic protection, 
•  drainage systems, 
•  as well as paving where required.  
 
BCCC Shore Improvements 
 
This code shall comprise all activities and installations that will be the object of improving shore conditions, 
i.e.: 
 
•  building of dams,  
•  harbour entrances,  
•  lighthouses and navigational signs,   
•  wave breaking measures,  
•  rock, brick, concrete or piling reinforcements of the shoreline, 
•  flood gates or other harbour protecting measures. 
 
BCD External Facilities 
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External Facilities are those installations, which do not directly belong to the plant facilities (i.e. all 
installations inside battery limits-fence), but are part of a project and have to be funded from project sources. 
External Facilities are sub-coded as follows: 
 
BCDA Access from Main Road 
 
All access-ways from a main road to the plant area, which are essential to the plant and must be developed 
by the project, shall be part of this code.  
 
This also includes all other access road related investments like bridges, tunnels, securing measures, traffic 
lights, etc., which may be included in accessing a plant location. 
 
BCDB Electric Power 
 
If electric power installations are not provided free plant borders, but must be accessed by from the main grid 
lines at remote distances, all necessary installations to cover this distance and also potential intermediate 
power stations with their respective equipment have to be included here. 
 
BCDC Telephone/Telemetry 
 
All telephone / telemetry installation required outside battery limits shall be included here; from the main 
plant switchboard where normally public telephone systems interconnect to the point of tie-in into the public 
network.  
 
This includes all necessary investments like trenching, poles or other means of transfer facilities, e.g. 
satellite communication installation, lease lines to public transmission, radio facilities, etc. 
 
BCDD Freshwater Supply 
 
Water is normally provided fob battery limits. If this is not the case, but the water must be provided from 
outside sources by the project, all investments to be made shall be covered by this code.  
 
This includes wells, pumping stations, transfer pipelines and / or water treatment packages (e.g. seawater 
desalination facilities if located outside battery limits) and other installation required to secure water supplies. 
 
BCDE Heliport 
 
If helicopter pads are part of the plant development, and not covered by other funding sources, all such 
investments shall be covered under this coding.  
 
This includes for civil, navigational, control and safety systems as well as for passenger transfer facilities as 
may be deemed specified from case to case. 
 
BCDF Remote Control of Other Facilities 
 
Offshore facilities (e.g. topsides, subsea and transport system facilities) may be remote controlled from an 
onshore facility. 
 
Included under this code are control cables from control room (or similar) to the connection point (to the sea 
cable) in the shore approach area, with all necessary investments like separate trenching, poles, etc. 
 
The code also covers remote control of a land facility from another land facility/plant. 
 
For the sea cables from shore approach area to subsea transport system- and/or topside facilities, see PBS 
ADE, AEAG and/or AEE respectively. 
 
BD Transport Systems 
 
This code includes onshore Transport Systems like pipeline, railway, roads and el. power transmission line, 
as outlined and coded below:  
 
BDA Pipeline 
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Pipeline is a system for transportation of fluids and/or gases (also CO2 for offshore deposit).  Battery limits 
for pipeline systems defined hereunder are: 
 
•  Receiving pipelines connecting offshore pipelines/flowlines at shore approach area and further to 

onshore facilities plot perimeter. (Whereupon pipeline becomes offsite/process as applicable). 
•  Export pipelines for product/s transported from onshore facilities' export pumps/compressors. 
•  Receiving pipelines/flowlines from onshore wellsites to onshore facilities plot perimeter. 
 
Pipeline is subdivided and coded as follows: 
 
BDAA Route Preparation 
 
Route Preparation includes; 
 
•  survey of corridors,  
•  archaeological studies and similar, 
•  right of way (ROW) acquisition,  
•  aeroplane and satellite photographs,  
•  clearing and grubbing,  
•  earthworks associated with pipeline routes,  
•  culverts,  
•  drainage in connection with the preparation activities, 
 
and other work which is not directly associated with pipeline trenching operations. 
 
BDAB Trenching/Backfill 
 
Excavation to below grade to specified depths, of trenches for later pipeline installation.  Backfill with 
selected imported fill material to cover pipeline/s. Backfill with excavated materials to complete cover ready 
for restoration. 
 
BDAC Pipeline Installation 
 
The Pipeline Installation consists of several strings of pipe, which are transported, prepared and bent, and 
which are welded together and coated. Depending of how to install the pipeline; it is either placed in a 
trench, on foundations on top of the ground or on pillars above the ground: 
 
BDACA In Trench 
 
The pipeline is welded together and finished before the pipeline string or parts thereof are placed in a trench 
often using sideboom track tractors. 
 
BDACB Above Ground 
 
The pipeline is welded together and finished before the pipeline string or parts thereof are placed on 
foundations on the ground or pillars above ground often using sideboom track tractors. 
 
BDAD Route Restoration 
 
Clean up including earth movement and landscaping work to minimise the environmental impact of the 
pipeline. 
 
BDAE Drainage System 
 
Drainage System for evacuation of ground or rain water around pipeline and to control soil-bearing capacity. 
Included are drainage types like: 
 
BDAEA In Tunnel 
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A system comprising bilge sump pumps and pipeworks or spears, pumps and pipework to evacuate water 
from tunnels. 
 
BDAEB In Sump 
 
May consist of diversion structures and spear/rod drainage pumps and pipeworks to evacuate water from 
workfronts. 
 
BDAEC In Open Landscape 
 
Consists of grading open drains, sumps and culvert systems. 
 
BDAF Crossings 
 
Crossings are constructions to pass barriers like: 
 
•  rivers,  
•  fjords,  
•  trenches / ravines, 
•  roads,  
•  railways, etc.  
 
They consist mainly of bridges and tunnels: 
 
BDAFA Road Crossing 
 
Road crossings are usually made by: 
 
•  horizontal directional drilling/pressing under the road without disturbing the surface or halting the traffic, 
•  through preinstalled culverts, and 
•  bridged road crossing. 
 
BDAFB Rail Crossing 
 
Rail crossings are usually made by; 
 
•  horizontal directional drilling/pressing under the railroad without disturbing the surface or halting the 

traffic, 
•  through preinstalled culverts, 
•  bridged rail crossing. 
 
BDAFC River Crossing 
 
Depending of the crossing length, the river crossings can be made by; 
 
•  horizontal directional drilling/pressing below scour level,  
•  suspension bridge for aerial crossing,  
•  piers support, 
•  pipeline installed by barges,  
•  launched and pulled over, etc. 
 
BDAFD Fjord Crossing 
 
Depending of the crossing length, the fjord crossings can be installed by; 
 
•  barges,  
•  suspension bridge for aerial crossing,   
•  launched and pulled over, etc. 
 
BDAFE Ravine Crossing 
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The most common method to cross a ravine is that the pipe, as it is pushed out over the ravine by hydraulic 
jacks, is supported by a bent (structural frame) which is pin-connected both at the foundation and where it 
joints the truss carrying the pipe. The pipe segments from each bank are joined together in final position. 
 
BDAFF Piperacks/ Pipetracks 
 
Elevated gallery/trussed structures allowing movement/access below or underneath structures. 
 
BDAG Facilities 
 
The operation of the pipeline entails mechanical functions like metering, pigging, regulating flow and 
compression.  Facilities include the mechanical functions with necessary buildings / housings / structures 
(complete), such as: 
 
BDAGA Metering Station 
 
The central points in an oil or gas transportation system where measurement and control of the fluids take 
place. Typically, it will include flowmeters and monitoring equipment, telemetry and control systems as well 
automatic shut-off systems.   
 
Metering station for transport systems relates to those metering stations required along the pipeline route 
where offtake from the system is delivered to consumers and where metering stations are not a part of third 
part facilities.  
 
Does not include metering stations of Central Processing Facilities. 
 
BDAGB Pig Station 
 
A facility on a pipeline for inserting/launching or receiving a pig, also called a pig trap.  The pig launcher 
essentially is a breech-loading cylinder isolated from the pipeline by a series of gate valves.  
 
BDAGC Flare/Venting Station 
 
A facility in connection to a pipeline for flaring or venting of the transported product in emergency situations. 
 
BDAGD Valve Station 
 
Valve Stations are stations for sectioning the pipeline for different purposes, like hydrotesting, emergency 
shut-down, etc. Other stations can be for by-pass lines, branch lines, etc. 
 
BDAGE Booster Station 
 
Booster Station, also called compressor station (gas) or pumping station (liquids), is an intermediate station 
in the transport system which purpose is to increase pressure of the product coming through the pipeline and 
being sent on to the next station or terminal. 
 
BDAGG Control Centre 
 
Control Centre is the operating centre of a transport system where the flow, pressure, etc. are controlled, 
measured and recorded.  
 
BDB Railway 
 
Railway as a transport system is used for transporting products - liquid and/or solids from remotely located 
processing/treatment/handling facilities to export facilities, subdivided and coded as follows:  
 
BDBA Civil Works - Formation 
 
Civil Works - Formation are all civil works required to complete railway formations, hereunder - the 
establishment of quarries, clearing and grubbing of railway route corridor, bulk cutting and filling of common 
masses to achieve specified grade, drainage systems for diversion of water from formations, earth retention 
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to avoid scouring and route restoration to make good track route after railway construction, as outlined in the 
following:  
 
BDBAA Quarry 
 
Quarries are established to extract/excavate/provide high quality hard rock materials of different 
screenings/sizes for bulk filling where select fill is specified and for rail-line ballast material.  
 
BDBAB Clearing & Grubbing 
 
Clearing & Grubbing is the removal and disposal of trees/stumps and organic materials along the railway line 
route prior to formation works.  
 
BDBAC Formation Works 
 
Formation Works are works related to bulk cutting & filling, cutting to spoil and filling with selected fill or 
borrowed materials to achieve specified formation grade/levels ready prior to tracklaying.  
 
BDBAD Drainage Systems 
 
Drainage Systems include the excavation/construction of open drains to allow bypass of catchment water 
from formations, construction of culverts under formation embankments and stormwater pipe drain systems.  
 
BDBAE Earth Retention 
 
Earth Retention - systems and methods used to avoid erosion of embankments and/or retaining systems – 
includes such as: 
 
•  stone filled gabions/reno-mattresses,  
•  filter fabrics and geotextiles,  
•  sprayed cement/concrete (gunite).  
 
BDBAF Restoration 
 
Restoration includes the removal of spoiled material/rubbish, spreading of topsoil, seeding and planting of 
natural vegetation along railway route after construction is complete.  
 
BDBB Civil Works - Structures 
 
All civil works other than earthworks/drainage required to be constructed and which form part of the railway 
system, including the construction of bridges, abutments, tunnels, loading facilities, receiving facilities and 
station buildings:  
 
BDBBA River / Fjord Crossings 
 
River / Fjord Crossings include the construction of bridges of various design types and construction 
materials- river bridges are normally concrete pyloned with piled bases and precast concrete beams.  
 
BDBBB Road Crossings 
 
Railway Road Crossings may be bridged overpasses where the railway line is elevated above the road. 
Roads may be bridged and elevated above the railway line or the crossing may simply be a crossing at the 
same level with security gates to allow train passage.  
 
BDBBC Tunnels 
 
Tunnels are normally: 
 
•  benched or full face driven through hard rocks in undulating terrain where open cutting is not considered 

economical,  
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•  machine cut by rotating full-face moles where tunnels are exceedingly long and / or where materials cut 
are not excessively hard.  

 
BDBBD Loading Facilities 
 
Loading Facilities consist of rail terminal buildings/structures and weigh scales and: 
 
•  loading arms for liquids/liquid gases for discharge into tank wagons, 
•  storage hoppers/loading chutes for solid materials, 
•  other loading systems.  
 
BDBBE Receiving Facilities 
 
Rail terminal buildings/structures for receiving railway transported products, including such as: 
 
•  discharge arms/systems for liquids/liquid gases and reticulation to storage tanks for later export, 
•  dumper / turnover systems for solids,  
•  other receiving/discharging systems.  
 
BDBBF Station Buildings 
 
Buildings/platforms constructed as part of the railway system will normally house local control systems, 
amenity & service facilities.  
 
BDBC Trackwork 
 
Trackwork includes: 
 
•  placing of sleepers, points, turnouts, railhandling, rail laying, fixing to sleepers, welding, ballasting 

alignment tamping of railway line,  
•  signal / control systems along route and track access prevention 
 
as outlined and coded in the following:  
 
BDBCA Tracklaying 
 
Receiving of materials, placing of sleepers, points and turnouts, handling, placing and fixing of rails to 
sleeper fish plates / pandrols and welding of prestressed rails.  
 
BDBCB Ballasting/Alignment 
 
Placing spreading of selected crushed ballast rock around sleepers and rails, lifting, tamping and alignment 
of railway line to gradient/curvature specification.  
 
BDBCC Signals/Control Systems 
 
Signals / Control Systems installed along railway line route, include such as: masts, signal lights, local 
control systems, point switches/actuators and crossing signals.  
 
BDBCD Track Access Prevention 
 
Track Access Prevention includes along route fencing/guard systems to prevent access to railway line.  
 
BDBD Rolling Stock Operation Facilities 
 
Rolling Stock Operation Facilities are facilities required in support of railway operations and will normally 
include:  
 
•  mechanical service and repair workshops, 
•  rolling stock yards / storage yards, 
•  buildings and services and permanent housing 
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as outlined and coded below: 
 
BDBDA Mechanical Service & Repair Workshops 
 
Workshops constructed for mechanical servicing and repair of: 
 
•  rolling stock locomotives, prime movers, service/maintenance wagons and machines and transport 

wagons,  
•  signals and control systems, 
•  electrical units.  
 
BDBDB Stock Yards / Storage Yards 
 
Stock yards are lines spurred from the main line for storage of rolling stock that may be located at different 
locations along the railway route, normally at the rolling stock operation facilities’ main workshop locations. 
Storage Yards are laydown areas for open-air storage of materials, and enclosed storage for equipment.  
 
BDBDC Buildings & Services 
 
Buildings & Services at main operation facility yards include industrial and administrative buildings - 
Administration building, gatehouses, change houses and services required at facility.  
 
BDBDD Permanent Accommodation 
 
Permanent Accommodation includes houses, quarters and amenity buildings for housing railway operations 
staff.  
 
BDBE Railway Utilities 
 
Railway Utilities consist of all systems required in support and operation of the railway systems: 
 
•  electrical power supply and distribution, 
•  overhead power lines, 
•  lighting systems, 
•  instrumentation and central control systems, 
•  communications, 
•  water supply, 
•  fuel supply and storage, 
•  lube systems and effluent disposal 
 
as outlined and coded in the following:   
 
BDBEA Electrical Power Supply & Distribution 
 
Electrical Power Supply & Distribution consists of supply from connection to national power grids, high-
tension mast / poles and aerial cabling to railway system sub-stations for further distribution.  
 
BDBEB Overhead Power Lines 
 
High tension overhead power line systems used for the supply of power to electric prime mover sets, 
includes: 
 
•  lines, 
•  masts, 
•  brakes, 
•  insulators and cables, 
•  local substations.  
 
BDBEC Lighting Systems 
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Area and flooding lighting as required along the railway route and at the facilities.  
 
BDBED Instrumentation & Central Control Systems 
 
Instrumentation & Central Control Systems for the railway system.  
 
BDBEE Communication Systems 
 
Communication Systems for the railway system - telemetry, UHF/VHF radios, telephones, etc.  
 
BDBEF Water Supply 
 
Water supply, treatment and reticulation to the railway facilities.  
 
BDBEG Fuel Supply Systems 
 
Diesel oil storage tanks, transfer metering and filling systems.  
 
BDBEH Lube Systems 
 
Lube oil and grease storage and servicing systems.  
 
BDBEI Effluent Disposal Systems 
 
Systems for receiving, storage, treatment and disposal of waste.  
 
BDC Roads 
 
Roads as a transport system is used for transporting products - liquid and / or solids from remotely located 
processing/treatment/handling facilities to export facilities. Roads are subdivided and coded as follows: 
 
BDCA Civil Works - Formation 
 
Civil Works-Formation are all civil works required to complete road formations hereunder - the establishment 
of quarries, clearing and grubbing of road route corridor, bulk cutting and filling of common masses to 
achieve specified grade, drainage systems for diversion of water from formations, earth retention to avoid 
scouring and route restoration to make good route after road construction as outlined and coded in the 
following:  
 
BDCAA Quarry 
 
Quarries are established to extract/excavate/provide high quality hard rock materials of different 
screenings/sizes for bulk filling where select fill is specified and for sub-base / base course material.  
 
BDCAB Clearing & Grubbing 
 
Clearing & Grubbing is the removal and disposal of trees/stumps and organic materials along the road route 
prior to formation works.  
 
BDCAC Formation Works 
 
Formation Works are works related to bulk cutting & filling, cutting to spoil and filling with selected fill or 
borrowed materials to achieve specified formation grade/levels.  
 
BDCAD Drainage Systems 
 
Drainage Systems include the excavation/construction of open drains to allow bypass of catchment water 
from formations, construction of culverts under formation embankments and stormwater pipe drain systems.  
 
BDCAE Earth Retention 
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Earth Retention - systems and methods used to avoid erosion of embankments and/or retaining systems – 
including such as: 
 
•  stone filled gabions / reno-mattresses, 
•  filter fabrics and geotextiles,  
•  sprayed cement / concrete (gunite).  
 
BDCAF Restoration 
 
Restoration includes the removal of spoiled material/rubbish, spreading of topsoil, seeding & planting of 
natural vegetation along road route after construction is complete.  
 
BDCB Civil Works - Structures 
 
All civil works other than earthworks / drainage, required to be constructed and which form part of the road 
including the construction of bridges, abutments, tunnels, loading facilities, receiving facilities and buildings:  
 
BDCBA River/Fjord Crossings 
 
River / Fjord Crossings include the construction of bridges of various design types and construction 
materials- river bridges are normally concrete pyloned with piled bases and precast concrete beams.  
 
BDCBB Rail Crossings 
 
Railway / road crossings may be bridged overpasses where the railway line is elevated above the road, 
roads may be bridged and elevated above the railway line or the crossing may simply be a crossing at the 
same level with security gates to allow train passage.  
 
BDCBC Tunnels 
 
Tunnels are normally: 
 
•  benched or full face driven through hard rocks in undulating terrain where open cutting is not considered 

economical,  
•  machine cut by rotating full-face moles where tunnels are exceedingly long and/or where materials cut 

are not excessively hard.  
 
BDCBD Loading Facilities 
 
Loading Facilities consist of road terminal buildings/structures and weigh scales and: 
 
•  loading arms for liquids/liquid gases for discharge into tank wagons,  
•  storage hoppers/loading chutes for solid materials, 
•  other loading systems.  
 
BDCBE Receiving Facilities 
 
Terminal buildings/structures for receiving road transported products, including such as: 
 
•  discharge arms / systems for liquids/liquid gases and reticulation to storage tanks for later export,  
•  dumper systems for solids, 
•  other receiving / discharging systems.  
 
BDCC Road Completion 
 
Road Completion includes all resources and activities to complete roads after completion of road formation 
and civil structures, such as: 
 
•  placement spreading & compaction of sub-base and base courses, 
•  tarmac paving with asphaltic cement, 
•  concrete paving, 
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•  placement of signals and signs, 
•  erection of safety systems including guardrails, 
•  power supply and lighting and communication systems 
 
as outlined and coded in the following:  
 
BDCCA Sub-base/Base Courses 
 
Sub-base / Base Courses include the handling, transport, loading, provision of select fill material, spreading, 
grading and compaction of sub-base and base courses ready for paving.  
 
BDCCB Tarmac Paving 
 
Tarmac Paving is the: 
 
•  handling, transport, loading and provision of asphaltic cement - asphalt paving,  
•  handling, transport, loading of coated sprayed asphalt binder with fine crushed rock screening covers.  
 
BDCCC Concrete Paving 
 
Concrete Paving includes: 
 
•  the provision, transport, loading and placement of precast concrete road pavement elements, placed on 

prepared formations,  
•  the in-situ construction of reinforced concrete pavement in formed sections,  
•  the in-situ construction of reinforced concrete pavement using continual poured slab techniques with 

purpose built paving machines.  
 
BDCCD Signals/Signs 
 
Signals & signs include all sign posts, automatic signal lights, guide posts, line marking and painted symbols, 
required to provide direction along route for safe passage.  
 
BDCCE Safety Systems 
 
Safety Systems include: 
 
•  guardrails placed along roads to prevent passage away from roadways,  
•  precast concrete/guardrailed systems to prevent crossing to oncoming traffic lanes,  
•  automated traffic lights.  
 
BDCCF Power Supply & Lighting 
 
Power Supply & Lighting include: 
 
•  connection to power supply/national grid masts/poles & aerial cabling to substations,  
•  roadway floodlighting masts, poles, cabling and floodlights for road illumination,  
•  power supply to automated traffic lights.  
 
BDCCG Communications 
 
Communication systems along roads: telephone sets, UHF/VHF radio and other.  
 
BDCD Maintenance Facilities 
 
Facilities which are required in support of road maintenance:  
 
BDCDA Plant & Equipment Workshops 
 
Workshops required for the maintenance, for such as: 
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•  repair and servicing of plant and equipment used for maintenance of roads , 
•  repair of safety systems/power supply & lighting systems and communication systems.  
 
BDCDB Storage Yards / Warehouses 
 
Storage yards and depots for storage of such as: 
 
•  asphalt, cement, crushed rock and sand, 
•  storage of precast concrete paving slabs, 
•  outdoor storage of pipe, cable masts, etc.  
•  indoor storage of spare parts, machinery, tools & equipment.  
 
BDCDC Buildings & Services 
 
Buildings & Services required to house maintenance plant & equipment, such as: 
 
•  garages/storage halls, 
•  administrative buildings,  
•  services required in support of foregoing.  
 
BDCDD Permanent Accommodation 
 
Permanent Accommodation including housing, quarters and amenities buildings to house road maintenance 
personnel.  
 
BDD Electrical Power Transmission Line 
 
Onshore El. Power Transmission Line (includes switch yard) is for electric power supply: 
 
•  from power plant (e.g. gas fired) to another landbased plant (battery limit is the landbased plants 

switchboard), or to the main (national) grid, 
•  from power plant to offshore facilities (battery limit is the connection point in the shore approach area; 

shore approach is "part" of the sea cable), 
•  from the main grid to offshore facilities (battery limit as above) and theoretical vice versa, 
•  from overseas import / export via sea cable (battery limit as above) to grid / onshore plant. 
 
For sea (power) cables, see PBS AEF and AEH.  For power cables from the main grid to onshore plants, 
see PBS BCDB (External Facilities). 
 
The onshore El. Power Transmission Line is subdivided and coded as outlined in the following: 
 
BDDA Route Preparation 
 
The code for Route Preparation may include: 
 
•  survey of corridors, 
•  archaeological studies and similar, 
•  right of way (ROW) acquisition, 
•  aeroplane /satellite photographs, 
•  clearing and grubbing, 
•  earthworks and drainage associated with route preparation, 
•  other relevant work which is not associated with cable trenching operations. 
 
BDDB Trenching / Culverts / Backfill 
 
Includes the following works related to buried cables: 
 
•  excavation to below grade to specified depths, of trench for later cable installation, 
•  installation of culverts, mattresses, pipes and similar protection,  
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•  backfill with e.g. selected, imported fill material, to cover cable(s).  Backfill with excavated materials to 
complete cover, ready for restoration. 

 
For installation of cable(s) in trench, see PBS BDDDA. 
 
BDDC Power Pylons / Poles 
 
Included are Power Pylons / Poles for overhead power lines with such as: 
 
•  masts / structures, 
•  foundations and supports, 
•  insulators and other appurtenances / accessories. 
 
BDDD Cable Installation 
 
Overland power cables may be installed underground or as overhead power lines as outlined below.  Also 
signal / instrument cables for the el. power transmission line system (e.g. to power station) are included 
herein. 
 
BDDDA In Trench 
 
The cables are rolled out from cable drums, placed underground in trench, lined, interconnected and tested. 
 
BDDDB Above Ground 
 
For overhead power lines, the cables are installed on pylons / poles with separating elements and standard 
aerial markings as relevant. 
 
BDDE Route Restoration 
 
Clean up including any earth movement and landscaping work to minimise the environmental impact of the 
power line. 
 
BDDF Crossings 
 
Crossings are constructions and particular precautions to pass barriers like: 
 
•  roads, 
•  rails, 
•  rivers, 
•  fjords, 
•  ravines, etc. 
 
Crossings often consist of bridges and tunnels as outlined below.  Also included are particular precautions 
(and costs thereof) – compared to traditional / normal cable installation operations – to perform crossing. 
 
Normally crossings will have more impact on / relevance for underground installations than for overhead 
lines. 
 
BDDFA Road Crossing 
 
Road crossings are usually made by: 
 
•  horizontal directional drilling/pressing under the road without disturbing the surface or halting the traffic, 
•  through preinstalled culverts, and 
•  bridged road crossing. 
 
BDDFB Rail Crossing 
 
Rail crossings are usually made through similar arrangements as for road crossings. 
 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 107 of 331 

BDDFC River Crossing 
 
Depending of the crossing length, the river crossings can be made by: 
 
•  horizontal directional drilling / pressing below scour level, 
•  suspension bridge for aerial crossing (of “original” / previous underground cable), 
•  piers support (of “original” / previous underground cable), 
•  cable installed by barges. 
 
BDDFD Fjord Crossing 
 
Depending on the crossing length, the fjord crossings may be installed by: 
 
•  barges, 
•  suspension bridge for aerial crossing (of “original” / previous underground cable). 
 
Also included are particular line markings or signal systems for aeroplane warning of obstructions by the line. 
 
BDDFE Ravine Crossing 
 
May include aerial crossing over the ravine for the “original” / previous underground cable(s), and particular 
crossing precautions. 
 
BDDG Switch Yard 
 
The Switch Yard is the centre for control and monitoring of the power transmission line system and is 
subdivided and coded as follows: 
 
BDDGA Buildings / Foundations 
 
Buildings / Foundations for the switch yard include: 
 
•  all earthwork, 
•  piling – if necessary, 
•  foundations / civil structures / buildings / shelters, 
•  architectural work and outfitting, 
•  heating, ventilation and sanitary systems, el. distribution and lighting systems, within battery limits 

(buildings), 
•  all other facilities / outfitting necessary to make use of the above, within battery limits, 
•  refill and greening after construction. 
 
Excluded are outfitting for the control and monitoring: 
 
BDDGB Outfitting 
 
Includes Outfitting for control and monitoring of the power line system, such as: 
 
•  switchgear, 
•  bus ducts, 
•  power metering equipment, 
•  control units, 
•  signal and communication system, 
•  etc. 
 
BDDH Transformers, Rectifiers and Converters 
 
This code includes major electrical equipment - for particular power lines - such as: 
 
•  transformers, 
•  rectifiers, 
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•  converters. 
 
The code is relevant for long distance power lines normally passing both land and sea, with electrical 
transformation – AC / DC – often in both ends. 
 
Gas power stations will normally have such major electrical equipment as listed above within its battery limit 
(see PBS BT). 
 
Offshore platforms supplied with electric power from land will normally have such equipment as part of the 
topside equipment (ref. PBS AA). 
 
BE Drilling Facilities 
 
Onshore Drilling Facilities is subdivided as follows:  
 
•  Wellhead Area or Wellbay Area is located below the derrick / derrick substructure. The area includes 

wellheads, X-mas trees and manifolds for test, production and injection.  
 
•  Derrick - which includes the derrick structure, derrick substructure, drillfloor, skidbeams & jacks and 

drillers offices. The Derrick "area" contains all structures, equipment and machinery for carrying out the 
drilling operation.  

 
•  Mud Handling - a group of systems, which store, mix, transfer, circulate, recover and treat drilling mud.  

The systems are also used to transport cuttings, cool drill bits and provide a dense medium to prevent 
blowouts.  

 
•  Pipehandling - an arrangement to store, handle, move and feed conductor pipes, casing and tubing to 

the derrick.  
 
•  Drilling Utilities - essential utilities required in support of drilling operations such as power, compressed 

air, water, lighting and storage.  
 
An outline and coding are given below: 
 
BEA Wellhead 
 
The function of the Wellhead Area / Well Pad / Well Site is to receive wellstream from production riser 
systems for further distribution to separation systems, receive and distribute treated water from water 
injection system for injection into reservoir/s, and receive separated gas for reinjection into reservoir/s or gas 
for gas lift.  
 
Functional systems within the area are: 
 
•  drilling & well control systems, 
•  production systems, 
•  production stimulation systems, 
•  chemical injection systems.  
 
Manufactured / fabricated equipment installed in or related to the area is such as: 
 
•  surface wellheads, 
•  X-mas trees, 
•  emergency shut-down system, 
•  production manifold, 
•  test manifold, 
•  injection manifold, 
•  mechanical handling equipment, 
•  fire & safety systems, 
•  controls and blow-out preventer.  
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BEB Derrick 
 
The drilling derrick with derrick substructure, drill floor, skid beams & jacks and drillers office are used for 
drilling & completion of production and injection wells and workover of completed wells: all included under 
this code. 
 
The Derrick is a tower / mast lattice framework structure positioned above the wellslots. The Derrick 
supports the hoisting mechanism - crown and travelling blocks used for raising and lowering drillstrings. The 
travelling block is connected to the swivel/kelly, and the kelly is attached to the drillstring and turned by the 
rotary table. Drawworks is the hoisting winch for handling drill pipe, casing and tubing.  
 
Fabricated / manufactured and installed machinery and equipment related to the Derrick include such as: 
 
•  derrick base / substructure, 
•  bop control, 
•  cathead, 
•  cat line, 
•  crown block, 
•  doghouse / drillers office, 
•  drawworks, 
•  drillers console, 
•  drilling line, 
•  dynamatic / hydramatic packs, 
•  elevators, 
•  fast line, 
•  gin pole, 
•  hoisting line, 
•  hook, 
•  kelly, 
•  kelly bushing, 
•  kelly hose, 
•  ladders / access, 
•  line guides, 
•  derrick mast structure, 
•  mast lifting line, 
•  monkey board, 
•  mousehole, 
•  derrick piperack, 
•  rathole, 
•  reserve drilling line, 
•  rotary drive, 
•  rotary table, 
•  safety line, 
•  standpipe, 
•  swivel, 
•  swivel springs, 
•  tongs and travelling block.  
 
BEC Mudhandling 
 
The systems for mudhandling (mud systems) comprise of mud pumps, mud tanks, mud lines and circulating 
hoses. The systems through continuous circulation of mud have several functions: 
 
•  removal of drill cuttings from the drill bits, 
•  cool and lubricate the drill bits and plastering borehole walls, 
•  provide a dense medium to prevent flow of water, oil and gas into the wellbore to prevent blowouts.  
 
Mud is a suspension of clays in water or oils, a mixture where bentonite is dosed with barite, etc. to increase 
density.  Mud systems may be divided into: 
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•  mud preparation which includes bulk storage, distribution and mixing , 
•  mud pumps, 
•  mud recovery and treatment system, 
•  reserve - storage pits and hoppers. 
 
Fabricated / manufactured and installed equipment in mudhandling systems are such as: 
 
•  burner boom, 
•  centrifuges, 
•  chemical dosers, 
•  compounds storage, 
•  cyclones, 
•  drill cuttings disposal, 
•  desanders / desilters, 
•  degassers, 
•  discharge lines, 
•  mud mixing bins / hoppers, 
•  mud-bulk storage, 
•  mud-gas separators, 
•  mud guns, 
•  mud hoppers, 
•  mud-lines, 
•  mud logging unit, 
•  mud mixers, 
•  mud mixing plant, 
•  mud pressure control, 
•  pump drivers, 
•  pumps- mud mixing, 
•  pumps-mud circulation, 
•  reserve pit/bins, 
•  sand settling bin / pit, 
•  shale bin / pits, 
•  shale shaker, 
•  storage-bulk (barite, etc.), 
•  storage-liquid mud, 
•  storage mud additives, 
•  suction lines, 
•  suction bin / pit, 
•  water storage and supporting structures.  
 
BED Pipehandling 
 
Pipehandling is a system adjacent to the drilling derrick used for storage, retrieving and handling of pipes 
and tubing.  The system comprises: 
 
•  piperacks for storage, 
•  piperack catwalk, 
•  ramp and associated structural components.  
 
The system is confined to the interface with the derrick structure and handles pipe from piperacks through 
catwalk and up pipe ramps whereupon pipes are stacked /stored in the derrick piperack.  
 
BEE Drilling Utilities 
 
Drilling Utilities are required to support the drilling operations and comprise of such as: 
 
•  accumulators, 
•  air compressors, 
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•  drill tool storage, 
•  engine drivers, 
•  fuel lines, 
•  fuel tanks, 
•  power generators, 
•  oil & grease storage, 
•  tool house, 
•  trip tanks, 
•  water storage & reticulation and plant lighting.  
 
BF Onshore Wells 
 
Wells hereunder are the facility that transports wellstream products (oil / gas / water / sand) from the sub-
terrain reservoirs to the onshore surface for the purposes of petroleum exploration. The wells are subdivided 
and coded as follows: 
 
BFA Drilling 
 
Drilled wells are the result of the drilling operations. Resultant from the drilling operations is cased and 
cemented wells, finished to target measured depths at specific locations within the reservoir. Two types of 
rigs / rig functions may be used; Fixed or Mobile Drilling Rigs: 
 
BFAA Fixed Drilling Rig 
 
A Fixed Drilling Rig is a dedicated wellsite rig where a number of wells are to be drilled. The Fixed Drilling 
Rig is assembled from packages, containing all necessary functional equipment and support services.  
 
The Fixed Drilling Rig similar to offshore rigs is skidded, jacked over wellsite location whereupon the drilling 
operation begins. 
 
BFAB Mobile Drilling Rig 
 
A Mobile Drilling Rig have the same functions as the Fixed Drilling Rig, however the mobile unit is a 
completely self-contained unit with tracks or multi-rubber tyres which can be steered, manoeuvred and 
transported to separate locations, normally individual satellite type locations, remote from a batch drilled 
wellsite. 
 
BFB Downhole Completion 
 
Preparation of a well for production after drilling (the wells are cased, cemented, serviced).  Making 
permanent contact between the horizon completes each productive horizon “area” and the well bore, 
installing tubing and equipment for controlling fluid flow.  Contact with each horizon may be achieved directly 
(barefoot) or by perforating casings.  
 
Completions may be single or multiple completions, separate tubing are run according to the number of 
productive zones, performed by: 
 
BFBA Fixed Drilling Rig 
 
A Fixed Drilling Rig dedicated as a multiple wellsite rig used for downhole completion of well(s) as described 
for under the code for Drilling.  The rig is identical, assembled from modules/units/assemblies and packages, 
to a fixed rig at wellsite location. 
 
BFBB Mobile Drilling Rig 
 
Mobile Drilling Rigs used for completion have essentially the same functions as fixed rigs as described for 
under the code for Drilling. Essentially a completely self-contained unit with tracks or multi-rubber tyres 
which can be transported / manoeuvred into place for completion. 
 
Fig. BFB - 1. Dovnhole Completion - Sucker Rod Pump 
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Fig. BFB - 2. Dovnhole Completion - Screw Pump 
 
Fig. BFB - 3. Dovnhole Completion - Reservoir Drive 
 
BG Temporary Facilities 
 
This code covers facilities with appurtenant services required to support workers and staff during the 
construction period of an onshore plant / landbased installation.  Temporary Facilities are normally removed 
after plant / installation completion, and include: 
 
•  Construction Camp, 
•  Utility Construction, 
•  Office Buildings, 
•  Warehouses and Workshops, 
•  Communication 
 
as outlined under the following subcodes: 
 
BGA Construction Camp 
 
Construction Camp comprises all resources required to: 
 
•  physically set-up the temporary housing, hotel, mess room and similar other building facilities which 

includes site preparation, 
•  temporary  road and parking area construction, 
•  prefabrication and laydown area preparation, 
•  temporary plant  and camp fencing, 
•  security systems and access installations. 
•  furniture and equipment to run a construction camp.  
 
BGB Utility Construction 
 
Utility Construction provides the temporary logistics that make a camp and construction operation possible 
and includes the installation of: 
 
•  water supply lines, 
•  electrical power for camp and construction purposes, 
•  heating facilities, 
•  sewer treatment and waste disposal systems, 
•  other systems that must be installed to assist in construction. 
 
BGC Office Buildings 
 
Office Buildings that are required by the administration requirements of the construction activity are covered 
under this code.  
 
The construction includes all civil work, complete installation of power, water, office equipment and furniture 
necessary to run the office. Size and quality are normally determined by the administration requirements of 
the owner. 
 
BGD Warehouses and Workshops 
 
Temporary warehouse/storage facilities and workshops inclusive all constructed facilities to run this facility, 
like e.g. storage racks, silos, containers, fencing, overhead cranes, unloading facilities as well as workshops 
machinery and tools, shall be included here.  
 
BGE Communication 
 
Temporary telephone, telex, telefax, radio, TV or other communication means that must be installed to 
interconnect and connect the construction site to the public network are coded hereunder. 
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BK Process – Hydro Carbons – Gas/Oil 
 
Under this code a group of major processes pertaining gas and oil are covered: 
 
•  Pre-treatment and Separation, 
•  LPG / LNG Fractionation and Product Treatment, 
•  Crude Refining, 
•  LNG processing. 
 
The processes are outlined and coded as follows: 
 
BKA Process - Pretreatment & Separation 
 
This is a brief description of the oil/gas Pre-treatment & Separation Process, which comprises three main 
groups: 
 
•  Receiving Facilities, 
•  Pre-treatment Facilities, and 
•  Separation Facilities 
 
as outlined below: 
 
BKAA Receiving Facilities 
 
Receiving Facilities are defined as the inlet port of an onshore plant for products being produced outside 
plant area.  Facilities are designed for handling gaseous, liquid, a blending thereof or solid feedstock. 
 
The segments of these facilities are very much dependent on the kind of feedstocks provided and their ways 
of transfer.  This can either be by: 
 
•  pipelines, 
•  ships, 
•  road / rail tankers, 
•  or by a combination thereof. 
 
In general these facilities include (if applicable by feedstock): 
 
•  pig receiver stations, 
•  slug catcher, 
•  pressure and temperature controls, 
•  buffer storage tanks, 
•  feed metering systems, 
•  feed loading arms, 
•  surge facilities, 
•  feed booster pumps, compressors. 
 
BKAB Pretreatment Facilities 
 
The Pre-treatment Facilities are the subsequent systems through which any feedstock received must pass 
before being ready for further processing. By passing-through these systems all process (product) 
contaminating elements are removed from the feedstock which then is prepared to enter the separation and 
distillation systems in a stabilised condition. The removal of contaminating elements may entail: 
 
•  H2S/CO2  removal, 
•  desalting of crude oil, 
•  mercury removal, 
•  MEG removal, 
•  dehydration, 
•  other unwanted elements  
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The stabilisation systems may include for: 
 
•  gas regeneration systems, 
•  crude stabilisation facilities, 
•  liquid drying facilities, 
•  gas drying facilities, 
•  vaporisation installations, 
•  other feed stabilising elements. 
 
BKAC Separation Facilities 
 
These facilities separate the by-components from the main-components either by a refrigeration process or 
by distillation. Thus NGL (Natural Gas Liquids) is extracted from feed gas by way of various refrigeration 
stages. The main-component will be Lean Gas, which will be sold as Sales Gas via pipeline compression or 
be sent to a LNG-plant (Liquefied Natural Gas) for liquefaction. 
 
A typical NGL extraction plant may consist of the following: 
 
•  feed gas cooler, 
•  expander suction drum, 
•  expander, 
•  demethaniser feed exchanger, 
•  demethaniser feed separator, 
•  demethaniser reboiler (2), 
•  demethaniser side reboiler (2), 
•  brake compressor. 
 
BKB Process – LPG/NGL 
 
General description of the LPG / NGL (Liquefied Natural Gas / Natural Gas Liquids) fractionation and 
treatment process scheme: The NGL plant is designed to separate the natural gas liquid fraction of the feed 
gas into the following commercial products: 
 
•  Ethane C2 
•  Propane C3 
•  Iso - Butane C4-i 
•  Normal - Butane C4-n 
•  Natural Gasoline (Pentane ) C5+ 
 
The above process can be grouped into two major systems: 
 
•  Fractionation, and 
•  Product Treatment 
 
as outlined and coded in the following: 
 
BKBA Fractionation 
 
The bottom product of the demethaniser (see Gas / Oil Pre-treatment and Separation Process - PBS BKAC -
) is fed to the fractionation plant. 
 
The fractionation plant consists of the following systems: 
 
•  Deethaniser, 
•  Depropaniser, 
•  Debutaniser, 
•  Butane Splitter. 
 
Each of these systems are almost identical with respect to process and may comprise the following major 
equipment: 
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•  column with tray internals, 
•  condensate stripper, 
•  reboiler, 
•  overhead condenser 
•  reflux drum, 
•  reflux pumps. 
 
In each system the most volatile hydrocarbons or the hydrocarbons with the lowest boiling point temperature 
are separated from the hydrocarbon mixture by distillation. 
 
The overall pattern in a distillation column is counter-current contacting of vapour and liquid at a number of 
trays stacked one above the other and encloses in a cylindrical shell to form a column.  The liquid passes 
down the column from tray to tray and the vapour rises up through each tray causing intimate mixing of the 
two counter-current streams. 
 
The liquid reaching the bottom of the column is partially vaporised in a reboiler to provide vapour flow up the 
column.  The remainder of the bottom liquid is withdrawn as bottom product. 
 
The vapour reaching the top of the column is condensed to liquid in an overhead condenser.  Part of this 
cold liquid, flows down the column again.  The remainder is withdrawn as distillate product. 
 
The demethaniser described under PBS BKAC, however, is only a stripping column with no reflux system. 
 
The overall fractionation achieved between the overhead product and the bottom product depends primarily 
on the relative volatility of the hydrocarbons, the number of the trays and the ratio of the liquid to the vapour 
phase. 
 
BKBB Product Treatment 
 
The Product Treatment facilities for NGL / LNG mainly consist of the following major systems: 
 
a) Process Refrigeration 
b) Process Chilling and Vapour Recovery 
c) Product Cooling 
d) Sales Gas Compression 
e) LNG Liquefaction  
f) LNG Vaporisation 
 
The need of the above is, however, subject to the desired product outputs.    
 
A general brief description of the above systems is: 
 
Process Refrigeration System 
The Process Refrigeration System - having liquid propane as refrigerant - provides cooling of the NGL 
products (propane, n-butane and condensation of the deethaniser overhead vapour). 
 
The system is a closed circuit system and may consists of the following major equipment: 
 
•  propane refrigeration receiver, 
•  high pressure propane refrigeration drum, 
•  medium pressure propane refrigeration drum, 
•  propane refrigeration compressor and turbine, 
•  propane refrigeration condenser, 
•  deethaniser,  
•  product chillers. 
 
The following products need further chilling to storage temperature: 
 
•  Ethane  (C2) 
•  Propane  (C3) 
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•  I-Butane  (C4i) 
•  LNG  (C1) 
 
Product Chilling and Vapour Recovery System 
This system is designed to achieve:  
 
•  the final refrigeration of ethane, propane and iso-butane products from the process train before entering 

the storage tanks, 
•  the liquefaction of vapours generated in the storage tanks and loading systems. 
 
This refrigeration and liquefaction is achieved by an open circuit propane refrigeration system consisting of 
the following sections: 
 
•  propane refrigeration system (open), 
•  propane and iso-butane product chillers, 
•  iso-butane and normal butane tank condenser. 
 
The propane refrigeration system is designed as an open circuit where propane vapour from storage and 
loading is used in the refrigeration cycle. The system may have the following major equipment incorporated: 
 
•  first level propane refrigeration drum, 
•  second level propane refrigeration drum, 
•  propane refrigeration vapour recovery compressors (2), 
•  propane condensers (2), 
•  propane liquid subcooler, 
•  propane receiver. 
 
Product Cooling System (Seawater) 
 
Generally this system is used for the bottom products of the:  
 
•  debutaniser, product: natural gasoline (C5+) 
•  butane splitter, product: n-butane 
 
The system will use for example seawater as cooling medium via heat exchanger to process before sending: 
 
•  gasoline to storage, and 
•  n-butane to the product chilling system. 
 
Sales Gas Compression System 
The Sales Gas Compression System is designed to provide sufficient discharge pressure for the 
transportation of the gas to the point of destination at required rate and pressure. It will generally consist of:  
 
•  sales gas compression drum, 
•  compression units (normally min. two units), 
•  sales gas coolers. 
 
The sales gas is mainly methane from the NGL extraction plant (see BKAC code description) or a blending 
of higher boiling point gases (e.g. ethane).  The gas from the process train(s) is mixed prior to entering a 
suction drum where any liquids - if present  - are removed.  The compression unit consists of: 
 
•  sales gas compressor, 
•  driver, 
•  sales gas compressor aftercooler. 
 
During the compression phase the gas is heated up and must be cooled down by use of heat exchanger 
(e.g. seawater) before entering the sales gas metering section. 
 
LNG Liquefaction 
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There is two major LNG Liquefaction processes in use: 
 
APCI (MCR) process, 
TELEARC process. 
 
For a more detailed description of LNG Liquefaction see - PBS BDK. 
 
In general the liquefaction process is a product cooling process using a multi stage cooling and vaporisation 
system. 
 
LNG Vaporisation 
 
Facilities for LNG Vaporisation are used in LNG import terminals and generally consists of the following 
alternative systems or a combination thereof depending on local situations: 
 
•  simple heat exchange with seawater or water source, such as river water or cooling tower effluent, 
•  gas fired vaporises most often of the submerged combustion type, 
•  indirect or intermediate vaporises in which vaporisation takes place in heat exchange with intermediate 

fluid heated by an external source. 
 
Most LNG terminals employ a combination of seawater and gas fired vaporises with seawater vaporises 
used as base load sent out.  Gas fired vaporises provide additional output during short-term peak demand 
periods as back-up in the event of interruption in operation of the seawater vaporises. 
 
BKC Process - Crude Refining 
 
The basic purpose of refining has always been to make lighter products. This brief description shall give an 
overview of the most applied process steps of crude oil refining to produce fuels, lubricants, asphalt and 
waxes. Some of the separation methods included are for the purpose of extracting materials as feedstocks 
for the petro-chemical side of hydrocarbon processing. 
 
A general summary would list the various steps of refining as follows: 
 
•  CRUDE DISTILLATION 
•  CRACKING 
•  HYDROTREATING 
•  CATALYTIC  REFORMING 
•  ISOMERISATION 
•  ALKYLATION & MTBE 
•  SOLVENT REFINING 
•  OTHER REFINING PROCESSES 
 
The following process descriptions indicate the above steps with major systems together with their general 
output products, and codes: 
 
BKCA Crude Distillation 
 
Crude Distillation uses single or multiple fractionation columns to separate crude oil into fractions usually 
identified by boiling range. These fractions become the intermediate streams for additional downstream 
processing. Typically, these streams are identified as follows: 
 
Crude Oil Fractions Boiling Range Deg.F 
 
•  Gases  below - 80 
•  Light Naphtha 80 - 220 
•  Heavy Naphtha 180 - 520 
•  Light Gas Oil 425 - 650 
•  Heavy Gas Oil 610 - 800 
•  Residues  above - 800 
 
A crude distillation layout can be described as follows: 
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When only one crude distillation column is used, it is operated at atmospheric pressure. The sidestream 
products from this column go to smaller individual stripper columns. In the stripper columns, the lighter 
fractions are removed by steam and inserted back into the main column to continue their passage up the 
column. 
 
The liquid from the bottom of the main column (reduced crude) can be isolated into additional fractions by 
adding a second stage of distillation under vacuum. 
 
Lubricant production often requires yet a third stage also operated under vacuum.  
 
The crude distillation unit is one of the largest users of heat in a refining scheme. A typical unit will get half of 
its heat from heat recovery via exchangers and the remainder from fuel fired preheaters. 
 
Cracking converts heavy petroleum fractions into lighter, more valuable fractions. The cracking process can 
be divided into three main categories: 
 
•  Thermal Cracking (two processes): 

− Coking, 
− Visbreaking. 

•  Fluid Catalytic Cracking, 
•  Hydrocracking 
 
As outlined in the following: 
 
BKCB Coking 
 
This is the more severe form of thermal cracking. The feedstock is a residual, which may resist cracking by 
other means. In some other cases coking is used because it is a less expensive way to get more light stocks 
from a barrel of crude. The coke is in fact considered a by-product of the process.  
 
Processes in use are: 
 
•  Delayed Coking 
•  Flexicoking 
•  LR Coking 
•  Selective Yield Delayed Coking (SYDEC) 
 
Products: 
 
Coke, gas, LPG, naphtha and gas oils. 
 
BKCC Visbreaking 
 
Visbreaking is the milder form of thermal cracking. It is used to reduce the viscosity of some residual 
fractions so that a less cutter stock is needed to meet fuel oil specifications for viscosity.  
 
Common used processes are: 
 
•  Shell Soaker Visbreaking 
•  Thervahl Thermal Visbreaking 
 
Products: 
 
Gas, naphtha, gas oil and stable fuel oil. 
 
BKCD Fluid Catalytic Cracking 
 
Innovations which are made from time to time hold the Fluid Catalytic Cracking (FCCU) process in the 
position of being the major way to convert more of a barrel of crude into lighter fuels. 
 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 119 of 331 

The following processes are in use: 
 
•  Asphalt Residual Treating (ART) 
•  Heavy Oil Cracking (HOC) 
•  Reduced Crude Conversion (RCC) 
•  Ultra - Orthoflow 
 
Products: 
 
Ranging from light olefins for alkylation and polymerisation, LPG and petrochemicals to high-octane 
gasoline, distillates and fuel oils. 
 
BKCE Hydrocracking 
 
Hydrocracking processes give both cracking and hydrogenation, and can be viewed as a special extension 
of the hydrotreating process, which is described later.  
 
Hydrocracking processing objective range from the production of LPG from naphtha feed to the production of 
gasoline, middle distillates, lube stocks, ethylene plant feedstock and high-quality catalytic cracking 
feedstock from very heavy feeds. 
 
The following processes are in use: 
 
•  Catalytic Dewaxing  (CDW) 
•  H - Oil 
•  HC - Unibon 
•  Hydroconversion 
•  Isocracking 
•  LC - Fining 
•  Mild Hydrocracking 
•  Mild Resid Hydrocracking (MRH) 
•  Residfining 
•  Unicracking 
 
Today hydrocracking and fluid catalytic cracking are companion processes whose relative sizes depend 
upon the crude oil being processed and the product distribution sought.  
 
BKCF Hydrotreating 
 
Hydrotreating may handle a variety of feeds. In all cases, the feed is combined with hydrogen and passed 
over a catalyst at elevated temperature and pressure. The extent of treatment depends on the nature of the 
feedstock, the severity of the reacting conditions and the type of catalyst. Hydrotreating can be classified into 
two types depending on its purpose: 
 
•  the hydrotreated stream becomes a feedstock for subsequent processes, 
•  the hydrotreated material is a blending stock for finished products. 
 
For catalytic reforming hydrotreating is a must. The reforming catalyst is susceptible to poisoning by sulphur, 
nitrogen and metal compounds in the reformer feed. The hydrotreating processes reflect a wide range of 
applications in the hydrocarbon processing such as removal of sulphur, nitrogen, asphaltene and metal 
contaminants from atmospheric or vacuum feedstock, convert some residuum into lighter products and 
reduce the viscosity of the unconverted product. 
 
The following processes are in use: 
 
•  HYVAHL Hydrotreatment 
•  RDS/VRDS  Hydrotreating 
•  Unionfining 
 
Products: 
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FCCU feedstock, coker feedstock, low sulphur fuel oil, middle distillate products, chemical feedstock. 
 
BKCG Catalytic Reforming 
 
The need to increase the anti-knock quality of naphtha as a blending stock for motor fuels is the greatest 
single reason for installing catalytic reforming.  Although a number of reactions take place during reforming, 
the predominant one is the dehydrogenation of naphtenes to form aromatics. Some of these aromatics are 
isolated to become petrochemical feedstock, but most become motor fuel blending stocks of high anti-knock 
quality. 
 
Most feedstocks for reforming are hydrotreated first to remove arsenic, sulphur and nitrogen compounds 
(see also under hydrotreating above). 
 
Hydrogen is a by-product of Catalytic Reforming. Some of it is recycled to the reformer reactor, but the 
majority is available for such processes as: 
 
•  hydrotreating, 
•  isomerisation, 
•  manufacture of petrochemicals. 
 
The following processes are in use: 
 
•  Magnaforming 
•  Platforming 
•  Powerforming 
•  Rheniforming 
 
Products: 
 
Premium blending components, high yield benzene or other aromatics, aviation gasoline. 
 
BKCH Isomerisation 
 
Somewhat like catalytic reforming, isomerisation processes also rearrange the molecular form of a feedstock 
while holding down the losses from cracking or condensation reactions. The process can be split into: 
 
•  Butane isomerisation: 

This form of isomerisation is linked closely with alkylation (see further description). By building 
isomerisation and alkylation units together, each one can share common distillation equipment. The 
purpose of this process is to make petrochemical feedstock. 

 
•  Pentane and heavier feed isomerisation: 

The most popular form of isomerisation for motor fuels is pentane and hexane isomerisation. The 
requirement for this process comes from the need to upgrade the anti-knock quality of the lighter 
portions of the fuel blend: for example pentane having a research octane rating of 62, can be converted 
to isopentane having a clear research octane rating of e.g. 92. 

 
The most common processes are: 
 
•  HYSOMER 
•  ISOSIV 
•  MOLEX 
•  PENEX 
•  TIP, or a combination thereof. 
 
Products: 
 
Increased octane rating C5/C6 fraction. 
 
BKCI Alkylation 
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These processes combine isobutane with light olefins (propylene, butylene and occasionally amylene) to 
produce a branched and chained paraffinic fuel that is generally the best motor octane component of a 
gasoline pool. 
 
The alkylate is a high quality motor fuel having excellent octane qualities.  With proper feed pre-treatment 
and the use of proprietary acid additive, unleaded, high octane ratings can be produced, depending on 
feedstock, operation conditions and reactor configuration.  
 
Most applied processes are: 
 
•  Cascade Sulphuric Acid Alkylation 
•  Effluent Refrigeration 
•  HF Alkylation 
•  H2SO4 Alkylation 
 
Products: 
 
Motor and/or aviation blending stock. 
 
BKCJ MTBE (Methyl Tertiary Butyl Ether) 
 
The purpose of these processes is to manufacture the gasoline octane enhancer MTBE from methanol and 
isobutene. 
 
Isobutane concentrate with fresh and recycle methanol is fed to reactors containing ion exchange resin.  The 
isobutene concentrate can be mixed with olefins from an FCCU or steam cracker operation, as well as on-
purpose isobutene from an isobutane dehydrogenation process. The reactor operates in the liquid phase 
under mild temperature and pressure. High purity MTBE is removed as a bottom product from the MTBE 
fractionator.  A methanol fractionator ensures high recovery. Process provides residual butene stream 
suitable without further treatment to charge directly to an alkylation or polymerisation unit.  
 
Processes in use are: 
 
•  MTBE 
•  ETHEROL 
 
Product: 
 
MTBE 
 
When SOLVENT REFINING separation of petroleum fractions is mentioned, it is common to think in term of 
some form of fractional distillation.  Yet there is another form of separation that is vital to modern processing: 
SOLVENT REFINING. These processes separate petroleum fractions - or remove impurities - on the basis 
of materials having different relative solubility in particular solvents. There are as many processes available 
as there are solvents, which shall not be described in full herein. The following major areas are briefly 
covered: 
 
•  Deasphalting 
•  Treating 
•  Wax/Oil Separation 
•  Lube Treatment 
 
These are outlined and coded as follows: 
 
BKCK Deasphalting 
 
Application: 
 
Solvent extraction to recover processible heavy oil from vacuum residues.  
 
Description: 
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Residual oil (generally at vacuum tower bottom) is charged to an extractor and contacted counter-currently 
by solvent. The rich solvent containing the extracted, demetallized oil (DMO) product is taken from the top of 
the extractor while the raffinate, comprising asphalt and dissolved solvent, flows from the extractor bottom. 
The raffinate stream is heated and sent to the asphalt separator from which flashed solvent is condensed 
and directed to a solvent surge drum. The stripper bottom stream is an asphalt product, which is sent to fuel 
oil blending, asphalt blending or other uses. 
 
Several processes are in use: 
 
•  Demex 
•  Low-Energy-Deasphalting (LEDA) 
•  Residue Solvent Refining (RSR) 
•  Rose Supercritical Fluid Technology 
•  Solvent Deasphalting  
 
Products: 
 
Refined oil for further processing, FCCU (Fluid Catalytic Cracking Unit) feedstock, resins and various 
asphalt. 
 
BKCL Treating 
 
Application: 
 
These processes are designed to remove entrained caustic and water haze from gasoline, naphthas and 
distillates, and also to remove acids monoalkyl sulphates from sulphuric acid alkylate.  The general way of 
treating feedstreams is via: 
 
•  Electrical Distillate Treating 
•  Electrofining 
 
Products: 
 
Bright, haze-free stock without solids suspension. 
 
BKCM Wax/Oil Separation 
 
Application: 
 
To remove wax from either distillate or residual stocks from any crude source in the raw or refined stage 
using a solvent process. 
 
Description: 
 
The process involves the crystallisation of wax or a selected portion of the wax contained in a waxy 
concentrate, in the presence of a substantial amount of solvent. The solid wax is separated from the liquid 
phase by filtration at a temperature suitable for the desired degree of fractionation.  
 
Processes in use are e.g.: 
 
•  MIBK Wax Deoiling 
•  Solvent Dewaxing 
•  Wax Fractionation 
 
Products: 
 
Dewaxed oils with pour points closely approaching the dewaxing processing temperature, plus slack waxes 
with max 10 % dewaxed oil content. 
 
BKCN Lube Treatment 
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Application: 
 
Upgrade raw paraffinic or naphthenic lubricating oil stocks for: viscosity index, colour, carbon residue, 
sulphur, additive response and oxidation stability, or for the solvent extraction of diesel fuel oils, burning oils, 
cracking stocks and cycle oils to remove materials having low cetane number as well as such undesirable 
materials as unstable compounds of acid, sulphur, organometallics and nitrogen. 
 
Processes are e.g.: 
 
•  Furfural Refining 
•  MP Refining 
•  Lube Isocracking 
•  Percolation Filtration 
 
Products: 
 
High-quality distillate oil and bright stock raffinates suitable (after dewaxing, if paraffinic) for blending into 
high motor oils and industrial products, plus an aromatic extract by-product stream 
 
OTHER REFINING PROCESSES 
 
There are a variety of other processes, which prepare feedstock for further conversion or improve the quality 
of final products.  Sweetening denotes that mercaptan sulphur compounds are removed from refinery the 
stream, or else the mercaptans are converted to less objectable disulphide compounds.  Some of the solvent 
refining processes accomplishes sweetening. But there are also other groups of processes that use a fixed 
bed of absorbents to sweeten a stream.  Other processes, which are included under this last BKC section, 
are:  
 
•  Grease Production 
•  Asphalt Blowing 
•  Coke Calcining 
 
These processes are outlined and coded as follows: 
 
BKCO Grease Production 
 
Application: 
 
Manufacture of optimum quality lubricant greases. 
 
Description: 
 
Oil is charged to a contactor and soap ingredients added. Saponification is conducted as temperature 
increases to a preset maximum. Time cycles of only 30 minutes are required to complete saponification. 
Excess water is removed simultaneously by a knock-out drum in a vacuum system. Remainder of oil and 
additives are then charged into a contactor where grease is cooled and finished to specification. 
 
Products: 
 
Lubricant greases: conventional lithium, calcium, sodium, barium, aluminium, and mixed based: non-soap 
(clay) and complex-soap products. 
 
BKCP Asphalt Blowing 
 
Application: 
 
To obtain various types of bitumen with minimum thermal susceptibility.  
Charge: Vacuum asphaltic residuum. 
 
Description: 
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When hot feed is directly taken from a vacuum unit, the feedstock is cooled to reaction temperature by a 
steam generation system. The cooled feed enters the oxidiser column on a continuous basis.  The asphalt 
level of the feed increases within the oxidiser, depending on the air addition rate and the reaction 
temperature. The resulting oxidised bitumen is continuously siphoned to a surge drum, and after cooling 
again within the steam generation system, the product is discharged to storage. 
 
Product: 
 
Various types of asphalt having minimum thermal susceptibility and higher softening points than can be 
obtained by distillation for a given penetration. 
 
BKCQ Coke Calcining 
 
Application: 
 
Produce calcined coke from raw petroleum coke. 
 
Description: 
 
Moist raw (green) coke is dried by indirect preheating and fed to a refractory lined rotary kiln calciner. The 
kiln is inclined and the rotation speed variable. The calcined coke is then charged to a rotary cooler that is 
indirectly cooled by water. The process is under subatmospheric pressure to avoid uncontrolled emissions. 
 
Products: 
 
Regular calcined coke used for the production of anodes for aluminium smelters or calcined needle coke 
used to manufacture graphite electrodes.  
 
BKD Process - LNG (Liquefied Natural Gas) 
 
The conversion of natural gas at ambient temperature to liquid at atmospheric pressure requires the removal 
of heat at progressively lower temperatures. The heat removed is rejected to the surroundings, i.e. cooling 
water or ambient air. 
 
Techniques to accomplish this in a continuous manner include: 
 
•  heat exchange with an external vaporising refrigerant, 
•  pressure expansion of the process fluid producing a Joule-Thomson cooling effect, 
•  performance of external work by the process fluid through an expansion engine. 
 
Liquefaction processes of commercial importance for base load plants use an external, closed loop 
refrigerant process to achieve liquefaction. Supplemental refrigeration is obtained from the Joule-Thomson 
cooling effect or the performance of external work through an expansion engine during pressure reduction 
from feed gas conditions to LNG storage condition. 
 
Two major categories of refrigerant type process used in existing base load LNG plants are: 
 
•  cascade cycles using several, single component refrigerants at progressively lower temperature levels, 
•  mixed-refrigerant cycles using a mixture of hydrocarbons and  nitrogen in a single refrigeration circuit. 
 
Several variations of the mixed refrigerant process have been developed to increase thermodynamic 
efficiency and improve design flexibility without increasing capital investment, such as: 
 
•  single pressure, all mixed refrigerant process, 
•  dual pressure, mixed refrigerant process, 
•  propane precooled, mixed refrigerant process, 
•  double (dual cycle) mixed refrigerant process. 
 
The most successful process design has been a propane precooled, mixed refrigerant process. 
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A LNG process plant will combine the following facilities: 
 
•  Pre-treatment / separation  (already described under PBS BKA) incorporating: 
 

− feed metering and condensate stabilisation, 
− H2S/CO2 removal, 
− dehydration, 
− mercury removal. 

 
•  LPG/NGL Fractionation  (already described under PBS BKB) incorporating: 
 

− deethanizer, 
− de-propanizer, 
− debutaniser. 

 
•  LNG Liquefaction (PBS BKD) 
 
Process Description: 
 
Assuming prior removal of acid gases and water, the liquefaction process is described as follows: Precooling 
and partial condensation of the natural gas in heat exchangers with multiple levels of propane refrigeration to 
÷34°C, and then hydrocarbon distillation in the scrub column. Liquefaction and subcooling of the precooled, 
light hydrocarbon feed gas by means of heat exchange with a recalculating, multi-component refrigerant 
stream composed of nitrogen, methane, ethane and propane. This is further outlined and coded below: 
 
BKDA Precooling Step 
 
Includes single / multi-component refrigeration for: 
 
•  recovery of a portion of the light hydrocarbons (methane, ethane, propane) for subsequent fractionation 

and use as refrigerant makeup 
 
BKDB Heavy Hydrocarbon Extraction and Stabilization 
 
Includes removal of the aromatic and heavy carbon fractions, which could freeze out on subsequent 
pressure letdown to storage. 
 
The bottom stream from the heavy hydrocarbon removal column is fractionated and stabilised to produce 
refrigerant make-up, LPG and condensate.  LPG is sent to storage. 
 
BKDC Liquefaction/Sub-cooling 
 
Includes multi-component liquefaction for: 
 
•  liquefaction and subcooling of the precooled, light hydrocarbon feed gas, and may include pressure 

letdown prior to storage. 
 
The LNG may then be directly sent to storage (depending on feedstock / product specification). Butane and 
gasoline as by-product of the fractionation process may be stored or alternatively used as fuel. 
 
BKDD Nitrogen Removal 
 
The liquefied feed gas may need nitrogen removal (reduction) depending on sales gas specification.  After 
the nitrogen removal the LNG – normally at ÷163°C – will be sent to storage. 
 
BKDE Refrigerant Make-up 
 
In this process-step the refrigerant is taken from the heavy hydrocarbon extraction part (PBS BKDB), treated 
and redelivered to the precooling step (PBS BKDA) and to liquefaction / subcooling (PBS BKDC). 
 
BM Process - Alcohol 
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BMA Methanol 
 
Basics: 
 
Methanol (Methylalcohol) is the most important alcohol for industrial use. Methanol is a neuter, colourless 
and toxic fluid with a characteristic smell. It is generally produced from synthesis gas. 
 
Production Levels: 
 
The production of Methanol is in principle following the below listed steps though there are different process 
arrangements available to achieve the final product. 
 
•  Receive Synthesis gas/Natural gas 
•  Remove Sulphur 
•  Catalytic Reforming 
•  Enrich with CO2 
•  Compression 
•  Methanol Synthesis 
•  Distillation 
 
Product:  M e t h a n o l 
 
Applications: 
 
Methanol’s importance is found in the use of synthesis of formaldehyde, as a general dissolvent and as an 
additive to fuels which gains higher octane numbers and cleaner exhausts against the disadvantages of 
reduced heating value. 
Methanol is also of increasing importance to the production of fermented protein production. 
 
Process Description 
 
Objective:  To produce methanol from light end hydrocarbon feedstocks (either primarily C1”s or a C1 - C3 
paraffinic blend) using steam reforming followed by low-pressure synthesis. The following different process 
steps are distinguished as follows: 
 
BMAA Receiving, Desulphurisation and Mercury Removal 
 
The feed gas received at the battery limits is passed through a knockout drum and a mercury removal 
vessel. The hydrogen sulphide in the feed gas would poison the reforming and synthesis catalyst. Therefore 
the process stream must be preheated (as required by the desulphuriser) in the convection section of the 
primary reformer furnace and passed through the desulphuriser who contains zinc oxide catalyst. Sulphur is 
removed. Should it be necessary that other impurities, which are toxic to catalyst, must be removed, such 
provisions will be taken care of under this code. 
 
BMAB Catalytic Reforming & Synthesis Gas Compression 
 
A primary reformer is all that is needed to convert the desulphurised natural gas to synthesis gas. 
 
Desulphurised gas is mixed with steam in the convection section of the furnace, then distributed to the 
catalyst tube of the radiant section of the reformer. The synthesis gas then is cooled in a heat recovery train 
consisting of high-pressure steam generation, high pressure boiler feed water preheat and deaerator feed 
water preheat. Once the raw synthesis gas has been cooled, process condensate is separated and the gas 
is compressed to the synthesis loop’s operating pressure by a make-up gas compressor. 
 
BMAC Methanol Synthesis 
 
The compressed gas leaving the make-up compressor is blended with recycle gas coming from a 
recirculation compressor. It will be preheated to the proper synthesis temperature in a process-to-process 
interchanger. Process feed from the interchanger then goes directly to a multibed intercooled methanol 
converter system.  
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The two principal reactions occurring in the reactors are: 
 
•  Methanol Synthesis 
•  Reverse Water-Gas Shift 
 
The converter effluent (such as ethanol, butanol and other traces of impurities) preheats incoming feed 
before passing on to a cooler and catchpot where crude methanol is filtered through wax strainers to remove 
small amounts of waxy paraffin and will then be separated from dissolved gases. These are recycled. 
The crude methanol is fed directly to the purification section. Caustics may be injected in order to neutralise 
the trace amounts of organic acids.  
 
BMAD Product Purification 
 
The crude methanol product is passed on to a distillation train. In the first column all remaining dissolved 
gases are removed as well as any light ends formed in the converter system. (Such may be acetone, 
methylformate and non-condensable gases like hydrogen, methane, carbon dioxides and nitrogen). 
 
The de-gassed methanol is then fed to a refining column where either A (95 % pure) or AA (>99.5 % pure) 
grade methanol is withdrawn as a sidestream very near the top of the column. Higher alcohols present are 
withdrawn as a sidestream further down the column and water formed in the synthesis reaction is removed 
from as a bottom product. The pure methanol product is then routed after down cooling to storage. 
 
BN Process - Gas to Liquids 
 
BNA Receiving Facilities / Feed Gas Treatment 
 
BNB Oxygen Production 
 
BNC Synthesis Gas Production 
 
BND Fischer-Tropsch Synthesis 
 
BNE Separation / Upgrading 
 
BQ Process - Bioprotein 
 
BT Process - Electrical Power Generation 
 
BTA Receiving Facilities 
 
BTB Catalytic Reforming 
 
BTC Power Plant 
 
BTD NOx Removal 
 
BTE CO2 Recovery Plant 
 
BTEA Pretreatment 
 
BTEB Separation 
 
BTDC Compression / Drying 

5 SAB – Standard Activity Breakdown 
 
Introduction to SAB Code Structure 
 
SAB - Standard Activity Breakdown. 
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This hierarchical breakdown code structure provides a timescale attribute for use primarily when preparing 
phased cost estimates, but also for estimate presentation and cost reporting. 
 
This section of the SCCS manual provides SAB codes and code names. 
 
The SAB code defines all resources necessary for the planning and execution of an oil and gas 
project/facility. The resources have been grouped as follows:  
 
•  Management  
•  Engineering  
•  Procurement  
•  Construction 
•  Operations  
•  Unit work  
•  General  
 
With introduction of the SAB code prefix and some new codes, this SAB edition opens up for use in all 
phases of oil and gas facilities development, i.e. from field exploration to facilities removal. 
 
SAB - Phase Prefix 
 
E Exploration 
P Planning  
D Development 
O Operation 
S Shutdown and Decommissioning 
R Removal 
 
Exploration phase is defined from point of time when block/area is assigned to company 
 
Planning phase is defined from point of time when an oil- or gasfield is declared commercial 
 
Development phase is defined from point of time for licensee's acceptance of development concept 
 
Operation phase is defined from point of time for regular start-up of production 
 
Shutdown and Decommissioning phase is defined from point of time when operator submits schedule for 
shutdown of wells 
 
Removal phase is defined from point of time when operator confirms current concept for removal of field 
installations 
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1 Management 
 
Management contains both Owners’ personnel and Contracted personnel required to provide Project and 
Construction Management during the realisation phase of Projects, i.e. from approval of development plans 
to handover to Production & Operations Organisations for production of resources.  
 
1.1 Project Management 
 
Project Management (Home Office) includes both company and contracted personnel, primarily senior level 
managers and project support/service functions not directly engaged with management at dedicated 
construction sites. This will include Project Control, Engineering Supervision and Public Relation activities. 
 
1.2 Construction Management 
 
Construction Management (Site Teams) includes company and contracted staff required to monitor, control, 
and verify the construction of facilities.  
 
Construction Management typically involves the establishment of site teams after award of contracts, 
through the period of prefabrication, fabrication, construction, installation/assembly, pre-commissioning to 
handover to: 
 
•  other sites for incorporation/integration,  
•  commissioning and handover to Production and Operations personnel. 
 
1.3 External Services 
 
Management Services are costs for services rendered to Company to carry out discrete work activities under 
separate agreements with owner's management though related to the projected scope of work. 
 
2 Engineering and Procurement 
 
2.1 Engineering 
 
This activity represents the different phases of engineering design activities typical of development project 
realisation.  
 
2.1.1 Pre-Engineering 
 
This activity consists of preliminary design engineering activities after the approval of plans for development 
and operation by statutory authorities and initiates the first phase of project realisation. Pre-Engineering 
leads through to a design basis and project execution plan sufficient for Design Engineering activities to 
commence. Different strategies and terms may be adopted by different operating organisations such that 
Pre-Engineering may be termed Basic Engineering, Extended Conceptual Engineering or other.  
 
2.1.2 Design Engineering 
 
This activity continues from the design basis developed during Pre-Engineering in accordance with the 
project execution plan. The Design Engineering function is required to prepare all technical and functional 
definition required and sufficient to enable tendering for defined work scope and subsequently construct 
parts or complete facilities. (See definitions under COR - Engineering).  
 
2.1.3 Fabrication Engineering 
 
This activity continues after Design Engineering during the fabrication/ construction period and ends with the 
final commissioning and start-up of facilities/plants. Activities include resolving changes during project 
realisation, as-built documentation, prepare for start-up and handover to Production & Operations 
Organisations. 
 
2.2 Procurement 
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This activity consists of purchasing and contracting, expediting and inspection for the supply of all process, 
utility and support equipment, bulk material and services contracts as required. 
 
2.3 Construction Supervision 
 
Construction Supervision relates to personnel required to supervise, control, co-ordinate, monitor 
construction and ensure conformity to design specifications and drawings for contracts including fabrication 
and construction. 
 
3 Material Deliveries 
 
3.1 Equipment 
 
The procurement of all permanently installed Process, Utility and Support Equipment at or on facilities. 
Equipment procurement is divided into: 
 
•  Company Provided Equipment  

− «Free Issue» to contractors 
 
•  Contractor Provided Equipment  

− forming part of contractors’ contract for supply.  
 
3.1.1 Company Provided Equipment (Ref. COR E) 
 
Process, Utility and Support Equipment procured by Company for «Free-Issue» to Contractors for 
Installation/Assembly/Erection at/on or in Facilities. 
 
Such Equipment includes; 
 
•  Long-Lead time equipment, purchased by Company prior to award of Construction/Fabrication 

Contracts,  
•  Special equipment that may not be readily available or which may have to be specially developed,  
•  Equipment «Off-shelf» normally purchased by company for «Free-Issue». 
 
3.1.2 Contractor Provided Equipment 
 
Process, Utility and Support Equipment to be procured by Contractor and forming a part of the Contract with 
Company. May form a part of an EPC contract or a Turnkey contract with Company. 
 
3.1.3 Surplus Equipment 
 
Process, Utility and Support Equipment procured by Company or Contractor for Installation/ Assembly/ 
Erection at/on or in Facilities and which for any reason has not been used during the construction and will 
not be used for project spare purposes. 
 
3.2 Bulk (Ref. COR B) 
 
Bulk Material includes the purchase of all bulks required to fabricate/construct facilities. Includes both 
permanently and temporary installed bulk materials.  
Includes also civils/buildings materials. 
 
3.2.1 Company Provided Bulk 
 
Bulk Material specified, and purchased by Company as «Free-Issue» to 
Fabricators/Contractors/Constructors.  
Includes also civils/buildings materials. 
 
3.2.2 Contractor Provided Bulk 
 
Bulk Material purchased by Contractors/Fabricators/Constructors outwit «Free-Issue» Bulk Material, forming 
part of EPC -, Turnkey -, Fabrication - and Construction Contracts with Company. Contractor provided Bulk 
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might also include Bulk Material ordered under frame/blanket agreements between Company and 
Suppliers/Vendors. 
Includes also civils/buildings materials. 
 
3.2.3 Surplus Bulk 
 
Bulk Material specified, and purchased by Company or Contractor, which for any reason has not been used 
during the construction and will not be used for project spare purposes. 
 
3.3 Spare Parts 
 
This code includes both Capital Spares and Commissioning Spares. 
 
Capital Spares are spare parts for equipment and machinery installed in the constructed facilities, typically 
spares for the first years of operation.  
 
Commissioning Spares are spares used during testing and commissioning of the constructed facilities. 
 
4 Construction 
 
Construction activities may be carried out Onshore, Atshore, Inshore or Offshore. 
 
Construction includes: 
 
•  mobilisation/demobilisation, 
•  prefabrication of components, 
•  fabrication/assembly/erection/hook-up of buildings/modules/units/preassemblies, 
•  civil work, 
•  modification to facilities, 
•  precommissioning/commissioning, 
•  start-up of facilities/plants, 
•  particular abandonment operations and removal of facilities, 
•  abandonment and removal. 
 
4.1 Onshore Construction 
 
All Construction activities carried out at an Onshore location, Site, Workshop or Yard in order to 
Construct/Fabricate parts of or complete Facilities/Plants. 
 
4.1.1 Mobilisation 
 
Mobilisation/Demobilisation is the establishment of an Onshore Site such that the site is ready to receive 
personnel, materials and construction equipment in order to carry out Civil Works, Construction and 
Fabrication.  
 
4.1.2 Civil Work 
 
Civil Works are all activities related to the construction of; 
 
•  roads 
•  bridges 
•  crossings 
•  railway 
•  earthworks 
•  structural excavation 
•  concrete structures 
•  dams 
•  ponds 
•  basins 
•  sewage systems & reticulation 
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•  water supply treatment & reticulation. 
 
Includes;  
Supervision, Plant & Equipment, Labour, services, etc., to complete Civil Works ready for installation of 
prefabricated Units/Modules and the installation/assembly/erection of Plant/Facilities. 
 
4.1.3 Fabrication of major Assemblies and Modules 
 
Onshore fabrication (construction) of major assemblies includes prefabrication of; 
 
•  parts, 
•  sections, 
•  spools, 
•  skids, 
 
•  preassemblies, 
•  units, 
•  structures, 
•  etc. 
 
at different locations and installation/assembly/erection (field erection) after delivery at 
fabrication/construction sites.  
 
Major assemblies are to be understood as assemblies with a weight in excess of the capacity of the platform 
cranes for offshore platforms. Typically, assemblies which are weighing more than 50 ton. 
 
4.1.3.1 Prefabrication 
 
Onshore fabrication of; 
 
•  parts, 
•  sections, 
•  spools, 
•  skids, 
 
•  preassemblies, 
•  units, 
•  structures, 
•  etc, 
 
at different locations for later installation/assembly/erection (field erection) into complete 
assemblies/facilities. 
 
4.1.3.2 Installation/Assembly/Erection 
 
Onshore integration of prefabricated; 
 
•  parts, 
•  sections, 
•  spools, 
•  skids, 
 
•  preassemblies, 
•  units, 
•  structures, 
•  etc, 
 
into parts of, or mechanically completed major assemblies/modules. 
 
4.1.4 Other Fabrication 
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Other fabrication includes onshore prefabrication of; 
 
•  parts, 
•  sections, 
•  spools, 
•  skids, 
•  preassemblies, 
•  units, 
•  structures, 
•  etc. 
 
at different locations and installation/assembly/erection (field erection) after delivery at 
fabrication/construction sites.  
 
4.1.4.1 Prefabrication 
 
Onshore prefabrication in this category includes prefabrication of; 
 
•  parts, 
•  sections, 
•  spools, 
•  skids, 
•  preassemblies, 
•  units, 
•  structures, 
•  etc, 
 
at different locations for later  installation/assembly/erection (field erection).  
Prefabrication hereunder also include onshore prefabrication for later integration 
(installation/assembly/erection) offshore. 
 
4.1.4.2 Installation/Assembly/Erection 
 
Onshore integration of prefabricated; 
 
•  parts, 
•  sections, 
•  spools, 
•  skids, 
•  preassemblies, 
•  units, 
•  structures, 
•  etc, 
 
into parts of, or mechanically completed assemblies. Integration- and hook-up work is included hereunder. 
 
4.1.5 Modification 
 
Modification work includes conversion of existing facilities to perform other functions than those originally 
intended, or to make place for installation and integration of new modules. 
 
The modification activities include; 
 
Stripping/Dismantling of existing - structures/equipment/machinery and associated installed bulk to make 
place for Refitting/replacement/new modules. 
 
Refitting - Installation of equipment and bulk conforming to revised design specifications and requirements. 
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Revamp - Expanding/Debottlenecking/modifying/renewing existing structures/equipment/machinery and 
associated installed bulk to increase performance and production throughput.  
 
Relocate - Relocation of existing structures/equipment/machinery and associated installed bulk 
 
4.1.5.1 Stripping/Dismantling 
 
Stripping/Dismantling includes the permanent removal of existing - structures/equipment/ machinery and 
associated installed bulk - to provide space for installation of new modules or new/refurbished equipment 
and bulk.  
 
4.1.5.2 Refitting 
 
Refitting includes the installation of equipment and bulk conforming to the engineering design and 
specifications for the refitted materials.  
 
4.1.5.3 Revamp 
 
Revamp includes changes to existing structures/equipment/machinery and associated installed bulk in order 
to increase performance or throughput by either expanding, debottlenecking, modification or renewal of 
systems within Facilities/Plants/Platforms.  
 
4.1.5.4 Relocate 
 
Includes relocation of existing structures/equipment/machinery and associated installed bulk in order to 
provide space for installation of new assemblies or equipment and bulk. 
 
4.1.6 Vendor Assistance 
 
Includes all activities onshore associated with the provision of vendor assistance required and related to 
procured equipment and material.  These activities, vendor representatives, are often covered for under 
Agreements for Technical Services (ATS). 
 
4.1.7 Commissioning 
 
Commissioning includes; 
 
•  Commissioning 
•  Start-Up.  
 
Commissioning is carried out after Plant/Facility systems are mechanically completed. Each system is tested 
under actual or simulated conditions for conformance to technical and functional requirements. 
Commissioning is progressively completed according to system priorities. 
 
Some systems are required to be completed prior to habitation;  
 
•  Safety & Personnel evacuation 
•  Emergency Power 
•  Mechanical Handling 
•  parts of the Utility Systems  
 
whereas hydrocarbon systems are commissioned at location with wellstream product.  
 
4.1.7.1 Commissioning 
 
Commissioning includes system testing under actual or simulated conditions to conform to technical and 
functional performance requirements.  
 
Commissioning is carried out according to priorities for Offshore Platforms: 
 
•  Safety & Personnel evacuation,  
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•  Emergency Power,  
•  Mechanical Handling  
 
Parts of the Utility Systems are commissioned prior to habitation. 
Hydrocarbon systems are commissioned at Offshore Location.  
For Landbased Plants/Facilities all systems are commissioned progressively.  
 
4.1.7.2 Start-up 
 
Start-Up for Production & Operations follows immediately after all systems are commissioned conforming to 
performance requirements and are progressively handed over to the Production & Operations Organisations 
for commercial production.  
 
4.1.8 Weighing, Seafastening and Load-out 
 
This category shall comprise all activities such as labour, supervision and administration that can be 
associated with the control of weight of components, modules or materials, equipment and or other built-ins.  
 
4.2 Atshore Construction 
 
All Construction activities carried out at an Atshore location in water adjacent to a yard/site or quay linked 
with personnel access bridges/gangways from land to Topside Facilities or Substructures. 
 
4.2.1 Mobilisation 
 
Mobilisation/Demobilisation is the establishment of an Atshore Site such that the site is ready to receive 
personnel, materials, and construction equipment in order to carry out Civil Works Construction, Fabrication, 
Modifications and complete Atshore Hook-Up and Commissioning.  
 
4.2.2 Civil Work 
 
Civil Works are all activities related to the construction of; 
 
•  roads 
•  paving 
•  bridges 
•  crossings 
•  earthworks 
•  excavations 
•  foundations 
•  piling 
•  dredging 
•  concrete support structures 
•  sewage systems & reticulation 
•  water supply & reticulation.  
 
Includes; 
Supervision, Plant & Equipment, Labour, Services etc., to complete Civil Works ready for Atshore 
Construction.  
 
4.2.3 Activities related to Major Assemblies 
 
Atshore construction activities which relates to major assemblies. 
This category includes atshore installation, hook-up and completion of modules/major assemblies. 
 
Major assemblies are to be understood as assemblies with a weight in excess of the capacity of the platform 
cranes for offshore platforms. Typically, assemblies which are weighing more than 50 ton. 
 
4.2.3.1 Prefabrication 
 
Atshore prefabrication related to major assemblies. 
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4.2.3.2 Installation/Assembly/Erection 
 
Atshore integration of prefabricated elements into completed assemblies/modules 
 
4.2.4 Other Fabrication Activities 
 
Other fabrication hereunder is related to Atshore fabrication of assemblies weighing less than 50 ton. 
Assemblies that may be handled by the platform cranes. 
 
4.2.4.1 Prefabrication 
 
Atshore prefabrication. 
 
4.2.4.2 Installation/Assembly/Erection 
 
Atshore installation/assembly/erection of prefabricated elements. 
This category includes hook-up work. 
 
4.2.5 Modification 
 
Modification work includes Atshore conversion of existing facilities to perform other functions than those 
originally intended, or to make place for installation and integration of new modules. 
 
The modification activities include; 
 
Stripping/Dismantling of existing - structures/equipment/machinery and associated installed bulk to make 
place for Refitting/replacement/new modules. 
 
Refitting - Installation of equipment and bulk which is conforming to new design specifications and 
requirements. 
 
Revamp - Expanding/Debottlenecking/modifying/renewing existing structures/equipment/machinery and 
associated installed bulk to increase performance and production throughput.  
 
Relocate - Relocation of existing structures/equipment/machinery and associated installed bulk. 
 
4.2.5.1 Stripping/Dismantling 
 
Stripping/Dismantling includes the removal of existing - structures/equipment/ machinery and associated 
installed bulk - to provide space for installation of new modules or new/refurbished equipment and bulk.  
 
4.2.5.2 Refitting 
 
Refitting includes the installation of equipment and bulk conforming to the engineering design and 
specifications for the refitted materials.  
 
4.2.5.3 Revamp 
 
Revamp includes changes to existing structures/equipment/machinery and associated installed bulk in order 
to increase performance or throughput by either expanding, debottlenecking, modification or renewal of 
systems within Facilities/Plants/Platforms.  
 
4.2.5.4 Relocate 
 
Includes relocation of existing structures/equipment/machinery and associated installed bulk in order to 
provide space for installation of new assemblies or equipment and bulk. 
 
4.2.6 Vendor Assistance 
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Includes all activities Atshore associated with the provision of vendor assistance required and related to 
procured equipment and material.  These activities, vendor representatives, are often covered for under 
Agreements for Technical Services (ATS). 
 
4.2.7 Commissioning 
 
Commissioning Atshore includes system testing under actual or simulated conditions to conform to technical 
and functional performance requirements.  
 
Commissioning is carried out according to priorities for Offshore Platforms: 
 
•  Safety & Personnel evacuation,  
•  Emergency Power,  
•  Mechanical Handling  
 
Parts of the Utility Systems are commissioned prior to habitation. 
Hydrocarbon systems are commissioned at Offshore Location.  
 
4.3 Inshore Construction 
 
All Construction activities carried out at an Inshore location, including a sheltered deepwater location where 
Inshore Mating and subsequent, Inshore Hook-Up and Commissioning take place.  
 
4.3.1 Mobilisation 
 
Mobilisation/Demobilisation is the establishment of an Inshore Site such that the site is ready to receive 
personnel, materials, construction equipment in order to carry out Civil Works Construction, Fabrication, 
Modifications and complete Inshore Hook-Up and Commissioning.  
 
4.3.2 Civil Work 
 
Civil Works are all activities related to the construction of or expansion of Construction Camps and Facilities 
in Support of the Inshore Hook-Up and Commissioning Activities.  
 
4.3.3 Activities related to Major Assemblies 
 
Inshore construction activities which relates to major assemblies. 
This category includes inshore installation, hook-up and completion of modules/major assemblies. 
 
Major assemblies are to be understood as assemblies with a weight in excess of the capacity of the platform 
cranes for offshore platforms. Typically, assemblies which are weighing more than 50 ton. 
 
4.3.3.1 Prefabrication 
 
Inshore prefabrication related to major assemblies. 
 
4.3.3.2 Installation/Assembly/Erection 
 
Inshore installation/assembly/erection of major assemblies/modules. 
 
4.3.4 Other Fabrication Activities 
 
This category of inshore fabrication (construction), which is not related to major assemblies, includes;  
 
•  prefabrication of parts, 
•  sections, 
•  spools, 
•  skids, 
•  preassemblies 
•  units, 
•  structural infills as required,  
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which form part of inshore hook-up materials, which are installed/erected/placed after Mating of 
Substructures/Hulls.  
 
4.3.4.1 Prefabrication 
 
Fabrication of; 
 
•  parts 
•  sections 
•  spools 
•  skids 
•  preassemblies 
•  units 
•  structures as required  
 
for Installation/Integration at Inshore Location.  
 
4.3.4.2 Installation/Assembly/Erection 
 
Integration of prefabricated;  
 
•  hook-up parts 
•  sections 
•  spools 
•  skids 
•  preassemblies 
•  units 
•  structures, etc.  
 
as applicable at the Inshore Location.  
Inshore hook-up is included hereunder. 
 
4.3.5 Modification 
 
Inshore modification work includes conversion of existing facilities to perform other functions than those 
originally intended, or to make place for installation and integration of new modules. 
 
The modification activities include; 
 
Stripping/Dismantling of existing - structures/equipment/machinery and associated installed bulk to make 
place for Refitting/replacement/new modules. 
 
Refitting - Installation of equipment and bulk which is conforming to revised design specifications and 
requirements. 
 
Revamp - Expanding/Debottlenecking/modifying/renewing existing structures/equipment/machinery and 
associated installed bulk to increase performance and production throughput.  
 
Relocate - Relocation of existing structures/equipment/machinery and associated installed bulk 
 
4.3.5.1 Stripping/Dismantling 
 
Stripping/Dismantling includes the removal of existing - structures/equipment/ machinery and associated 
installed bulk - to provide space for installation of new modules or new/refurbished equipment and bulk.  
 
4.3.5.2 Refitting 
 
Refitting includes the installation of equipment and bulk conforming to the engineering design and 
specifications for the refitted materials.  
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4.3.5.3 Revamp 
 
Revamp includes changes to existing structures/equipment/machinery and associated installed bulk in order 
to increase performance or throughput by either expanding or modifying the existing systems of the facility.  
 
4.3.5.4 Relocate 
 
Includes relocation of existing structures/equipment/machinery and associated installed bulk in order to 
provide space for installation of new assemblies or equipment and bulk. 
 
4.3.6 Vendor Assistance 
 
Includes all activities inshore associated with the provision of vendor assistance required and related to 
procured equipment and material.  These activities, vendor representatives, are often covered for under 
Agreements for Technical Services (ATS). 
 
4.3.7 Commissioning 
 
Commissioning is carried out after Plant/Facility systems are mechanically completed. Each system is tested 
under actual or simulated conditions for conformance to technical and functional requirements. 
Commissioning is progressively completed according to system priorities. 
 
Some systems are required to be completed prior to habitation; 
 
•  Safety & Personnel evacuation 
•  Emergency Power 
•  Mechanical Handling 
•  parts of the Utility Systems 
 
whereas hydrocarbon systems are commissioned at location with wellstream product.  
 
4.4 Offshore Construction 
 
All Construction activities carried out at an Offshore location after installation of the Facilities.  
 
Activities include Mobilisation, Civil Works, Fabrication, Modifications and Commissioning.  
 
4.4.1 Mobilisation 
 
Mobilisation/Demobilisation is the establishment Offshore such that the facility is ready to receive personnel, 
materials, construction equipment in order to carry out Civil Works, Construction, Fabrication, Modifications 
and complete Offshore Hook-Up and Commissioning.  
 
4.4.2 Civil Work 
 
All Construction related to Offshore Loading Terminals (artificial islands) connected to land by approach 
trestles or separate strongpoint Offshore Loading Wharfs/Loading Terminals. 
Activities include civil work construction; bottom preparation, erosion protection, piling, headstocks, concrete 
caissons, precast concrete road beams. Does not include mechanical installations.  
 
4.4.3 Activities related to Major Assemblies 
 
Offshore construction activities which relates to major assemblies. 
This category includes offshore installation, hook-up and completion of modules/major assemblies. 
 
Major assemblies are to be understood as assemblies with a weight in excess of the capacity of the platform 
cranes for offshore platforms. Typically, assemblies which are weighing more than 50 ton. 
 
4.4.3.1 Prefabrication 
 
Offshore prefabrication related to major assemblies. 
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4.4.3.2 Installation/Assembly/Erection 
 
Offshore installation/assembly/erection of major assemblies/modules. 
 
4.4.4 Other Fabrication Activities 
 
This category of offshore fabrication (construction), which is not related to major assemblies, includes;  
 
•  prefabrication of parts, 
•  sections, 
•  spools, 
•  skids, 
•  preassemblies 
•  units, 
•  structural infills as required,  
 
which form part of offshore hook-up materials, which are installed/erected/placed after Mating of 
Substructures/Hulls or form part of offshore integration in case of a facility modification.  
 
4.4.4.1 Prefabrication 
 
Offshore prefabrication  
 
4.4.4.2 Installation/Assembly/Erection 
 
Integration of prefabricated;  
 
•  hook-up parts 
•  sections 
•  spools 
•  skids 
•  preassemblies 
•  units 
•  structures, etc.  
 
as applicable at the offshore location.  
Offshore integration- and hook-up is included hereunder. 
 
4.4.5 Modification 
 
Offshore modification work includes conversion of existing facilities to perform other functions than those 
originally intended, or to make place for installation and integration of new modules. 
 
The modification activities include; 
 
Stripping/Dismantling of existing - structures/equipment/machinery and associated installed bulk to make 
place for Refitting/replacement/new modules. 
 
Refitting - Installation of equipment and bulk which is conforming to revised design specifications and 
requirements. 
 
Revamp - Expanding/Debottlenecking/modifying/renewing existing structures/equipment/machinery and 
associated installed bulk to increase performance and production throughput.  
 
Relocate - Relocation of existing structures/equipment/machinery and associated installed bulk 
 
4.4.5.1 Stripping/Dismantling 
 
Stripping/Dismantling includes the removal of existing - structures/equipment/ machinery and associated 
installed bulk - to provide space for installation of new modules or new/refurbished equipment and bulk.  
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4.4.5.2 Refitting 
 
Refitting includes the installation of equipment and bulk conforming to the engineering design and 
specifications for the refitted materials.  
 
4.4.5.3 Revamp 
 
Revamp includes changes to existing structures/equipment/machinery and associated installed bulk in order 
to increase performance or throughput by either expanding or modifying the existing systems of the facility.  
 
4.4.5.4 Relocate 
 
Includes relocation of existing structures/equipment/machinery and associated installed bulk in order to 
provide space for installation of new assemblies or equipment and bulk. 
 
4.4.6 Vendor Assistance 
 
Includes all activities offshore associated with the provision of vendor assistance required and related to 
procured equipment and material.  These activities, vendor representatives, are often covered for under 
Agreements for Technical Services (ATS). 
 
4.4.7 Commissioning 
 
Commissioning is carried out after Plant/Facility systems are mechanically completed. Each system is tested 
under actual or simulated conditions for conformance to technical and functional requirements. 
Commissioning is progressively completed according to system priorities. 
 
Some systems are required to be completed prior to habitation; 
 
•  Safety & Personnel evacuation 
•  Emergency Power 
•  Mechanical Handling 
•  parts of the Utility Systems 
 
whereas hydrocarbon systems are commissioned at location with wellstream product.  
 
4.4.7.1 Commissioning 
 
Commissioning includes system testing under actual conditions to conform to technical and functional 
performance requirements and specifications.  
 
4.4.7.2 Start-up 
 
Start-Up for Production & Operations follows immediately after all systems are commissioned conforming to 
performance requirements and are progressively handed over to the Production & Operations Organisations 
for the commercial production.  
 
4.4.8 Non-working Hours (Lunch, Standby, etc) 
 
This offshore category includes lunch, standby and other non-productive activities. 
 
5 Operations 
 
Operations are activities related to:  
 
•  heavy lifting 
•  heavy transport 
•  pipelaying 
•  surveying 
•  field installation 
•  cable laying 
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•  logistics 
•  support  
•  drilling 
•  removal 
 
5.1 Landbased Operations 
 
Landbased Operations include activities related to Lifting, Transport and other landbased machine 
operations.  
 
5.1.1 Lifting 
 
Lifting Operations carried out by specialised contractors, may include quayside offloading of 
Modules/Units/Assemblies delivered by vessels or may further include Heavy Lifts required at Onshore Site 
by means of Jacking Towers, Mobile Cranes, etc.  
 
5.1.2 Transport 
 
Includes Multi Rubber Tyred Vehicles for heavy transport from receiving locations to site(s), and all other 
intermediate transport activities on site from storage to place of erection. 
 
5.1.3 Pipeline Operations 
 
This code includes operations/activities related to landbased pipelines such as: 
 
•  Pipelaying 
•  Trenching and Backfilling for Pipelines 
•  Crossing of barriers 
•  Tie-in of Pipelines 
•  Pipeline RFO 
 
5.1.4 Cable Operations 
 
This code includes operations/activities related to landbased cable such as: 
 
•  Cablelaying 
•  Trenching and Backfilling for Cables 
•  Crossing of barriers 
•  Tie-in of Cables 
 
5.1.5 Other Landbased Operations 
 
Includes all other operations related to landbased construction. 
 
5.2 Offshore Operations 
 
Offshore Operations are all activities required to transport, lift, move, install, lay, survey and support the 
Installation of Offshore Facilities.  
 
5.2.1 Survey 
 
Vessels hired to perform surveying operations in support of Field Installations activities include;  
 
•  pre-lay survey 
•  route survey 
•  as-laid survey 
•  ROV Surveys 
•  location surveys 
•  soils testing 
•  installation surveys.  
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5.2.2 Seabed Preparation 
 
Seabed Preparation includes Trenching, Backfilling and Dredging activities required preparing seabed for 
Installation of Offshore Facilities, hereunder Substructures, Pipelines and Subsea Production Systems.  
 
5.2.2.1 Trenching 
 
Operation activities include the use of Plows, Water Jets or Mechanical Trenchers and Mother 
Barges/Vessels to provide trenches for Pipelines and Flowlines.  
 
5.2.2.2 Dredging 
 
Operation activities include the use of Suction Hopper Dredgers or Cutter Suction Dredgers to remove 
overburden/soils in areas where the seabed is required to be profiled and discharge spoil at other locations. 
 
5.2.2.3 Back Filling 
 
Operation activities include the use of purpose built plows/equipment towed and controlled from surface 
vessels for backfilling of excavated materials from trenching and after pipelaying operation.  
 
5.2.2.4 Rock Dumping  
 
Operation activities include the deployment of purpose built rock dumping vessels; bottom dumping vessels, 
fallpipe vessels and bottom/side dump barges used for span correction, pipeline cover and scour protection.  
 
5.2.3 Installation 
 
Operation activities related to the installation of Facilities and Installations offshore.  
 
5.2.3.1 Lifting 
 
Lifting Operation activities include the use of Semi Submersible Crane Vessels, Crane Barges and assisting 
vessels for the lifting and placement of:  
 
•  jackets 
•  structures  
•  modules 
•  units 
•  subsea structures 
•  etc. 
 
5.2.3.2 Piling 
 
Piling Operation activities include the use of hydraulic Pile Hammers/Drivers and Mother Support Vessels to 
drive steel piles to specified depths to provide foundations for seabed founded structures.  
 
5.2.3.3 Grouting 
 
Grouting Operation activities include the use of purpose built vessels/equipment to grout and seal seabed 
foundations. Vessels are self-contained with high-pressure injection pumps, concrete-batching plants and 
storage holds for containment of cement and sand.  
 
5.2.3.4 Mating 
 
An operation normally carried out at an Inshore sheltered location where Topside Facilities are Mated to 
Substructures. Operation is carried out by use of barges and tugs combined with ballasting/deballasting of 
substructures.  
 
5.2.4 Pipeline Operations 
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All Operations and activities associated with the installation of pipelines and flowlines.  
 
5.2.4.1 Pipelaying 
 
Vessels used for pipelaying operations: 
 
•  laybarges/ spreads 
•  layvessels/ spreads 
•  reel layvessels  
 
The Pipelaying operation is an activity where Layvessels are used to; 
 
•  receive & store linepipe/reeled pipe 
•  assemble/align 
•  weld joints 
•  X-ray 
•  protect/coat 
•  install 
 
5.2.4.2 Tie-in 
 
Connection of Pipelines/Flowlines between exporting/receiving facilities. Tie-in may be a hyperbaric welded 
joint, a mechanical flanged connection, a pull-in guided into a pull-in connection or pull-in through J-tubes at 
Facilities.  
 
5.2.4.3 Hydrotesting 
 
Pipelines/Flowlines are filled with treated/inhibitor dosed water and pressurised to design pressures.  
Pressure is maintained according to procedures. 
 
Hydrotesting is normally part of the laying-contract, and may also be performed after trenching and tie-in 
operations. 
 
5.2.5 Umbilical & Cable Operations 
 
Cable Operations include the use of vessels to install subsea power cable, subsea power/control cable 
between offshore installations or between landbased national power grid and offshore installations.  
Umbilical operations include the use of vessels to install subsea umbilical - electrical, hydraulic, 
electrical/hydraulic. 
Cables/Umbilicals are constructed and coiled at landbased manufacturing facilities and transported by or to 
cable laying/umbilical laying vessels for installation. 
Cable Layers normally have a combined water-jetting trencher and plow backfiller used in the same 
operation. 
 
5.2.5.1 Laying  
 
Operation activities include the use of purpose built cable laying vessels, umbilical laying vessels or 
combination lay vessels to lay cables/ umbilicals between, 
 
•  subsea systems and surface control systems,  
•  cables between platforms or from platform to land,  
•  umbilicals/cables between central platforms and unmanned wellhead platforms.  
 
5.2.5.2 Pull-in and Connection  
 
Operation activities include the use of purpose built pull-in tools operated from surface vessels for 
connection to subsea systems, platform or onshore facilities.  
 
5.2.5.3 Testing 
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Testing (Commissioning) of installed cables/umbilicals prior to production or supply, includes personnel, 
equipment and services to carry out load testing, pressure testing, endurance testing, signal and functions 
testing.  
 
5.2.6 Transport 
 
Transport includes all required Tugs, Barges, Ships, Vessels and Heavy Lift Carriers to receive, load, 
transport to sites and unload - Modules/Structures/ Units/Assemblies as required.  
 
5.2.6.1 Towing 
 
Towing includes the rental of Tugs and if required Barges for transport of 
Modules/Structures/Units/Assemblies from Fabrication/Construction Facilities/Yards, Sites to either other 
facilities Onshore/Atshore/Inshore or to Offshore Locations.  
 
5.2.6.2 Heavy Lift Transport 
 
Heavy Lift Transport includes the use of Heavy Lift Carriers, purpose built Carriers or converted VLCCs, 
which have the capability to carry/transport very large structures - often over large distances.  
 
5.2.7 Subsea Systems Testing 
 
Operations’ activities include the deployment of labour, plant, equipment facilities, services for submerged 
testing of subsea systems in both shallow water and/or deep water.  Testing includes load, pressure, 
endurance, signal, component and system functional testing of permanent facilities and remotely operated 
tooling systems. 
 
5.2.8 Particular Abandonment Operations 
 
Operation activities related to the removal of Facilities and Installations offshore.  
 
5.2.8.1 Cutting of Structures 
 
Operation activities related to cutting of Offshore Steel Structures. 
 
5.2.8.2 Toppling 
 
Operation activities related to full or partial toppling of Offshore Structures.  
 
5.2.8.2.1 Full Toppling 
 
5.2.8.2.2 Partial Toppling 
 
5.2.8.3 Removal/Lifting 
 
Removal/Lifting Operation activities include the use of Semi Submersible Crane Vessels, Crane Barges and 
assisting vessels for the removal/lifting of offshore Facilities, such as: 
 
•  jackets 
•  structures  
•  modules 
•  units 
•  subsea structures 
•  etc. 
 
5.2.8.4 Transport and Dumping 
 
Transport of removed facilities including dumping. 
 
5.3 Logistics 
 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 146 of 331 

Logistics includes:  
 
•  Supply Base/Terminal 
•  Supply & Distribution 
•  Personnel Transport 
•  Accommodation Facilities.  
 
5.3.1 Supply Base/Terminal 
 
Bases comprising storage yards, warehouses, offices and plant & equipment to receive and store and 
expedite materials, equipment, goods, parts, linepipe for later distribution as required to Offshore 
Operations, Yards, Sites, Facilities as applicable.  
 
5.3.2 Supply & Distribution 
 
Supply Vessels, Pipe Carriers, Transporters, Trucks, Trailers, Loaders, etc., required to supply ongoing 
Onshore/Offshore operations.  
 
5.3.3 Personnel Transport 
 
Helicopters, Fixed Wing Aircraft, Ferries, Vessels, Busses and Vehicles required to provide personnel 
transport from Onshore Airports to Offshore Locations or from personnel terminals to Landbased Project 
Sites.  
 
5.3.4 Flotel/LQ/Camps 
 
The provision of temporary accommodation for construction workers and staff, hereunder; Contractors, 
Company and Visitor Accommodation. 
 
Flotels  
Semi-submersible Units or other Floating Accommodation Systems which provides cabins, catering and 
amenities. 
 
LQ  
Provision of cabins, catering and amenities from permanent offshore installed facilities, i.e. the projects own 
LQ or at neighbouring installations. 
 
Camps 
Construction Camps provides rooms, catering and amenities at Onshore Site (-s).  
 
5.4 Drilling & Completion 
 
Drilling of Development Wells, Operation carried out by specialised contractors. Drilling is divided into 
Onshore Drilling Operations and Offshore Drilling Operations.  
 
5.4.1 Onshore Drilling & Completion 
 
The Drilling of Onshore Development Wells includes Production Wells and Injection Wells as well as 
Reinjection Wells, Water Source Wells and Disposal Wells.  
 
5.4.1.1 Fixed Rig Drilling 
 
Onshore Wells Drilled and Completed from a Wellsite/Wellpad location where from a number of wells are 
Drilled deviated from the Wellheads to downhole reservoir target location.  
 
5.4.1.2 Mobile Rig Drilling 
 
Onshore Wells Drilled and Completed using Mobile/Self Contained Drilling Rigs may be used:  
 
•  where well patterns are dispersed over large areas, 
•  where exploration/appraisal wells are drilled.  
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5.4.2 Offshore Drilling & Completion 
 
Offshore Drilling Operations include Drilling and Completion of Development Wells.   
Wells are grouped into Predrilled Wells, Subsea Drilled & Completed Wells and Platform Drilled & 
Completed Wells.  
 
5.4.2.1 Predrilling 
 
Predrilled wells are wells Drilled by a Mobile Drilling Rig such as:  
 
•  Semi-submersible Drilling Rigs 
•  Jack-Up Drilling Rigs 
•  Drilling Ships 
•  Drilling Barges. 
 
Wells are drilled only through a Well Spacer/Drilling Template or Satellite Structure for consecutive 
Completion or for Drilling/Completion of Wells prior to Production Start. 
 
5.4.2.2 Subsea Drilling 
 
Subsea Wells are Drilled and Completed with Mobile Drilling Rigs.  
 
5.4.2.3 Platform Drilling 
 
Platform wells are production and injection wells drilled from a Drilling Rig installed on a Fixed Platform. The 
rig is also used for well completions of Platform Drilled wells and Predrilled wells.  
 
6 Unit Work 
 
Unit Work within the Standard Activity Breakdown Structure relate to those costs/groups of cost elements 
incurred and entered under Code of Resource - Unit Work.  (Refer Code of Resource «S» Unit Work).  
 
7 General 
 
General Activities within the Standard Activity Breakdown Structure relate to those costs/groups of cost 
elements incurred and entered under Code of Resource A: “General Costs”, except COR AEB 
”Commissioning spares”, AEC: “Freight” and AED: “Custom charges, Fees & Duties” which are SAB-coded 
as “Procurement” and COR AK: “Vendor representatives” which is SAB-coded as “Construction”. 

6 COR – Code of Resources 
 
Introduction to COR Code Structure 
 
COR - Code of Resource 
 
This hierarchical breakdown code structure classifies all project resources and generically categorises 
resources according to primary, secondary and tertiary levels of resource. 
 
This section of the SCCS manual provides COR codes and code names. 
 
The COR structure, also termed Code of Account (COA), is intended to provide codes to classify the 
complete scale of resources involved in developing both Offshore and Landbased Installations. The structure 
is compiled primarily for oil & gas facilities/projects with associated infrastructure and generally conforms to 
standard industry terms and structure. 
 
The Code of Resource structure has an equal integrity to that of the Standard Activity Breakdown (SAB) 
structure and to that of the Physical Breakdown Structure (PBS) in the SCCS context, though in use is 
handled subordinately in estimate preparation and data collation. 
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The COR codes identifies the individual records/ items/ lines/ components/ elements of estimates which 
when summarised comprise physical functional areas (PBS) and which occur during the different 
development phases (SAB). 
 
A General Costs 
 
General Costs are normally costs incurred to «Company» required to manage, administer, plan, support, 
insure, acquire and to conform to statutory requirements.  However, some of the General Costs codes are 
relevant both for “Company” and contractors, as marked particularly in the following. 
 
General Costs are capital costs which may be partly or wholly assignable to each project or group of 
projects, though which are of such a particular nature that they are not assignable to other primary codes 
within the Code of Resource (COR). 
 
AA Statutory Costs, Licences & Permits 
 
This code includes costs of the following categories: 
 
•  Authorisation & Certification Fees, 
•  Environmental Charges & Fees, 
•  Special Studies, 
•  Patented Process Licences, 
•  Licences & Permits 
 
as defined under the tertiary level codes: 
 
AAA Authorization & Certification Fees 
 
Authorization & Certification Fees relate to charges and fees required to be paid in order to obtain an 
authorization / certification to proceed or develop. 
 
AAB Enviromental Charges & Fees 
 
Charges and fees paid conforming to statutory requirements related to the environment - pollution/emission, 
erosion, fisheries, watercourses, wild life, animal husbandry and other.  
 
AAC Special Studies 
 
Special Studies in this context are studies required by statutory bodies in order to obtain consent to develop 
or exploit.  Such studies may be: environmental impact assessments for complete developments or parts 
thereof or studies required as part of licence/contract agreement obligations e.g. warranty surveyor studies 
and services.  
 
AAD Patented Process Licences 
 
Costs, charges, royalties and fees relating to the use of Patented Process Licences. 
 
AAE Licences & Permits 
 
Licences & Permits charges and fees are many and varied.  Such costs are incurred in order to allow a 
development to proceed. 
 
AB Financing and Related Costs 
 
Financing and Related Costs include: 
 
•  Financial Cost, 
•  Depreciation, 
•  Currency Impact 
 
as defined under the tertiary level codes: 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 149 of 331 

 
ABA Financial Costs 
 
Financial Costs are costs related to financing a development project. Costs include interest, guarantee fees, 
establishment charges and other directly related to financing. 
 
ABB Depreciation 
 
Depreciation costs are costs, which have devaluated buildings, plant, equipment and machinery from the 
initial value, though which through the direct requirement of such to construct & develop a project/facility 
naturally fall in value when disposed of. 
 
ABC Currency Impact 
 
Currency Impact occurs when project/facility components are purchased in foreign currencies at different 
time periods, because of the natural fluctuation in currencies.  
Fixed project estimates currencies are normally adopted against which the value and volume of each 
currency is monitored and reported against rise and fall.  In the project close-out report, the currency impact 
is implemented in the final cost figures. 
 
AC Insurance 
 
Include all insurances not directly covered by contractors under contractual obligations. 
 
Such insurances may cover:  
 
•  contractor all-risk insurance, 
•  special transport insurances, 
•  general insurance against fire, 

accident, loss of life etc., 
•  insurances against non-fulfilment of obligations, 
•  etc.  
 
AD Purchases & Rentals 
 
This code includes costs of the following categories: 
 
•  Land Acquisition, 
•  Buildings & Facilities, 
•  Data Purchases 
 
as defined under the tertiary level codes: 
 
ADA Land Acquisition 
 
Land Acquisition includes costs for purchase of right-of-way, access corridors, general land/plot acquisitions 
and the otherwise incurred costs - leasing, hire and/or other. 
 
ADB Buildings & Facilities 
 
Buildings & Facilities within General Costs relate to offices, storage facilities, rental of plant, etc., which are 
required partly or are shared for an individual project.  Costs for such may be backcharged to the project 
budget. 
 
Buildings & Facilities may be rented or purchased but do not directly form part of a development project, e.g. 
hired regional offices, temporary laboratories, etc. 
 
NOTE - Onshore support base for offshore works, also termed supply base, see COR XV 
 
ADC Data Purchases 
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Data Purchases relate to the acquisition of data from organisations outside of each project and which is 
required to develop a project. 
 
Such purchases may be: 
 
•  seismic data, 
•  geophysical data, 
•  weather data, 
•  satellite photographs, 
•  other types of data.  
 
AE Material Related Costs 
 
Material Related Costs include: 
 
•  Capital Spares, 
•  Commissioning Spares, 
•  Freight, 
•  Custom Charges, Fees & Duties 
 
as defined under the tertiary level codes following.  The costs hereunder may be incurred by “Company” or 
contractors, and the COR-codes under AE are deemed to be linked to relevant SAB 3-codes (in addition to 
PBS-code) for full SCCS-coding of an estimate element. 
 
AEA Capital Spares 
 
Capital Spares are spare parts for equipment and machinery installed in the constructed facilities, typically 
spares for the first years of operation.  
 
Spare parts being procured under production and operations budgets are excluded.  
 
AEB Commissioning Spares 
 
Commissioning Spares are spares used during testing and commissioning of the constructed facilities. 
 
AEC Freight 
 
Freight / freight forwarding as a general cost is intended to cover the costs of transport for materials and 
equipment from the location of purchase delivered to site / sites. 
 
AED Customs Charges, Fees & Duties 
 
Statutory charges, fees and duties for importing / exporting goods, from different locations. 
 
AF Personnel Related Costs 
 
Personnel Related Costs include: 
 
•  Health, Medical & Social Care, 
•  Security, 
•  Training & Courses 
 
as defined under the tertiary level codes: 
 
AFA Health, Medical & Social Care 
 
Costs related to health care and medical expenses may cover for; 
 
•  provision of hospitals/health care centres at remote locations,  
•  provision of transport for health care & medical or costs to be paid under statutory requirements, 
•  agreements to use local health care & medical services.  
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AFB Security 
 
Costs for Security relate to both at site security and general security of properties, buildings, plant & 
equipment (combined). 
 
AFC Training & Courses 
 
Training & Courses which Company is obligated to pay for.  These may be related to licence/ contract 
agreement obligations or statutory required courses such as offshore safety courses, health & medical 
courses, prequalifications, etc. 
 
AG Taxes 
 
Taxes includes Value Added Taxes and Investment Taxes as defined under the tertiary level codes: 
 
AGA Value Added Taxes 
 
Value Added Taxes or Sales Taxes are taxes, which are added to the value of goods and services over the 
initial selling price. VAT is normally a flat percentage rate.  These taxes vary in value from country and states 
within countries. 
 
AGB Investment Taxes 
 
Taxes related to investments.  
 
AH Product Related Cost 
 
This code includes costs of the following categories: 
 
•  Sales & Marketing, 
•  Production Fees, Royalties & Costs, 
•  Tariffs & Transport Charges, 
•  Contributions 
 
as defined under the tertiary level codes: 
 
AHA Sales & Marketing 
 
Costs for Sales & Marketing of products. May be in conjunction with early/test/pilot production and may be a 
shared regional cost backcharged to individual projects.  
 
AHB Production Fees, Royalties & Costs 
 
Production Fees, Royalties and Associated Costs are costs paid to statutory bodies and/or other operators in 
connection with production.  Production may be early test production or pilot plant production, prior to full 
development of projects. 
 
AHC Tariffs & Transport Charges 
 
Costs for tariffs & transport are related to charges for early test and/or pilot production where products are 
transported, treated and/or processed by third party facilities. 
 
AHD Contributions 
 
Contributions and donations are costs which may entail e.g. constructing/developing local infrastructure for 
local authorities in order to obtain access to sites, payment or contributions to local authorities for public 
welfare and other related types of costs: i.e.efforts to promote products in the long run. 
 
AJ Research & Development 
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Research & Development costs for work carried out by Company or third parties not directly related to the 
construction/development of a project though which may be incurred or backcharged to the project. May also 
form part of licence/contract agreement obligations. 
 
AK Vendor Rep. Costs (ATS) 
 
Includes all costs associated with the provision of vendor assistance required and related to procured 
equipment and material during the construction and commissioning / start-up period.  The costs for vendor 
representatives are often covered for under Agreements for Technical Services (ATS). 
 
The costs hereunder may be incurred by “Company” or contractors and are deemed to be linked to relevant 
SAB 4-codes (in addition to PBS-codes) for full SCCS-coding of an estimate element. 
 
AV Contingency 
 
The cost addition – based on Monte Carlo simulations in a cost risk analysis or on judgement and 
experience - to the base estimate for reaching a 50 / 50 estimate.  Contingency does not cover for project / 
conceptual changes. 
 
AW Project Reserve 
 
The addition to a 50 / 50 estimate required by Company Management, to reduce the total RISC.  The 
requirements (and content) may vary with Company / Project.  Normally a Project Reserve will include (fully 
or partially) for project / conceptual changes. 
 
AZ Other General Costs 
 
Includes general costs, which do not fall within other COR «A» codes.  
 
B Bulk Materials 
 
Bulk Materials are normally bought in lots. These items may be purchased from a standard catalogue 
description and are bought in quantity for distribution as required. Examples are pipe (nonspooled), conduit, 
fittings and wire. 
 
Bulk Materials are reconciled with Equipment to reflect current company practice with regard to definition of 
Bulk Materials and Equipment. This also to avoid doubles coding. As practice has varied earlier, a reference 
is given to COR E Equipment. 
 
Bulk Materials as defined herein, are also seen in connection with weight control requirements to obtain 
consistence; of vital importance for cost estimating and control. It applies for Engineering and closely also for 
Direct Labour. 
 
Thus the second code letter in bulk (COR B) correspond with the second letter code under Engineering and 
Direct Labour disciplines; e.g.: Piping Bulk (COR BL), Piping Engineering (COR KL) and Piping Direct 
Labour (COR LL). 
 
For materials included for in all inclusive unit rates covering two or more resources, see COR S Unit Work. 
 
BC Architectural & Building Bulk 
 
Architectural & Building Bulk materials include all materials normally bought in lots conforming to standard 
vendor/manufacturer/supplier/factory specifications.  
 
Listed below are tertiary level codes, which categorise bulk materials into commodity groups with item 
content indicated: 
 
BCA Walls 
 
Included are such as: 
 
•  prefabricated blast walls, 
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•  prefabricated fire walls, 
•  non rated walls, 
•  acoustic wall elements, 
•  louvres and wind shields, 
•  explosion relief panels, 
•  heat shield cladding. 
 
BCB Floors 
 
Included are such as: 
 
•  floor screed, 
•  raised access floor, 
•  acoustic elements for floors, 
•  floor finishes. 
 
BCC Ceilings 
 
Included are such as: 
 
•  ceiling panels, 
•  total access ceiling, 
•  strip ceiling and special ceiling. 
 
BCD Doors & Windows 
 
Included are doors, windows, skylights and similar. 
 
Items include framing. 
 
Actuated doors and actuated hatches are deemed to be COR coded under EAD. 
 
BCE Furniture & Accessories including Arts 
 
Furniture/accessories/outfitting like e.g. cupboards, shelves, workbenches, tables, chairs, china, cutlery and 
other particular room outfitting in various rooms and compartments, such as: 
 
•  kitchen outfitting, 
•  laundry outfitting, 
•  stores outfitting, 
•  laboratory outfitting, 
•  workshops outfitting, 
•  gymnasium outfitting, 
•  health centre outfitting, 
•  furniture in cabins, offices, etc., 
•  sport and recreation items. 
 
Kitchen machinery, etc. and workshop machines are deemed to be COR coded as equipment, see under 
COR EA and EMH respectively. 
 
BCF Signs 
 
Included are such as:  
 
•  identification signs and company logo, 
•  directional/orientation signs, 
•  safety and information signs. 
 
BCG Insulation 
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Included is architectural insulation such as: 
 
•  acoustic insulation (other than acoustic elements), 
•  fire insulation (not fireproofing), 
•  thermal insulation, 
•  water and damp proofing materials. 
 
Insulation materials related to other disciplines are covered under the respective bulk discipline; e.g. piping 
insulation materials are COR coded under BLD. For fire proofing materials, see COR BSA. 
 
BCH Prefabricated Modules 
 
Included are outfitted, prefabricated room modules for such as bathrooms, cabins and similar. 
 
BCM Particular Onshore Building Materials 
 
This code covers bulk materials normally only relevant for onshore buildings, such as: 
 
•  concrete, cement, sand and aggregates, 
•  reinforced bars and rods, 
•  precast concrete building units, 
•  masonry, 
•  structural components for buildings in wood, 
•  external roofing incl. gutters and external siding, 
•  internal wood work and metal, 
•  stairways, handrails and sheet metal for onshore buildings. 
 
For other architectural bulk used in/for onshore buildings, the other COR BC codes apply as relevant, e.g. for 
windows and doors in onshore buildings; COR BCD applies. Other bulk disciplines may also be relevant for 
onshore buildings; e.g. for sanitary piping bulk COR BHE applies. For steel structures, see COR BN. 
 
For bulk materials for general civil works construction, see COR BQ (for civil construction other than onshore 
buildings). 
 
BCZ Other Architectural and Building Bulk 
 
Includes bulk of COR BC type which do not fall within other BC codes. 
 
BD Drilling Bulk  
 
Drilling Bulk materials include all materials normally bought in lots conforming to standard 
vendor/manufacturer/supplier specifications used for drilling and completion of wells.  
 
Listed below are tertiary level codes, which categorise drilling bulk materials into commodity groups, with 
item content indicated.  
 
For drilling equipment, see COR EB. 
 
BDA Conductors and Casings 
 
BDB Drilling Fluids and Consumables 
 
Included are such as: 
 
•  mud - bentonite, barite,etc., 
•  chemicals, 
•  cement and gravel, 
•  drillbits, 
•  fuel. 
 
BDC Tubing 
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BDD Downhole Completion Devices & Accessories 
 
Included are such as: 
 
•  tubing anchors, 
•  downhole valves, 
•  packers and nipples, 
•  sensors, 
•  connectors, 
•  expansion joints, 
•  downhole separators and pumps. 
 
BDZ Other Drilling Bulk 
 
Includes bulk of COR BD type, which does not fall within other BD codes. 
 
BE Electrical Bulk  
 
Electrical Bulk materials include all materials normally bought in lots conforming to standard 
vendor/manufacturer/supplier specifications.  
 
Listed below are tertiary level codes, which categorise electrical bulk materials into commodity groups with 
item content indicated. 
 
For electrical equipment, see COR EE. 
 
BEA Cables & Cable Accessories 
 
Included are such as: 
 
•  cables (for power, light and heath tracing), 
•  cable straps, glands and cleats, 
•  cable markings, 
•  termination items. 
 
For instrument cable materials, see COR BJC. Sea cables (e.g. for subsea booster station power supply) 
and other special cables (e.g. for overland power transmission) are deemed to be COR coded as equipment; 
COR ELV. 
 
BEB Cable Supports & Transits 
 
Included are such as: 
 
•  cable ladders and trays, 
•  cable ladder/tray supports, 
•  transits. 
 
Code BEB is deemed to cover for both electrical and instrument items. 
 
BEC Lighting 
 
Included are such as: 
 
•  floodlights, 
•  lighting fixtures, 
•  lighting channels, 
•  floodlight and lighting fixture supports. 
 
BED Junction Boxes 
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Included are such as: 
 
•  electrical junction boxes, 
•  junction box supports/racks/stands. 
 
For junction boxes for instrumentation, see COR BJD. 
 
BEE Accessories 
 
Included are such as: 
 
•  starters, 
•  switches and push buttons, 
•  socket outlets, 
•  plugs, 
•  isolation transformers, 
•  electrical panel heaters for room heating. 
 
BEZ Other Electrical Bulk 
 
Includes bulk of COR BE type which do not fall within other BE codes. 
 
BH HVAC Bulk 
 
HVAC Bulk materials include all materials normally bought in lots conforming to standard 
vendor/manufacturer/supplier specifications.  
 
Listed below are tertiary level codes, which categorize HVAC bulk materials into commodity groups, with 
item content indicated. 
 
For HVAC equipment, see COR EG. 
 
BHA Ducting 
 
Included are such as: 
 
•  ducts, 
•  plenum chambers, 
•  fittings, flanges and attachments, 
•  duct hatches, 
•  penetrations. 
 
BHB Inline Items & Dampers 
 
Included are such as: 
 
•  dampers, 
•  sound attenuators, 
•  diffusors and hoods, 
•  supply and extract devices, traps, 
•  grilles, wire mesh and filters, 
•  measuring/sampling points. 
 
BHC Duct Supports, Hangers 
 
Included are such as: duct supports, frames and hangers. 
 
BHD Insulation 
 
Included is insulation for HVAC items. 
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BHE Sanitary Piping & Components (Plumbing) 
 
Included are such as: 
 
•  sanitary piping incl. fittings and valves/cranes/taps (for e.g. sewage, potable water & drain), 
•  sanitary components like WC, urinals, sinks, tubs, drinking fountains, etc. 
 
For other piping bulk, see under COR BL. 
 
BHZ Other HVAC Bulk 
 
Includes bulk of COR BH type, which does not fall within other BH codes. 
 
BJ Instrument & Telecommunication Bulk  
 
Instrument & Telecommunication Bulk materials include all materials normally bought in lots conforming to 
standard vendor/manufacturer/supplier specifications.  
 
Listed below are tertiary level codes, which categorise the bulk materials into commodity groups with item 
content indicated. 
 
Insulation materials for instrumentation & telecom. are deemed to be covered for under COR BLD. For 
instrument and telecom. equipment, see COR EJ and ER respectively. 
 
BJA Instruments 
 
Included are such as: 
 
•  instruments for measuring/monitoring : level, pressure, temperature, flow, density, moisture, vibrations, 

noise, etc., 
•  analysers and controllers, 
•  detectors, indicators and transmitters. 
 
BJB Instrument Valves 
 
Included are such as: 
 
•  choke valves, 
•  control valves, 
•  actuated block valves, 
•  safety pressure valves, 
•  pressure reduction valves, 
•  pressure erupture valves. 
 
Actuators are included where relevant. For manually operated piping valves, see COR BLB. For pipeline 
valves, see COR BYD. 
 
BJC Cables & Cable Accessories 
 
Included are such as: 
 
•  cables for instrument and telecommunication, 
•  cable straps and glands, 
•  zener barriers, isolators and connectors, 
•  cable markings, 
•  termination items. 
 
For electrical cables (for power, light and heat tracing), see COR BEA. Instrument cable trays, ladders and 
transits are deemed to be COR coded under BEB. For special signal transmission cables (sea, land), see 
COR ELV. 
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BJD Junction Boxes 
 
Included are instrument/telecommunication junction boxes with supports/racks/stands/etc. 
 
BJE Tubing 
 
Instrument tubing including: 
 
•  hydraulic and pneumatic tubes with fittings and valves, 
•  supply manifolds. 
 
For air distribution header, see COR EJA. Tubing insulation is deemed to be COR coded under BLD. 
 
BJF Telecom. Appliances 
 
Included are telecom. and signal components with fixtures, such as: 
 
•  loudspeakers and acoustic hoods, 
•  telephones, 
•  portable UHF, VHF radios, 
•  flashing lights, 
•  navigation devices (signal lights, orientation lights, transponders, foghorns, etc.). 
 
BJG Accessories 
 
Instrument/telecom. accessories, including such as: 
 
•  instrument enclosures, 
•  air filter/regulators, 
•  push buttons (for ESD, deluge, etc.). 
 
Insulation materials for instrument and telecom. are deemed to be covered for under COR BLD. 
 
BJZ Other Instrument & Telecom. Bulk 
 
Includes bulk of COR BJ type, which does not fall within other BJ codes. 
 
BL Piping Bulk 
 
Piping Bulk materials include all materials normally bought in lots conforming to standard 
vendor/manufacturer/supplier specifications 
 
Listed below are tertiary level codes, which categorize piping bulk materials into commodity groups, with 
item content indicated. 
 
Sanitary piping materials (plumbing) are deemed to be COR coded under BHE. 
 
BLA Pipework 
 
Included are such as: 
 
•  pipes with fittings and flanges, 
•  bolts, nuts and gaskets, 
•  mechanical joints/connectors/couplings, 
•  manifolds, 
•  filters and strainers, 
•  hoses and hose reels (for washdown purposes), 
•  expansion bellows, 
•  valve interlocks and spectacle blinds, 
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•  spades. 
 
For instrument tubing materials, see COR BJE. Line pipe for pipelines is to be COR coded under BY. For 
hoses and hose reels for firefighting, see COR BSB. 
 
BLB Manually Operated Valves 
 
Included are valves of types: ball/globe/gate/butterfly/needle and plug valves, and other manually operated 
valves. 
 
For actuated valves and particular instrument valves, see COR BJB. For pipeline valves, see COR BYD. 
 
BLC Supports 
 
Included are fixed/sliding and spring supports with clamps, shoes, stops, etc. - all for piping. 
 
Piperack materials are deemed to be COR coded under BN. 
 
BLD Insulation 
 
Piping insulation such as: 
 
•  thermal insulation, 
•  acoustic insulation, 
•  fire insulation, 
•  personnel protection. 
 
The code is deemed to also cover for insulation related to instrument and telecom. 
 
Fire proofing materials are to be COR coded under BSA. 
 
BLZ Other Piping Bulk 
 
Includes bulk of COR BL type, which does not fall within other BL codes. 
 
BM Surface Protection Bulk  
 
Surface Protection Bulk materials include all materials normally bought in lots conforming to standard 
vendor/ manufacturer/ supplier/ factory specifications. 
 
Listed below are tertiary level codes, which categorise the bulk materials into commodity groups with item 
content indicated: 
 
BMA Paint 
 
Includes also anti-slip paint/coating. 
 
BMB Coating 
 
Included is corrosion/protection coating such as: 
 
•  metallic coating (galvanizing, electroplating, sprayed hot metal), 
•  non-metallic coating, e.g.: lining, rubber, wax, plastics, neoprene, enamel, concrete (not fireproofing), 

etc., 
 
For fireproofing materials, see COR BSA. 
 
BMC Anodes 
 
All types of anodes. 
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For electrical cathodic protection, see COR EEU. 
 
BMZ Other Surface Protection Bulk 
 
Includes bulk of COR BM type, which does not fall within other BM codes.  
 
BN Structural Bulk 
 
Structural Bulk includes all materials normally bought in lots conforming to standard 
mill/vendor/manufacturer/supplier specifications.  
 
For materials for concrete structures, see COR BCM and BQ. 
 
Listed below are tertiary level codes which categorize Structural Bulk materials primarily of steel, alloyed 
steel and aluminium into commodity groups, with item content indicated (function oriented): 
 
BNA Primary & Secondary Structures 
 
Included are such as: 
 
•  trusses and bulk heads, 
•  tubulars and pile materials, 
•  deck and deck plates with stringers and girders, 
•  mezzanine decks and in-deck tanks, 
•  external walkways/platforms/lay-down areas, 
•  riser balcony, 
•  nodes, 
•  flare supports,  
•  support beams below decks, 
•  major supports e.g. for pedestal cranes, mooring winches and similar, 
•  gantry crane support rails, 
•  drilling piperacks, 
•  permanent buoyancy tanks, 
•  skid beams, 
•  module footings and lifting padeyes. 
 
BNB Outfitting Structures 
 
Included are such as: 
 
•  ladders, gangways and handrails, 
•  stairs and stair tower, 
•  access platforms/structures, 
•  wall supports and equipment supports above deck, 
•  exhaust duct support structure, 
•  piperacks (other than for drilling), 
•  runway beams, 
•  dropped object protection, 
•  infill structures, 
•  caissons. 
 
For pipe supports, see COR BLC. For cable supports, see COR BEB. 
 
BNC Temporary Installation Aids 
 
Included are such as: 
 
•  rigging platforms, 
•  bumpers and guides, 
•  pins and buckets, 
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•  slings and shackles (when purchased),* 
•  spreader bars and lifting frames (when purchased).* 
 
Items marked * may be included in lifting contractors scope and thus included for in e.g. his day rates. 
 
BND Grillage/Seafastening/Load Out 
 
Includes materials for barge grillage, seafastening (external and internal) and load out (e.g. skidways). 
 
Observe that for items under COR BNC and BND, the weight thereof should not be included in the dry 
weight for the permanent work, and that the weight and cost should be estimated and reported separately. 
 
BNZ Other Structural Bulk 
 
Includes bulk of COR BN type, which does not fall within other BN codes. 
 
BQ Civil Works Bulk  
 
Civil Works Bulk materials include all materials normally bought in lots conforming to standard quarry/batch 
plant/vendor/manufacturer/supplier specifications. The code BQ is relevant for GBS (and some other) 
substructures and for onshore civil works other than onshore buildings. 
 
For materials for onshore buildings, see COR BC and particularly BCM. - For steel structures, see COR BL.  
 
Listed below are tertiary level codes, which categorise civil bulk materials into commodity groups with item 
content indicated: 
 
BQA Concrete, Cement, Sand & Aggregates 
 
BQB Reinforcement Bars/Rods & Pre-stressing Cables 
 
BQC Precast Concrete Elements 
 
Included are such as: 
 
•  reinforced elements and culverts, 
•  concrete manholes, head walls and catch basins, 
•  concrete curbs and gutters. 
 
BQD Masonry 
 
BQE Piles 
 
BQF Timber/Wood Products 
 
BQG Pipes & Fittings (Soil, Drain, etc.) 
 
BQH Ground Materials 
 
Included are such as: 
 
•  base materials and ground insulation, 
•  geotextiles, 
•  earth retention (mattresses and gabions), 
•  scour and erosion protection, 
•  asphalt, 
•  humus, plants and trees. 
 
BQJ Fencing Materials, Guard Rails, Steel Manholes & Sign Posts 
 
BQK Forms 
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BQL Embedment Items 
 
BQM Solid Ballast 
 
Includes all types of solid ballast. 
 
BQZ Other Civil Works Bulk 
 
Includes bulk of COR BQ type, which does not fall within other BQ codes. 
 
BR Mechanical Bulk 
 
Mechanical Bulk materials includes materials used primarily for insulation and installation of equipment (ref. 
COR E). The materials are normally bought in lots conforming to standard vendor/manufacturer/supplier 
specification. 
 
Listed below are tertiary level codes, which categorise the bulk materials into commodity groups with item 
content indicated: 
 
BRA Insulation 
 
Includes equipment insulation with sheeting/wrapping, etc. 
 
BRB Mechanical Installation Materials 
 
Included are such as: 
 
•  shimming, 
•  chock fast and similar, 
•  bolts, nuts and stoppers. 
 
BRZ Other Mechanical Bulk 
 
Includes bulk of COR BR type, which does not fall within other BR codes.  
 
BS Safety Bulk 
 
Safety Bulk materials include all materials normally bought in lots conforming to standard 
vendor/manufacturer/supplier specifications.  
 
Listed below are tertiary level codes, which categorise the bulk materials into commodity groups with item 
content indicated: 
 
BSA Passive Fire Protection  
 
The code includes passive fire protection (fire proofing), normally spray on types (e.g. Chartec, Mandolite, 
etc.) with or without mesh, fixture pins, etc. 
 
BSB Safety Appliances 
 
Included are such as: 
 
•  active fire fighting devices, e.g.: portable fire extinguishers, fire hoses and reels, hydrants, 

sprinkler/deluge fitting, fire blankets, etc., 
•  evacuation and rescue devices, e.g.: life buoys, survival suits, personnel baskets, gas masks, wire 

ladders, stretchers, torches, etc., 
•  first aid devices, e.g.: first aid cabinets/kits, safety shower, eyebath, breathing apparatus, etc. 
 
In order to clarify - due to previous varying practice - a reference is also given to COR ES Safety/Escape and 
Firefighting Equipment. 
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BY Pipeline Bulk 
 
Pipeline Bulk materials hereunder include all materials normally bought in lots conforming to 
mill/vendor/supplier/manufacturer specifications.  
 
Riser materials are deemed to be COR coded under EL. 
 
Listed below are tertiary level codes, which categorise the materials for pipelines and flowlines (offshore and 
onshore) into commodity groups, with item content indicated.  
 
BYA Rigid Line Pipe 
 
Includes also bends, buckle arrestors, carrier and sleeve pipe, etc. 
 
BYB Flexible Line Pipe 
 
BYC Pipeline Accessories 
 
Included are such as: 
 
•  fittings and flanges, 
•  straps (e.g. for bundles), 
•  bellows and specials. 
 
BYD Valves 
 
Include pipeline valves. 
 
For other valves, see e.g. COR codes BJ and BL. 
 
BYZ Other Pipeline Bulk 
 
Includes bulk of COR BY type, which does not fall within other BY codes. 
 
BZ Consumables & First Fill 
 
Consumables & First Fill, subcoded BZA and BZB respectively as tertiary level codes, include materials 
normally bought in lots conforming to standard vendor/manufacturer/supplier specifications. 
 
The materials to be included in BZA or BZB (depending of purpose) may be such as: 
 
•  diesel, oil, petrol, kerosene, LPG, 
•  gas for diving, driving, protecting and welding, etc., 
•  lubricants & grease, 
•  other oils: hydraulic liquids, etc., 
•  methanol & glycol, 
•  chemicals & catalysts, 
•  inhibitors, flocculants, desiccants, etc., 
•  drilling bulks (only to/for BZB), 
•  misc. deliveries/supplies: steam, water, etc., 
•  office supplies: stationaries, etc., 
•  protective clothing, 
•  welding consumables, etc., 
•  civil plant bulk: tyres, filters, rippers, etc., 
•  other. 
 
Listed below are tertiary level codes with an outline of the code application: 
 
BZA Consumables 
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Consumables defined herein include all consumables/ materials/ chemicals/ gases/ utility supply/parts, etc., 
required during the construction period (e.g. in the HUC - phase) to support and maintain plant, equipment 
and machinery prior to first fill. 
 
Consumables covered for in the rates, in COR BDB and in COR X are excluded. 
 
BZB First Fill 
 
First Fill materials (e.g. for system fluid fill up) are defined herein as materials/chemicals etc. which are 
required and specified to be delivered as handover to the production and operation organisation. 
 
C Construction Overheads 
 
Construction Overheads are incurred costs to contractors, fabrication yards, and workshops, etc., associated 
with labour resources, services and commodities in support of the construction work, which cannot be 
classified under other codes within the Code of Resources (COR).   
 
Contractor's direct labour «L» and indirect labour «M» are aptly contained within the COR. There are 
however a number of costs which are not directly assignable elsewhere. 
 
Contractor’s site engineering (fabrication engineering) and procurement services are deemed to be coded 
under COR K. 
 
CA Contractor's Organisation 
 
CAA Construction Management 
 
The code includes cost for contractor's management personnel and services, hereunder: 
 
•  Construction Management, 
•  Project Control, 
•  Contracts, 
•  Quality Assurance, 
•  HES Management, 
•  etc. 
 
CAB General Site Administration 
 
Contractor's base/home office costs covering services to perform general administration hereunder; 
 
•  personnel, 
•  payroll / accounting, 
•  secretarial services, 
•  insurances,  
•  permits,  
•  security,  
•  etc. 
 
CAC Office Expenses 
 
Includes various Office Expenses contractor incurs during the contract period such as: 
 
•  reproduction, 
•  telephone, telex, telefax and other communication services, 
•  office supplies & stationery, 
•  computer services, 
•  etc. 
 
CAD Personnel Expenses 
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Include various expenses (related to travel and relocation) contractor incurs during the contract period such 
as: 
 
•  travel and allowances, 
•  relocation expenses and living allowances,  
•  vehicle rental and expenses, 
•  tax differential. 
 
CAE Miscellaneous Expenses 
 
Miscellaneous personnel related expenses such as: 
 
•  representation, 
•  meeting expenses, 
•  training and courses, 
•  teambuilding. 
 
CB Site Facilities 
 
Site Facilities include cost / proportionate costs for all investments / purchased / leased / hired / rented 
facilities related to the use of the site area.  
 
Site Facilities include: 
 
•  Construction Facilities, 
•  Material Storage Facilities, 
•  Special Commissioning Plant / Equipment, 
•  Facility Construction / Expansion, 
•  Accommodation and Construction Camp 
 
as outlined under the tertiary level codes: 
 
CBA Construction Facilities 
 
Construction Facilities include such as: 
 
•  buildings / workshops / construction plant and offices (equipped), 
•  harbour facilities, 
•  docks and quays, 
•  barges for construction purposes, 
•  site tools & equipment:  

− cranes, 
− trucks, 
− forklifts, 
− welding machines,  
− etc. 

 
CBB Material Storage Facilities 
 
Includes facilities for storage of materials, such as: 
 
•  storage buildings / halls - hot or cold, 
•  outdoor storage areas, 
•  areas for storage of contract objects. 
 
CBC Special Commissioning Plant / Equipment 
 
Specialist plant and equipment for commissioning, testing and completion - relevant in the at/on/in and 
particularly the offshore phase – including such as: 
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•  hydrojetting equipment, 
•  pickling equipment, 
•  hot oil flushing equipment, 
•  specialist cleaning services, 
•  nitrogen / helium leak testing equipment, 
•  equipment for internal inspection of piping and similar, 
•  specialist containers, 
•  etc. 
 
CBD Facility Construction / Expansion 
 
Includes all investments or proportionate investments required to construct/expand existing site/yard/facilities 
in order to prepare for construction. 
 
CBE Accommodation & Construction Camp 
 
Accommodation & Construction Camp includes cost/proportionate costs for all investments / purchased / 
leased / hired / rented facilities to provide temporary lodging for construction workers (camp under 
contractors responsibility). 
 
For camp under Company's responsibility, see COR SD. 
 
CC Service to Company 
 
Service to Company is expense contractor incurs when Company has resident personnel at contractor's 
yard/site. The expenses can be one or more of the following: 
 
•  Company site office, 
•  reproduction, 
•  telephone, telex and telefax, 
•  office supplies & stationery, 
•  secretarial services, 
•  living accommodation, 
•  company site cars for Company personnel, 
•  etc. 
 
CD Camp Running 
 
Includes operation and catering in connection with contractor's accommodation and construction camp (ref. 
COR CBE), as outlined below: 
 
CDA Catering 
 
Catering comprises of the provision of beds & meals and associated service cost for contractor's camp. 
These services normally include housekeeping, watches (except plant security), hotel / motel operations, 
laundry, amenities and other related services. 
 
CDB Camp Operation 
 
Includes camp running costs other than catering, comprising all labour, equipment, supervision, services and 
administration that is associated with the operation of contractor's camp.  This may include maintenance 
services for water, power, sewers, communication, security, social activities, health and public order, camp 
cleaning and mail, courier services, maintaining shopping, bank and other services in order to meet the 
normal living standard requirements and the expected public welfare status. 
 
CE Miscellaneous Overhead Costs 
 
The contractor costs hereunder include for: 
 
•  insurance - normal liability insurance (builder’s risk), 
•  guarantees, 
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•  financial costs, 
•  authorization & certification fees, 
•  licences, 
•  port duties, 
•  other related costs. 
 
CZ Other Construction Overheads 
 
Includes costs which are construction overheads and which are not described in the previous COR C codes. 
 
E Equipment 
 
Process and Utility Equipment - designed, manufactured, prefabricated, cast, machined, assembled, erected 
from Bulk Materials. Normally constructed as a complete Purchase Order conforming to specifications and 
performance guarantee. 
 
Equipment is reconciled with Bulk Materials to reflect current company practice with regard to definition of 
Equipment and Bulk Materials, and to avoid double coding. But as practice has varied earlier, a reference is 
given to COR B Bulk Materials. 
 
As a main rule installation of equipment is to be COR coded under LR.  
 
The descriptions of equipment/equipment packages contained herein are intended to provide guidelines for 
cost estimating and cost control purposes. For obvious reasons it is impossible to completely and accurately 
define each and every item of equipment conforming to detailed specifications and/or item specific attributes. 
 
EA Architectural Equipment 
 
Architectural Equipment hereunder includes primarily items of equipment which may be designed and 
manufactured by specialist vendors/suppliers and contractors,  normally conforming to individual and project 
specific functional requirements, or found practical to define as equipment based on current company 
practice. 
 
Architectural Equipment is subgrouped and coded as follows: 
 
EAB Kitchen Equipment 
 
Equipment/machinery in kitchens (galleys), pantries and messes. The equipment is deemed to be of a 
professional catering standard and normally wall or console mounted and may include such as: 
 
•  kitchen ranges, hotplates, grills, boilers, baking-/frying oven, tilting frying pan, fryer, muffin machine, etc. 
•  mixers, mills/grinders, chopping machines, cutters, kneading machines, slicing machines, toasters, food 

processors, etc. 
•  potato peeling machines, rubbish mills (granulators), rubbish compressors, 
•  machine for milk making (of condensed milk), coffee-/tea-/mineral water machines, bain marie, cafeteria 

counters, etc. 
•  refrigerators (Note! See also references below) freezer-boxes, ice cube machines, soft drink coolers, 

heating lockers (also in the mess room), 
•  dish washing machines, pot washing machine/scrubs, etc.  
 
Some particular references: Kitchen furniture and outfitting of a common "household appliance type" (e.g. 
cupboards, shelves, workbenches, tables, chairs, china, cutlery, etc.) are to be regarded as bulk and COR 
coded under BCE. For refrigeration/cooling machinery for provisions, see COR EAR. 
 
EAD Actuated Doors 
 
Includes actuated doors as well as actuated hatches with actuators, push-buttons, etc. 
 
For non-actuated doors, see COR BCD. 
 
EAE Laundry Equipment 
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Includes laundry machines of a professional standard type: 
 
•  automatic washing machines, mop washing machines, etc., 
•  spin- and tumble dryers, pressers, drying aggregates, etc., 
•  ironing machines, sewing machines, etc. 
 
For furniture, etc., see COR BCE. 
 
EAR Refrigeration and Freezing System Equipment 
 
Included are equipment (machinery) - discrete or packaged- for the refrigeration and freezing systems for 
provisions: 
 
•  compressors, pumps and fans with drive units, etc. 
•  condensers, evaporators, cooling batteries, defrosting plant, etc., 
•  separate equipment for insulation drying system - where relevant, 
•  separate control equipment for the above. 
 
EAV Central Vacuum Cleaner System Equipment 
 
Includes vacuum unit(s), dust collector(s) and special accessories. As these facilities may be delivered as a 
package, bulk items may also be included. 
 
EAZ Other Architectural Equipment 
 
Includes other architectural equipment not included elsewhere under COR EA.  
 
EB Drilling Equipment 
 
Drilling Equipment hereunder includes mainly packages, which are designed and manufactured by specialist 
vendors/suppliers and contractors normally conforming to individual and project specific functional 
requirements. Equipment hereunder is grouped into conventional groups, which contain several items of 
equipment, and may not always be applicable depending on construction and contracting philosophies.  
 
Drilling Equipment comprises required equipment to perform, support, control and maintain the drilling 
operations, as outlined in the following.  
 
Some particular references: For drilling bulk, see COR BD. For BOP/BOP Accumulator Equipment (Subsea 
Wells), see COR EUJ. 
 
EBC Pipe Handling Equipment 
 
Pipe Handling Equipment consists of equipment associated with the movement, handling and supply of 
pipes, conductors and casing to the piperack: 
 
•  within derrick for storing stands of pipe as they are removed from the drillstring,  
•  handling from the storage piperacks and feed to the derrick.  
 
Equipment includes: 
 

− pipe handling winches,  
− gantry cranes, 
− catwalk & ramp, 
− fully automated pipe handling systems.  

 
The derrick is to be regarded as a contract type unit, which implies use of multiple COR, codes. 
 
EBD Drilling Risers 
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Temporary riser system deployed during drilling operations of subsea drilled wells. Forms the extensions 
from the subsea guide base to the drilling facilities. 
 
Drilling risers are often hired equipment, and thus often placed under drilling & completion budgets (e.g. in 
the day rate for mobile drilling rigs). 
 
For workover risers, see COR EUP. 
 
EBE Cuttings Disposal Package 
 
The Cuttings Disposal Package includes: 
 
•  shale shaker/s,  
•  settling tanks, 
•  containers for separating wellbore cuttings from drill mud.  
 
Cleaned cuttings are either discharged through shale chutes or stored in containers for later removal.  
 
For decanter centrifuge for cuttings, see COR ECC. 
 
EBF Mud Burner/ Mud Burner Package 
 
Mud Burner/Mud Burner Package is used for the burning of oil contaminated mud. 
 
•  For offshore projects the system comprises of  a small boom structure, located near the flare boom at 

platform exteriors. The burner includes the boom structure, the structure supports, piping & valves and 
ignition system.  

•  For onshore projects the system normally comprises a mud burner pit where the flame front is directed 
into an open pit for burning & containment.  

 
EBG Drawworks/ Rotary Table and Drawworks Package 
 
The Drawworks is the hoisting winch used for handling - raising and lowering of drillpipe, casing and tubing - 
within the derrick structure.  
 
The Rotary Table is a chain or gear driven circular table unit mounted within the derrick drillfloor, which 
rotates the drillpipe and drillbit.  
 
The Drawworks Package includes the hoisting mechanism - the crown and travelling blocks used for 
raising/lowering drillstrings. The travelling block is connected to the swivel/ kelly and the kelly which is 
attached to the drillstring, is rotated by the rotary table. The Drawworks (the hoisting winch) is connected to 
the crown/travelling blocks.  
 
EBI Cementing Package 
 
The Cementing Package comprises all equipment required for cementing casing strings within the borehole. 
Packages may be permanently installed or leased/ rented for purpose.  
 
The Cementing Package includes:  
 
•  pumpskid unit/s,  
•  transfer hoses,  
•  mixer units, 
•  measuring/control devices.  
 
EBJ Top Drive Units / Packages 
 
Top drive systems also called derrick drillers. I.e. overhead power swivels (overhead drilling systems) which 
perform the same operations as rig floor rotary table drilling with a kelly. The drive with integrated swivel is 
mounted directly on the drillstring allowing up to 90 feet stands to be drilled. The top drive is connected to 
the travelling block. Top Drive Units may be hydraulically or electrically driven.  
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EBK Mud Pump Package 
 
The Mud Pump Package includes:  
 
•  mud pumps & drivers for mixing and circulation,  
•  mud mixers and mixing plant,  
•  mud transfer/return lines/hoses.  
 
EBM Skid Jacks 
 
Hydraulic jacks used for skidding the derrick/derrick substructure to wellslot locations. The jacks include 
main skid jacks and transverse skid jacks to allow north/south and east/west movement.  
 
EBN Diverters 
 
Diverter is a type of blowout preventer that is able to divert fluids from a well to a safe place away from the 
rig under conditions where the well cannot be shut- in.  
 
EBP Drilling Panels 
 
Drilling Panels/Drillers Console form part of the drillers instrumentation and control system and contain 
panels/console with assemblies of gauges, indicators, controllers and alarms which monitor and allow 
control of drilling operations. 
 
The Drillers Console monitors, displays and records such as:  
 
•  mud variables,  
•  drilling variables,  
•  provides necessary and essential controls associated with the  operation of blowout preventers and well 

shut- in,  
•  drawworks operation,  
•  mud system, 
•  derrick equipment.  
 
EBS Choke/ Production/ Injection & Test Manifolds 
 
Choke/Production/Injection and Test Manifolds consist of header vessels for collection and distribution. 
Manifolds are fabricated from pipe, pipefittings and supports, and are assembled with actuated control 
valves and manual valves.  
 
EBT TFL Equipment 
 
Includes equipment and tools for Through Flow Line (TFL) servicing. TFL tools are similar to wireline tools 
except that no wirelines are attached. Tools are moved in and out of the well by pumping fluid behind them, 
which pushes them through flowlines.  
 
TFL operations fall into three groups: 
 
•  well cleaning,  
•  downhole equipment installation and service,  
•  workover operations.  
 
Platform equipment includes: 
 

− pump,  
− tanks,  
− manifold,  
− lubricator,  
− controls, 
− tool handling equipment.  
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EBU Wireline Equipment 
 
Includes wireline equipment and tools for:  
 
•  well cleaning,  
•  downhole equipment installation and service,  
•  workover operations.  
 
Equipment comprises:  
 

− the wireline drum,  
− wire/cable,  
− winches,  
− lubricator,  
− controls,  
− tool handling equipment,  
− wireline tools.  

 
For wireline unit/wireline equipment related to surface completion, see COR EWP. 
 
EBX Other Drilling Equipment Packages 
 
Includes packages not previously listed, i.e. other groups of drilling equipment delivered from suppliers and 
purchased as complete packages that may comprise several of the above items for incorporation into the 
drilling facilities.  
 
EBY Hoppers/ Mud Guns/ Blenders 
 
Hoppers/bins/pits/containers - used for mixing, storage and holding dry, liquid or mixed cement and mud 
required for drilling operations.  
 
Mud Guns - used for irregular agitation of drilling fluid in the mud pit/bin to assist in the separation of 
cuttings.  
 
Blenders/agitators/mixers - used for mixing of drilling fluids - mud and cement during drilling operations.  
 
EBZ Other Drilling Equipment  
 
Includes all other equipment not included elsewhere under COR EB, purchased as individual items of 
equipment for incorporation into the drilling facilities.  
 
EC Miscellaneous Mechanical Equipment 
 
Miscellaneous Mechanical Equipment includes items of equipment, which cannot be placed elsewhere 
under SCCS cost codes. Equipment herein mostly includes discrete items which may form parts of packages 
defined elsewhere though which for estimating purposes are defined separately herein, and some relevant 
packages. 
 
Some particular references: For miscellaneous package units, see COR EX. For misc. mechanical 
equipment for solids, see COR EN.   
 
Miscellaneous Mechanical Equipment is subgrouped and coded as follows:  
 
ECA Regenerative Filters 
 
Regenerative Filters are filters, which by reverse process or by cleaning have restored filtering properties.  
 
Types of Regenerative Filters are such as:  
 
•  filter in cartridge dust collectors,  
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•  pressure filters,  
•  gravity filtration units,  
•  plate & press filters,  
•  wet pressure leaf filters,  
•  dry pressure leaf filters,  
•  rotary drum filters,  
•  rotary disk filters, 
•  wire mesh, 
•  sieves, 
•  particle filters.  
 
Filters and strainers for piping and HVAC systems are deemed to be COR coded BLA and BHB respectively. 
 
ECB Non-Regenerative Filters 
 
Non-Regenerative Filters are filters which cannot be regenerated and which require filter replacement.  
 
Types of Non- Regenerative Filters are: 
 
•  particulate filters,  
•  cartridge filters,  
•  other types of replaceable filters.  
 
ECC Centrifuges 
 
A motor driven machine used for separating substances which have different specific gravities by centrifugal 
forces, used for liquid/solid separation and dewatering.  
 
Types of Centrifuges are: 
 
•  horizontal basket,  
•  vertical basket,  
•  solid bowl,  
•  sharples.  
 
Decanter centrifuge - a large centrifuge used for separating cuttings - rock and fines from the drilling mud 
returning from downhole. The centrifuge has a cone shaped rotor and is equipped with a screw conveyor for 
discharge of cuttings.  
 
Centrifuge packages are covered under COR ECM. 
 
ECD Extractors 
 
Includes equipment used for extraction, expelling- air/vapours/residues from one environment to another. 
Process equipment used for extraction by means of solvent, into a fraction soluble in the solvent extract and 
an insoluble residue.  
 
ECE Cyclones 
 
Cyclones, cyclone separators and hydrocyclones, included hereunder, are cone shaped vessels used for 
removing or separating substances, which have different specific gravity by induced centrifugal force.  
 
Cyclones/cyclone separators separate solids/liquids and/or liquids/gases into components. Cyclones for dry 
separation may be connected to filters.  
 
Hydrocyclones separate liquids/water and have been used for oily water treatment systems.  
 
ECF Mechanical Separators/ Shakers 
 
Mechanical Separators/Shakers hereunder include all types of separators (other than cyclone separators), 
shakers, hoppers and screens that mechanically separate different solid materials.  
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Separators/Shakers hereunder do not include the shale shaker unit forming part of the cuttings disposal 
package under EB or such equipment included under EN codes within the Code of Resources.  
 
ECG Refrigeration Units 
 
Refrigeration Units hereunder consider packages used for process cooling. The refrigeration unit consists of 
a refrigerant compressor, a condenser, an expansion valve and an evaporator. The refrigerant (ammonia or 
other) passes through a closed loop process, heat is extracted via the evaporator and expelled through the 
condenser.  
 
For equipment in the refrigeration system for provisions, see COR EAR. 
 
ECH Chemical Feeders 
 
Chemical Feeders include dry chemical feeders used for dosing/conditioning products and liquid chemical 
feeders with valves, piping and controls, connected to storage tanks/ vessels/ bottles/ bins for injecting 
chemicals into process streams and utility systems to achieve required qualities and/or specification.  
 
ECI Molecular Sieves 
 
Molecular Sieves are used in gas processing systems to dehydrate and to remove carbon dioxide and 
sulphur compounds from natural gas. The molecular sieve is a bed of super-absorbent desiccant material, 
which is placed in layers in a service bed within vertical towers. The feedstock passes through the bed 
where impurities are removed.  
 
ECJ Mixers/ Agitators 
 
Mixers/Agitators include all types of mixers, agitators, kneaders and blenders used for mixing and 
conditioning of both fluids and solids to achieve required properties.  
 
For mixers/agitators/blenders for drilling fluids, see COR EBY. For mixers/kneaders, etc. in kitchen (galley), 
see COR EAB. 
 
ECK Demisters 
 
Demisters are installed in vertical columns/separators to screen/collect demist condensed vapour prior to 
vapour/gas outlet at column top. Condensed vapour falls to liquid level containment.  
 
ECL Trays 
 
Trays are distillation tower/column internals installed at different levels within tower/column to collect/extract 
the different process stream fractions.  
 
Tray assemblies typically consist of: 
 
•  downcomers,  
•  weirs and seal plates,  
•  bubble caps,  
•  tray ring supports,  
•  perforated shower trays,  
•  disctrays,  
•  donut trays, 
•  structural packings and supports.  
 
Several different types of plates/trays may be used: 
 
•  bubble cap tray,  
•  ballast tray, 
•  jet tray,  
•  ripple tray,  
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•  perforated tray,  
•  uniflex tray,  
•  turbogrid tray, 
•  float valve trays.  
 
ECM Centrifuge Packages 
 
Included are centrifuges (ref. ECC) with other bulk and equipment (may be discrete items covered under EC 
or other equipment) - all combined into centrifuge package(-s), normally delivered by specialist 
supplier/manufacturer. As package design - as well as purchasing strategy and requirements - may vary, it is 
difficult and unpractical to define the total package content. 
 
ECN Solid Waste Disposal Units 
 
Equipment used for disposal of solid waste. Toxic waste is stored in containers for later storage/disposal 
conforming to statutory requirements. Non-toxic waste which is not incinerated may be stockpiled for later 
disposal or: 
 
•  shredded in a solid waste shredder to reduce size, or 
•  reduced in size by compression units.  
 
For rubbish mills (granulators) or rubbish compressors in kitchen (pantry), see COR EAB. 
 
ECP Incinerators 
 
Incinerators are used for burning ordinary non-toxic wastes. The incinerator is an enclosed fireplace, with 
grating, firebrick-lined hearth, exhaust stack and burner system.  
 
ECQ Eductors and Ejectors 
 
Eductors and Ejectors are equipment items with no moving parts which act as extractors/pumps and are 
actuated by the flow of high pressure motive fluids which create partial vacuums over intakes.  
 
Ejector - operates with the entry of high pressure/high velocity motive gas/ vapour or fluids via nozzles into a 
diffuser. The action creates a partial vacuum for extracting gases/vapours from vessels. Ejectors may be 
single stage or up to five stage units. 
 
Eductor - a form of suction pump; a device using a high pressure jet of water to create a partial vacuum at an 
intake opening to draw liquid from a sump.  
 
ECR Trash Racks/ Collectors 
 
Trash Racks/Collectors include all trash (rubbish, refuse, garbage and other unwanted objects) storage, 
collection, and containment arrangements required for both fluid and solid waste.  
 
Included are: 
 
•  containers,  
•  collectors,  
•  racks,  
•  tanks,  
•  pits, etc.  
 
to hold, store and collect trash prior to removal.  
 
Container for cuttings disposal, see COR EBE. 
 
ECS Lube and Seal Oil Units 
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Lube and Seal Oil Units are units used in conjunction with larger rotating machinery and equipment - such as 
gas turbine driven generators and compressors etc., where lube and seal oil is continuously circulated to 
rotor bearings, filtered, stored and cooled.  
 
Lube and Seal Oil Units consist of: 
 
•  oil storage tank/s (sump/s),  
•  circulation pumps,  
•  heat exchanger/s for cooling,  
•  oil filters, 
•  control systems for monitoring flow, pressure, viscosity and temperature.  
 
Lube and seal oil units may be part of other packages. 
 
ECT Hydraulic Units 
 
Hydraulic Power Units (HPU) provide power for such as: automatic shutdown and control of process and 
offtake systems, power for remotely operated valves, shear rams and linear motion rams. Provide also 
power to hydraulically driven equipment, e.g. for jacking systems. 
 
Hydraulic power units comprise of high pressure accumulators, storage vessels for hydraulic fluids and 
pumps.  
 
Hydraulic Power Units may be required to have a separate essential integrity requiring emergency power 
backup with an uninterruptable power supply system (UPS). In this case the dedicated UPS system with 
UPS unit, rectifier, inverter, static switch, battery bank, etc. is to be included here. 
 
For hydraulic units (HPU) for subsea facilities, see COR EUK/EUM. For hydraulic emergency shut-down 
system equipment, see COR EJW. 
 
ECU Comminutors 
 
A comminutor is a motor driven unit that reduces organic solids particle size in flowing sewage. The unit is 
equipped with cutters and screens.  
 
For kitchen granulators (rubbish mills), see COR EAB. 
 
ECV Trash Stop Gates 
 
Gates used to stop or regulate the flow of trash and unwanted materials into intake systems.  
 
ECX Other Misc. Mechanical Equipment Packages 
 
Includes packages not previously listed, i.e. other groups of COR EC type equipment delivered from 
vendors/ manufacturers purchased as complete packages that may comprise several items of equipment for 
incorporation into the facilities.  
 
ECZ Other Miscellanous Mechanical Equipment  
 
Includes other equipment of COR EC type items not included elsewhere under COR EC, which is purchased 
as individual items of equipment for incorporation into facilities.  
 
ED Drivers and Power Transmissions 
 
Drivers and Power Transmissions includes all major drivers delivered complete with base frames/plates, 
power transmissions- gearing/reducers, starters, couplings, accessories and controls, as defined under this 
code.  
 
This code applies for drivers, etc. primarily for generators and compressors requiring high effect and for 
driven units in hazardous areas. 
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Minor drivers; engines and motors within this manual are regarded to form part of each respective composite 
equipment unit, which normally will be delivered as a complete unit from vendors/manufacturers e.g.: pump 
with driver, baseplate and coupling.  For these, the other relevant COR E codes apply. 
 
Drivers and Power Transmissions hereunder are not intended to cover complete packages (much used) 
which are included under COR EX codes, or under other defined package COR E codes; e.g. for  gas 
turbine driven main power generator set  complete with generator, driver and lube/seal oil skid, see COR 
EEN. 
 
Drivers and Transmissions are subgrouped and coded as follows: 
 
EDA Gas Engines 
 
Gas Engines are reciprocating - piston designed engines which use natural gas as a fuel,  with prime power 
ratings range from 85kw to 600kw or greater. The engines may be configured with from six to sixteen 
cylinders. Gas engines may be used as the power unit to drive generators used for main and/or emergency 
power generation.   
 
Costs under this code include for such as: 
 
•  natural gas engine set,  
•  fuel supply connections,  
•  aspiration units, 
•  engine supports.  
 
EDB Gearboxes and Couplings 
 
Gearboxes and Couplings include all forms of power transmission systems, which are attached to major 
drivers and fixed to baseplates/ frames to transmit power to rotating machinery/generator sets.  
 
EDC Steam Turbines 
 
Steam Turbines hereunder include steam driven turbine unit, comprising such as:  
 
•  casings,  
•  rotor shaft & blades,  
•  nozzles,  
•  governors,  
•  valves,  
•  bearings and inlet/ outlet systems forming part of the turbine unit.  
 
EDD Diesel Engines 
 
Diesel Engines are reciprocating piston designed engines which use diesel oil (or similar) as a fuel, with 
prime power ratings range from 50kw to 700kw or greater. The engines may be configured with from four to 
sixteen cylinders. Diesel engines may be used as the power unit to drive generators used for main and/or 
emergency power generation.  
 
Diesel Engines under this code include such as: 
 
•  diesel engine set,  
•  fuel supply,  
•  aspiration units,  
•  engine supports.  
 
EDE Electrical Motors 
 
Electrical Motors include all forms and types of larger major electrical motor drivers for all voltages, phases 
and frequency range, e.g. for driven units in hazardous areas.  
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Electrical motors hereunder do not include drivers which form an integrated part of a composite package 
which will normally be delivered as a complete unit, comprising e.g. pump, baseplate, driver and coupling as 
a minor pump package (ref. COR EP).  
 
EDF Air Driven Motors/ Starters 
 
Air Driven Motors are driven by compressed air supplied from compressors or as bleed air. These motors 
are used in hazardous areas and for driving air driven winches.  
 
Air Driven Motors include such as:  
 
•  casing,  
•  rotor/impeller,  
•  nozzles,  
•  governor,  
•  valves, 
•  bearings.  
 
Air Driven Starters are used for starting major drivers - gas/diesel engines  and gas turbines.  
 
EDT Gas Turbines 
 
Gas Turbines hereunder include the gas driven turbine unit, which includes such as:  
 
•  air inlet,  
•  air compressor,  
•  fuel nozzles,  
•  combustion chambers,  
•  gas turbine rotor & blades,  
•  exhaust duct, 
•  turbine housing/casing with support frames.  
 
Gas turbine units provide the driver unit for main power generators, process gas compressors and other 
rotating equipment requiring high effect drivers.  
 
EDV Hydraulic Motors/ Starters 
 
Hydraulic Motors are powered by hydraulic fluids and are used in hazardous areas, comprising such as: 
 
•  housings,  
•  shaft/impeller,  
•  nozzles,  
•  valves, 
•  bearings.  
 
Hydraulic Starters are hydraulically powered starters used for starting major gas/diesel engines and gas 
turbines.  
 
EDZ Other Drivers 
 
Includes all other forms of major drivers, etc. not definable within the above COR ED codes.  
 
EE Electrical Equipment 
 
Electrical Equipment includes equipment items and packages required for and associated with electrical 
power generation, transforming & distribution, power supply, control and regulation.  
 
Conforming to the SCCS equipment definition, Electrical Equipment defined herein are 
units/items/equipment which normally are especially fabricated/manufactured conforming  to separate design 
specifications and therefore are not considered to be part of bulk material, or found practical to define as 
equipment based on current company practice. 
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Some particular references: For electrical bulk, see COR BE. For instrument equipment, see COR EJ. For 
navigation devices, see COR BJF. 
 
Electrical Equipment is subgrouped and coded as follows: 
 
EEB Batteries 
 
All permanently installed dedicated batteries with battery charger units used to supply power during 
emergency situations, in the event of power failures or used for e.g. starting. 
 
Batteries may form part of uninterruptable power supply systems (UPS) for supply to telecommunications 
systems, instrumentation systems, etc. (see COR codes for UPS units). 
 
EEC Control Equipment (Panels, Relay Boxes) 
 
Electrical control equipment includes control panels with installed components, e.g. instruments and relay 
boxes for such as: 
 
•  process,  
•  process support,  
•  common process and utility systems,  
•  interface panels,  
•  local starter panels,  
•  push button stations,  
•  thyristor control panels,  
•  generator control panels,  
•  mimic panels,  
•  test panels,  
•  shut down panels, 
•  other equipment of similar function (electrical). 
 
For instrumentation control panels, see COR EJB. 
 
EED DC Distribution Boards 
 
Includes all direct current (DC) circuit breaker distribution panel boards used for distributing direct current. 
The units may be connected to the normal distribution system or stay separately. 
 
EEE Emergency Distribution Panels 
 
Emergency circuit breaker distribution panel boards includes all classified/rated panels up to 250 Volt which 
are connected to and form part of the emergency power distribution system. 
 
EEG Generators 
 
Generators - include main power and emergency power generators when such are defined as separate units 
not forming parts of composite packages/packaged units.   
Generators herein comprise such as: 
 
•  alternator unit,  
•  bases/frames,  
•  synchronizing and load sharing unit,  
•  controls related to the generator/alternator delivered separately with the unit. 
 
For generator packages; i.e. generators with driver, etc. for main and emergency power, see COR EEN and 
EEO respectively. For separate drivers for the generators, see COR ED. 
 
EEH Switchgear - up to 400 V 
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All switchgear up to 400 V, including supply and feeder units, protection relays and metering devices, 
purchased for installation within metal clad switchgear enclosures/boards/control centres. 
 
EEJ Switchgear - above 400V and up to 1000V 
 
All high voltage switchboards from above 400V and up to 1000V for both normal and emergency systems, 
including supply and feeder units, protection relays and metering. 
 
EEK Switchgear - above 1000 V 
 
All high voltage switchgear above 1000 V including supply and feeder units, protection relays and metering 
devices, purchased for installation within metal clad switchgear enclosures. 
 
EEL Motor Control Centres 
 
Motor Control Centres (MCC) - metal clad switchgear enclosures equipped with motor starters, circuit 
breakers/switchgear, control relays, special components, meters, transformers, etc. which group electrical 
motor controls within a separate area or room. 
 
EEM Lighting and Minor Distribution Panels 
 
Lighting and power circuit breaker distribution panel boards used for power distribution of up to 250 V supply 
to (domestic) lighting circuits and power outlets. 
 
EEN Main Power Generator Sets 
 
Included is main power generator with driver, lube/seal oil skid and bulk and equipment (may be discrete 
items covered under COR EE or other equipment) - all combined into a package, normally delivered by 
specialist supplier/manufacturer/constructor. As package design - as well as purchasing strategy and 
requirements - may vary, it is difficult and unpractical to define the total package content. 
 
EEO Emergency Power Generator Sets 
 
Analogous as previous code, for emergency generator with driver, etc. 
 
EEP Earthing Bars 
 
Earthing bars/systems, which form part of the earthing system. 
 
EEQ Uninterruptible Power Supply (UPS) 
 
The UPS is a unit used to provide power for emergency/essential supply in the event of an emergency or 
power failure. The unit is equipped with such as: a rectifier (charger), an inverter, static switch and battery 
bank. 
 
This code covers the platform (common) UPS power system for e.g. instrumentation and control system, 
emergency light, etc. other than dedicated UPS units (i.e. only for said equipment/systems). In the SCCS 
context, the following dedicated UPS units are coded under other COR codes such as: 
 
•  UPS for HPU, see COR ECT, 
•  UPS for telecom. (DC powering), see COR ERL, 
•  UPS for the ESD-system, see COR EJW, 
•  UPS for subsea equipment, see COR EUL.  
 
EER Rectifiers and Inverters 
 
This code includes: 
 
•  Rectifiers - devices which convert alternating currents (AC) to direct current (DC) to provide power to; 

e.g. battery chargers, DC motors, variable speed drivers.  
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•  Inverters - a device that changes DC to AC (or vice versa), provides AC supply to circuitry from DC 
batteries source. 

•  Frequency converters. 
 
The code covers rectifiers, etc. not forming part of any UPS system (for UPS systems, see under COR 
EEQ). 
 
EES Lightning Arrestors 
 
Lightning Arrestors/masts/poles/systems - are used to conduct/lead lightning bolts caused during 
thunderstorms away from oil & gas processing facilities, to prevent ignition. Lightning Arrestors normally 
consist of masts with copper conductors for direct earthing. 
 
EET Transformers 
 
Power transformers as equipment hereunder include all transformers of large dimensional 
magnitude/capacity and/or transformers, which are manufactured to non-standard specifications. 
 
Transformers (e.g. isolation transformers) included within bulk are intended to be standard “off-the-shelf” 
minor transformer units (see COR BEE). 
 
EEU Electrical Cathodic Protection 
 
Includes all equipment items related to electrical impressed current cathodic protection systems, hereunder; 
control panels/systems, power supply, monitors, recorders and cathodes/anodes. 
 
EEV Bus Ducts, Bars and Accessories 
 
Bus Duct, Bus Bars and Accessories are the main isolated conductor bar system equipment used to connect 
suppliers and consumers - transformers and switchgear/boards. 
 
EEW Alarm Equipment 
 
Functional requirements of Alarm Equipment as electrical equipment, is to monitor and annunciate the 
condition of electrical supply to process and utility equipment, and comprises; alarm tableau and event 
recorder, etc. 
 
EEX Other Electrical Equipment Packages 
 
Includes packages not previously listed, i.e. other groups of electrical equipment delivered from 
vendors/manufacturers as complete functional packages that may comprise several of the above items of 
equipment for incorporation into the facilities. 
 
EEY Filters and Compensation Equipment 
 
Includes Filters and Compensation Equipment like neutral resistors, reactors, capacitors and other 
impedances. 
 
Neutral resistors are a unit connected between earth and a transformer neutral point, to reduce the current 
by an earth fault down stream. 
 
Reactors and other impedances will on an offshore installation normally be part of an equipment package. 
 
EEZ Other Electrical Equipment 
 
Includes all other electrical equipment items not defined elsewhere under COR EE, purchased as individual 
items of equipment for incorporation into the facilities. 
 
EF Heaters, Boilers, Furnaces and Flares 
 
This equipment code comprises primarily all process heating and disposal-burning facilities based on the 
heat generation by organic fuels or electrical energy. 
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Some particular references: For mud burner, see COR EBF. For incinerators, see COR ECP. For waste heat 
recovery unit, see COR EHW. For heaters and boilers in connection with HVAC (e.g. for hot water), see 
COR EGC. For fresh water maker packages, see COR EXD. 
 
COR EF equipment is subgrouped and coded as follows: 
 
EFA Direct Fired Heaters incl. Stack and Ducting 
 
Direct Fired Heaters include process-heating equipment for direct heat transfer by means of heating the feed 
stock in tubular systems. Direct heat transfer is used to start or stabilize chemical reaction. The different 
heater types can be classified as: 
 
•  circular and box type heater with direct up or down firing burners with or without a convection section for 

product preheating or steam generation,  
•  heaters with wall burners for radiant heat transience to product-containing tubes,  
•  reforming furnaces with or without a convection section,  
•  catalytic cracking furnaces.  
 
Process heating equipment operating up to approx. 600 deg. C is called «Heater», whilst equipment 
designed for a higher temperature commonly is known as «Furnace» (ref. COR EFI). The fuel medium is fuel 
oil, diesel or gas. 
 
EFB Steam Boilers incl. Stack and Ducting 
 
Steam Boilers are used to generate high or medium pressure steam in a direct-fired process. The medium - 
water- is fed through a tubular system, with pretreatment and condensate treatment usually incorporated in 
the overall boiler system. Direct firing burners fed by gaseous/liquid or fossil fuels produce heat. 
 
EFC Flare Tips and Accessories 
 
Includes equipment for stacked flares. Stacked flares are understood as burning systems for waste gases at 
elevated levels which burn at a minimum height 50 meter above ground level/deck and are normally guided 
by a pilot flame generator system.  
 
The flare tip is a special waste gas burner with a pilot flame ignitor and necessary accessories. Other waste 
gas ignition devices in connection with stacked flares may be relevant and are to be included under this 
COR code. 
 
EFD Flares Ground 
 
Ground flaring is used for large quantities of condensates or liquid wastes of hydrocarbons or other 
combustible liquids. Ground flares can be burner tipped pipes or firebrick insulated vessels with special high 
temperature burners to crack toxic chemical compositions. Ground flaring requires large safety areas. 
 
EFE Electric Heaters 
 
Electric Heaters are used for processes where an adjustable and sensitive direct heat transfer is required or 
where direct fired heaters cause hazards for the precinct. 
 
EFF Special Heaters 
 
Special Heaters are usually heat transfer equipment used for controlled heating operations, where liquids or 
gases are exposed to sensitive heat transfer at medium temperatures. 
 
EFG Special Boilers 
 
Special Boilers are used for low or medium direct heat transfer to a liquid medium where controlled heat is 
required. 
 
EFH Electrode Boiler Packages 
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Boiler packages supplied as complete unit where steam is directly generated by the use of electrodes placed 
within saline water solutions. The electrodes are powered directly with electricity.  
 
EFI Furnaces 
 
Furnaces are understood as heat transfer facilities where the medium is in direct contact with the generated 
heat such as blasting furnaces and melting furnaces using gases e.g. oxygen or electric power for heat 
generation. Operating temperature is normally above 600 oC. 
 
EFX Other Heater, Furnace and Boiler Packages 
 
Includes packages not previously listed, i.e. other equipment/groups of equipment of COR EF type delivered 
from vendors/manufacturers purchased as packages that may comprise several of the above items of 
equipment for incorporation into the facilities.  
 
EFZ Other Heating, Burning and Boiling Equipment 
 
Includes other equipment of COR EF type not included elsewhere under COR EF, purchased as individual 
items of equipment for incorporation into the facilities.  
 
EG Heating, Ventilation & Air Conditioning (HVAC) Equipment 
 
HVAC systems provide forced ventilation to enclosed areas, remove hydrocarbon laden air and replenish 
with fresh air, provide heating (or cooling) for enclosed areas and air conditioning for quarters, amenities, 
offices and control rooms.  
 
Conforming to the SCCS equipment definition, equipment or equipment packages hereunder are especially 
fabricated/manufactured conforming to separate design specifications or found practical to define as 
equipment based on current company practice. 
 
Some particular references: For filters and filter coalescers, dampers and sound attenuators, HVAC traps, 
etc., see under COR BH. For weather louvres, see COR BCA.  
 
HVAC Equipment is subgrouped and coded as follows: 
 
EGA Air Handling 
 
Includes air handling units and room fan units: 
 
•  Air handling units are manufactured units for single or multiple zones, which provide fan force-fed, 

conditioned, heated and/or cooled air. The units comprise such as: 
 

− an insulated metal casing with supports,  
− fan section with shaft and impeller,  
− a cooling coil section,  
− a heating coil section,  
− a conditioning section,  
− a filter section with replaceable filters,  
− fan motor,  
− sound attenuator,  
− vibration isolators.  

 
•  Room fan coil units, used for heating/cooling smaller enclosed areas, comprise such as:  
 

− insulated cabinets,  
− discharge air grille, 
− cooling & heating coils,  
− filters/inlet grille,  
− fan unit, 
− fan motor.  
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EGB Cooling Units, Refrigeration Units 
 
Includes units for HVAC cooling and refrigeration: 
 
•  Cooling Units - as air handling units used for cooling only, comprise such as:  
 

− insulated casing/cabinet,  
− cooling coils,  
− fan section,  
− filters,  
− grilles, 
− fan motor.  

 
•  Cooling towers - under HVAC, are used in conjunction with cooling units, air-handling units and water 

chillers to provide chilled water. Towers use refrigeration processes.  
•  Water chillers - as separate to cooling tower systems, use refrigeration processes to reject heat and 

provide chilled water to cooling units and air handling units.  
•  Refrigeration Units - in HVAC systems, are combined with or within cooling tower units, water chillers 

units or air handling units.  
 
For larger industrial purposes the Refrigeration Units may be a separate installation comprising, such as: 
 
•  a compressor unit,  
•  condenser,  
•  evaporator, 
•  expansion valve packaged as a  separate unit.  
 
EGC Boilers and Heaters 
 
Boilers and Heaters for providing hot water and heat for HVAC purposes, including such as: 
 
•  electric water boilers- used to provide hot water for supply to air handling units and/or hot water 

radiators,  
•  gas fired water heating boilers - use gas to heat hot water for supply to heating systems - air handling 

units and/or hot water radiators,  
•  gas fired steam boilers - use gas to superheat water into steam for supply to heating systems - air 

handling units, heaters and/or radiators,  
•  electric convection heaters - wall or floor mounted major electric convection heaters with or without fans,  
•  electric radiation heaters - wall or ceiling mounted major electric heaters,  
•  gas fired radiation heaters - wall or ceiling mounted major radiation heaters.  
 
For electric panel heaters for general room heating, see COR BEE. For domestic water heaters, see COR 
EGI. 
 
EGD Terminal Units 
 
Terminal Units are ducting terminal/end devices for connecting ductwork, to terminate ductwork or terminate 
for transfer to other systems.  
 
EGE Humidifiers/ Dehumidifiers 
 
Equipment/systems/devices used to condition air to required humidity levels. These may form part of air 
handling units/other HVAC equipment or be a separate item of equipment.  
 
EGF Air Conditioners 
 
Air Conditioners hereunder are self-contained air conditioning units used for industrial purposes and 
comprise such as:  
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•  air handling system,  
•  refrigerated cooler/ heat pump heater,  
•  heating/cooling coils,  
•  humidifier/dehumidifier,  
•  filters, 
•  control units.  
 
EGG Heating and Cooling Coils 
 
Heating and Cooling Coils comprise such as: fin coiled tubing units/coiled tubing to provide heat or chill to 
HVAC systems. The coils may be integral to other units or manufactured separately for inclusions into HVAC 
systems.  
 
EGH HVAC Fans 
 
HVAC Fans may include: 
 
•  axial fans - are placed and mounted in line within ductwork, as a primary or secondary fan to boost air 

flow through ducting systems,  
•  centrifugal fans - form part of the air handling unit (see COR EGA), or alternatively  as a separate 

primary fan unit to provide airflow through heating/cooling coils and humidity conditioning.  
 
The fans comprise:  
 
•  rotors/shafts,  
•  blades/impellors,  
•  drivers,  
•  casings/housings, 
•  mountings.  
 
EGI Domestic Water Heaters 
 
Standard water heaters used to provide hot water to kitchens, laundries and messes, for sanitary purposes, 
etc.  
 
EGX Other HVAC Packages 
 
Includes HVAC packages not previously listed, i.e. other HVAC equipment/groups of equipment delivered 
from vendors/manufacturers as packages that may comprise several of the above items of equipment for 
incorporation into the facilities.  
 
EGZ Other HVAC Equipment 
 
Includes other HVAC equipment not included elsewhere under COR EG, purchased as individual items of 
equipment for incorporation into the facilities.  
 
EH Heat Transfer Equipment 
 
Heat transfer equipment includes all types and forms of equipment items or package type equipment used 
for heat exchange; heating and cooling, to provide, extract and recover temperature differences. The heat is 
used for process heating and special heating purposes, as indicated. 
 
Some particular references: For other heaters and coolers, see under COR EF and EG. For cooling towers, 
see COR EXI.  
 
Heat Transfer Equipment is subgrouped and coded as follows: 
 
EHA Shell and Tube Heat Exchangers 
 
Shell and Tube Heat Exchangers are units used for heating a liquid by transferring the heat from another 
liquid or vapour. It is a commonly used type of industrial heat exchanger with a bundle of small diameter 
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pipes (tubes) inside a long cylindrical steel shell. The tubes (50 to several hundred) run parallel to the shell 
and are supported equidistant by tube sheets. The space inside the shell not filled with tubes carries the 
cooling/heating medium. 
 
Types of Shell and Tube Heat Exchangers are: 
 
•  floating head, 
•  stationary tube, 
•  kettle type, 
•  fixed tube sheet - single tube pass - vertical heater or reboiler, 
•  floating head - four pass tube side - two pass shell side, 
•  two pass. 
 
Shell and Tube Heat Exchangers comprise such as:  
 

− shells of different types,  
− heads of different types,  
− tubes,  
− baffles & support plates,  
− nozzles,  
− packings,  
− tie rods and spacers. 

 
EHB Plate Heat Exchangers 
 
Plate Heat Exchangers are relatively low-pressure exchangers, which use thin walled plates as heat transfer 
elements. Because of the thin walls, plate heat exchangers exhibit a much higher heat transfer coefficient 
than shell and tube exchangers, however, because of less robust construction there are pressure limits in 
application.  
 
Plate Heat Exchangers comprise such as:  
 
•  exchanger frame/s,  
•  moveable end covers,  
•  plates/plate packs,  
•  carrying and compression bars, 
•  entrance/outlet flanges. 
 
EHC Air Cooled Heat Exchangers 
 
Includes induced or forced draft unit Air Cooled Heat Exchangers which are often used in gas processing 
plants like NGL/LPG/LNG, for heat transfer from processes/refrigerant processes and expel to the 
environment.  
 
The exchangers consist of:  
 
•  axial flow fans,  
•  tube bundles,  
•  structural parts - plenum, frames, rings, support base, 
•  electric fans drive motor.  
 
The fan is placed above the tube bundles. 
 
For forced draft units - essentially identical to induced draft units - the fan is placed below tube bundles. 
 
EHD Quench Coolers 
 
Units for a process of rapid cooling from an elevated temperature by contact with liquids, gases or solids. 
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Includes heat exchangers for melting/cooling solids, gases related to electrolytic/ metallurgical and thermal 
cracking processes comprising; fluid beds, solid beds and/or gases. 
 
EHE Misc. Coolers and Condensers 
 
Heat exchangers/heat exchange system equipment for cooling and condensing of vapours/liquids, which 
properties and configuration does not form part of other heat exchangers types/groups defined under COR 
EH. Included are: 
 
•  condensers - water cooled heat exchangers used for cooling and liquefying vapours may be horizontal 

or vertical with loop seals, comprising such as: 
 

− cylindrical jackets,  
− vapour section,  
− vapour inlet,  
− water section - water inlet/outlet,  
− cooling tubes. 

 
•  horizontal film types cooler - water cooled heat exchangers used for cooling of fluids by water 

film/evaporation. The medium to be cooled is passed through a tube bundle/coil, and the cooling water 
enters above the coils. A distributor distributes water above coils providing a cooling film. 

 
•  heaters - storage tank heating coils, immersion heaters, bayonet type heat exchangers, etc. 
 
EHF Double Pipe Heat Exchangers 
 
Included are the following heat exchangers: 
 
•  double pipe finned exchanger - a type of shell and tube exchanger, comprising such as: 
 

− a fixed internal finned (G-fin) pipe exchange section placed within a shell,  
− inlet/outlet flanges,  
− nozzles and supports. 

 
•  double pipe condenser - a tube bank heat exchanger consisting of double piping for cooling/condensing 

gases/vapours, comprising such as:  
 

− two sets of pipe banks where the water set counter-currently cools/condenses the gas phase,  
− pipe bundles,  
− bundle supports/braces,  
− gas inlet/gas vapour outlet, 
− water inlet/outlet. 

 
EHG Core Type Heat Exchangers 
 
Included are heat exchangers of the following types: 
 
•  finned tube exchangers - small diameter pipe or tubing with attached metal fins attached to the outer 

circumference, for cooling water and other liquids or gases. finned tube exchangers cool by radiating 
from the fin-surface into the atmosphere in a manner similar to an automobile radiator,  

•  spiral type heat exchangers (different types). 
 
For plate-fin type heat exchangers, see COR EHJ. 
 
EHH Liquefaction Heat Exchangers (Cryogenic) 
 
Liquefaction Heat Exchangers included herein relate to the main heat exchangers used in LNG production 
processes. The exchangers (one per train) are extremely large units, which contain aluminium coiling for 
exchange. 
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EHI Reboilers/Evaporators 
 
Includes particular equipment like: 
 
•  reboiler - a heater associated with an extracting/distillation system that reheats  a part of the bottom 

process stream drawn off the distillation column and then reintroduced to the column as vapour. 
Reboiling is a process of reworking part of the charge in a distillation column to improve fractionation. 
Reboilers may be naturally or forced circulation units and comprise of shells and tubes, inlets/outlets and 
saddles, 

•  evaporators - designed to concentrate water solutions by vaporizing some of the water. 
 
EHJ Compact Heat Exchangers 
 
Includes heat exchangers of a plate-fin type. As the name indicates, the volume is small compared to other 
heat exchangers, e.g. about one to four compared to a shell and tube heat exchanger of similar capacity. 
 
Compact Heat Exchangers are used e.g. for various gas cooling purposes (after separation due to clean 
medium requirements), aftercooling and may also be used for condensate cooling. 
 
EHW Waste Heat Recovery Units 
 
Waste Heat Recovery Units are units used to recover heat from exhaust/flue gas. These are normally 
installed at the exhaust end of gas turbine drivers, furnaces, steam boilers or all other direct fired facilities to 
recover excess heat from the flue gas. Recovered heat is used for process heating and steam production 
and may form part of a combined cycle system. 
 
Waste Heat Recovery Units comprise of such as: 
 
•  fabricated casing structure with supports,  
•  filters,  
•  finned tube heat exchanger units/coils,  
•  baffles and dampers, 
•  furnace convection sections. 
 
EHX Other Heat Transfer Equipment Packages 
 
Includes packages not previously listed, i.e. other groups of COR EH type equipment delivered from 
vendors/manufacturers purchased as complete packages that may comprise several of the above items of 
equipment.  
 
EHZ Other Heat Transfer Equipment 
 
Includes other COR EH type equipment not included elsewhere under COR EH, which is purchased from 
vendors/manufacturers as individual items of equipment for incorporation into facilities. 
 
EJ Instrumentation Equipment 
 
Instrument Equipment includes equipment items and packages required for monitoring and control of the 
facilities. 
 
This implies that the code also covers SAS equipment. SAS: Safety and Automation System - according to 
the NORSOK standard I-CR-002, covers the following subsystems: 
 
•  Process Control System (PCS), 
•  Process Shut-Down System (PSD), 
•  Power Distribution Control System (PDCS) - see also particular reference, 
•  Fire & Gas System (F&G), 
•  Emergency Shut-Down System (ESD), 
•  Information Management System (IMS), 
•  System links to various packages. 
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Conforming to the SCCS equipment definition, Instrumentation Equipment defined herein are 
units/items/equipment which normally are especially fabricated/manufactured conforming to separate design 
specifications and therefore are not considered to be part of bulk materials, or found practical to define as 
equipment based on current Company practice. Instrument Equipment has been reconciled with Instrument 
Bulk to avoid double coding. 
 
Some particular references: For instrument bulk, see COR BJ. For electrical equipment, see COR EE. For 
navigation devices (foghorns and other signalling devices), see COR BJF. For real time clock system, see 
COR ERO. For the platform UPS system, see COR EEQ. For UPS for ESD system, see COR EJW. 
 
Instrumentation Equipment is subdivided and coded as follows: 
 
EJA Air Distribution Header 
 
Includes the complete header for instrument air. The unit may also be of dual function type, i.e. both for 
instrument and service air. 
 
For instrument air package, see COR EJM. For instrument air supply manifolds and tubing, see COR BJE. 
 
EJB Control Panels with Instruments, Controllers, etc. 
 
Comprises all control panels with instruments, instrument controllers, I/O racks, signal conditioning units, 
relays, transducers, etc. (all installed components), delivered as complete units and used for such as:  
 
•  process control,  
•  operations control,  
•  control of common process,  
•  control of process support,  
•  control of offsites and utility systems.  
 
The code covers instrument control panels as well as local panels not forming part of an equipment package 
(see below). 
 
Other equipment packages may have (local) control panels included, and these have to be COR coded with 
the package code. For drilling panels, see COR EBP. For separate matrix and mimic  panels, see COR EJL. 
Electrical control panels are deemed to be COR coded under EEC. 
 
EJE Desks/Consoles, Operator Stat., Work Stat., PC, VDU 
 
This code covers various separate instrument equipment, i.e. not included in any panel or similar, such as: 
 
•  desks/consoles (with installed components), 
•  operator stations (also temporary) and work stations, 
•  computers (incl. cabinet) and PC's (hardware and software). 
•  VDUs (Visual Display Units), 
•  bus communication, equipment for interface to packages/systems and other common separate 

instrument equipment. 
 
For field cabinets, see COR EJF. For logger, printer and copiers, see COR EJK. For separate matrix and 
mimic panels, see COR EJL. 
 
EJF Field Termination and Cross Connection Cabinets 
 
Includes instrument equipment units with installed components, of the following types: 
 
•  field termination cabinets/assemblies, 
•  field remote I/O cabinets (RIOs), 
•  cross connection cabinets.  
 
EJH Oil Metering Package 
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The Oil Metering Package is a  metering package used for measuring the quantity of oil as well as LNG and 
condensate, which are delivered to/from a facility.  
 
EJI Gas Metering Package 
 
The Gas Metering Package is a metering package used for measuring the quantity of gas, which is delivered 
to/from a facility.  
 
EJJ Multiphase Metering Package 
 
The Multiphase Metering Package is a metering package used for measuring the quantity of petroleum 
liquids and gases, which are delivered together to/from a facility. 
 
EJK Loggers, Printers and Copiers 
 
Includes separate Loggers, Printers and Copiers in connection with the (instrumentation) monitoring and 
control function. 
 
Printers and Copiers used for general administrative purposes are to be COR coded under BCE. 
 
EJL Matrix and Mimic Panels 
 
Includes separate Matrix and Mimic Panels for the instrumentation function. 
 
Matrix and Mimic Panels installed in Control Panels or as part of an equipment package (local), are to be 
COR coded under EJB or the package code. 
 
EJM Instrument Air Package 
 
Included is the Instrument Air Package, which may comprise equipment like compressor and driver, tanks, 
separators, coolers, etc. and bulks; all combined into a package, normally delivered by a specialist 
supplier/manufacturer. As package design - as well as strategy and requirements - may vary, it is difficult 
and unpractical to define the total package content.   
 
EJU Dynamic Positioning Control System Equipment (DP) 
 
Includes separate control system equipment used for dynamic positioning (DP) by radar, transponder or 
satellite referencing. The system provides station keeping of a vessel by actuating thruster propellers.  
 
EJV Weight Scales 
 
Scales used for measuring bulks of or within; containers, packages, sacks, trucks, trailers, wagons, etc.  
 
EJW Hydraulic Emergency Shut-Down System Equipment 
 
Includes equipment for the hydraulic control system used for emergency shut-down of process facilities in 
the event of a blow-out or system failure.  
 
The system serves control valves (NB! See Ref.) which are hydraulically actuated, and includes separate 
HPU, UPS, etc. Shut- down may be initiated automatically, controlled from the drillers’ console/panel or from 
the main control room. The emergency shut- down system is required to have separate integrity requiring 
uninterruptible power supply (UPS) to the shut- down system.  
 
Ref.: control valves (actuated valves) are deemed to be coded as bulk under COR BJB. For drillers 
console/panel, see COR EBP. 
 
EJX Other Instrument Equipment Packages 
 
Includes packages not previously listed, i.e. other groups of instrument equipment delivered from 
vendors/manufacturers, purchased as complete functional packages that may comprise several of the above 
items of equipment for incorporation into the facilities.  
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EJY Vibrating/Displacement Measuring Systems Equipment 
 
System equipment and devices used for combined packaging/ displacement/ mass measurement of dry low-
density materials - pellets, powders, etc.  
 
EJZ Other Instrument Equipment 
 
Includes Other Instrument Equipment items nor defined elsewhere under COR EJ purchased as individual 
items of equipment for incorporation into the facilities. 
 
EK Compressors, Blowers and Expanders 
 
Compressors, Blowers and Expanders, hereunder include all types major of equipment required in the 
facility - main process, process support and utility systems, which:  
 
•  compress gases/vapours for treatment, conditioning and liquid extraction,  
•  compress gas/vapour for gas lift, reinjection and/or gas export,  
•  turbo expansion of gas within gas processing,  
•  blowers used in air supply to support processes and/or combustion,  
•  fans - industrial fans related to processing of non-liquids. 
 
Compressors, Blowers and Expanders hereunder are intended to provide codes for individual items of 
equipment which form part of process systems and which may be purchased individually or as packages. 
 
Due to varying practice, the drivers for COR EK components may be purchased separately, i.e. not together 
with the driven unit. In this case COR EK codes apply for the driven unit and COR ED for the drivers. 
 
In the case of a packaged solution, COR EKK applies for compressors with gas turbine drivers (sets). For 
other packaged units with e.g. compressor/blower and driver, COR EKX applies. 
 
Some particular references: Blowers/fans for HVAC includes both driven units and drivers, and are to be 
COR coded under EGH. Compressors (incl. motor) in refrigeration systems, are to be coded under 
respective system equipment E code; e.g. compressors in refrigeration and freezing system for provisions, 
are to be COR coded under EAR. 
 
COR EK equipment is subgrouped and coded as follows: 
 
EKA Centrifugal Compressors 
 
Centrifugal Compressors are single- or multi-stage compression units used for progressive compression of 
gasses/air to higher pressures, typically in gas recompression systems, gas compression within pipeline 
systems and/or compression for export. 
 
Centrifugal Compressors herein comprise such as:  
 
•  casing,  
•  diaphragms,  
•  impeller,  
•  seals/packings,  
•  bearings & bearing housings,  
•  baffles,  
•  inlet nozzles,  
•  discharge connections and compressor auxiliaries. 
 
EKB Reciprocating Compressors 
 
Reciprocating Compressors are positive displacement compressors, which may be single or multi-stage 
units used for compression of gas/vapours/air and comprise of such as:  
 
•  casings,  
•  crankshaft & bearings,  
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•  connecting rods,  
•  cylinders & pistons,  
•  valves,  
•  lube systems,  
•  manifolds and inlet/discharge sections. 
 
EKC Screw/ Rotary Compressors 
 
Includes compressors of screw or rotary type: 
 
•  Screw Compressors - used where high performance/small volume compression is required. Screw 

compressors comprise of such as: 
− casings,  
− rotating screws,  
− screw shafts,  
− bearings,  
− seals and inlet/discharge sections. 

•  Rotary Compressors - compressors other than screw compressors, which have variable voids for 
compression of air/vapour/gases. 

 
EKD Axial Compressors 
 
Axial Compressors are multi-stage compression units for compression of large volumes of gases/vapours/air 
to required pressures. 
 
Axial Compressors are driven turbine units, which comprise such as:  
 
•  housing/casing with supports,  
•  a series of fixed stator blades,  
•  a rotor assembly with rotor blades,  
•  bearings,  
•  lube connections and inlet/discharge sections. 
 
EKE Fans 
 
Fans - axial and/or centrifugal fans - hereunder relate to fans used in industrial processes requiring forced or 
induced airflow: 
 
•  Centrifugal fans - normally the primary fan units used in industrial processes requiring air: 

− for drying,  
− to support combustion in kilns/furnaces,  
− for curing/baking materials in kilns  
− for pollution control systems,  
− for forced air feed to cyclones,  
− to filters, etc. 

•  Axial fans - industrial fan units for air supply or extraction in process and/or utility plant ducting systems 
and supply/extract systems in tunnels. 

 
Fans hereunder do not include HVAC fans which are separately coded (ref. COR EGH). 
 
EKF Blowers 
 
Includes single stage impeller blowers - used to increase air supply to engines/ furnaces/boilers/hearths/kilns 
to increase and enhance combustion. The units comprises such as:  
 
•  casing/housing,  
•  shaft assembly with impeller and bearings,  
•  impeller housing,  
•  inlet/discharge guides/vanes/connections and controls. 
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EKH Expanders 
 
Includes turbo-expanders - used in gas processes. The unit reduces feed pressure to design demethaniser 
pressure in a near isentropic expansion, efficiently cools gas to demethaniser temperature and delivers shaft 
work to the compressor for partial recompression of sales gas. (Turbine or engine-driven compressors are 
used for final recompression). 
 
EKJ Diaphragm Compressors 
 
Diaphragm Compressors are used for special purpose services requiring small volumes and low pressure. 
 
The dual function unit may serve as a compressor e.g. for dosing of additives, or act on the vacuum side for 
e.g. extraction in connection with analysis. 
 
The pulsating movement of an elastomeric membrane achieves the pressure change. 
 
The Diaphragm Compressor is always delivered with driver (integrated unit), and the unit consists of such 
as: 
 
•  driver, 
•  housing/casing with supports, 
•  internal piston/cylinder and eccentrics, 
•  membrane, 
•  bearings, 
•  valves and inlet/discharge sections. 
 
EKK Compressors/Gas Turbine Driver Sets 
 
This code includes major compressors with gas turbine drivers (in sets); a solution widely applied for oil and 
gas facilities. 
 
The sets are often delivered on a base plate with accessories. As the sets have a package character, it is 
difficult to define the total set components. This due to different designs and varying purchasing strategy and 
requirements. 
 
Compressor packages with other driver types are to be COR coded under EKX. 
 
EKX Other Compressor, Blower and Expander Packages 
 
Includes packages not previously listed, i.e. other groups of COR EK type equipment delivered from 
vendors/manufacturers, purchased as complete functional packages that may comprise several of the above 
items of equipment for incorporation in the facilities. 
 
EKZ Other Compressors, Blowers and Expanders 
 
This code includes other types of compressors, blowers and expanders not defined elsewhere under COR 
EK, which are purchased from vendors/manufacturers as individual items of equipment for incorporation into 
the facilities. 
 
EL Transfer and Control Equipment 
 
The COR codes hereunder relate to equipment/devices deployed to: 
 
•  perform transfer functions, 
•  control & support operations during production,  
•  support during intervention,  
•  provide service & control. 
 
Some particular references: For drilling risers, see COR EBD. For workover risers, see COR EUP. 
 
Transfer and Control Equipment is subgrouped and coded as follows: 
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ELA Slug Catcher 
 
A vessel or a system of fabricated pipes, pipe fittings, valves and supports placed on land, on offshore 
facilities or subsea used to catch accumulated slugs of liquid condensate or residues in e.g. gas pipeline 
systems. Slugs are forced/transported by pigs to the slug catcher. 
 
ELB Pig Launchers/ Pig Receivers 
 
Pressure vessels installed at both ends of pipeline transmission systems to:  
 
•  launch pigs under high pressure through the system for scraping, cleaning, slug removal or inspection,  
•  receive pigs at receiving facilities. 
 
For subsea pigging facilities, see equipment under COR EUI. 
 
ELC Expansion Bellows 
 
Expansion Bellows - manufactured expansion bellows used in solids processing in association with kilns, 
heating systems, boilers, etc. 
 
ELD Production Risers 
 
Permanent risers - manufactured/fabricated/forged pipe sections (rigid or flexible) which extend from a 
subsea well spacer/drilling template to the surface facilities wellhead area or connecting production wells 
between X-mas trees and subsea guide bases/riser bases connectors. Production Risers transfer 
wellstream. 
 
ELE Injection Risers 
 
Permanent risers - manufactured/fabricated/forged pipe sections (rigid or flexible)  which extend from a 
subsea well spacer/drilling template and to the surface facilities wellhead area or connecting injection wells 
between X-mas trees and subsea guide bases/riser connectors. Injection Risers transfer water and gas for 
injection/reinjection. 
 
ELF Import/ Export Risers 
 
Forms part of the pipeline transmission system, where rigid or flexible pipes are installed between pipeline 
end and import/export manifold/s installed on subsea facilities e.g. topside. Import/Export Risers transfers 
normally oil, gas and condensate. 
 
Import/Export Risers may be:  
 
•  J - tube pull through,  
•  seal tube pull-in,  
•  pre-installed in substructures,  
•  post-installed over/within substructures,  
•  connected to pipeline end manifold or well spacer/drilling template receptacle. 
 
ELG Buoyancy Elements / Modules 
 
This code covers: 
 
•  Elements/Modules which are manufactured or fabricated and which provide required buoyancy for below 

surface systems - risers, loading hawsers, cables, markers and other. 
•  Buoyancy Modules which are bolt/welded onto floating or suspended structures to provide additional 

buoyancy. 
 
ELH Intelligent Pigs 
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Intelligent Pigs are deployed within pipeline systems to monitor/record/transmit internal pipeline conditions 
regarding e.g. corrosion and roundness. Pigs are sent from launchers and received in pig receivers. 
 
ELJ Sealing Pigs 
 
Temporarily deployed elastomeric sealing pigs placed within pipeline to stop flow through pipeline during e.g. 
intervention, tie-in and connection of fittings. 
 
ELK Batch Pigs 
 
Pigs, which are sent through pipelines to catch slugs, improve flow and empty the lines when required. 
 
ELL Scraper Pigs 
 
Pigs, which are sent through pipelines to scrape walls from wax/residue/formation build up and increase 
throughput. 
 
ELM Welding Bladders 
 
Elastomeric bladders/systems used to isolate pipeline systems during hyperbaric welding/tie-in operations. 
 
ELN Pipeline Inspection Tools 
 
Dedicated tools/inspection devices or systems deployed to inspect pipeline systems.  
 
Includes tools, etc. for visual inspection:  
 
•  external inspection with remote operated vehicle systems,  
•  internal inspection video cameras/sleds and cables. 
 
For intelligent pigs (for measurement of e.g. roundness), see COR ELH. For PRS, see COR ELW. 
 
ELO Pipeline/Umbilical End Fittings 
 
All types and forms of end fittings for connecting umbilicals and pipelines/risers. 
 
ELP Hydraulic Umbilicals - Static 
 
Manufactured hydraulic umbilicals for static conditions, for remote control of unmanned platforms, subsea 
production systems and other subsurface facilities. 
 
ELQ Electrohydraulic Umbilicals - Static 
 
Manufactured electrohydraulic umbilicals for static conditions for remote control of unmanned platforms, 
subsea production systems and other subsea facilities. The umbilicals may also include electrical power 
cable. 
 
ELR Integrated Service Umbilicals - Static 
 
Manufactured hydraulic or electrohydraulic control umbilicals for static conditions, with integrated service 
lines for chemicals and/or gas, for remote control/servicing of unmanned platforms, subsea production 
systems or other subsurface facilities. 
 
Also included hereunder are Integrated Production Umbilicals (IPUs) for static conditions. This is an 
umbilical similar to an Integrated Service Umbilical, but with a flowline in the centre.  
 
The umbilicals may also include electrical power cable. 
 
ELS Hydraulic Umbilicals - Dynamic 
 
Manufactured hydraulic umbilicals for dynamic conditions, for remote control of unmanned platforms, subsea 
production systems and other subsurface facilities. 
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Dynamic umbilicals serve normally as "risers". 
 
ELT Electrohydraulic Umbilicals - Dynamic 
 
Manufactured electrohydraulic umbilicals for dynamic conditions, for remote control of unmanned platforms, 
subsea production systems and other subsurface facilities. The umbilicals may also include power cables. 
 
ELU Integrated Service Umbilicals - Dynamic 
 
Manufactured hydraulic or electrohydraulic control umbilicals for dynamic conditions, with integrated service 
lines for chemicals and/or gas for remote control/servicing of unmanned platforms, subsea production 
systems or other subsurface facilities. The umbilicals may also include electrical power cable. 
 
Also included hereunder are Integrated Production Umbilicals (IPUs) for dynamic conditions. This is an 
umbilical similar to an Integrated Service Umbilical, but with a flowline in the centre.  
 
ELV Special Cables 
 
This code covers long distance transmission cables located on the seabed or on land: 
 
•  Sea cables - i.e. submerged electric power and/or signal/control cables (also fibre-optical cables) from 

land facilities shore approach or other platforms for control of/supply to: 
− unmanned platforms, platforms without power generation, 
− subsea facilities, subsea valve stations and booster stations, 
− overseas facilities (e.g. for power export/import). 

•  Land cables - i.e. electric power and/or signal/control cables (also fibre-optical cables) trenched or 
installed above ground (on poles) from a gas power plant, grid connection or a land based control room, 
to another land based facility or to shore approach (for further transmission to offshore facilities; see 
under sea cables above). 

 
The Special Cables are normally purchased from specialist vendors/manufacturers based on project 
specifications. 
 
Standard cables for e.g. platform topsides and onshore plants are deemed to be Bulk Materials and are to 
be COR coded under BE and BJ as relevant. 
 
ELW Pipeline Repair System 
 
The system is for repair of damage to pipelines - transport lines and flowlines - during operation or 
installation; in a project it might be decided to have the system as a back up when laying pipelines in case of  
possible damage to the lines. The system is owned by a pool. Pool membership for e.g. a project and any 
other PRS costs are to be entered under this code. 
 
ELX Other Transfer and Control Equipment Packages 
 
Includes packages not previously listed, i.e. other groups of COR EL type equipment delivered from 
vendors/manufacturers, purchased as complete functional packages that may comprise several of the above 
items of equipment for incorporation into the facilities. 
 
ELZ Other Transfer and Control Equipment 
 
Includes Other Transfer and Control Equipment not defined elsewhere under COR EL, purchased as 
individual items of equipment for incorporation into the facilities. 
 
EM Material and Product Handling Equipment 
 
Material and Product Handling Equipment defined herein relates to equipment primarily used for: 
 
•  material movement loading/discharging and handling,  
•  personnel movement/transport, 
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•  maintenance, repair and movement of permanently installed equipment/items. 
 
The equipment hereunder may be purchased as individual items of equipment or have a more packaged 
character. 
 
Some particular references: Feeders, elevators, conveyors, etc. for solids (e.g. processed bulks), see codes 
under COR EN.  
 
COR EM equipment is subgrouped and coded as follows: 
 
EMA Pedestal Cranes 
 
Pedestal Cranes are slewing/revolving cranes placed on fabricated steel pedestals/columns, which are 
placed on/within/or incorporated in deck structures/piers/jetties. 
 
Pedestal Cranes are typically used for platform service - movement of material onboard and offloading of 
material delivered by supply vessels. Pedestal Cranes may be electrically and/or hydraulically 
operated/powered, and the cranes normally range from 6 to 50 tons lifting capacity. 
 
Materials for support of Pedestal Cranes (e.g. in the deck and not part of crane manufacturer's delivery) are 
to be COR coded under BNA. 
 
EMB Hoists and Trolleys 
 
Hoists and Trolleys are used for movement of material supplies and equipment for maintenance purposes 
within process related facilities. 
 
Hoists - are used for raising and lowering of materials/machinery from one level to another, through decks 
and floors. Hoists may range from small manual chain hoists to larger electrical/hydraulic/air driven units with 
separate supporting columns, beams and slewing arm/support structures. Hoists hereunder include the 
hoisting unit, driver/s, reducer/s, couplings and separate hoist support structure.  
 
Trolleys - are used for horizontal movement of materials/machinery upon decks/floors. Trolleys consist of a 
fabricated base/frame equipped with wheels, and/or rail systems where applicable. Trolleys are not equipped 
with separate driver units, though are moved by cables/brakes and winch systems, or manually moved. 
 
EMC Elevators, Escalators and Lifts 
 
Elevators, Escalators and Lifts - are used for lifting/lowering goods and personnel from one elevation to 
another. May be enclosed within lift shafts, internally within buildings/structures or externally mounted.  
 
The units comprise such as:  
 
•  lift unit/capsule/platform/compartment,  
•  separate (non-integrated) lift shaft, 
•  cables and winches,  
•  hydraulic rams,  
•  braking systems and controls. 
 
This code also covers industrial raisers - used temporarily during construction for raising/lowering goods and 
personnel, normally external to buildings/ structures/ facilities and comprises such as:  
 
•  raiser tower structure,  
•  cage unit,  
•  gearing system,  
•  driver,  
•  brakes and control system. 
 
EMD Trucks, Carts, Forklifts, etc. 
 
Includes stransport equipment like: 
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•  Forklifts - used for transporting pallets/containers/bins etc. from one area to another and for 

raising/lowering from storage racks. These may be electric/diesel or LPG driven. 
•  Carts - articulated wheeled carriages/trailers without driving units, used to load/carry material or 

equipment from one location to another. 
•  Trucks - flat top bed truck normally over 1 tonne capacity used for movement of goods/materials and/or 

personnel from one location to another. 
 
EME Mobile Cranes 
 
Includes all forms and types of Mobile Cranes purchased for and which form part of the plant/process 
facilities’ production and operations equipment. Includes track type cranes and wheel type cranes complete 
with booms and jibs. 
 
EMF Overhead Cranes 
 
Overhead Cranes/Overhead Travelling Bridge Cranes - herein include all types and forms of electric 
overhead travelling cranes which form part of the permanent facilities, and which are used for production and 
operation of plants/facilities. 
 
Overhead Cranes comprise such as:  
 
•  main crane bridge with bogies/rails and longitudinal drivers,  
•  transverse travelling trolley and driving system,  
•  the hoisting mechanism,  
•  cables, controls and operating enclosure. 
 
EMG Railroad and Road Loading Equipment 
 
Railroad and Road Loading Equipment includes equipment for loading and discharging solids/liquids at 
export and receiving facilities. Included hereunder are:  
 
•  Portal cranes - overhead travelling cranes placed on portal supports which extend across truck/wagons 

beds for lifting/movement of containers/sacks/bins, etc.  
•  Loading system equipment - comprising:  

− storage bins,  
− surge bins,  
− hoppers and related loading/unloading conveyors. 

•  Discharging system equipment - comprising:  
− equipment to collect bottom dumped/turned over solids for storage & distribution,  
− equipment for receiving liquids from railcars/tankwagons tanks/piping systems for transfer to storage 

systems. 
 
EMH Workshop Machines 
 
Includes Workshop Machines for maintenance and repair of the facility. The machines are normally delivered 
by specialised manufacturers, and include such as: 
 
•  machines in mechanical workshop, e.g.: cleaning machines/stations, grit-blasting cabinets, etc. 
•  machines in machine workshop, e.g.: lathes, milling machines, grinding machines, drilling machines, 

cutting/sawing machines, planing/shaping machines, presses, pipe bender, etc. 
•  machines in welding workshop, e.g.: electrode heating cabinet and drying oven, welding machines, 

cutters, grinders, etc. 
•  machines in PSV workshop: polishing machines, etc. 
•  workshop machines located elsewhere. 
 
Standard outfitting (shelves, work benches, bins, lockers, etc.) and furniture in workshops, laboratories and 
workshop offices are to be COR coded under BCE. 
 
EMK Winches 
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Used for pulling of trolleys, plant & equipment, machinery and/or materials.  
Winches may be hydraulic/air or electrically driven and comprise normally of:  
 
•  winch drum,  
•  chains/cables,  
•  stoppers,  
•  gearing system,  
•  driver,  
•  braking system, 
•  mounting base/frame. 
 
For mooring winches, see COR EYJ. 
 
EMQ Packing, Calibrating and Measurement Equipment 
 
Packing/Calibrating and Measurement Equipment comprises equipment for:  
 
•  packing,  
•  weighing,  
•  calibrating and measurement  
 
of processed bulk material for further export. 
 
Included is bag/sack/container combined with filling, vibrating scales/volumetric measurement systems.  
 
Feeder system equipment which include tanks/bins/hoppers/chutes and conveyors are not included herein - 
see COR EN and ET. For vibrating, displacement measuring systems equipment, see COR EJY.  
 
EMR Weighing Screws 
 
Weighing Screws which may form part of packing/calibrating and measurement equipment or 
conveyor/feeder systems used for weighing of materials, directly or by calibrated volumetric flow. 
 
For weight scales, see COR EJV. 
 
EMU Product Loading and Vapour Return Arms 
 
Product Loading and Vapour Return Arms are part of systems designed for loading/unloading of gaseous or 
liquid stocks and/or vapour return at quays, rail and/or road terminals (hose loading stations).  
 
The equipment delivery may have a "package character" and may comprise:  
 
•  arm structures/portals/supports/booms,  
•  lifting/lowering/movement and connection system,  
•  part of product transfer piping,  
•  part of vapour return piping,  
•  hoses & fittings. 
 
EMV Gantry and Portal Cranes 
 
Gantry/Portal Cranes - used for material handling and operation of plants/facilities (e.g. for turrets). The 
cranes are similar to overhead travelling bridge cranes, normally electrically operated, and comprise such 
as:  
 
•  main crane bridge, 
•  transverse travelling trolley and driving system,  
•  the hoisting mechanism,  
•  cables (on the crane),  
•  controls and operating enclosure,  
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•  portal frames which support the elevated main crane bridge 
•  boogies/rails at the portal frame base for longitudinal travel. 
 
For portal cranes in connection with railroad and road loading, see COR EMG. 
 
EMX Other Material and Product Handling Equipment Packages 
 
Includes packages not previously listed, i.e. other groups/assemblies of equipment of COR EM type 
delivered by vendors/manufacturers, purchased as complete functional packages that may comprise several 
of the above items for incorporation into the facilities. 
 
EMZ Other Material and Product Handling Equipment 
 
Includes other types of Material and Product Handling Equipment not included elsewhere under COR EM, 
purchased from vendors/manufacturers as individual items of equipment for incorporation into the facilities. 
 
EN Mechanical Equipment - Solids 
 
Mechanical equipment used in connection with solid materials - i.e. for such as: size reduction, conveying, 
grinding/milling, screening, classifying, feeding, blending, sifting and collection - all most relevant for  
onshore plants. 
 
Some of the equipment hereunder consists of several items/units thus constituting an entity more like a 
system/package. 
 
Some particular references: For railroad- and road loading equipment for solids, see COR EMG. For 
packing, calibrating and measurement equipment for processed bulk, see COR EMQ. For weighing screws 
for solids, see COR EMR. For equipment related to provisions and food processing, see under COR EA. 
 
COR EN equipment is subgrouped and coded as follows: 
 
ENA Belt Conveyors 
 
Includes all manufactured/fabricated/assembled material/components and services for belt conveyor units, 
hereunder: 
 
•  Pulleys: 

− screw take-up,  
− snub,  
− bend,  
− tail,  
− gravity take-up and head pulley.  

•  Idlers: 
− troughing,  
− return,  
− self-aligning and impact.  

•  Holdbacks, brakes and belt scrapers. 
•  Structural components:  

− stringers,  
− supports & braces,  
− A-frames,  
− walkways,  
− take-up towers,  
− legs,  
− conveyor frames/trusses,  
− covers,  
− head chutes,  
− tail chutes and hoppers. 

•  Head pulley electric driver, reducer, base plate and couplings. 
•  Conveyor electric’s (on the machinery):  
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− tripping switches,  
− cabling and lighting. 

•  Conveyors belt and belt splicing.  
 
ENB Bucket Elevators 
 
Includes manufactured/fabricated Bucket Elevators, used for raising material from feeders via a series of 
fixed buckets rotating around head/ tail shafts and discharging to higher levels. Elevators may be chain or 
belt driven and are normally fully enclosed. Bucket Elevators include components such as:  
 
•  chute sections; plated steel fabricated sections into head, tail, standard and infills, 
•  head pulley/shaft electric driver, reducer, base plate and coupling,  
•  buckets, pulleys, chains/belts, sprockets/hubs, shafts and take-ups.  
 
ENC Screw Conveyors/Feeders 
 
Screw Conveyors/Feeders are manufactured enclosed units with driven rotating internal screws to raise 
stockpiled materials at vertical inclination to higher levels for loading/discharging to other 
transporters/processes. Screw conveyor components include such as: 
 
•  Drive assembly:  

− electric driver,  
− reducer and coupling,  
− head and tail bearings and supports. 

•  Structural components:  
− A-frames,  
− flange feet/saddles,  
− conveyor trough and cover,  
− inlet flanges and spouts.  

 
END Tube-Flo Conveyors 
 
Tube-Flo Conveyors are medium to small diameter tubular conveying units, which consist of a driven linked 
chain to which circular discs are connected. The material is conveyed in voids between moving discs. The 
conveyor components include such as: 
 
•  Drive box with:  

− electric driver,  
− reducer and couplings. 

•  Chain and discs. 
•  Inlet boxes with:  

− discharge gates and inspection hatches. 
•  Tubing system:  

− straight tubes,  
− bends,  
− coupling and support clamps.  

 
ENE Multi-Flo Conveyors 
 
Multi-Flo Conveyors are smaller general-purpose conveyors used for inclined raising of material from 
feeders/hoppers/bins. The system consists of a driven chain to which are connected flights at different chain 
pitches. Flights are near semi-circular plates, which fit into troughing sections. The material is transported in 
voids between flights. Multi-Flo Conveyor components include such as: 
 
•  Driver:  

− electric driver,  
− reducer and couplings. 

•  Chain and flights. 
•  Structural components:  

− tail section,  
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− head section,  
− intermediate sections and make-up sections,  
− A-frames,  
− supports,  
− braces and accesses.  

 
ENF Jaw Crushers 
 
Includes eccentric and rotating jaw crushers: 
 
•  Eccentric Jaw Crusher - designed for primary and secondary crushing of e.g. rocks/ores, where an 

eccentric driven shaft moves one jaw/wearplate towards a fixed jaw/wearplate. The jaws are vertically 
troughed, and with continual movement the jaws crushes material to screen sizes, which exits the base 
of the jaw crusher.  

•  Rotary Jaw Crusher - designed for primary crushing of e.g. rocks and/or ores. The material is discharged 
into the crusher pit where a rotating centre section breaks/ crushes the material to size, for later 
secondary/tertiary crushing.  

 
ENG Impact Breakers 
 
Impact Breakers are designed for primary and secondary breaking of non-abrasive quarry rocks or similar 
material. Impact Breakers may be single or dual roll types. Oversized rock is passed into the breaker above 
rotors/hammers, where successive hammering throws screenings through discharge screens.  
 
ENH Twin Rotor Impactors 
 
Twin Rotor Impactors are similar to impact breakers, but are used for size reduction of homogenous 
sedimentary material- clays, shales, and sandstones. Rotor shafts are equipped with hammers, which 
reduce the material to size.  
 
ENI Granulators 
 
Ring type Granulators are used for crushing bituminous/sub-bituminous coals, lignite, chemicals and 
medium hard minerals. The ring granulator consists of a shaft driven rotor assembly to which suspension 
shafts and crushing discs are attached. With the rotation of the rotor assembly, crushing discs roll above 
screen bars and progressively crush material, which exits below the granulator.  
 
ENJ Gravity Impact Crushers 
 
This type crusher is a large rotating horizontal cylinder lined internally with screens. Under rotation the 
material is crushed, and under gravity impact undersized material is passed through the screens and exits to 
transporters under the crusher. Lifting shelves and deflectors as rejects discharges oversize. Feeding is 
through the centre of the crusher.  
 
ENK Hammermills 
 
Hammermills are in every respect similar to impact breakers and are used for the same purposes. The main 
difference is that a series of hammers are connected to the rotor assembly. The hammers break the material 
to size.  
 
ENL Reversible Impactors 
 
Reversible Impactors are used for secondary and tertiary crushing of stone, cement rock, aggregate, mineral 
ores and chemicals. Reversible Impactors are similar to hammermills; the impactors has a rotor shaft 
assembly to which is attached a series of impact hammers. Size reduction is achieved by the rotor assembly 
rotation and chamber mounted breaker blocks, which allow undersize to screening to bypass. Reversibility is 
required when jamming occurs.  
 
ENM Roll Crushers 
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Roll Crushers are used for size reduction of coal and friable materials. The material is simply reduced to size 
by the rotation of a roll shaft; a forged steel shaft with formed teeth acting against wear plates.  
 
ENN Rod and Ball Mills 
 
Includes Rod and Ball Mills: 
 
•  Rod Mill - used for size reduction/grinding of hard materials, similar to a gravity impact crusher. The mill 

is equipped with a number of solid steel rods, which exert gravity impact reduction on the material.  
•  Ball Mill - similar to rod mill, though uses large steel balls for size reduction under gravity impact on the 

material.  
 
ENO Vibrating Packers  
 
Vibrating Packers are designed for manual packing of dry materials into containers. The packer is simply a 
vibrating base plate, which allows maximum packing of dry bulk material into minimum container space.  
 
ENP Vibrating Screens 
 
Vibrating Screens are used for classifying materials after size reduction from secondary and tertiary 
crushing.  Screens are inclined and elevated and may be arranged in single, double or triple decks. The feed 
passes through feed chutes onto the screen decks. The vibrating action is maintained by a vibrating unit and 
spring mountings. Oversize material passes over the decks for reject, and screened materials are 
discharged onto conveyors for transport.  
 
ENR Fines Sifters & Screens  
 
Included is the following equipment: 
 
•  Pressure sifters - are used for classifying very fine materials. A sifter contains a series of fine 

screens/sieves and trays and operates under pressure.  
•  Rotary screens - are used in chemical industries. The screens are internally mounted within dust tight 

boxes, and the screens may contain up to six sieves. The feed passes through the screen box top onto 
the rotating screens. The material is progressively sifted outwardly to discharges.  

 
ENS Blenders  
 
Includes Blenders like: 
 
•  Auger blenders - rotating augers, which blend two or more dry materials - consist of casing, driver, 

reducer, casing, chutes and rotating augers.  
•  Rotary drum blenders - drum type units for blending dry or semi dry materials.  When the drum rotates, 

scoops within the drum blend the material. The blending does not cause size reduction.  
 
ENT Bin Activators 
 
Bin Activators - vibrating bin discharge units placed below bins and hoppers, for providing positive 
continuous flow of dry materials to other transporters.  
 
ENU Feeders 
 
Includes Feeders for metering: 
 
•  Gravimetric feeder - a prefeeding/metering unit for metering and dosing dry materials using pre-feeder 

metering auger assemblies.  
•  Volumetric feeder - a concentric auger metering arrangement for positive, uniform and accurate 

metering of dry materials.  
 
ENV Classifiers 
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Includes turbo screen Classifiers where the material to be classified is continuously transported into the 
classifier and is blown to a screen by high velocity airflow, generated through a turbine blower. Oversize is 
collected and returned, and the screened product is conveyed by blower to a cyclone and discharged into 
storage containers/hoppers.  
 
ENW Dust Collectors 
 
Included hereunder are various Dust Collectors: 
 
•  Filter cartridge dust collectors - used for industrial dust collection. Contaminated air passes through the 

collector inlet and rises under pressure to filter cartridges, which separate dust. Clean air exits through 
an outlet filter. Cleaning/regeneration is done by reversed induced air/air pulse where dust particles fall 
from the filter cartridge to a collection hopper.  

•  Bag dust collectors - used for the same purposes as filter cartridge collectors though applying a fabric 
bag filter.  

•  Tube house dust collectors - similar to filter cartridge dust collectors, but use a large number of tubular 
formed fabric filter cartridges.  

 
Separately purchased filters of above mentioned types are to be COR coded under ECA/B. HVAC filters are 
covered under COR BHB. 
 
ENX Other Mechanical Equipment - Solids Packages 
 
Includes packages not previously listed, i.e. other groups of COR EN type equipment or equipment 
assemblies delivered by manufacturers/vendors, purchased as complete functional packages that may 
comprise several of the above items for incorporation into the facilities. 
 
ENZ Other Solids Mechanical Equipment 
 
Includes other COR EN type equipment not included elsewhere under COR EN which are purchased from 
manufacturers as individual items of equipment for incorporation into the facilities. 
 
EP Pumps 
 
Pumps defined herein relate to all types and forms of pumps required in facility systems to transfer 
liquids/liquid slurry within/or from one system to another. 
 
Pumps hereunder are normally delivered from manufacturers/vendors as complete functional pumping units, 
which comprise: 
 
•  casings, 
•  couplings,  
•  drivers (normally electric motors), 
•  base plate/skids.  
 
Some particular references: Pumps may be a part of complete package units covered elsewhere under COR 
E codes, and for these the COR codes for the package unit apply. For firewater pump package, see COR 
EPJ.  
 
Pumps are subgrouped and coded as follows:  
 
EPA Centrifugal Pumps 
 
Centrifugal Pumps are commonly used in offshore facilities and industrial processing, where high 
pressure/high volume flows are required. Liquid pressure is increased by centrifugal force.  
 
Types of centrifugal pumps are: 
 
•  in-line process,  
•  chemical process,  
•  double suction,  
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•  multi-stage, 
•  vertical turbine.  
 
Centrifugal Pumps comprise such as:  
 
•  pump casing,  
•  impellers and shaft,  
•  bearings,  
•  stuffing/packing boxes,  
•  nozzles/diffusers,  
•  piping - inlet/discharge sections,  
•  couplings,  
•  motor, 
•  skid/base plate support. 
 
EPB Reciprocating Pumps 
 
Reciprocating Pumps are positive displacement pumps, which may be single or multi-stage units.  
 
Reciprocating Pumps comprise such as: 
 
•  casing/s,  
•  crankshaft/s,  
•  bearings,  
•  cylinders/pistons,  
•  valves,  
•  lubrication units,  
•  packing/stuffing boxes & seals,  
•  inlet/discharge sections,  
•  couplings, 
•  transmission,  
•  motor, 
•  skid/base plate support. 
 
EPC Rotary Pumps 
 
Rotary Pumps comprise a series of special purpose units, typically with few rotating parts. 
 
Types of Rotary Pumps are:  
 
•  three-lobe,  
•  four lobe, 
•  sliding vane.  
 
Rotary Pumps comprise such as:  
 
•  pump casings,  
•  shaft/s & lobes or sliding vane unit,  
•  couplings,  
•  transmission,  
•  motor, 
•  skid/base plate support. 
 
EPD Special Metering Pumps 
 
Special Metering Pumps include units, which both pump and measure flow and are used for different 
purposes like: 
 
•  fuel loading pumps (diesel/petrol etc),  
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•  chemical injection/dosing pumps.  
 
The pumps hereunder comprise such as: 
 
•  pump unit (incl. motor),  
•  metering unit,  
•  piping/pipe fittings & valves,  
•  filters,  
•  hoses, 
•  structural units to house pump/meter units. 
 
EPE Gear Pumps 
 
Gear Pumps are rotary pumps used for small volume flows requiring high-pressure liquid feed. Types of 
Gear Pumps are: external gear and internal gear, and these comprise of such as: 
 
•  pump casing/s,  
•  gears and gear shafts,  
•  bearings,  
•  stuffing boxes,  
•  couplings,  
•  transmission,  
•  motor, 
•  skid/base plate support. 
 
EPF Diaphragm Pumps 
 
Diaphragm Pumps are used for special purpose duty; for pumping corrosive liquids/slurries, etc. The 
pulsating movement of an elastomeric membrane achieves pressure increase. Diaphragm Pumps comprise 
such as: 
 
•  pump casing/body,  
•  internal piston/cylinder,  
•  inlet and discharge sections and eccentrics, which regulate flow of motive fluids. 
 
EPG Screw Pumps 
 
Screw Pumps are rotary pumps used for pumping dense liquids/slurries. Types of Screw Pumps are - single 
screw and three-screw, and these comprise of such as:  
 
•  pump casing/body screws and screw shaft/s,  
•  bearings,  
•  stuffing/packing boxes,  
•  couplings,  
•  transmission,  
•  motor, 
•  skid/base plate support. 
 
EPH Submerged Pumps with Non- Submerged Motors 
 
A centrifugal pump placed within a sump. The pump unit-casing/impeller is submerged below liquid level. 
The liquid level is maintained by a float-switch. The motor/driver unit is placed on supports above the sump 
and is coupled to the impeller shaft by a connecting shaft.  
 
Submerged Pumps with Non-Submerged Motors are used as e.g. bilge pumps and sump pumps, and 
comprise such as: 
 
•  submerged pump casing,  
•  impeller and shaft,  
•  bearings,  
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•  packing/stuffing boxes,  
•  baseplate/supports,  
•  discharge column,  
•  connecting drive shaft,  
•  coupling,  
•  transmission,  
•  motor and motor base plates/supports. 
 
EPI Submerged Pumps with Submerged Motors 
 
A centrifugal/turbine type pump assembly, which is completely submerged, and is used where other pumps 
can not facilitate the required pumping services. 
 
Submerged Pumps with Submerged Motors are used for ballast water, seawater lift and dewatering or other 
liquid extraction services, and comprise such as:  
 
•  submerged pump and motor with housing,  
•  inlet strainer/filter,  
•  impeller bowls and impeller shaft. 
 
EPJ Fire Water Pump Package 
 
Included is Fire Water Pump Package, i.e. pump, driver (e.g. diesel engine), equipment, bulk and 
accessories - all combined into a package for fire water supply - normally delivered by specialist 
supplier/manufacturer. As package design - as well as purchasing strategy and requirements - may vary, it is 
difficult and unpractical to define the total package content. 
 
EPX Other Pump Packages 
 
Includes packages not previously listed, i.e. other pumps, etc. delivered from suppliers/manufacturers and 
purchased as complete functional pump packages that may comprise several of the above items of 
equipment, for incorporation into the facilities. 
 
EPZ Other Pumps 
 
Includes all other pumps not previously listed under COR EP, which is purchased from 
vendors/manufacturers as individual items of equipment, for incorporation into the facilities. 
 
ER Telecommunication Equipment 
 
Telecommunication Equipment includes all equipment defined for communication services such as: 
 
•  internal and external communication, 
•  telemetry. 
•  computerised systems & signal systems,  
•  navigation, radar, 
•  personnel registration, 
•  environment monitoring. 
 
Conforming to the SCCS  equipment definition, Telecommunication Equipment defined herein are 
units/items/equipment which are especially fabricated/ manufactured conforming normally to separate design 
specifications or defined as equipment based on Company practice. Some of the equipment may have a 
package character. 
 
Some particular references: For telecom. items defined as bulks, see COR BJ and particularly BJF for 
telecom. appliances and BJC for cabling between telecom. equipment and components. 
 
Telecommunication Equipment is subgrouped and coded as follows:  
 
ERA Public Address and Alarm System Equipment 
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Included is system equipment for: 
 
•  Public Address - local public address system for broadcasting messages and directives throughout 

facilities and for broadcasting directives to personnel for general attention.  
•  Alarm System - alarm system for distribution of visual/audible and other alarms and general 

announcements, used during emergency situations. 
 
ERB SOLAS/GMDSS Radio and General Radio System Equipment 
 
Included is system equipment for: 
 
•  SOLAS Radio - mandatory radio system conforming to the international convention for the Safety Of Life 

At Sea (SOLAS); convention and statutory requirements. The SOLAS convention has been replaced by 
the GMDSS convention (Mandatory Radio). 

•  General Radio System - local plant/facilities radio systems, e.g. fireman’s equipment and for support 
services. 

 
ERC Closed Circuit Television System Equipment 
 
All Closed Circuit Television (CCTV) System Equipment with surveillance cameras, videos, monitors and 
accessories used for surveillance of critical plant areas, of operations in general plant areas and offsites. 
 
ERD Drillers Talk-Back System Equipment 
 
Equipment for audible communication system used during drilling operations. 
 
ERE Entertainment System Equipment 
 
Included is system equipment for: 
 
•  cinema - projectors, speakers, etc., for playing recorded films,  
•  video - for recording/playing films,  
•  antenna system - for receiving satellite programs or similar and distribution throughout cable networks to 

e.g. TVs/radios,  
•  audio systems for receiving/sending audio signals. 
 
ERF Distribution Frames 
 
Included are: 
 
•  frames for cross connection of cables between central telecom. equipment and field equipment, and  
•  distribution panels for distribution of telecommunication signals. 
 
ERG Emergency Telephone 
 
Mandatory telephone/system equipment required as a back-up system in the event of emergency situations 
or power failure. 
 
ERH Office Intercommunication System Equipment 
 
Includes intercom systems equipment providing local audible communication between offices and between 
other areas. 
 
Loudspeakers are deemed to be COR coded under BJF. 
 
ERI Crane Telecom. Equipment 
 
Dedicated telecom. equipment enabling crane operators to communicate with such as: central control room, 
ships and operators on deck. 
 
ERL Batteries and Power Supply 
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Important telecom. systems are to be DC (Direct Current) powered directly from dedicated battery supplies. 
 
Included are dedicated batteries with rectifier/inverter and shut-down facilities (dedicated UPS). 
 
Telecom. systems not made for DC powering are normally powered from the platform UPS power system; 
for this UPS power system, see COR EEQ. 
 
ERM Multiplexer and Network Switch 
 
Included are multiplexer system equipment and network switches. The multiplexer enables effective and 
flexible usage of available bandwidth on external communication connections. 
 
ERN Navigation, Positioning and Distance Measuring Equipment 
 
Equipment for navigation, positioning and distance measuring includes all communication equipment 
required related to vessel control and measuring systems for navigation and positioning.  
 
For navigation devices (e.g. orientation lighting, for horns, etc.), see COR BJF.     
 
ERO Common Telecom. Equipment 
 
Included is equipment serving/supporting telecom systems (i.e. common for various telecom. systems), such 
as: 
 
•  particular maintenance equipment for telecom. systems off ordinary workshops, 
•  telecom. surveillance system (TSS) equipment for central presentation of alarms, 
•  real time clock system equipment - allowing uniform timekeeping and clocking of the telecommunication 

network systems. 
 
ERP PABX System Equipment (incl. Telephone) 
 
The PABX system includes equipment, which provide internal/external switched line directed telephone 
services. The system equipment includes handsets and exchange units. 
 
ERQ Data Communication Network Equipment 
 
Includes the central Data Communication Network Equipment/computers to link terminals, personal 
computers and data peripherals together in a network. The network is interfaced and connected to the 
Company network. 
 
ERR Radar System Equipment, Marine and Aviation 
 
Includes equipment for maritime surveillance radar and radio beacon systems. 
 
Navigation devices as: orientation lighting, foghorns, visual signals, transponders, etc. are deemed to be 
coded under COR BJF. 
 
ERS Satellite and Fibre-Optical Communication System Equipment 
 
Satellite communication systems equipment - includes; separate masts, parabolic antennas and satellite 
senders and receivers. Included is also equipment for fibre-optical communication systems. 
 
ERT Telemetry System Equipment 
 
Equipment related to transmission of selected data from points of origin to distant terminals by radio link. The 
system equipment comprises: connectors, antennas, senders/receivers for transmitting and receiving 
signals. 
 
ERU UHF/VHF Radio (Onboard) 
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Included hereunder are UHF/VHF radio systems equipment for transmitting and receiving audible signals 
within plant/facilities - mobile radios and fixed radios. 
 
For portable UHF/VHF radios and telephones, see COR BJF. 
 
ERV Personnel Registration/Paging/Tracking System Equipment 
 
Equipment used for registration of personnel, paging systems and tracking systems to identify personnel 
movement and location. 
 
ERW Environment Monitoring System Equipment 
 
Equipment for environment monitoring systems, i.e. systems covering all types and forms of systems to 
monitor environmental conditions; sea state wave monitors, temperature monitors for air/sea/water, as well 
as monitors for air humidity, air pressure, emission and other environmental states. 
 
ERX Other Telecom. Equipment Packages 
 
Includes packages not previously listed, i.e. other telecom. equipment/groups of equipment delivered from 
vendors/manufacturers as complete functional packages that may comprise several of the previous items of 
equipment, for incorporation into the facilities. 
 
ERY Temporary Telecom. Equipment 
 
Temporary Telecom. Equipment - includes purchased or leased/hired for the construction and hook-up 
phases for offshore and onshore facilities. I.e. equipment for temporary telecom. systems like: PABX, PA 
networks and other communication systems.  
 
ERZ Other Telecom. Equipment 
 
Includes Other Telecom. Equipment not included elsewhere under COR ER, purchased as individual items 
of equipment, for incorporation into the facilities. 
 
ES Safety/Escape and Firefighting Equipment 
 
Safety, Escape and Firefighting Equipment defined herein relates to equipment used in the facilities for: 
 
•  personnel safety and evacuation,  
•  firefighting and loss prevention. 
 
COR ES equipment has been reconciled with safety bulk (ref. COR BS) to reflect current Company practice 
and to avoid possible double coding of components. 
 
Some particular references: For safety appliances, see COR BSB, e.g. for first aid outfitting, survival suites, 
portable fire extinguishers, hydrants, hoses and hose reels, etc. 
 
ES type equipment is subgrouped and coded as follows: 
 
ESA Lifeboats and Davits 
 
Lifeboats - include all types and forms used for personnel evacuation and safety; free fall lifeboats and non 
free fall lifeboats, with davits - devices/structures with winches used for holding/lowering/raising lifeboats 
from sea level - or supporting frames/guides for free fall lifeboat stations. 
 
ESB Pick-Up Boats and Davits 
 
Pick-Up boats - or man-overboard boats - are smaller boats used in emergency situations, with davits - 
devices/structures/systems used for holding/raising/lowering pick-up boats/man overboard boats. 
 
ESD Escape Equipment 
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Included are escape devices - sky chutes/stockings for fall through escape, winches/lines and other to 
enable escape from structures/buildings/facilities. 
 
ESF Ambulances 
 
Equipped vehicles used in emergency situations to transport sick and injured to hospitals for further 
treatment. 
 
ESG Firetrucks 
 
Equipped vehicles - trucks/tenders used for extinguishing fires and rescue of personnel from endangered 
areas. 
 
ESH Inert Gas Equipment 
 
Inert Gas Equipment consists of stationary banks of bottles containing inert gas for fire fighting, which are 
connected to the inert gas system and actuated from the fire & gas control system. The fire is extinguished 
by introduction of the inert gas. 
 
For inert gas units/bottles for plant consumption, see COR EVV. For mobile fire extinguishers, see COR 
ESP. 
 
ESI Inert Gas Generator Package 
 
Included is Inert Gas Generator Package, which include equipment and bulk (may be discrete items covered 
under COR ES or other equipment) - all combined into package, normally delivered by specialist 
supplier/manufacturer. As package design - as well as purchasing strategy and requirements - may vary, it is 
difficult and unpractical to define the total package content. 
 
ESJ Fixed Foam Unit 
 
Foam unit used for extinguishing fires using foams - Aqueous Film Forming Foam (AFFF). The unit consists 
of the AFFF foam unit, controls and connected hosereels. 
 
ESK Dual Agent Unit 
 
Dual Agent Units are fire-extinguishing units which are equipped with both fire water hosereels and AFFF 
hosereels in one combined unit, connected with controllers to supply piping system headers. 
 
ESL Dry Chemical Equipment 
 
Dry chemical extinguishers (stationary) are used where inert gases/AFFF/water cannot be used to extinguish 
fires - typically fires related to electrical systems where dry inert and non-conductive powders provide an 
extinguishant. 
 
Portable fire extinguishers are deemed to be COR coded under BSB. For mobile fire extinguishers, see COR 
ESP. 
 
ESM Fire Water System Equipment 
 
Equipment related to the fire water system might include such as:  
 
•  fire water pump units,  
•  fire water header tank,  
•  control and distribution,  
•  local controls and panels,  
•  fire & gas system controls related to the fire water system. 
 
Firewater pump packages are deemed to be COR coded under EPJ. For firewater monitors, see COR ESS. 
 
ESN Remote Operated Foam Monitors 
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Monitors and control units for remote operation of the foam (AFFF) system through deluges/other systems. 
 
ESP Mobile Fire Extinguishers 
 
Fire extinguishers hereunder relate to larger mobile bottle extinguisher units and trolleys, which are moved to 
fire fronts. 
 
The bottle units may contain: 
 
•  powder,  
•  carbon dioxide,  
•  water, or  
•  inert gas. 
 
ESS Fire Water Monitors (Towers) 
 
Included is safety equipment like: 
 
•  monitors connected to the fire water system, for monitoring firewater supply and distribution from tanks, 

dams, reservoirs, inlets to header tank/s, fire water header/ring main distribution system, and 
•  observation towers for monitoring.  
 
ESW Rafts 
 
Rafts used for life saving and personnel evacuation, include: 
 
•  rigid rafts,  
•  inflatable rafts,  
•  self inflating rafts, 
•  floats, etc. 
 
ESX Other Safety, Escape and Firefighting Equipment Packages 
 
Includes other ES type equipment packages not previously listed, i.e. equipment delivered from 
manufacturers/vendors as complete functional packages that may comprise several of the above items of 
equipment, for incorporation into the facilities. 
 
For firewater pump package, see COR EPJ. 
 
ESZ Other Safety, Escape and Firefighting Equipment  
 
Includes Other Safety, Escape and Firefighting Equipment not included elsewhere under COR ES, 
purchased from vendors/manufacturers/suppliers as individual items of equipment, for incorporation into the 
facilities. 
 
ET Storage Tanks/Containment Equipment - Atmospheric 
 
Storage Tanks/Containment Equipment defined hereunder relate to all types of atmospheric:  
 
•  tanks,  
•  hoppers,  
•  mud pits/pits,  
•  sumps,  
•  bins and containers  
 
used for storage of product and/or for product transfer. 
 
Some particular references: For pressurised vessels and columns, see COR EV. Tanks integrated in the 
structure are to be regarded as structure; e.g. steel tank plating for integrated ship hull tanks is to be COR 
coded under BN. 
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ET type equipment is subgrouped and coded as follows: 
 
ETA Storage Tanks - Cylindric 
 
Include single or double walled storage facilities for all types of atmospheric storage services and which are 
grouped into: 
 
•  Cone roof storage tanks - normally standard designs comprising of a fabricated, delivered, erected and 

outfitted tank/s placed on foundations prepared by others.  
 
The tanks consist of: 

− steel shell plates & structurals,  
− tank bottom plates, 
− fixed cone roof plates.  

 
Tank outfitting includes: 

− manways,  
− stairways,  
− vents,  
− inlet/outlet - flanges/devices,  
− gauges,  
− manholes,  
− sumps and level/flow control systems. 

 
•  Floating roof storage tanks - normally standard designs (API-650 or similar) comprising of a fabricated, 

delivered, erected and outfitted tank/s placed on foundations prepared by others.  
 
The tanks consist of: 

− steel shell plates & structurals,  
− tank bottom plates, 
− floating pontoon roof.  

 
Outfitting of roofs comprises: 

− manways,  
− roof drains,  
− hatches/wells,  
− anti- rotation devices,  
− seals/shoes,  
− vents and roof support legs. 

 
Outfitting of tanks comprises:  

− manways,  
− inlets/outlets,  
− stairways,  
− vents,  
− gauges,  
− manholes,  
− sumps and level/flow devices. 

 
•  Other cylindrical atmospheric storage tanks - hemispheric tanks and dome tanks. 
 
ETB Storage Tanks - Rectangular 
 
Includes tanks of the following types: 
 
•  Atmospheric storage tanks, which are fabricated, delivered and erected on prepared foundations. The 

storage tanks are rectangular or cubic and may be fabricated from stiffened steel plate, alloys, 
aluminium or glass reinforced plastics, used for storage of minor quantities of liquids or where plant 
layout considerations dictate rectangular (regular or irregular) storage tanks. 
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•  Storage tanks which are non-cylindrical and which may form part of vessel/facility structures’ - water 
storage, day tanks, fuel storage, etc. 

 
Tank structure/structurals often form part of structure/structural quantities. 
 
ETE Hoppers 
 
Hoppers are storage bins/silo’s constructed in steel or concrete and used for temporary holding of solids/dry 
materials prior to discharge to other systems. Hoppers may be used as surge bins to regulate material flow 
from an irregular supplier to provide a regulated discharge flow. 
 
ETF Mud Pits 
 
Mud Pits include for:  
 
•  offshore drilling; containment pits for spent, returned and treated mud. 
•  onshore drilling; an excavated, lined open pit used to contain spent, returned and treated mud (NB: may 

be civil works operation). 
 
ETG Sumps 
 
Fabricated steel structures, placed/installed/erected at the lowest level of tanks/bins/structures/vessels, 
which allow complete collection and drainage.  
 
Sumps may form part of/or be integrated within steel structures. 
 
ETJ Bins 
 
Fabricated steel storage bins used for storing solids, liquids, slurries, dry chemicals and other, prior to mixing 
or dosing. 
 
ETK Containers 
 
Includes workshop containers and all containers used for storage of equipment, material, goods and tools, 
etc. 
 
ETR Refrigerated Storage Tanks 
 
Insulated storage tanks used for storage of liquid products at atmospheric pressure, which maintain 
atmospheric pressure by low temperature product storage. Boiled off vapours are reliquefacted/recycled. 
 
ETZ Other Tanks 
 
Includes all other tanks/units not included elsewhere under COR ET, which stores or contains 
products/materials at atmospheric pressure, for incorporation into the facilities. 
 
EU Subsea Equipment 
 
Subsea Equipment includes all manufactured/fabricated/machined equipment related to subsea 
development where the wellheads are placed on the seabed. 
 
Some particular references: For drilling equipment, see COR EB. Downhole separators and pumps are 
deemed to be coded under COR BDD. For wellhead equipment related to surface completion and "dry" x-
mas trees, see COR EW. Subsea spare parts are to be coded under the code for the respective subsea 
equipment requiring the spare parts. 
 
Subsea Equipment is subgrouped and coded as follows: 
 
EUA Wellhead  
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The wellhead system equipment covers the wellhead housing with guide base, casing hangers, seal 
assemblies and associated equipment.  
 
EUB Tubing Hanger System Equipment 
 
The tubing hanger is used to suspend the production string (tubing) and is linked to the wellhead system. 
 
EUC X-mas Tree System Equipment 
 
The X-mas Tree System Equipment consists of X-mas tree and tree cap. The X-mas tree consists of 
wellhead connector, structural parts and intervention fixtures. It is also equipped with a wing outlet and a hub 
for connection to the workover riser system. 
 
The X-mas tree system controls production and injection wells.  
 
EUD Flow Control (Chokes, etc.) 
 
Manifolded wells may require subsea chokes for well control. Subsea chokes may be integral or of insert 
type, and are located on the X-mas tree or on the manifold. Special arrangements such as choke bridges 
with connectors, devices such as flow bends, diverters and fixed chokes are also to be included under this 
code. 
 
EUE Subsea Station Structure and Appurtenances 
 
Included is the subsea station structure purchased as a structural unit, with special equipment located on a 
subsea structure such as hinge arrangements, connectors, locking and guiding devices, flooding system and 
equipment fixtures. (E.g. like a HOST type subsea station structure). 
 
Included hereunder is also the following station outfitting: 
 
− equipment necessary for lifting operations such as padeyes, lifting frames, release mechanisms and 

other devices,  
− levelling and piling related equipment such as hydraulic jacks, swaging pieces and pile guides. 
− electrical outfitting for ordinary electric power supply and control functions, with isolation valves, 

connectors and cabling. ROV panels and subsea sensors may also be part of the installation. 
 
For heavy-duty electric power distribution e.g. to subsea compressors, pumps and similar, see COR EUO. 
 
See also the following COR EU codes for additional subsea station outfitting. 
 
EUF Protection Structure 
 
Includes Protection Structures for subsea stations. I.e. a structure to protect against dropped objects, anchor 
chains, trawl gear etc. or any other damages. The Protection Structure may also be designed as fully 
overtrawlable. 
 
EUG Pull-in and Connection Equipment 
 
Equipment necessary to support and connect the flowline and control umbilical terminations to the subsea 
structure. Pull-in and connection structural equipment consists of porches with pull-in funnels, guiding and 
lock down devices and other types of anchoring and support equipment. 
 
Included are also for diverless installations: hubs, seal plates and clamps used for tie-in of flowlines and 
control umbilicals. For diver assisted tie-ins of flowlines, misalignment tolerant flanges are included under 
this code. 
 
For pipeline/umbilical end fittings, see COR ELO. 
 
EUH Manifold Header, Valves and Piping 
 
The manifold header with valves and piping is a fabricated assembly of carbon or duplex steel.  
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The manifold header may also consist of a valve block, with conduits and corresponding flanges for valves 
and piping. The manifold and piping may be integrated into the structure or designed as a separate 
retrievable module. 
 
Valves may be manually, remotely or ROV - operated. They may be of the gate or ball valve type, and may 
be conventional or of insert type. 
 
EUI Pigging Facilities 
 
Includes permanently installed equipment/facilities for pigging, such as pig-launcher/receiver entry 
hubs/equipment and pigging crossover modules. Subsea pig-launchers and -receivers are run from a vessel 
and connected to the corresponding equipment on the X-mas tree or manifold. 
 
EUJ BOP/BOP Accumulator Equipment  
 
The blow out preventer (BOP) is a high-pressure valve assembly, which is usually hydraulically operated and 
is fitted to the top of the casing. The BOP enables flow from the well to be controlled by the driller, preventing 
downhole pressure from damaging formation/s to reach the wellhead area where wellstream may endanger 
personnel and equipment. 
 
EUK Topside Control Equipment 
 
Includes control equipment installed on a platform, a production vessel or at an onshore facility. Surface 
control equipment normally includes a control room (master control station) with equipment to interface the 
platform/processing facilities control system, HPU, etc. Computers may form part of this system. SPCU 
(Subsea Power and Communication Unit) is also included. 
 
For subsea located HPU, see COR EUM. For workover control system, see COR EUQ. For intervention 
control system, see COR EUT. 
 
EUL Uninterruptable Power Supply 
 
Included is the electrical supply module for subsea facilities located on the topside facilities. The 
uninteruptable power supply unit (UPS) may be a separate (dedicated) installation, or it may form part of the 
platform/processing facilities' integrated power supply, and includes batteries, rectifiers, inverters, etc. 
 
For platform (common) UPS, see COR EEQ. 
 
EUM Hydraulic Power Unit 
 
The Hydraulic Power Unit (HPU) for subsea facilities is normally a part of the topside control equipment (ref. 
COR EUK), but may be located subsea as a part of the control distribution system. Subsea located HPU's 
are to be included hereunder. 
 
EUN Subsea Control Pods 
 
The Subsea Control Pods are normally located on the X-mas trees. For remote control of a manifold, a 
separate control pod may be used for that purpose. 
 
EUO Electrical Distribution System Equipment 
 
This code covers the heavy-duty electric power distribution system on the subsea station to major 
consumers like compressors (for boosting or injection), pumps and similar. Included are equipment and 
cabling for the system on the station. 
 
For ordinary electric power distribution and control at the subsea station, COR code EUE applies. For 
electrical power supply cables to subsea compressors, pumps, etc., see COR ELV. 
 
EUP Workover Riser System Equipment 
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The workover riser system is used for installation and retrieval of the X-mas tree system, and consists 
normally of equipment like lower riser package, emergency disconnect unit, workover riser and surface flow 
tree. Additional running tools may also be a part of the system. 
 
EUQ Workover Control System Equipment 
 
The workover control system is used to control the workover riser system. The equipment consists of a 
topside supply and communication module.  
 
For umbilicals, see codes under COR EL. 
 
EUR Intervention System Equipment and Tools (ROT) 
 
The intervention system (ROT system) may consist of a tool carrier connected to dedicated tools for pull-in 
and connection, for running of control pods and insert pieces. Alternatively, it may consist of a system with 
separate tools only. 
 
For rented tools (from tool pool), see COR EUV. 
 
EUS ROV/ROMV and Tools 
 
Included are remotely operated vehicles (ROV), remotely operated maintenance vehicles (ROMV) and 
necessary tooling which are purpose built for dedicated development projects. 
 
For rented tools (from tool pool), see COR EUV. 
 
EUT Intervention Control System Equipment 
 
The control system for the intervention system normally consists of equipment like a topside supply and 
communication unit. 
 
For umbilicals, see codes under COR EL. 
 
EUU Test Equipment 
 
Components necessary for testing related to subsea, including test equipment, handling equipment, dummy 
structures, dedicated consumables, etc. shall be included under this code. Range of testing covers 
integration testing, shallow water testing and commissioning. 
 
EUV Tool Pool (Rented Tools) 
 
The tool pool includes tools normally to be used in different projects/fields for subsea purposes. The 
projects/operating divisions from a tool pool owned by one or more operators normally rent the tools. 
 
For (project) dedicated tools see other COE EU codes for these; e.g. EUR and EUS. For pipeline inspection 
tools, see COR ELN. For PRS (Pipeline Repair System), see COR ELW. 
 
EUW Subsea Distribution Equipment 
 
The Subsea Distribution Unit (SDU) allows for distribution from one large power cable/control 
umbilical/flowline to several minor lines. 
 
The unit includes equipment like foundation structure, structure and protection structure, and may include 
transformer and other equipment. The unit may also include bulks (as a package solution). 
 
EUX Other Subsea Equipment Packages 
 
Includes subsea packages other than previously listed, i.e. subsea equipment delivered from 
manufacturers/vendors/suppliers as complete functional packages which may comprise several of the above 
items of equipment, for incorporation into the facilities.  
 
EUZ Other Subsea Equipment 
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Includes subsea equipment not previously listed under COR EU, which is purchased from 
vendors/manufacturers/suppliers as individual items of equipment, for incorporation into the facilities.  
 
EV Vessels and Columns - Pressurised 
 
Pressurised Vessels and Columns included hereunder relate to:  
 
•  vessels, columns and agitators which perform continuous flow process functions like separation, 

fractionation, reaction and distillation,  
•  vessels, columns/towers which condition gas/fluids prior to further processing,  
•  drums, tanks  and mixers which support and form part of the process system,  
•  holders, spheres, bottles, units and tanks used for pressure storage. 
 
Some particular references: For heaters and boilers, see COR EF. For atmospheric tanks, see COR ET. For 
misc. packaged units, see COR EX. 
 
Vessels and Columns - Pressurised are subgrouped and coded as follows: 
 
EVA Separators 
 
Separators are fabricated pressure vessels used for separating process streams, which contain several 
components of different gravity. Types are: 
 
•  Horizontal Separators - may be two phase (oil/gas) or three phase (oil/gas/water) and are typically used 

in the main processing separation trains for separating oil/NGL from gas and water. 
•  Vertical Separators - may be two phase or three phase and are used for the same purpose as horizontal 

separators. These are used where layout considerations/movement characteristics/stream compositions 
dictate use of vertical type separators. Not commonly used within offshore processing facilities. 

 
Separators comprise:  
 
•  cylindrical shells,  
•  heads,  
•  process stream inlets,  
•  vapour/gas outlets,  
•  oil/NGL outlets,  
•  impingement baffles,  
•  manways/holes,  
•  skirts/shoes. 
 
See also under other COR EV codes for other units having a separating function. 
 
EVB Contactors 
 
An absorption tower/column, which forms part of gas dehydration systems used to reduce the dewpoint of 
gas in a gas treatment plant. The contacting agent enters through the top of the column and contacts the 
rising gas thus removing the water in the gas stream. 
 
Contactors comprise:  
 
•  cylindrical shell,  
•  heads,  
•  contacting agent inlet,  
•  dry gas outlet,  
•  liquid outlet,  
•  liquid distributor,  
•  bed, manways/holes and skirts. 
 
EVC Regenerators 
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Agent Regenerators - reboiler/regeneration vessels, which remove absorbed water from the agent. 
 
Regenerators comprise:  
 
•  reboiler/regeneration vessel,  
•  heating coils/heating medium supply,  
•  the agent- still with  installed reboiling coils,  
•  the still stack structure,  
•  water vapour outlet,  
•  agent inlets/outlets,  
•  manways in vessels, 
•  support skirts and shoes. 
 
EVD Settling Tanks, Knock- Out Drums and Flash Drums 
 
Includes separators which operate at a lower pressure and which are related to systems other than for main 
process separation, i.e.: 
 
•  Knock-Out Drum - a horizontal or vertical separator used to separate oil from gas by gravity. Oil and gas 

enter the knock-out drum where the denser oil is taken off at the bottom of the drum. The lighter gasses 
are flashed off from the top of the drum. 

•  Flash Drum - a drum or tower into which the heated outlet products of a preheater, exchanger system or 
conductor often go to release pressure. The purpose is to allow vaporisation and separation of the 
volatile portions for fractionation elsewhere. 

 
Knock-Out Drums and Flash Drums comprise: 
 

− cylindrical shell,  
− heads,  
− nozzles,  
− manways,  
− skirts or saddles,  
− base rings,  
− lugs, insulation and tray support. 

 
•  Settling Tanks/Drums - tanks or enclosed pits which are pressurised in which materials/products e.g. 

slurries, with different densities are allowed to separate and settle by residence and gravity.  
 
•  Settling Tanks/Drums may be cylindrical or rectangular and comprise of the drum structure-cylindrical or 

rectangular or other - inlets/outlets, manways and support structures. 
 
EVE Columns/Towers 
 
Columns/Towers hereunder are used for product separation/fractionation, by adsorption, absorption and 
distillation: 
 
•  Distillation Columns/Tower - the primary process unit used in the treatment of crude oil in a refinery in 

which no change in the chemical properties of the hydrocarbons take place. Fractional distillation is the 
standard method. Vacuum distillation enables selective fractions to be extracted which have narrow 
boiling point ranges and which are drawn off at various stages during distillation. 

 
The complete distillation Column/Tower comprises: 
 
•  column - cylindrical shell, heads, nozzles, manways, base rings, lugs insulation,  skirt and tray support, 
•  column trays - (see COR ECL), 
•  condenser - unit which constantly condense vapours and return liquid to lower levels of the tower, 
•  reboiler - an auxiliary of the tower designed to supply additional heat to the lower portion of the tower, 

preheat it by means of heat exchange the vapours (see COR EHI). Residual liquid is separated or 
reinforced into the tower. 
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•  Packed Column/Tower- columns used in processes for absorption and adsorption and extraction of 

containments/acid gases and other from the process stream. Packed/fixed beds, sieves are 
installed/placed within columns. The beds require regeneration of absorbents/adsorbents to maintain 
required throughput and outlet product specification 

 
The complete packed Column/Tower comprise: 
 
•  columns shell - cylindrical shell, heads, nozzles, manways, base rings, lugs, insulation, skirt and tray 

support, 
•  column trays - (see COR ECL), 
•  column packing. 
 
•  Combination Tower - a tower designed for both flashing and fractionating operations. 
 
For cooling towers, see COR EXI. For columns/towers in connection with cracking, etc., see the following 
code. 
 
EVF Reactors 
 
Includes columns/towers/vessels in which all or at least the major part of a reaction or conversion takes 
place: 
 
•  In catalytic cracking - the enlarged space in which hot oil is contacted and cracked with the catalyst, to 

make gasoline cuts and enables higher yields to be obtained than is possible by distillation. Catalytic 
cracking is a secondary refinery process in which a high boiling point feedstock is decomposed by 
heating and reaction with a catalyst to produce a more volatile product. Catalytic cracking is a basic 
process and a source of high-grade gasoline and olefins. The process gives a higher yield of lighter 
fractions than is possible by primary distillation or thermal cracking. 

 
•  In isomerisation - the vessel containing catalyst in which the hydrocarbon is isomerized. Isomerisation is 

understood as a restructuring of feed molecules into different spatial configuration resulting in higher 
octane number ratings. 

 
•  In alkylation plants - the vessel containing emulsified acid in which most of the alkylation occurs. 

Alkylation is the formation of a new substance, by replacing an atom of hydrogen in a compound, with an 
alkyl. Alkylation serves to reduce the polluting effect of motor vehicle exhaust gases, caused by burning 
olefins. 

 
EVG Scrubbers 
 
Equipment units used for separation/cleaning: 
 
•  Scrubbers - are vertical separators used to scrub/separate vapours/saturated gases. Gases enter an 

inlet, the rising gas/vapour is passed through demister sieves/filter where dense vapours/liquids are 
separated and fall to liquid containment. The dry/dryer gas passes through the outlet for further 
handling/processing/consumption. 

 
•  Scrubbers - used for separation of containments in gas/air streams, use the same principle described 

above, used for cleaning prior to emission. 
 
•  Scrubbers - a unit cleaning natural or artificial gas by removing undesirable substances such as sulphur 

compounds, ammonia, carbon, etc. Hydrogen sulphide is removed by washing gas in a scrubber 
containing soda ash or lime, or filtering gas through a mixture of ferrous and calcium hydroxide made 
porous. 

 
EVH Deaerators 
 
Deaerators - form part of e.g. the water injection system and are vertical cylindrical vessels/columns/towers 
which are designed to operate under vacuum to extract air/oxygen from produced water and/or seawater 
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prior to injection into reservoirs or process systems. Vacuum is created by sets of deaerator vacuum pumps. 
- Deaerators comprise:  
 
•  cylindrical shell,  
•  heads,  
•  support skirts,  
•  water inlet from water filters,  
•  suction outlet at deaerator top to extract air,  
•  deaerated water outlet at base of column prior to oxygen scavenge/biocide dosing/injection into 

deaerated water. 
 
EVJ Coalescers 
 
Coalescers/de-emulsifiers/dehydrators - are horizontal separators placed after the last stage separator of the 
main oil/gas separation train to remove water by coalescence; the linking of globules in a emulsion caused 
by molecular attraction of the surfaces where globules combine and form one body. Separation is achieved 
by use of filters, electrostatic or by chemical affinity. The major coalescer types are: 
 
•  Filter separator coalescer - comprises large surface area wettable packing through which liquids 

coalesce, consolidate and separate out by gravity. 
 
•  Electrostatic coalescer - comprises of electrode plates, transformer distributor by which liquids coalesce, 

consolidate and separate.  
 
Coalescers comprise:  
 

− cylindrical shell,  
− heads,  
− support saddles,  
− inlet from last stage separator,  
− outlet for coalesced water, 
− outlet for oil. 

 
EVK Dryers 
 
This code covers: 
 
•  Packed towers/columns with desiccant absorbent dryer beds, packed within towers/columns used for 

gas drying, conditioning and treatment. The units comprise:  
 

− cylindrical shell,  
− heads,  
− support skirts,  
− gas inlet,  
− dry gas outlet,  
− packers/tray supports,  
− liquid outlet, 
− manways. 

 
Other types of pressurised vessels and columns used for drying, extraction and treatment. 
 
EVL Receiver and Surge Drums, Expansion- Head Tanks 
 
Included hereunder are Receiver Drums, Surge Drums, Expansion Drums and Header Tanks, which operate 
under pressure: 
 
•  Receiver Drums/Surge Drums - normally horizontal vessels used for receiving and temporary residence 

storage of irregularly supplied volume flows. Liquids are further discharged at regulated flow rates to 
other processes/systems. 
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•  Expansion Drums/Tanks - horizontal or vertical vessels which allow expansion/contraction resulting from 
temperature variations. These are used in e.g. cooling & heating medium systems; i.e. as cooling and/or 
heating medium expansion tanks.  

 
The drums comprise:  
 

− cylindrical shell,  
− heads,  
− nozzles,  
− manways,  
− skirts/shoes,  
− base rings lugs and insulation. 

 
•  Header Tanks - elevated cylindrical/spheroidal tanks, which may be pressurised and/or which provide 

header pressure due to elevation. Stored liquids in tank provide a regulated pressurised distribution to 
consumers, e.g. firewater header tanks, process water header tanks, etc.  

 
The tanks comprise: 
 

− cylindrical shell/or other,  
− heads,  
− nozzles,  
− manways,  
− skirts/shoes,  
− lugs and level control devices. 

 
EVP Gas Holders 
 
Gas Holders - permanently installed holders/bottles/vessels for containment of industrial gases like LPG, 
acetylene and other. Gas Holders comprise:  
 
•  manufactured bottles/vessels/holders,  
•  expansion systems,  
•  valves & fittings,  
•  metering/control devices. 
 
See also separate COR codes for inert gas equipment. 
 
EVQ Spheres 
 
This code covers Spheres and Spheroids: 
 
•  Spheres - pressurised storage tanks used for produced product storage of LPG/NGL mixes. This tank 

type is a perfect sphere normally fabricated in steel/alloyed steel and comprises:  
 

− sphere unit - plates,  
− spiral stairway,  
− sphere support legs/columns,  
− manways,  
− product inlet/discharge, 
− pressure/volume control systems. 

 
•  Spheroids - pressurised storage tanks used for storage of produced products. May be of self-carrying 

plate shell structure design or of internally stiffened/supported shell structure design. Spheroids 
comprise the same components as above and any internal structural supports required. 

 
EVS Tote Tanks 
 
Storage tanks/topping tanks which require intermittent topping due to consumption of the stored liquids. Tote 
Tanks are normally related to utility and support systems and comprise:  
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•  tank unit,  
•  inlet/discharge nozzles,  
•  supports and metering devices, e.g. methanol tote tanks. 
 
EVT Oxygen Units 
 
Permanently installed gas holders/bottles/units used to store oxygen for plant consumption. The units 
comprise:  
 
•  pressure holders/bottles/units,  
•  supports,  
•  volume/pressure controls, 
•  charging/discharging systems. 
 
EVU Hydrogen Units 
 
Permanently installed gas holders/bottles/units used to store hydrogen for plant consumption. The units 
comprise:  
 
•  pressure holders/bottles/units,  
•  supports,  
•  volume/pressure controls, 
•  charging/discharging systems. 
 
EVV Inert Gas Units 
 
Permanently installed gas holders/bottles/units used to store inert gas for plant consumption. The units 
comprise:  
 
•  pressure holders/bottles/units,  
•  supports,  
•  volume/pressure controls, 
•  charging/discharging systems. 
 
For inert gas equipment/generator package in connection with safety/firefighting, see COR ESH/ESI. 
 
EVW Condensate Control Drums 
 
Horizontal or vertical vessels - impingement separators used for stripping saturated gas streams into gas 
and liquid condensate. The drums comprise: 
 
•  cylindrical shell,  
•  heads,  
•  gas inlet,  
•  stripping vanes,  
•  stripped gas outlet,  
•  vane tray/supports,  
•  condensate outlet,  
•  drain,  
•  manways,  
•  skirts/shoes,  
•  base rings and lugs. 
 
EVX Other Vessel- and Column Packages 
 
Includes Other Vessel and Column Packages, i.e. units which are manufactured, delivered, erected, 
installed, trayed/packed and tested as complete functional units/packages, other than previously listed under 
COR EV codes. 
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EVZ Other Vessels and Columns 
 
Includes other pressurised vessels, columns, holders and tanks not included elsewhere under COR EV, 
purchased as individual items of equipment for incorporation into the facilities. 
 
EW Wellhead Equipment - (Surface Completion) 
 
Wellhead Equipment hereunder includes all equipment, appurtenances/devices related to the surface 
completion of production and injection wells.  
 
Codes hereunder also include equipment for wells, which are subsea drilled/predrilled and surface 
completed, e.g. for TLP, SPAR wells and other. 
 
Some particular references: Equipment for subsea completions are included within COR EU codes. For 
downhole separators, pumps, valves, etc., see COR BDD. 
 
COR EW equipment is subgrouped and coded as follows: 
 
EWA X-Mas Trees 
 
X-mas trees are a complex of valves and pipes installed at the wellhead to control the flow of high pressure 
wellstream and/or injection water - also called Christmas trees because the pipe/unit form several branches 
and are "outfitted" with valves and control mechanisms/devices. 
 
EWB Tubing Shear Ram 
 
The shear ram is specially designed to cut through or shear drillpipe when the string is in the hole and where 
it is necessary to seal the bore completely and quickly against too high well pressure.  
 
The Tubing Shear Ram consists of a closure mechanism on a well’s blow out preventer stack fit with chisel-
like jaws that are hydraulic operated. When the ram is closed on the pipe the jaws or blade cut the pipe, 
permitting the upper section to be removed from the BOP stack. 
 
EWC Tubing Shear Ram/X-Mas Tree - Extensions 
 
This code covers the following extension types: 
 
•  Shear Ram Extension - used for shear rams, which are either manually or hydraulically operated. The 

extension is a shaft system connected between upper rams and lower rams of the blow out preventer 
and actuators.  

•  X-mas Tree Extension - extensions used for X-mas tree mounting/ placement/ control/ operation. 
 
EWD Wellhead, Wellhead Housing & Extension 
 
The Wellhead is the terminal point of a producing well which consists of casing head, tubing, tubing string 
connection placed on top of the casing and attached to the X-mas tree. 
 
The Wellhead Housing & Extension is a complex of heavy, forged or cast steel hardware installed on top of 
and making a close seal with the surface string of casing or on the conductor pipe, giving access to a 
borehole for the purpose of drilling, controlling pressure in the hole and regulating flow of fluids. 
 
EWF Conductor Housing, Extensions & Guides, Hub Connectors 
 
Conductor Housing with extension is the top of the casing/conductor set in a well - the part of the casing that 
protrudes above the surface and to which control valves and flow pipes are attached. 
 
Included are also Conductor Guides and Hub Connectors where conductor guides are casing shoes/guide 
shoes fit to the lower-most joint of the casing which guides the casing down the hole preventing sticking. A 
hole in the centre allows drilling fluids to pass up into the casing while the casing is being lowered and 
cement to pass down and into the annular space when cementing. 
 
EWH Casing Hanger 
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Forged/machined bracket supports inside the wellhead under the BOP stack, by which the BOP stack, by 
which casing strings are suspended, suspends casing strings. 
 
EWI Tubing Hanger 
 
Include Tubing Hanger(s) and Tubing Anchor(s): 
 
•  Tubing Hanger - forged/machined support bracket/s inside the wellhead by which the tubing is 

suspended.  
•  Tubing Anchors - cylindrical metal blocks used to anchor tubing in place in a wellbore without the aid of 

packers in a multiple completion. 
 
EWJ Seal Rings/ Seals 
 
All Seal Rings/Seals used within the wellhead system - resilient or other types, which seal between casing 
strings/casing hangers, housings and the BOP stack. 
 
EWK Guide Base 
 
Guide Base is a fixture on top of the borehole serving as an anchorage on the seabed for guidelines 
extending down beneath a drilling platform. Guide bases hereunder are related to bases used in conjunction 
with surface completed wells, e.g. TLP wells; the guide base of the well spacer/drilling template whereto 
production risers are connected. 
 
EWL Landing Base 
 
Landing bases/guides are used for/or as part of wellhead equipment - surface completion. 
 
EWM Diverter System Equipment 
 
An assembly of nipples and air actuated valves welded to a well’s surface or to conductor casing for venting 
gas kicks. When a kick occurs, the blow out preventer is closed and the valves of the diverter system are 
opened to vent the gas harmlessly to the atmosphere. 
 
EWN Blow Out Preventer Stack 
 
The Blow Out Preventer Stack (BOP) is part of the drilling safety equipment installed on a wellhead after the 
conductor pipe has been run and set in a borehole. The BOP enables any flow from the well to be controlled 
by the driller. The preventer comprises doubling acting opposed pistons which when activated close the 
space between the casing and whatever is inside. The preventer stack is shaped to fit around drillpipe. 
 
See also COR EWQ. 
 
EWO Hydraulic Connectors 
 
Include all types of Hydraulic Connectors related to surface completions. 
 
EWP Wireline Unit/ Wireline Equipment 
 
Wireline Unit - an apparatus consisting of a winch, wire cable and tools or instruments for taking downhole 
samples, making measurements or operating tools within the hole - all related to surface completions. 
 
For similar equipment related to subsea development: 
 
For TFL Equipment (Through Flowline Equipment), i.e. tools, etc. similar to Wireline Equipment (tools), see 
COR EBT. Wireline Equipment for well cleaning, downhole equipment installation and workover operations, 
see COR EBU. 
 
EWQ Wireline Pressure Retaining Equipment 
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An annular preventer where the sealing element is a flexible rubber packer whose pressure can be regulated 
to facilitate internal movement inside the hole. 
 
EWX Other Wellhead Equipment Packages 
 
Includes packages not previously listed under COR EW, i.e. other wellhead equipment delivered from 
suppliers and purchased as complete functional packages that may comprise several items of equipment for 
incorporation into the facilities. 
 
EWZ Other Wellhead Equipment 
 
Other equipment not included elsewhere under COR EW, required in support of surface completions and 
purchased as individual items of equipment, for incorporation into the facilities. 
 
EX Miscellaneous Package Units 
 
Packages hereunder relate to miscellaneous packages; i.e. packages not found relevant/correct to code 
under other COR E codes. Packaged units are in general conventionally designed, manufactured, 
fabricated, erected/assembled, tested and  delivered by specialist contractors as completely self-contained 
functional packaged units.  
 
Due to the many and varied “packaged unit” system designs and configurations, and varying purchasing 
strategy and requirements, packages below are impossible or unpractical to further define or describe to 
meet any form of "standard package description".  
 
The packages may thus comprise as applicable and as defined within other sections of the Code of 
Resource (COR):  
 
•  equipment  items,  
•  bulk materials,  
•  other resources - labour, design engineering, packing, freight and other associated resources with the 

provision of packaged units. 
 
In some recent floater projects small/medium sized modules - weighing hundreds of tons or more - have 
been termed packages. These are placed as contracts - and not as purchase orders - and thus not relevant 
for COR E coding. 
 
Packages covered under COR EX are subgrouped and coded as follows:  
 
EXA Oily Water Treatment Packages 
 
EXD Fresh Water Maker Packages 
 
EXE Potable Water Treatment Packages 
 
EXF Sewage/ Waste Water Treatment Packages 
 
EXG Catalyst Packages 
 
EXH Helicopter Fuel Packages 
 
EXI Cooling Towers 
 
EXJ Vacuum Units Packages 
 
EXQ Chemical Treatment Packages 
 
EXR Chemical Injection Packages 
 
EXU Nitrogen Generation Packages 
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EXV Oxygen Generation Packages 
 
EXX Other Misc. Equipment Packages 
 
EY Mooring & Marine Equipment 
 
Mooring & Marine Equipment hereunder provides codes primarily for: 
 
•  Mooring Equipment related to mooring of floating and compliant production facilities, like: 
 

− tethers/tendons,  
− anchors, 
− chains,  
− cables, etc. 

 
•  Marine Equipment related to e.g.production vessels, storage vessels, TLPs, semi submersible 

production platforms, etc. 
 
EYA Tethers/ Tendons, Tether Couplings 
 
Tethers/Tendons for neutrally buoyant tether designs include large diameter medium to thick walled steel 
pipe: 
 
•  as standard lengths forming, when after tether couplings are welded, standard tether elements of 

uniform length for tether installation from coupled tethers lowered from internal mooring compartments, 
•  as welded pipes forming parts of/or the entire length of the tether string/tendon for external porch 

installation. 
 
For non-neutrally buoyant tether designs, forged and machined standard tether elements for installation, 
coupling and lowering of tether strings from internal mooring compartments, are included. 
 
Buoyant elements for e.g. SPAR tethers are also to be included hereunder. 
 
Tether Couplings are machined forgings/castings, which are welded to tether pipe to form standard tether 
elements or other couplings making up each tether string/tendon. Tether Couplings consist of threaded 
coupling pins and threaded coupling boxes. 
 
EYC Tether Cross- Load Bearings 
 
Relevant for tension leg platform designs (e.g. TLPs and buoyant towers) where tethers consist of a series of 
coupled tether elements and where installation of tethers comprises the use of tether deployment tools to 
handle, lower, run and connect tethers from within column mooring compartments through tether conduits 
within the hull.  
 
Tethers Cross Load Bearings are required to transfer horizontal loads to the hull and prevent metal to metal 
contact. These bearings are purpose designed to be incorporated into each tether string and consist of 
machined forgings/castings, flex elements elastomeric bearings and conduit seals.  
 
EYD Tether Tensioner/ Motion Compensator 
 
Tether Tensioner/Motion Compensator assemblies are purpose designed dedicated tooling systems used 
for installation of tethers for e.g. TLP designs where installation (example from TLP); tether string make up is 
carried out from within column mooring compartments. After each corner tether string is made up and 
lowered, the tensioner/motion compensator engages the top of the tether string to ensure clearance above 
guide funnels. After TLP positioning the anchors are stabbed into foundation template receptacles. When all 
four initial anchors are stabbed, motion is compensated by positive tension whereupon the tensioner/motion 
compensators are brought into heave suppression mode for tether tie off.  
 
EYE Tether Tie- Off Assembly 
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The Tether Tie-Off Assembly forms the upper termination of the tether string and transfers tether tension into 
the hull structure. The tie off assemblies required for each tether string comprise of machined forgings, load 
beams, load cells, main load rings, locking nuts, tension adjustment nuts and tension adjustment elements.  
 
EYF Torque Tools & Tether Handling Equipment 
 
Torque Tools are deployed during tether installation to provide required torque to tether tie off 
assemblies/tether strings. Torque tools are purpose manufactured for each dedicated project and are 
normally required in each mooring compartment.  
 
Tether Handling Equipment consists of handling equipment installed within column mooring compartments 
and comprises of: 
 
•  radial/polar cranes,  
•  racks,  
•  jigs,  
•  guides, etc.  
 
required to handle the standard tether elements, i.e.: to move, lower and connect to form tether string make 
up.  
 
EYH Tether Anchor Latches 
 
Tether Anchor Latches form the tether string/tendon connection point to seabed founded tether foundation 
template/s.  
 
Anchor latches/bottom connectors are machined forgings/castings and comprise a tendon/tether string 
receptacle section integrated within foundation template/s with inserts/abutment rings/mating latch 
assemblies and a tether string part forming the lower section of the tether string comprising a lower body, 
flex elements and flexshaft.  
 
EYI Tether Deployment Tools 
 
Tether Deployment Tools hereunder relate to multi-function combination tether/ tendon deployment systems 
for installing tethers/tendons from foundation template/s receptacles to external TLP hull porches. Included 
are: 
 
•  tendon handling equipment (tensioner/motion compensator units),  
•  externals to columns,  
•  skid rails,  
•  bending shoes,  
•  pull in wires/cables,  
•  pull in clamps payload wires/cables, etc. 
 
EYJ Mooring Winches 
 
Mooring Winches installed/placed on vessels/platforms for the purpose of maintaining station keeping and 
include: 
 
•  winches,  
•  driving units, 
•  stoppers, 
•  controllers, 
•  etc. 
 
For mooring winches in connection with turrets, see COR EYW. 
 
EYK Capstans 
 
Capstans installed/placed on vessels for raising/lowering anchors, etc. and include: 
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•  capstans,  
•  driving units,  
•  stoppers, 
•  controllers, 
•  etc. 
 
EYL Mooring Lines 
 
Mooring Lines (cables and anchor chains) hereunder are especially manufactured for purposes of mooring 
dedicated vessels and platforms and which form part of permanent installations. Included are also 
shackles/rings/connectors. 
 
EYM Anchors 
 
Anchors hereunder are anchors which are especially manufactured for purposes of mooring/anchoring 
dedicated vessels/facilities. 
 
EYN Clump Weights 
 
Clump Weights are used for mooring of guyed towers, etc. - installed at seabed with piles. The weights take 
up slack in mooring cables/chains and allow compliance. 
 
EYO Fenders 
 
Elastomeric units/devices/structures used to prevent collision damage between structures and vessels. 
 
EYP Anchor Pendant Buoys 
 
Buoys used to mark anchor locations for later pick-up and removal. 
 
EYQ Signal Buoys 
 
Signal Buoys used for navigational purposes and/or for sea state monitoring. 
 
EYR Protection Mattresses 
 
Mattresses placed near platforms, over pipelines and other subsea structures to prevent erosion, protect and 
provide foundational stability. 
 
EYS Fairleads 
 
Fairleads are mechanical/structural units with rollers, normally installed/placed on substructures acting as a 
guide for anchor chains/cables. 
 
EYT Thruster Packages 
 
Thruster Packages are propeller plants for manoeuvring/propulsion to location/station keeping of flotation 
production platforms/vessels and storage vessels (in SCCS context). 
 
A thruster package may include: 
 
•  propeller with drive unit, and transmission (where relevant), 
•  tunnels (ducts) and nozzles with grating/grids, 
•  manoeuvring and control unit, 
•  etc. 
 
But as package design - as well as purchasing strategy and requirements - may vary, it is difficult to define 
the total package content. 
 
EYU Tank Cleaning/Crude Oil Washing Equipment 
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Includes system equipment installed within/or part of vessels used for tank cleaning and crude oil washdown 
of primarily oil storage tanks after offtake (include e.g. dedicated pumps, heaters, wash-down units, etc.). 
 
EYV Accommodation Ladders/ Gangways 
 
Hereunder as equipment - outfitting structural appurtenances purchased as complete units fabricated to 
specification by specialist fabricators and does not form part of a fabrication contract. 
 
EYW Turret Equipment 
 
Turret Equipment hereunder includes all equipment installed within or which supports the operating function 
of the turret system: 
 
•  bearings,  
•  bogies,  
•  winches,  
•  chain tables,  
•  manifolds/sviwel,  
•  turning machines,  
•  controls, 
•  control decks, etc. 
 
For gantry crane over turret, see COR EMV. 
 
EYX Other Mooring & Marine Equipment Packages  
 
Includes Other Mooring & Marine Equipment packages, i.e. units delivered from suppliers and purchased as 
complete packages, not covered by other COR EY codes. 
 
EYZ Other Mooring & Marine Equipment 
 
Includes mooring and marine equipment items not identified under other EY codes, which by function is 
related to this group of equipment. 
 
H Owner's Personnel 
 
This primary code relates to all costs incurred to Company for the provision of Owner's Personnel resources 
and services required for both Project and Construction Management to manage, administer, control,  co-
ordinate and supervise a Development Project. A widely applied term for the code is (Owner's/Operator's) 
Project Team - PT. 
 
Owner's Personnel as defined hereunder may be comprised of: 
 
•  Company only directed management containing a task force of Company personnel and or augmented 

with consultant/contractor personnel in an integrated team. 
•  Company personnel and consultant/contractor personnel under a normal and separate contractual 

agreement such as a Project Services Contractor (PSC), often working as an integrated task force. 
•  Construction Management Contractor engaged under a separate and formal contractual agreement with 

Company to perform discrete portions of construction management work. 
 
Some particular references: For EPCS contract personnel (Engineering, Procurement and Construction 
Supervision) - often applied in onshore projects - see COR K. For owner's personnel overheads, see COR 
Q. For insurance and other general costs, see COR A. If Company personnel performs engineering (other 
than covered for under COR HEA), COR K codes apply.  
 
HA Project Management 
 
Project Management includes costs for owner/operator/contracted personnel and services for all senior level 
managers and their direct supporting staff not otherwise forming part of functional departments or groups, 
hereunder such as:  
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•  project director,  
•  project manager,  
•  construction manager,  
•  mech. completion and commissioning manager, 
•  engineering manager, 
•  procurement/contracts manager (and legal advisers), 
•  project control manager,  
•  administration manager/business manager,  
•  QA-manager,  
•  HSE manager. 
 
Project Management is subdivided as outlined under the tertiary level codes following: 
 
HAA Project Managers 
 
Project Managers include company/operator and/or contracted managers whose duties relate to the entire 
project irrespective of functional department leadership. Depending on project type organisation Project 
Managers may constitute:  
 
•  project director,  
•  project manager,  
•  construction manager,  
•  mech. completion and commissioning manager, 
•  engineering manager, 
•  procurement/contracts manager (and legal advisers), 
•  project control manager,  
•  QA-manager,  
•  administration manager/business manager, 
•  Health, Safety, and Environment (HSE) manager,  
•  personal secretaries to the foregoing. 
 
HAB Quality Assurance 
 
The Quality Assurance function is responsible to ensure that development - construction of projects 
conforms to design codes, drawings, engineering specifications and statutory requirements. Includes all staff 
categories associated with the Quality Assurance function. 
 
HAC Health, Safety and Environment (HSE) 
 
The HSE function includes all staff personnel categories related directly to prevention against loss of life, 
accident, fire or other, and to follow up health and environmental topics. 
 
HB Project Administration 
 
Project Administration relates to costs for owner/operator/contracted personnel, goods and services incurred 
by Company to provide general project administration, financing & accounting services, document control 
and data processing, as outlined under the tertiary level codes following: 
 
HBA Administration 
 
Administration relates to the provision of personnel and services to perform general project administration. 
Includes such as: 
 
•  personnel,  
•  security,  
•  agreement of travel & housing,  
•  permits,  
•  licenses,  
•  project vehicles & transport,  
•  payroll, insurance, catering,  
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•  administration of temporary accommodation,  
•  other required administration services. 
 
HBB Finance and Accounting 
 
Finance and Accounting include the provision of personnel and/or services to perform such as:  
 
•  project financing,  
•  project accounting,  
•  accounts payable,  
•  commitment monitoring,  
•  project financial reporting,  
•  statutory required financial reporting,  
•  other related activities. 
 
HBC Data Processing 
 
Includes all personnel related to all data processing (information technology - IT) which are of owner's 
specific responsibility.  
 
HBD Document Control 
 
Document Control includes all personnel/services associated with registration, administration, updating and 
storage of owner documentation, i.e. for:  
 
•  filing systems for correspondence,  
•  accounts,  
•  contracts,  
•  drawings,  
•  specifications,  
•  datasheets,  
•  microfilm,  
•  other systems for storage and retrieval of documents. 
 
For engineering contractor's document control, see COR KAE. 
 
HC Procurement 
 
The Procurement function includes owner/operator/contractor personnel and associated services for the 
purpose of: 
 
•  formulating,  
•  preparing,  
•  compiling,  
•  issuing,  
•  evaluating, 
•  awarding contracts, purchase orders and monitor these,   
 
as well as services for:  
 
•  frame agreement handling, 
•  expediting, 
•  traffic, 
•  logistics,  
•  vendor control, 
•  material control,  
•  inspection. 
 
Procurement is subdivided as outlined under he tertiary level codes below. 
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For procurement performed in contractor's organisation, see COR KB. 
 
HCA Contracting and Legal 
 
Contracting and Legal includes personnel/services to formulate, compile, prepare, issue, evaluate, award 
and monitor contracts. This may imply such as compiling construction/fabrication contracts from design 
drawings and specifications conforming to the intent, purpose, philosophies and requirements of a project. 
 
In addition Contracting and Legal includes preparation of general and special conditions of contract 
conforming to statutory requirements. 
 
HCB Purchasing 
 
Purchasing includes personnel/services to compile purchase orders from design drawings and 
specifications, conforming to intent, purpose, philosophy and requirements. The work includes purchase 
order formulation, compilation, preparation, issuance, evaluation of vendors/suppliers, award of purchase 
order and follow up after award. 
 
HCC Expediting/Traffic/Logistics 
 
Expediting: 
Includes personnel and services to perform the expediting function; receiving of bulk and equipment from 
vendors/suppliers/manufacturers at different geographic locations, ensure customs clearance, statutory 
conformance and co-ordinate with traffic/logistics deliveries. 
 
Traffic/Logistics: 
Personnel and services to co-ordinate land/sea/air delivery from vendors/suppliers/manufacturers/ 
fabricators at different geographic locations to central project locations - construction sites, fabrication sites 
and/or storage bases.  
Also included are: co-ordination and logistics involved with movement of personnel, goods and services to 
work locations. 
 
HCD Material Control/Inspection 
 
Personnel and services required ensuring conformance to project specifications by vendors/ suppliers/ 
manufacturers/ fabricators/ constructors. Includes visual, non-destructive, destructive, dimensional and 
functional inspection and control related to materials. 
 
HD Project Control 
 
The Project Control function includes owner/operator/contracted personnel/services for such as:  
 
•  estimates/budgets preparation and maintenance,  
•  monitor trends and control costs,  
•  planning & scheduling,  
•  preparing project cost/schedule/resource reports, 
•  assist in contract formulation and evaluation, 
 
as outlined under the tertiary level codes following: 
 
HAD Estimating 
 
Personnel and/or services required preparing such as: trends, control estimates, variation order check 
estimates, bid check estimates, forecasts and project budgets. 
 
HDB Cost Control 
 
Personnel and/or services required to code, control, monitor, report actual costs/expenditures, commitments, 
trends and forecasts. 
 
HDC Planning and Scheduling 
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Personnel and/or services required planning and scheduling each project or parts thereof at different levels 
of detail. The work may include network analysis, resource scheduling, contract schedules, construction 
schedules and master schedules. 
 
HDD Reporting 
 
Personnel and/or services required to prepare project cost/schedule/resource reports, e.g. the project 
monthly report, weekly/biweekly reports, etc. Includes also preparation of periodical project progress reports 
comparing actual progress against planned progress. 
 
HDE Misc. Project Control 
 
Includes Misc. Project Control functions not covered by the previous codes, like: 
 
•  risk co-ordination and reporting, 
•  design change co-ordination and reporting, 
•  contract formulation and evaluation, 
•  quantity surveying. 
 
HE Supervision and Surveillance 
 
Supervision and Surveillance relates to owner/contracted personnel resources/services required to perform 
Engineering Supervision and Construction Supervision, as outlined under the tertiary level codes below. 
 
The Engineering and Construction Supervision function may, according to form of contract, scope and 
content, entail Company site personnel or comprise an integrated task force of company/contractor 
personnel to fulfil the objectives. 
 
For personnel under an Engineering Procurement and Construction Supervision (EPCS) contract, see COR 
K. For company MC and commissioning personnel, see under COR HF. 
 
HEA Engineering Supervision 
 
Engineering Supervision relates to personnel required to supervise, control, co-ordinate and monitor 
contractor design and engineering activities. 
 
HEB Construction Supervision 
 
Construction Supervision relates to personnel required to supervise, control, co-ordinate, monitor 
construction and ensure conformity to design specifications and drawings for fabrication and construction 
contracts. 
 
HF MC and Commissioning Personnel 
 
Included are owner/operator personnel and/or services - project personnel and personnel from Operations - 
and contracted personnel hired under Company's direction, to plan and carry out mechanical completion 
(MC) and commissioning of the facilities. The personnel/services are subcoded as follows: 
 
HFA Mechanical Completion Personnel 
 
HFB Commissioning Personnel 
 
For assistance by construction contractors personnel during completion and commissioning, other COR 
codes apply; e.g. COR L and M with subcodes. 
 
HZ Other Owner's Personnel Costs 
 
To be included are costs for COR H type personnel not covered by the previous COR H codes. 
 
For owner's personnel overheads, see COR Q.  
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K Engineering Manpower 
 
Engineering Manpower includes all categories of personnel resources for all disciplines and functions 
required performing the engineering tasks. Engineering in a project context may start with the approval of a 
Plan for Development and Operation (PDO) or similar statutory approval and may include traditionally: 
 
•  Conceptual Engineering,  
•  Basic Engineering,  
•  Pre-Engineering,  
•  Detailed Engineering,  
•  Follow-Up Engineering.  
 
Terminology, start and purpose may vary between companies at different locations.  
 
Compared to the SCCS May-92 version COR K has been expanded to cover for consequences of new 
technology and project development: 
 
•  COR K includes both for design engineering and fabrication engineering due to extensive use of 

computer aided design/manufacturing (CAD/CAM). 
•  Procurement is included as most engineering contractors now perform procurement (e.g. in E&P 

contracts). 
•  Personnel under Engineering, Procurement and Construction Supervision contracts (EPCS) - most 

applied in onshore projects - is to be coded under COR K. 
 
The above is also reflected in the SCCS SAB code (under SAB 2). 
 
This implies that site engineering and procurement personnel (for a fabrication/construction contract) are to 
be COR coded under K. 
  
The traditional Engineering function is required to perform all technical and functional definition work 
required and sufficient to enable fabricators/contractors to bid/tender for work scope and subsequently 
construct parts of, or complete facilities.  
 
Engineering scope under COR K includes but is not limited to: 
 
•  acquisition of soils & test data,  
•  perform surveys,  
•  prepare maps,  
•  facility design,  
•  heat/material balances,  
•  calculations to ensure conformance with design codes & criteria,  
•  prepare drawings (for design and fabrication),  
•  flowsheets & diagrams,  
•  facility equipment selection/equipment lists,  
•  prepare specifications,  
•  define construction methods/hook-up & commissioning,  
•  marine & lifting operations,  
•  logistics,  
•  prepare weight estimates and weight control reports,  
•  material take-off, 
•  participate in vendor- /supplier- /manufacturer- /fabricator- /constructor evaluation, selection, qualification 

and compilation/formulation of contracts & purchase orders,  
•  perform procurement activities - as applicable. 
 
Engineering will normally be carried out under a formal contractual agreement between 
Company/Operator/Owner with a contractor, but may be performed totally or partly by Company engineering 
personnel. 
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Some particular references: Engineering covered by an equipment purchase order, is to be regarded as 
inclusive in the respective COR E code for the equipment.  Engineering for insulation is to be COR K coded 
under the discipline for the insulated items; e.g. engineering for architectural and building / HVAC / piping / 
mechanical equipment insulation, see under COR KC/KH/KL/KR respectively. For model building, see COR 
SFH. 
 
KA Eng. Management & Administration 
 
Engineering Management & Administration include personnel required to administer, manage, monitor and 
control work normally performed by the contracted engineering organisation. The work pertains to contracted 
scope of work with Company / Owner / Operator and requires a management organisation to perform:  
 
•  general management, 
•  contract management,  
•  project control, 
•  administration functions, 
•  document control, 
•  data processing (IT), and 
•  quality management, 
 
as outlined under the tertiary level codes following: 
 
KAA Management 
 
Include costs for the following top-level contractor managers: 
 
•  project manager for the following types of contracts; Engineering contracts, E&P, EPC, EPCI, EPCIC 

and EPCS contracts, 
•  engineering manager, 
•  procurement manager, 
•  construction supervision manager. 
 
Departmental/discipline leaders/managers are to be COR coded under the respective department/discipline. 
For construction site management, see COR CAA.   
 
KAB Contract Management 
 
Contract Management includes engineering contractor personnel involved with negotiation and fulfilment of 
contracted scope of work obligations with Company.  
 
The work relates to initial negotiations, handling of variations to contracted scope of work and close-out of 
the contract. Company may require contracts department to participate in formulation and evaluation, etc. of 
other contracts for the project. 
 
KAC Project Control 
 
Project Control hereunder relates to personnel primarily for progress control and reporting of engineering 
contractor scope of work to Company/Operator/Owner. 
 
The scope includes:  
 
•  manhour/manpower planning and reporting,  
•  planning & scheduling and reporting of actual progress compared to planned,  
•  cost estimating and control, 
•  cost reporting.  
 
Further, Company may require Project Control to prepare project documentation such as: 
 
•  cost estimates ranging from study estimates, control estimates, detailed estimates to design change 

estimates,  
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•  plans & schedules - prepare detailed and summary plans & schedules for construction of facilities, 
prepare resource schedules, analysis, identify critical paths, etc. 

 
KAD Administration 
 
Administration includes all personnel required in direct support of engineering personnel to provide: 
 
•  personnel services,  
•  accounting,  
•  financing,  
•  payroll, 
•  travel,  
•  accommodation,  
•  office services,  
•  vehicles, 
•  all related administrative services.  
 
KAE Document Control 
 
Document Control includes all costs/services associated with engineering's maintaining and storage/filing of:  
 
•  correspondence,  
•  accounts documentation,  
•  contracts,  
•  drawings,  
•  specifications,  
•  datasheets,  
•  microfilm, 
•  other systems for storage and retrieval of documents.  
 
KAF Data Processing (IT) 
 
Engineering contractor/organisation personnel engaged with electronic data processing/information 
technology (IT), for such as: 
 
•  hardware and peripheral installations and maintenance,  
•  co-ordination of e.g. procurement/purchasing activities,  
•  software development, 
•  user support services. 
 
KAG Quality Management 
 
Engineering contractor/organisation personnel required ensuring that all design and engineering activities 
conform to procedures, design codes, rules, regulations and statutory requirements.  
 
KB Procurement 
 
The Procurement function includes contractor/organisation personnel and associated services for the 
purpose of: 
 
•  formulating, 
•  evaluating, 
•  preparing, 
•  compiling, 
•  issuing, 
•  awarding contracts and purchase orders and monitor these, 
 
as well as services for: 
 
•  maintenance of frame agreements, 
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•  expediting, 
•  traffic, 
•  logistics, 
•  vendor control, 
•  material control, 
•  inspection. 
 
Earlier, Company performed almost all project procurement. In new projects engineering contractor's 
procurement scope - depending on contract type and strategy - is often rather comprehensive. Thus for a 
more detailed description of procurement work, a reference is given to COR HC with subcodes. 
 
For procurement manager, see COR KAA. 
 
   
 
The COR K codes below represent the more classical engineering disciplines. Included are discipline 
leaders, package engineers and discipline personnel. 
 
KC Architectural & Building 
 
Engineering contractor/organisation personnel required to: 
 
•  design and engineer buildings, 
•  perform architectural design and engineering both for exterior/interior of buildings and facilities.  
 
Architectural  
 
Personnel required carrying out the architectural engineering and design of facilities and buildings to 
conform to design codes, rules, regulations and statutory requirements. Architectural design relates to the 
esthetic forming of buildings/structures and facilities both as:  
 
•  Exterior design: 

− forming,  
− color,  
− finishing,  
− fixtures,  
− texture,  
− placement in terrain,  
− adjacent areas,  
− landscaping, etc. 

 
•  Interior design: 

− forming,  
− colours,  
− finishes,  
− furniture,  
− drapery,  
− fabrics,  
− floor coverings,  
− insulation, 
− architectural equipment, special fixtures, etc.  

 
The work includes such as: 
 
•  prepare architectural drawings,  
•  prepare specifications,  
•  materials selection and sizing,  
•  contact with manufacturers/ vendors/ suppliers,  
•  provide input to reports of project nature,  
•  co-ordinate with other disciplines.  
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Building: 
 
Personnel required carrying out the design and engineering of buildings - hereunder such as:  
 
•  administrative, industrial and  residential work to conform to design codes, rules, regulations and 

statutory requirements,  
•  acquisition of climatic/environmental data,  
•  perform surveys,  
•  acquire soils test data,  
•  design engineering,  
•  prepare specifications,  
•  prepare drawings/ diagrams/ sketches,  
•  selection and sizing of materials,  
•  prepare material take-off, 
•  provide input to other reports as applicable:  

− weight,  
− construction/ manufacture/ installation/ erection/assembly.  

•  co-ordinate with other disciplines.  
 
For (general) civil engineering, i.e. engineering for other than buildings, see COR KQ. 
 
KD Drilling 
 
Drilling engineering includes all required contractor/organisation personnel to perform such as: 
 
•  facilities design:  

− design,  
− prepare specifications,  
− produce drawings, flowsheets and diagrams, 
− select and size drilling equipment, 
− prepare selected input for reports regarding weight,  function, equipment list,  fabrication/installation.  

•  set up and supervise drilling programs from spud to completion during drilling operations, evaluate 
performance to ensure compliance with company operating and maintenance procedures, as well as 
develop drilling crew training programs and provide technical assistance to drilling supervisor/toolpusher, 

•  co-ordinate with other disciplines to ensure optimal drilling facilities design, 
 
KE Electrical 
 
Engineering contractor/organisation personnel required performing such as: 
 
•  design,  
•  prepare specifications,  
•  produce drawings,  
•  prepare loadlists,  
•  prepare single line diagrams and schematics,  
•  selection and sizing of electrical equipment,  
•  develop bulk material listings,  
•  provide input for preparation of selected reports: 

− weight,  
− equipment list, 
− function,  
− fabrication/installation. 

•  co-ordination with other disciplines.  
 
KF Reservoir 
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Engineering contractor/organisation personnel - normally Company personnel - required to acquire reservoir 
and other sub-surface information and investigate, interpret and evaluate this information to develop 
methods to exploit the petroleum reservoir. 
 
The work involves sciences such as: petrophysics, petrochemistry, geology, geophysics, geochemistry and 
reservoir simulation. 
 
The scope includes but is not limited to: 
 
•  area and seismic studies, 
•  arrange for well tests, 
•  core and rock sampling, 
•  determination of reservoir pressure, temperature, gas oil ratio, oil water contact, oil column, etc. 
•  determine reservoir location, area size, thickness, depth to reservoir, porosity, permeability, 

communication between structures, productivity, etc., 
•  establish oil & gas characteristics (viscosity, density, chemical properties, etc.), 
•  develop reservoir models (e.g. in 3D) and perform reservoir simulations, 
•  determine production strategy including need for injection, well location, etc., 
•  present estimates for reserves, recovery factor and production profiles and advice on reservoir 

management, 
•  co-ordination with other disciplines. 
 
For geoscience related to foundations, pipelines, etc., see COR KG. 
 
KG Geoscience 
 
Engineering contractor/organisation personnel required to carry out activities related to geosciences in 
connection with foundations (e.g. for marine substructures, pipelines, buildings, onshore equipment, etc.) - 
hereunder such as:  
 
•  geophysics,  
•  geology,  
•  geochemistry and related skills required for the purposes of obtaining and evaluating data for use by 

other disciplines in design and engineering to enable facilities to be constructed,  
•  arrange/ obtain soils test, surveys, design and engineering of foundations,  
•  prepare specifications,  
•  arrange/ perform studies,  
•  perform scaled/ modelled testing which may be required,  
•  chemical analysis, 
•  co-ordination with other disciplines, 
•  all other activities related to geoscience for foundations. 
 
For geoscience in connection with reservoirs, see COR KF.  
 
KH HVAC 
 
Engineering contractor/organisation personnel required for the design and engineering of HVAC (Heating, 
Ventilation and Air Condition) systems required on/at facilities, for such as:  
 
•  design,  
•  prepare specifications,  
•  prepare drawings of ducting, insulation, etc.,  
•  prepare loadlists,  
•  prepare diagrams & schematics,  
•  selection & sizing of equipment and bulk,  
•  provide input for preparation of selected reports: 

− weight,  
− equipment list, 
− function,  
− fabrication/installation. 
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•  co-ordination with other disciplines. 
 
HVAC engineering does also cover engineering for sanitary systems (plumbing). 
 
KJ Instrumentation 
 
Engineering contractor/organisation personnel required for the design and engineering of instrumentation 
systems, for such as:  
 
•  control philosophy determination,  
•  control systems design; for e.g. process control and data acquisition systems and for  supervisory 

control and data acquisition systems,  
•  layout,  
•  design engineering,  
•  prepare drawings, diagrams & specifications,  
•  assist in developing  P & ID’s (Process & Instrumentation Diagram),  
•  input to fire & gas detection systems,  
•  ESD system (Emergency Shut-Down),  
•  selection and sizing of equipment, preparation of bulk registers, 
•  input to selected reports for:  

− weight control,  
− equipment list, 
− function,  
− fabrication/manufacture/installation. 

•  co-ordination with other disciplines. 
 
For engineering related to telecommunication, see COR KT.  
 
KL Piping 
 
Engineering contractor/organisation personnel required for the design and engineering of piping systems, for 
such as:  
 
•  systems design,  
•  design engineering,  
•  layout,  
•  prepare drawings & diagrams,  
•  assist in developing P & ID’s (Process & Instrumentation Diagram), 
•  selection and sizing of : 

− piping material,  
− valves,  
− specials,  
− wye-sonnection,  
− tees,  
− bends, 
− insulation,  
− supports & hangers, etc. 

•  prepare material take-off, 
•  provide input for selected reports:  

− weight,  
− function,  
− fabrication/manufacture/installation.  

•  co-ordination with other disciplines.  
 
For engineering in connection with sanitary systems (plumbing), COR KH applies. 
 
KM Material Technology 
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Engineering contractor/organisation personnel required performing design and engineering related to 
Material Technology, including such as: 
 
•  metallurgy, 
•  investigation of metals workability, ductility, machining properties, welding ability, etc., 
•  specification of welding requirements and heat treatment, 
•  preparation of material data sheets, specifications and test procedures, 
•  qualification of manufacturers of materials, 
•  definition and specification of material protection, hereunder corrosion protection/surface treatment, for 

such as: 
− coating systems, metallising and anodes, 
− paint & applications for the purpose of corrosion protection and/or architectural finishes, 
− acquisition of climatic/environmental data, 
− specification of pretreatment/preparation, specification of type & applied thickness of applications, 

•  co-ordination with other disciplines. 
 
KN Structural  
 
Engineering contractor/organisation personnel required for structural (steel and metal) design and 
engineering of the facilities, for such as: 
 
•  structural design engineering to ensure conformance to design codes and criteria,  
•  analysis of soils tests and survey data,  
•  analysis of environmental & climatic data,  
•  selection of material and sizing of structural components,  
•  prepare bulk registers,  
•  provide input to other reports:  

− weight,  
− function,  
− fabrication/installation/erection/construction.  

•  co-ordination with other disciplines.  
 
For design and engineering of concrete building structures and other civil structures, see COR KC and KQ 
respectively. 
 
KO Operation & Maintenance 
 
Engineering contractor/organisation personnel - usually personnel from Company's operations organisation - 
required in engineering to secure that all aspects of experience and know-how related to Operation and 
Maintenance are communicated and utilised. 
 
The code covers also Operation and Maintenance personnel during operation/production (ref. SCCS SAB 
prefix O). 
 
KP Process  
 
Engineering contractor/organisation personnel required for process design and engineering of the facilities. 
Included are such as: 
 
•  analysis of environmental & climatic data,  
•  systems design, 
•  establish heat & material balances,  
•  design engineering,  
•  selection and  specification of processes, 
•  evaluation of patented processes & licenses,  
•  prepare P&IDs (Process & Instrumentation Diagrams), PFD (Process Flow Diagram), UFD (Utility Flow 

Diagram) for all systems,  
•  process & utility equipment selection and sizing,  
•  input to layout,  
•  ensure conformance with design codes, rules, regulations and statutory requirements, 
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•  provide input to other reports:  
− weight,  
− function,  
− equipment lists,  
− fabrication/manufacture/installation/erection/construction.  

•  co-ordination with other disciplines.  
 
KQ Civil Engineering 
 
Engineering contractor/organisation personnel required for design and engineering of:  
 
•  earthworks,  
•  roads,  
•  bridges,  
•  railways,  
•  site civil works,  
•  structural excavation,  
•  concrete structures,  
•  dams, basins and ponds, 
•  sewage, water supply and reticulation, 
•  all other related activities. 
 
The work includes such as: 
 

− analysis of climatic/environmental/survey/soils data,  
− perform surveys,  
− produce maps, plot plans, situation plans and plant layout,  
− prepare detailed fabrication/construction drawings, diagrams & sketches, materials selection and 

sourcing,  
− prepare material take-off of required materials-imported, cut to fill and cut to spoil, geotextiles and 

ground insulation and all other required materials, 
− ensure conformance with ruling design codes, rules, regulations and statutory requirements,  
− provide input to other reports; construction, bills of materials, etc.  
− co-ordination with other disciplines.  

 
For architectural and building engineering, see COR KC. 
 
KR Mechanical  
 
Engineering contractor/organisation personnel required for mechanical design and engineering, for such as:  
 
•  systems design,  
•  heat/material balances,  
•  design engineering, 
•  layout,  
•  prepare drawings & diagrams,  
•  assist in developing P&IDs (Process & Instrumentation Diagrams), PFD (Process Flow Diagram), UFD 

(Utility Flow Diagram), 
•  selection and sizing of mechanical equipment and bulk (e.g. equipment insulation) for:  

− process,  
− utility,  
− process support,  
− well related facilities,  
− safety,  
− material handling and other. 

•  prepare equipment lists (normally) and provide input to other reports:  
− weight,  
− function,  
− fabrication/manufacture/installation/construction.  
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•  co-ordination with other disciplines.  
 
KS Health, Safety and Environment (HSE) 
 
Engineering contractor/organisation personnel required performing engineering HSE activities, hereunder 
such as: 
 
•  plan, 
•  develop HSE programs/strategies, 
•  acquisition of necessary studies and data, 
•  initiation of internal studies, 
•  specify requirements and ensure conformance with ruling design codes, regulations and statutory 

requirements, 
•  inspection and monitoring of the HSE development and reporting incl. HSE statistics, 
•  co-ordinate with other disciplines. 
 
For safety engineering in particular, the work includes such as: 
 
•  acquisition of climatic/environmental data,  
•  design engineering of safety systems incl. fireproofing,  
•  area safety classification,  
•  prepare drawings/ diagrams/ schematics,  
•  selection & sizing of equipment  & bulk,  
•  prepare fire & gas registers, 
•  prepare input to ESD (Emergency Shut-Down)systems,  
•  assist in developing input to P&IDs (Process & Instrumentation Diagrams),  
•  define personnel evacuation systems, 
•  provide input to:  

− equipment list,  
− weight reports,  
− safety reports,  
− construction/ fabrication/manufacture/ installation. 

•  ensure conformance with design codes, rules, regulations and statutory requirements,  
•  co-ordinate with other disciplines. 
 
KT Telecommunication 
 
Personnel required for the design and engineering of telecommunication systems, for such as:  
 
•  systems design,  
•  layout,  
•  design engineering,  
•  prepare drawings & diagrams,  
•  prepare specifications,  
•  selection and sizing of equipment,  
•  prepare bulk registers, 
•  input to selected reports for:  

− weight control, 
− equipment list,  
− function,  
− fabrication/manufacture/installation, 

•  co-ordination with other disciplines.  
 
For instrumentation engineering, see COR KJ.  
 
KU Subsea  
 
Engineering contractor/organisation personnel required performing the design and engineering of subsea 
production systems, for such as:  
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•  well related systems,  
•  production stations,  
•  control systems,  
•  tooling systems, 
•  support systems.  
 
The work includes such as:  
 

− systems design,  
− structural design,  
− preparation of specifications & drawings,  
− equipment & materials sizing and selection,  
− determine surface facilities interfaces,  
− performance & endurance testing of systems,  
− develop installation methods & procedures,  
− ensure conformance with design codes, rules, regulations  and statutory requirements,  
− co-ordination with other disciplines.  

 
KV Marine Engineering 
 
Engineering contractor/organisation personnel resources required for the marine design and engineering in 
connection with: 
 
•  marine structures - hereunder fixed, compliant or floating/buoyant structures, in co-operation with the 

structural discipline  as applicable, 
•  marine operations - hereunder barges, tugs, pipelay vessels, crane vessels, support vessels, etc. 
 
The work includes such as: 
 

− design conforming to climatic/environmental conditions and codes,  
− preparation of specifications,  
− calculation for purpose -centres of gravity, meta-centre, etc., 
− determine loadbearing capacities,  
− design of seafastening/grillage,  
− acquisition of survey data as required,   
− selection for purpose of hired/rented vessels,  
− design of mooring systems, towing, 
− provide input for preparation of reports for: weight, COG (Centre of Gravity), equipment list, function, 

fabrication/ construction/ installation, 
− ensure conformance with design codes, rules, regulations and statutory requirements, 
− co-ordination with other disciplines. 

 
For marine contractor's engineering for own scope, see COR X with subcodes. 
 
KW Weight and Quantity Control 
 
Engineering contractor/ organisation personnel required performing weight and quantity control functions. 
 
The weight control work implies such as: 
 
•  compilation of weight estimates - dry/ operating/ lift/ temporaries, 
•  establish weight budgets,  
•  calculation of centres of gravity, etc.,  
•  prepare periodical weight reports,  
•  establish weight control and reporting requirements for others and monitor their performance, 
•  participate in weighing of - equipment/ units/ preassemblies/ modules/ structures/ complete facilities as 

applicable, 
•  co-ordinate with all other disciplines to obtain weight related information. 
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Quantity control may imply: 
 
•  establish structures for material quantities, norms and rates, 
•  collect and control numbers per quantity item, 
•  participate in contract formulation and evaluation related to material quantities, 
•  establish requirements to and monitor handling and reporting of material quantities by others, 
•  prepare necessary reports regarding material quantities, 
•  analyse quantity development and update material quantity structures, registers, etc. 
•  co-ordinate with other disciplines to obtain material quantity related information. 
 
KY Pipelines 
 
Engineering contractor/organisation personnel resources required performing the design and engineering of 
pipeline systems, hereunder: 
 
•  flowlines,  
•  interfield pipelines,  
•  trunk pipelines (transport pipelines). 
 
The work includes such as: 
 

− initiation & acquisition of surveys for pipeline route selection, 
− analysis of soil conditions, 
− pipeline design,  
− prepare specifications for materials and construction/installation equipment,  
− prepare maps,  
− determine pipeline routing,  
− prepare schematics and drawings for tie-in,  
− design and calculate span-corrections, crossings and fill/backfill,  
− co-ordinate work with other interrelated disciplines.  

 
KZ Multidiscipline 
 
Included is engineering contractor/organisation personnel of a multidiscipline character, engaged in 
engineering. As education, knowledge and experience will vary, it is difficult to define all personnel under this 
code. An outline may be: 
 
•  project engineers, 
•  general field engineers, 
•  construction specialists in engineering teams (e.g. under EPC and EPCS contracts), such as: 

− project completion and commissioning specialists, 
− construction methods specialists, 
− construction inspection personnel. 

•  particular insulation engineering; e.g. in connection with modifications and onshore projects, when a 
specialist engineering contractor performs all insulation engineering for a multiple of disciplines; e.g. for 
such as piping, architectural/building, HVAC, etc. 

 
For personnel from Company's operation and maintenance organisation, see COR KO. 
 
Engineering for insulation is normally to be COR K coded under the discipline for the insulated item, e.g. 
insulation engineering for architectural and building/HVAC/piping/mechanical equipment, are to be coded 
under COR KC/KH/KL/KR respectively.  
 
For model building, see COR SFH. 
 
L Direct Labour 
 
Resource codes tabled in this section relate to labour which are directly involved in  
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construction work, i.e.: prefabrication, fabrication, machining, preparation, assembling, erecting, finishing and 
testing of a constructed facility.  
 
Direct Labour includes all crafts/trades/disciplines, which directly contribute to the construction of a facility. 
This includes both those that through their crafts perform activities - fabricate, erect & install, etc. -and the 
working foremen who are of direct support to achieve this. 
 
Direct labour disciplines have been seen in connection with Bulk and Engineering disciplines to obtain 
analogous discipline “content”. Thus the second code letter in Direct Labour (COR L) correspond with the 
second letter code under Bulk (COR B) and Engineering disciplines (COR K); e.g. Piping Direct Labour 
(COR LL), Piping Bulk (COR BL) and Piping Engineering (COR KL). 
 
For Indirect Labour, i.e. construction personnel performing construction assistance and supporting services 
to Direct Labour constructing the contract object, COR code M applies. Indirect Labour includes such as 
administrative foremen, personnel for organised transportation, rigging, scaffolding, etc.  
 
For Direct Labour included for in all inclusive unit rates, i.e. rates covering two or more resources, see COR 
S Unit Work. 
 
Use of consumables is normally covered for in the Direct Labour manhour rates. 
 
LC Architectural & Building Direct Labour 
 
This code covers Architectural and Building Direct Labour work in connection with construction of offshore 
facilities, e.g. Living Quarter, and onshore buildings such as: office buildings, control rooms, shelters, 
warehouses, laboratory buildings, sheet metal clad machine houses, transformer and switchgear stations, 
parkdecks and underground storage buildings as well as gate-houses and valves stations.  
 
This code includes all labour for direct construction work related to such as: 
 
•  walls, 
•  floors, 
•  ceilings, 
•  doors & windows (non-actuated), 
•  furniture & accessories including arts, 
•  signs, 
•  insulation, 
•  prefabricated modules (rooms/compartments), 
•  particular onshore building materials, 
•  other architectural & building bulk. 
 
For further outline of material items/details for the work, see COR BC. For actuated doors and kitchen 
equipment, see under COR EA. 
 
For general Civil Direct Labour (other than related to onshore buildings), see COR LQ. Battery limit of the 
direct labour of this code against the general civil direct labour shall be the basic foundation concrete slab as 
well as a tie-in point measured 1 meter off the subject building for all utility systems leading into and out of 
the construction object .   
 
Exclusions are:   
 
Administration of construction work, materials, supply and erection /dismantling of scaffolding and organised 
transport. Organised supply of such as: lifting and hoisting equipment, grading and excavation equipment, 
bulk materials and/or other equipment/material necessary. Organised supply of tools and machinery (except 
small handtools), as well as auxiliary equipment such as concrete batch plants that may be deemed 
necessary  in order to accomplish the aforementioned objectives. Further excluded from this code is the 
excavation and backfill, as well the landscaping around the onshore buildings together with the paving of the 
access ways to these (see other codes). 
 
LD Drilling Labour 
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Drilling Direct Labour normally will form a part of a drilling service contract, let to specialised contractors. 
Alternatively operators may have their own drilling crew to carry out the drilling and completion of wells both 
onshore and offshore. A reference to COR BD is given for materials for the work. 
 
Exclusions are:   
 
Administration of the labour, materials, organised transport, supply and erection /dismantling of scaffolding, 
organised supply of such as: lifting and hoisting equipment, transformers, generators, transport vehicles as 
well as other heavy tools etc. necessary to perform the operations (see other codes). 
 
LE Electrical Direct Labour 
 
Direct labour for electrical work includes all labour for direct construction work related to such as: 
 
•  cable and cable accessories for power, light and heat tracing (incl. pulling, installation, interconnection to 

equipment and bulk components, termination, testing and calibrating),  
•  cable supports and transits (also for instrument/telecom), 
•  lighting, 
•  junction boxes, 
•  accessories, 
•  other electrical bulk. 
 
For further outline of material items/details for the work, see COR BE. 
 
Exclusions are:  
 
Administration of the labour, materials, erection/dismantling of scaffolding, organised supply of hoisting 
equipment, cranes etc., organised transport of cable drums, cables and other materials to location. Electrical 
equipment setting and/or installation are excluded. Further exclusions are all earthworks as digging of cable 
trenches, installing concrete ducting, backfilling of trenches and concrete works for cable entries into 
buildings and machine/equipment foundations (see other codes). 
 
LH HVAC Direct Labour 
 
Direct labour for HVAC shall be understood as inclusive of all labour  for direct construction work related to 
such as: 
 
•  ducting, 
•  inline items & dampers, 
•  duct support & hangers, 
•  insulation, 
•  sanitary piping & components (plumbing), 
•  other HVAC bulk. 
 
For further outline of material items/details for the work, see COR BH. 
 
Exclusions are: 
 
Administration of construction work, materials, equipment installation, supply and erection /dismantling of 
scaffolding, organised transport, organised supply of lifting and hoisting equipment, transformers and 
welding machines as well as all other heavy tools or auxiliary erection equipment etc., necessary for this 
type of work (see other codes). 
 
LJ Instrument & Telecom. Direct Labour 
 
Direct labour for instrument and telecom. work includes all labour for direct construction work related to such 
as: 
 
•  instruments, 
•  instrument valves (incl. actuators where relevant.), 
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•  cables & cable accessories (incl. pulling, installation, interconnection to equipment and bulk 
components, termination, testing and calibrating), 

•  junction boxes, 
•  tubing, 
•  telecom. appliances, 
•  accessories, 
•  other instrument and telecom. bulk. 
 
For further outline of material items/details for the work, see COR BJ. 
 
Installation of instrument valves in piping systems is deemed to be covered for under COR LL. Installation of 
cable supports and transits is deemed to be COR coded LE. Insulation of instrument items is deemed to be 
covered for under COR LL. 
 
Exclusions are: 
 
Administration of the labour, materials, erection/dismantling of scaffolding, organised supply of hoisting 
equipment, cranes and heavy tools, organised transport of cable drums, cables and other materials to 
location, as well as instrument or computer  equipment setting and/or installation. Further exclusions are all 
earthworks, as digging of cable trenches, installing concrete ducting, backfilling of trenches and civils works  
for cable entries into buildings and machine/equipment foundations (see other codes). 
 
LL Piping Direct Labour 
 
Direct labour for piping shall be understood as inclusive of all direct labour operations connected to the 
prefabrication, site fabrication and installation of piping materials such as: 
 
•  pipework, 
•  manually operated valves, 
•  supports, 
•  insulation, 
•  other piping bulk. 
 
For further outline of material items/details for the work, see COR BL. 
 
This code is deemed also to include for instrument valve installation in piping systems and insulation of 
instrument items. 
 
Exclusions are:   
 
Administration of labour, materials, supply and erection /dismantling of scaffolding, organised transport, 
organised supply of lifting and hoisting equipment, pipelaying machinery, transport vehicles, transformers 
and welding machines, annealing equipment as well as other heavy tools etc. necessary to meet operational 
objectives. Further exclusions are all earthworks, as digging of piping trenches, crossings, drilling/pressing 
operations, installing concrete ducting or anchoring, backfilling of trenches and landscaping (see other 
codes). 
 
LM Surface Protection Direct Labour 
 
Direct labour for surface protection shall be understood as inclusive of all direct labour operations connected 
to the surface protection of equipment, piping, steel and all other systems that require such services. This 
code comprises the preparation of the surface prior to painting/coating (cleaning and priming), and 
installation/ application of: 
 
•  paint, 
•  coating (metallic and non-metallic), 
•  anodes, 
•  other surface protection bulk. 
 
For further information of material items/details for the work, see COR BM. 
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Exclusions are: 
 
Administration of the construction labour, materials, organised transport, supply and erection /dismantling of 
scaffolding, organised supply of lifting and hoisting equipment, transport vehicles, tools and machinery 
except small handtools, as well as auxiliary equipment necessary for the work (see other codes). 
 
LN Structural Direct Labour 
 
Direct labour for structural work (primarily in steel and aluminium) shall be understood as inclusive of all 
direct labour operations connected to the prefabrication, site fabrication and installation of structural items 
such as: 
 
•  primary & secondary structures, 
•  outfitting structures, 
•  temporary installation aids, * 
•  grillage, seafastening and load out, *  
•  other structural bulk. 
 
For further outline of material items/details for the work, see COR BN. 
 
Observe that for items marked *, the weight thereof should not be included in the dry weight for the 
permanent work, and that the weight and cost (and manhours) should be estimated and reported separately. 
 
Exclusions are: 
 
Administration of the construction labour, materials, organised transport, supply and erection /dismantling of 
scaffolding, organised supply of such as: lifting and hoisting equipment, transformers and welding machines 
as well as other heavy tools, etc. necessary for the work (see other codes). 
 
LQ Civil Works Direct Labour 
 
Direct labour for civil works shall be understood as inclusive of all direct operations connected to the 
accomplishment of site-grading, dredging, blasting, excavations and earthworks, trenching, drill-pressing 
depositing, site drainage, site improvements such as asphalting, paving, fencing, etc., sheet and foundation 
piling, formwork, reinforcing steel and mesh, embedded items, all types of concrete works and structures, 
landscaping and seeding as well as all demolition works.  For an outline of materials for the work, see COR 
BQ. 
 
The code LQ is relevant for GBS (and some other) substructures and for onshore civil works other than 
related to onshore buildings. 
 
Exclusions are:   
 
Administration of the construction labour, materials, organised transport, supply and erection /dismantling of 
scaffolding. Organised supply of such as: lifting and hoisting equipment, transport, grading and excavation 
equipment. Organised supply of tools and machinery (except small handtools), as well as auxiliary 
equipment such as concrete batch plants that may be deemed necessary  in order to accomplish the 
aforementioned objectives. Further excluded from this code is the construction of buildings except for the 
earthwork and potential piling works, which are subject of the more general site operations. Not included are 
also major roads, railways and similar construction objectives (see other codes). 
 
LR Mechanical Direct Labour 
 
Direct labour for mechanical erection/work shall be understood as inclusive of all direct labour operations 
connected to the installation of equipment normally supplied by others, outfitting equipment with mechanical 
parts on site, preservation and/or dismantling, repairing or changing of parts of such equipment and testing.  
 
This implies as a main rule work in connection with equipment as defined under COR E: 
 
•  architectural equipment, 
•  drilling equipment, 
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•  miscellaneous mechanical equipment, 
•  drivers and power-transmissions, 
•  electrical equipment, 
•  heaters, boilers, furnaces and flares, 
•  HVAC equipment, 
•  heat transfer equipment, 
•  instrumentation equipment, 
•  compressors, blowers and expanders, 
•  transfer and control equipment, 
•  material and product handling equipment, 
•  mechanical equipment – solids, 
•  pumps, 
•  telecommunication equipment, 
•  safety/escape and firefighting equipment, 
•  storage tanks /containment equipment – atmospheric, 
•  subsea equipment, 
•  vessels and columns – pressurised, 
•  wellhead equipment - (surface completion), 
•  miscellaneous package units, 
•  mooring & marine equipment. 
 
For more detailed information of the equipment work items, see COR E. For bulk materials related to COR 
LR, see COR BR. 
 
Exclusions are:   
 
Administration of the construction labour, materials, organised transport, supply and erection /dismantling of 
scaffolding, rigging, organised supply of such as: lifting and hoisting equipment, transformers and welding 
machines as well as all other heavy tools or auxiliary erection equipment etc. necessary for the work (see 
other codes). 
 
LS Safety Direct Labour 
 
Safety Direct Labour includes all labour for direct construction work related to such as: 
 
•  passive fire protection, 
•  safety appliances (active fire fighting devices, evacuation and rescue devices and first aid devices). 
 
For further outline of material items/details for the work, see COR BS. Code LS does not include work with 
safety equipment (for definition, see COR ES). 
 
Exclusions are: 
 
Administration of the construction labour, materials, organised transport, supply and erection /dismantling of 
scaffolding, organised supply of such as: lifting and hoisting equipment, machinery, transformers as well as 
all other heavy tools or auxiliary erection equipment etc. necessary for this type of operation (see other 
codes). 
 
LY Onshore Pipeline Direct Labour 
 
Direct labour for onshore pipeline shall be understood as inclusive of all direct labour operations connected 
to the prefabrication, site fabrication and installation of pipeline bulk materials. This will include all welding 
operations such as:  welders’ test, material annealing operations, welding operations and post-welding 
material treatment. Further are included such as: lifting and fitting of pipeline, installation of fittings, field 
bending, cutting, bevelling and machining of flanges, installation of valves, flanges, gaskets as well as 
bolting of flanged installations,  pressure testing and non-destructive testing of performed welding 
operations, repair operations inclusive testing as necessary. For an outline of material items/details for the 
work see COR BY. 
 
For pipeline unit work (i.e. work on an all inclusive unit rate basis for a multiple of resources), see COR SC. 
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Exclusions are: 
 
Administration of the labour, materials, organised transport, supply and erection /dismantling of scaffolding, 
organised supply of such as: lifting and hoisting equipment, sidebeam and other pipelaying machinery, 
transport vehicles, transformers and welding machines, annealing equipment as well as other heavy tools, 
etc. necessary to meet operational objectives. Further exclusions are all earthworks, such as digging of 
pipeline trenches, crossings, drilling/pressing operations, installing concrete ducting or anchoring, backfilling 
of trenches and landscaping (see other codes). 
 
LZ Other Direct Labour 
 
Includes direct labour which does not fall within other COR L codes. 
 
M Indirect Labour 
 
Indirect labour means all construction personnel performing construction assistance and supporting services 
to Direct Labour constructing the contract object. 
 
Thus this cod represent required resources (and subsequent costs) for work which do not become physical 
part of the installation, but which are required for the orderly completion of the installation. 
 
Indirect Labour typically can not normally be assigned to discrete activities and represents labour required 
which is of a more general nature. Indirect Labour relates to contractor's indirect labour requirements, both 
to support contractor's work and provided to Company for assistance.  
 
Indirect Labour is normally covered for in the hourly rates for direct labour in contracts, but may - in particular 
cases - be charged directly. Some of the categories (or parts thereof) may also be listed under Preliminaries 
in contracts. 
 
Indirect Labour consists of the following subcoded categories: 
 
•  Foremen/Supervision, 
•  Quality Control, 
•  Scaffolding, 
•  Cleaning, 
•  Transport, 
•  Rigging, 
•  Material Control & Storage, 
•  Fire Guards, 
•  Safety, 
•  Dimensional Control, 
•  Weighing, 
•  Temporary Construction Services, and 
•  Other Indirect Labour 
•  As outlined under the codes below. 
 
MA Foremen/Supervision 
 
This code shall comprise the general supervision and administration staff and utilities to be required when 
exercising direct labour on place of construction, fabrication, installation and/or any other place where direct 
labour is used for operation.  
 
Foremen are hereunder understood as administrative foremen for Direct Labour. Note that working foremen 
for the same are deemed to be regarded as Direct Labour. 
 
MB Quality Control 
 
This code shall comprise all labour, supervision and administration that can be associated with the 
establishing, maintaining and controlling the quality of workmanship exercised by the application of direct 
labour on a place of construction, installation or maintenance where such labour is part of the operation.  
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This may include such activities as visual inspection, non-destructive and destructive testing, general quality 
survey, document control and approvals, as well as all other means of quality control activities that must be 
applied to an operation necessary to assure that its safety and standard is in conformity with applicable laws, 
specification and drawings. 
 
MC Scaffolding 
 
This code shall comprise all labour, supervision and administration that can be associated with the erection, 
dismantling and maintenance of scaffolding as required by the work. 
 
MD Cleaning 
 
This code shall comprise all labour, supervision and administration that can be associated with the supply 
and maintenance of cleaning services as required by the work. This may  include  the supply of services for 
general site cleaning, waste removal, maintenance of waste container and sewer pits, seasonal snow 
removal services, office and camp cleaning, as well as hand-over cleaning before commissioning if this is 
not part of another contract.  
 
ME Transport 
 
This code shall comprise all labour, supervision and administration that can be associated with the supply of 
transport services at sea, land and in the air as required by the work. This may  include  the supply of 
services for general site transport associated with the moving of material from stock to place of installation, 
unloading  of goods at dock or railway facilities, module transport, supply of heavy lifting equipment, or other 
mobile equipment to suit job requirements, personnel transport to and from jobsite. 
 
Freight/freight forwarding for transport of materials, equipment, etc. from supplier/ subcontractor to 
construction site, is to be coded under COR AEC.  
 
MF Rigging 
 
This code shall comprise all labour, supervision and administration that can be associated with the supply of 
rigging services as required by the work. Rigging is to be understood as hauling equipment, or modules and 
/or parts thereof from storage, and placing them onto their resting structures or foundations by means of 
hoisting equipment. It will include necessary shimming and bolting operations, as well as alignment of said 
equipment according to drawings and specifications. Final alignment, for example, of rotating equipment 
(motor, fans, turbines, pumps, gearboxes etc) will be covered under mechanical labour. 
 
MG Material Control 
 
This code shall comprise all labour, supervision and administration that can be associated with the 
establishing, maintaining and controlling the quality and quantity of incoming/outgoing  materials, 
consumables and equipment supplied to/from the place of storage (including storing) to a place of 
construction, fabrication, installation or maintenance where such material/equipment is needed. This may 
include such activities as visual inspection, logging, reporting and handling of discrepancies as set forth in 
the relevant material handling documentation. This material control and storage shall assure that all 
received/delivered goods are in correct quantity and condition, and the assigned documentation in 
compliance with the contractual requirements. 
 
MH Fire Guards 
 
This code shall comprise all labour, supervision and administration as well as all equipment that is 
associated with fire fighting and protective measures.  
 
MK Safety 
 
This code shall comprise all labour, supervision and administration that are associated with site safety 
protective measures regarding plant or construction, installation or maintenance. This shall also be 
understood as to control and maintain the safety standards as set forth in the applicable laws and 
procedures issued by the official authorities. 
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ML Dimensional Control 
 
This code shall comprise all labour, supervision and administration that can be associated with the 
dimensional control with regard to tolerance, length and direction of components or modules or installations 
built. This may include such activities as visual inspection, measurements, logging, reporting and handling of 
discrepancies as set forth in the relevant material handling documentation.  
 
MM Weight Control 
 
This code shall comprise all labour, equipment, supervision and administration that can be associated with 
the control of weight of components, module or materials, equipment and or other built-ins. This may include 
such activities as actual scaling, theoretical calculations, logging, reporting and handling of discrepancies as 
set forth in the relevant material handling documentation.  
 
Included is also use of indirect labour in connection with submergence and/or inclination tests. 
 
For engineering weight control, see COR KW. 
 
MN Temporary Construction Services 
 
These services include labour, supervision and administration that can be associated with the organised 
supply of temporary facilities required by the construction work. 
 
Included are erection/installation and dismantling/removal of temporary facilities related to such as: 
 
•  light, 
•  el. power, 
•  communication, 
•  water, 
•  compressed air, 
•  ladders, gangways, etc., 
•  protective covers, 
•  etc. 
 
For scaffolding, see COR MC. 
 
MZ Other Indirect Labour 
 
Includes indirect labour which do not fall within other COR M codes.  
 
Q Owner's Personnel Overheads 
 
This primary code relates to all overhead costs incurred by Company for the direct support of Owner’s 
Project Personnel function further defined under COR H. Included is: 
 
•  Such costs are related to tangible costs and expenses which are required to provide: 
 

− offices,  
− buildings,  
− rental of buildings/offices,  
− data processing equipment,  
− peripherals and run-time expenses,  
− office expenses for such as reproduction, etc., 
− telephone,  
− telex,  
− supplies and stationery. 

 
•  Additionally costs required to be paid for: 
 

− representation,  
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− meetings,  
− team building,  
− seminars, training and courses. 

 
•  Personnel related costs; 
 

− business travel,  
− relocation expenses,  
− living allowances,  
− tax disbursements,  
− vehicles,  
− vehicle rental and operating expenses. 

 
•  Costs for management services (studies, audits, etc.). 
 
Some particular references: For insurance and other particular cost incurred to Company required to 
develop projects, see COR A with subcodes. 
 
QA Office Administration 
 
Office Administration includes costs related to Company’s general services such as; 
 
•  clerical staff, 
•  personnel services,  
•  janitorial services, 
•  canteen services, 
•  security, 
•  cleaning, 
•  other services of general use. 
 
Includes also costs for local authority provided services for electricity, water, sewage and related. 
 
QB Office Facilities 
 
Office Facilities includes costs to Company for the provision of either purchased/ leased/ hired/ rented or 
otherwise acquired office facilities required for owner's personnel at all required project locations. 
 
For rental of buildings and facilities for special purposes, see COR ADB. Company site offices, etc. may be 
covered for under e.g. a construction contract; for these offices, see COR CC. For accommodation of 
owners personnel at project work locations, see COR QEB. 
 
QC Data Processing 
 
Includes all investments/ purchased/ leased/ hired/ rented acquisition related costs and operating costs for 
EDP (Information Technology - IT), and data processing required by owner's organisation. Provision of EDP 
and PC hardware and peripherals (printers, scanners, etc.), software, CPU time access costs, consumables 
and other EDP related costs. 
 
For acquisition of data from others, e.g. of seismic data, geophysical data, weather data, etc., see COR 
ADC. For EDP printer/plotter paper, see COR QDC. 
 
QD Office Expenses 
 
Office Expenses relate to costs for reproduction services, telecommunications, office supplies, office 
stationary and consumables, necessary for owner's personnel. Further details are outlined under the tertiary 
level codes following: 
 
QDA Reproduction 
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Reproduction includes the provision of reproduction devices/equipment such as photocopiers and combined 
copier/telefax, blueprint copiers, photographic and other equipment and/or services for the purposes of 
reproduction. 
 
QDB Telecommunications 
 
Telecommunications include all forms of telecommunication equipment and/or devices, hereunder:  
 
•  telephones,  
•  telefaxes,  
•  telexes, 
•  intercoms,  
•  public addresses,  
•  broadcasting systems, 
•  other forms of telemetric communication systems.  
 
Costs include both acquisitions by purchase/ lease or hire and operational costs/expenses. 
 
QDC Office Supplies & Stationery 
 
Office Supplies & Stationery include the purchase of all equipment, devices and consumables required by 
owner's organisation:  
 
•  photocopy paper,  
•  writing pads & paper,  
•  printed forms,  
•  EDP printer/ plotter paper,  
•  pens, pencils and staplers,  
•  etc. 
 
QE Personnel Expenses 
 
Personnel Expenses are costs incurred for the relocation of owner's personnel,                                  
hereunder for such as: 
 
•  business travel, 
•  travel to location,  
•  expenses associated with relocation,  
•  allowances for living and relocation establishment, 
•  taxation difference disbursements and 
•  costs for vehicle acquisition and maintenance, 
 
as outlined under the tertiary level codes below. 
 
For other, particular personnel related to costs e.g. for health, medical and social care, etc., see COR AF 
with subcodes. 
 
QEA Business Travel 
 
Business Travel includes travel by owner's personnel required as directly related to a project, for such as:  
 
•  meetings with contractors/ consultants,  
•  site visits to vendors/ suppliers/ manufacturers/ fabricators/ constructors,  
•  costs related to attendance of topical conferences/ seminars and meetings.  
 
The costs include: 
 

− air/sea/land travel costs,  
− per diems,  
− accommodation expenses,  
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− associated costs. 
 
For travel in connection with personnel relocation and representation, see COR QEB and QFA respectively. 
 
QEB Relocation Expenses & Living Allowances 
 
Relocation Expenses are costs for transfer of project assigned staff to work locations. Costs associated with 
relocation are for such as; 
 
•  travel to location,  
•  relocation establishment costs,  
•  temporary living allowances until more permanent accommodation is made available. 
•  Permanent accommodation for owner's personnel at project work locations (e.g. sites). 
 
Living Allowances are expenses paid to project assigned staff, which are living in temporary accommodation 
at project location, and travel intermittently between own home location and work site. 
 
Site accommodation for owner's personnel may be covered for under e.g. constructions contract; for this, 
see COR CC. 
 
QEC Tax Differential 
 
Tax Differentials are disbursements paid by Company to compensate for different salary levels combined 
with different taxation systems between different locations and countries, which provide a disfavourable 
personal income to owner's employees. 
 
QED Vehicle Rental and Expenses 
 
Vehicles and vehicle expenses include cost for acquisition, purchase/lease/hire/rent of vehicles used by 
owner's personnel. Included are also costs for operating and maintaining the vehicles. 
 
Company site cars may be covered for under e.g. construction contracts; for these cars, see COR CC. 
 
QF Miscellaneous Expenses 
 
Miscellaneous expenses hereunder are costs/ expenses incurred by owner's organisation for:  
 
•  representation of operators/ companies/ contractors and authorities,  
•  expenses related to meetings both external to project and internal such as team building, and 
•  training of personnel and training courses, 
 
as outlined under the tertiary level codes following: 
 
QFA Representation 
 
Representation are costs to Company required e.g. to entertain and arrange site visits to “own” sites by other 
companies/ organisations and/or authorities, and further to represent Company at conferences/seminars or 
meetings.  
 
The costs may include: travel, fees, accommodation and other related costs. 
 
QFB Meeting Expenses 
 
Meeting Expenses include charges and fees payable for topical conferences, seminars, teambuilding or 
meetings attended by owner organisation personnel. Include also costs for video-conferences/meetings. 
 
QFC Training and Courses 
 
Training and Courses include incurred costs for general and specific training/courses, required to be 
attended by owner's personnel for both general and professional topical knowledge. 
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For other, particular training and courses (which Company is obliged to pay for), e.g. offshore safety 
courses, see COR AFC. 
 
QH Management Services 
 
Management Services are costs for services rendered to Company to carry out discrete work activities under 
separate agreements with owner's management though related to the projected scope of work. 
 
The services include but may not be limited to:  
 
•  technical studies,  
•  project impact assessment studies,  
•  market surveys & studies, 
•  3rd. party verifications,  
•  external audits,  
•  legal advice and other related costs. 
 
For special studies (required by statutory bodies or as a part of licence agreements) hereunder also 
warranty surveyor services, see COR AAC.  
 
QZ Other Owner's Personnel Overheads 
 
To be included are costs for COR Q type overheads not covered by the previous COR Q codes. 
 
For particular costs for Company, see also COR A with subcodes. 
 
R Engineering Overheads 
 
This primary code relates to all overhead costs incurred by engineering organisation for the direct support of 
the engineering personnel function further defined under COR K - Engineering Manpower.  
 
•  Such costs are related to tangible costs and expenses which are required to provide: 
 

− offices,  
− buildings,  
− rental of buildings/offices,  
− data processing equipment,  
− peripherals and run-time expenses,  
− office expenses for such as reproduction, telephone, telex and telefax, 
− supplies and stationery. 

 
•  Additional costs required to be paid for:  
 

− representation,  
− meetings,  
− team building,  
− seminars, training and courses. 

 
•  Personnel related costs:  
 

− business travel, 
− relocation expenses,  
− living allowances,  
− tax disbursements,  
− vehicles,  
− vehicle rental and operating expenses. 

 
•  Other costs: 
 

− costs for model tests, 
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− engineering studies and verifications, 
− service to Company. 

 
RA General Office Administration 
 
General Office Administration includes costs related to engineering organisation’s general services such as: 
 
•  clerical staff, 
•  personnel services,  
•  janitorial services, 
•  canteen services, 
•  security, 
•  cleaning, 
•  other services of general use. 
 
Includes also costs for local authority provided services for electricity, water, sewage and related. 
 
RB Office Facilities 
 
Office Facilities include costs for the provision of either purchased/ leased/ hired/ rented or otherwise 
acquired office facilities required for engineering personnel at all required project locations. 
 
RC Data Processing  
 
Includes all investments/ purchased/ leased/ hired/ rented acquisition related costs and operating costs for 
EDP (Information Technology-IT) - data and data processing required by the engineering organisation; 
provision of EDP and PC hardware and peripherals (printers, scanners, etc.), software, CPU time access 
costs, consumables and other EDP related costs. 
 
For EDP printer/plotter paper, see COR RDC. 
 
RD Office Expenses 
 
Office Expenses relate to costs for reproduction services, telecommunications, office supplies, office 
stationary and consumables for the engineering personnel, as outlined under the tertiary level codes 
following: 
 
RDA Reproduction 
 
Reproduction includes the provision of reproduction devices/equipment such as photocopiers and combined 
copier/telefax, blueprint copiers, photographic and other equipment and/or services for the purposes of 
reproduction. 
 
RDB Telecommunications 
 
Telecommunications include all forms of telecommunication equipment and/or devices, hereunder: 
 
•  telephones,  
•  telefaxes,  
•  telexes, 
•  intercoms,  
•  public addresses,  
•  broadcasting systems, 
•  other forms of communication systems.  
 
The costs include both acquisitions by purchase/lease, hire and operational costs and expenses. 
 
RDC Office Supplies & Stationery 
 
Office Supplies & Stationery include the purchase of all equipment, devices and consumables required by 
the engineering organisation: 
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•  photocopy paper,  
•  writing pads & paper,  
•  printed forms,  
•  EDP printer/plotter paper,  
•  pens, pencils, staplers,  
•  calculators,  
•  drawing equipment & supplies, 
•  etc. 
 
RE Personnel Expenses 
 
Personnel Expenses are costs incurred for the relocation of engineering personnel, hereunder for: 
 
•  business travel, 
•  travel to location,  
•  expenses associated with relocation,  
•  allowances for living and relocation establishment, 
•  taxation difference disbursements,  
•  costs for vehicle acquisition and maintenance, 
 
as outlined under the tertiary level codes following: 
 
REA Business Travel 
 
Business Travel includes travel by the engineering organisation required as directly related to a project, for 
such as:  
 
•  meetings with contractors/ consultants/Company,  
•  site visits to vendors/ suppliers/ manufacturers/ fabricators/ constructors, 
•  costs related to attendance of topical conferences/ seminars and meetings.  
 
The costs include: 
 

− air/sea/land travel costs,  
− per diems, 
− accommodation expenses, 
− associated costs. 

 
For travel in connection with personnel relocation and representation, see COR REB and RFA respectively. 
 
REB Relocation Expenses & Living Allowances 
 
Relocation Expenses are costs for transfer of project assigned staff to work locations. The costs associated 
with relocation are for such as: 
 
•  travel to location,  
•  relocation establishment costs, 
•  temporary living allowances until more permanent accommodation is made available, 
•  permanent accommodation for engineering personnel at other project work locations. 
 
Living Allowances are expenses paid to project assigned staff, which are living in accommodation at other 
project locations, and travel intermittently between own home location and work site. 
 
REC Tax Differential 
 
Tax Differentials are disbursements paid by Company to compensate for different salary levels combined 
with different taxation systems between different locations and countries, which provide a disfavourable 
personal income to engineering employees. 
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RED Vehicle Rental and Expenses 
 
Vehicles and vehicle expenses include costs for acquisition, purchase/ lease/ hire/ rent of vehicles used by 
the engineering personnel. Included are also costs for operating and maintaining the vehicles. 
 
RF Miscellaneous Expenses 
 
Miscellaneous Expenses hereunder are costs/expenses incurred by the engineering organisation for:  
 
•  representation of operators/ companies/ contractors and authorities,  
•  expenses related to meetings both external to project and internal such as teambuilding,  
•  training of personnel and training courses, 
 
as outlined under the tertiary level codes following: 
 
RFA Representation 
 
Representation costs are costs required to entertain and arrange site visits to “own” sites by other 
companies/organisations and/or authorities, and for representing company/ engineering contractor at 
conferences/ seminars or meetings. 
 
The costs may include for travel, fees, accommodation and other related costs. 
 
RFB Meeting Expenses 
 
Meeting Expenses include charges and fees payable for topical conferences/ seminars/ meetings attended 
by the engineering personnel. Included are also costs for video conferences/meetings. 
 
RFC Training and Courses 
 
Training and Courses include incurred costs for general and specific training/courses, required to be 
attended by engineering personnel for both general topical knowledge and by statutory requirement. 
 
RG Service to Company 
 
Service to Company includes costs for services provided by engineering contractor at own premises to 
Company. 
 
The services may include such as: 
 
•  office space for Company personnel, 
•  lodging, 
•  IT services,  
•  secretarial services,  
•  copying,  
•  telephone, telex, telefax, 
•  cars for Company personnel, 
•  other costs related to service to Company. 
 
RH Engineering Studies & Verifications 
 
All costs related to studies and/or verifications or similar required by owner or by engineering contractor 
which are covered by any established formal contractual agreement, though which are required in order to 
proceed with engineering contractor's scope of work. The studies/verifications may be done by external 
organisations. 
 
RM Model Tests 
 
Model Tests include all costs associated with such as: scaled test model construction irrespective of 
required scale and type of model, furbishment of: jigs, model tanks, and simulators, as well as data 
recording, monitoring and interpretation, modifications and reports relating to findings during the model tests. 
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For model building (visualisation models), see COR SFH. 
 
RZ Other Engineering Overheads 
 
To be included are costs for COR R type overheads not covered by the previous COR R codes. 
 
S Unit Work 
 
COR S codes are generally used for work priced in unit rates on an all-inclusive basis - which implies that 
several resources may be covered for in the rate. 
 
These all-inclusive rates are normally based on costs for measurable units like m3, m2, m, ton, etc. 
 
The unit rates may cover costs for various resources such as: labour, supervision including administration, 
materials, plant and equipment, necessary transportation and testing, and services.  Due to the nature of the 
work, contracts and local traditions, the resources covered for in the unit rates may vary and thus the unit 
works scope and rate. 
 
COR S coding is generally not used when labour and materials can be separated, in these cases other 
resource codes are to be used (COR B, L etc.). 
 
COR S work may be under Company’s direct responsibility (some codes are only relevant for Company), 
and it is to greater extent related to land based installations with civils, etc. 
 
Normally engineering design for civil type contracts is not included in the all-inclusive unit rates; thus civil 
coding is generally regarded exclusive engineering unless otherwise indicated. Should therefore some 
engineering be included, this should preferably be transferred to the respective engineering COR code by 
means of normalising final measured units. 
 
SA Civil Work 
 
This code covers civil works other than landbased structures (ref. COR SB) and includes unit work of the 
following categories: 
 
•  Site Preparation, 
•  Foundations, 
•  Pile Driving / Piling, 
•  Trenching & Backfilling for Piping & Cables, 
•  Landscaping 
 
as outlined under the tertiary level codes following.  For major civil work contracts also covering total areas, 
e.g. utility area, process area, offsite etc. the area sections of the contracts should be COR coded SA. 
 
SAA Site Preparation 
 
Site Preparation includes all costs associated with such as: 
 
•  grading,  
•  levelling,  
•  structural excavation,  
•  water course construction,  
•  open drains,  
•  cutting to fill,  
•  cutting to spoil,  
•  import of selected materials for fill, 
•  fencing and gates  
 
in order to provide a prepared site.  
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The work for which there may be a number of speciality contractors, include provision of required plant & 
construction equipment, materials, labour and supervision in order to carry out site preparation activities 
according to engineering design specifications provided by others. 
 
SAB Foundations 
 
COR SAB include foundations for administrative and industrial buildings and structures.  
 
The work will normally include: 
 
•  structural excavation for footing/support structures,  
•  formwork,  
•  reinforcement bar fixing,  
•  concrete pour,  
•  removal of temporary materials,  
•  backfill & compaction to buildings and structures.  
 
The costs will normally be for the supply of: 
 
•  plant,  
•  construction equipment,  
•  labour,  
•  supervision,  
•  permanent and temporary materials.  
 
The work is to be completed according to engineering design specification provided/prepared by others 
(Company). 
 
SAC Pile Driving/Piling 
 
Pile Driving/Piling includes supply of labour, supervision,  materials,  plant and equipment necessary to carry 
out piling (drilled/cast piles) and pile driving (driven concrete/steel piles) activities by use of special pile 
driving equipment. 
 
SAD Trenching & Backfilling for Piping & Cables 
 
Trenching & Backfilling for Piping & Cables includes supply of labour, supervision, plant, material and 
construction equipment to trench across land and backfill to fit the environment for the purpose of installation 
of pipework and / or cables for various purposes.  
 
The work normally includes: 
 
•  survey of route(s) where relevant,  
•  clearing and grubbing,  
•  earthwork and trenching,  
•  culvert drainage,  
•  backfill of mass, 
•  landscape reinstatement. 
 
SAE Landscaping 
 
Landscaping includes labour, supervision, materials, plant and equipment for such as: 
 
•  levelling, 
•  refilling and greening of plant area after construction, 
•  removal of surplus and debris. 
 
SB Landbased Structures 
 
This code includes particular structures related to landbased installations of the following categories: 
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•  Buildings, 
•  Roads, 
•  Bridges, 
•  Jetties & Quays, 
•  Tunnels & Caverns, 
•  Dams/Reservoirs/Ponds, 
•  Specialised Concrete Structures, 
•  Tank Erection 
 
as outlined under the tertiary level codes following: 
 
SBA Buildings 
 
Buildings relates to permanent buildings, normally carried out as a complete design and construct contract 
activity in which houses, buildings and similar, etc. are built to an agreed per unit all-inclusive rate of 
materials, plant, equipment, labour and supervision. 
 
SBB Roads 
 
Roads relate to the supply of labour, supervision, plant, material and equipment to construct access roads, 
main roads, of all design and classes. These roads will normally be off plot roads that not form an integral 
part of major earthwork and site preparation contracts. 
 
SBC Bridges 
 
Bridges includes all bridge construction by (normally) specialized contractor for all types of bridge/crossing 
constructions other than onshore pipeline crossings (see COR SCF) and railway bridges (see COR SBG). 
The work may include engineering design and will normally include the supply of labour, plant, supervision, 
material and equipment to construct complete Bridges. 
 
SBD Jetties & Quays 
 
Jetties & Quays include all construction, often by specialised contractor, for all types of these constructions. 
The work may include engineering design and will normally include the supply of labour, supervision, plant, 
material and equipment to construct complete Jetties & Quays. 
 
SBE Tunnels & Caverns 
 
Tunnels and Caverns includes all construction, normally by specialised contractor,  for all types of tunnel and 
cavern constructions other than railway tunnels (see COR SBG) or pipeline tunnels (see COR SCF).  The 
work may include engineering design and will normally include the supply of labour, supervision, plant, 
material and equipment to construct complete Tunnels & Caverns. 
 
SBF Dams/Reservoirs/Ponds 
 
This code includes all costs related to construction and outfitting of all types of  
Dams/Reservoirs/Ponds of any purposes (for water regulation, water supply, etc.).  
 
The work may include: 
 
•  structural excavation,  
•  removal of mass,  
•  formwork,  
•  concrete work,  
•  removal of temporary materials, 
•  landscape reinstatement.  
 
Further this work may include a number of speciality contractors which will provide and install special water 
treatment plant equipment and reticulation.  The cost may include engineering design and will normally 
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include supply of plant, labour, supervision, construction equipment, permanent and temporary materials in 
order to complete construct the dam/reservoir / pond. 
 
SBG Railways 
 
Railway construction includes all construction, often by specialised contractor, for all types of railway 
construction.  The work may include engineering design and will normally include the supply of labour, 
supervision, plant, material and equipment to construct complete railway systems.  Railway construction may 
also include formation work, structural excavation, tunnels, bridges / crossings. 
 
SBH Specialized Concrete Structures 
 
This code covers construction of Specialized Concrete Structures related to such as:  
 
•  access tunnels,  
•  bridges,  
•  protection structures, etc. 
 
A contract may include engineering and design, and the work will normally include supply of plant, 
construction equipment, labour, supervision, permanent and temporary materials and, if required, supply and 
installation of prefabricated elements. 
 
This code is only to be used for work issued at an agreed per unit all-inclusive rate of materials and labour 
(Unit Work basis). Reference is made to bulk material and labour’s Code of Resources (COR B, L, etc.) for 
use for any other contractual agreement. 
 
SBI Tank Erection 
 
Tank Erection includes all construction normally by specialised contractor, for all types of storage tanks. For 
caverns, see COR SBE. The work may include design engineering and will normally include the supply of 
labour, plant, material and equipment to construct, install / erect storage tanks. 
 
COR SBI is deemed not applicable for offshore projects. 
 
SC Pipelines 
 
This code includes pipelines / flowlines related unit work of the following categories: 
 
•  Onshore Pipelaying, 
•  Pipeline Coating, 
•  Pipeline Insulation, 
•  Pipeline Heating, 
•  Trenching & Backfilling for Onshore Pipelines, 
•  Onshore Pipeline Crossings, 
•  Tie-in of Pipelines Onshore, 
•  Pipeline RFO 
 
as outlined in the tertiary level codes following. 
 
The codes under COR SC are relevant for onshore pipelines and / or offshore pipelines as indicated. 
 
Scope of work for an onshore pipeline contract will often cover several of the tertiary level codes (reflected in 
the compensation section) and the costs should be allocated accordingly. - Design Engineering is normally 
performed by others, unless otherwise indicated. 
 
SCA Onshore Pipelaying 
 
Onshore Pipelaying include supply of labour, supervision, material (linepipe is often Company provided) and 
construction equipment to install and complete the pipeline. 
 
SCB Pipeline Coating 
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Pipeline Coating relates to both corrosion coating and weight coating (concrete), and may be relevant for 
both onshore and offshore pipelines.  Corrosion coating may be internal and / or external coating, but 
internal coating is normally delivered with the linepipe from the steel mill. 
 
For corrosion coating, the work includes: 
 
•  receival of linepipe,  
•  handling,  
•  shotblasting,  
•  priming and wrapping to required thickness of coatings.  
 
Corrosion coating may be any of a number of types - asphalt enamel, neoprene, epoxy, etc. 
 
For weight coating, the work includes: 
 
•  receival and handling,  
•  installation of anodes, normally delivered by others,  
•  coating by reinforced concrete to required thickness,  
•  stockpiling of coated linepipe, 
•  loading onto pipecarriers for further transportation.  
 
The costs will normally be for the supply of: 
 
•  site facilities,  
•  construction equipment,  
•  labour,  
•  supervision,  
•  temporary and permanent materials.  
 
This code is only to be used for work issued at an agreed per unit all-inclusive rate of material and labour. 
Reference is made to bulk material and labour’ Code of Resources  (COR B, L, etc.) for use for any other 
contractual agreement. 
 
SCC Pipeline Insulation 
 
For Pipeline Insulation - most relevant for offshore pipelines / flowlines – the work includes such as: 
 
•  receival and handling of linepipe, 
•  cleaning, 
•  priming / coating where relevant, 
•  application of insulation (and protection when relevant) according to specification, 
•  stockpiling of insulated linepipe, 
•  loading on to pipecarriers for further transportation. 
 
The costs will normally be for supply of: 
 
•  site facilities, 
•  construction equipment, 
•  labour, 
•  supervision, 
•  temporary and permanent materials. 
 
SCD Pipeline Heating 
 
Pipeline Heating - most relevant for offshore pipelines / flowlines - will normally include heating (by el. cable 
or piping with heating medium) and may include corrosion protection and insulation. 
 
The work and the costs may include similar as described under COR SCC plus installation of cable or 
heating pipe, accessories, strapping and ditto materials. 
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SCE Trenching & Backfilling for Onshore Pipelines 
 
Trenching & Backfilling for Onshore Pipelines includes supply of labour, supervision, plant, material and 
construction equipment to trench across land and backfill to fit the environment for the purpose of pipeline 
installation. 
 
The work includes such as: 
 
•  survey of route(s),  
•  clearing and grubbing,  
•  earthwork and trenching,  
•  culvert drainage, 
•  installation of weights to avoid upfloating, 
•  backfilling of mass, 
•  landscape reinstatement. 
 
SCF Onshore Pipeline Crossings 
 
Onshore Pipeline Crossings are constructions - mainly bridges, tunnels, supports and similar - to allow the 
pipeline(s) to pass barriers like: 
 
•  rivers, 
•  fjords, 
•  ponds / pools, 
•  trenches and ravines, 
•  roads, 
•  railways, etc. 
 
The work may include design engineering and will normally include the supply of labour, supervision, plant, 
material and equipment to construct complete crossings. 
 
SCG Tie-in of Pipelines Onshore 
 
Tie-in of Pipelines Onshore includes tie-in: 
 
•  to offshore pipelines at shore approach, 
•  to onshore facilities, or 
•  to onshore wellsites. 
 
Tie-in may be a welded joint, a mechanical flanged connection, or coupling / connector where relevant. 
 
The work will normally include the supply of labour, supervision, material and equipment to complete the tie-
in. 
 
SCH Pipeline RFO 
 
Pipeline RFO - Ready for Operation - covers precommissioning / commissioning of on- / offshore pipelines 
and flowlines (infield pipelines), primarily on unit work basis. 
 
The work will normally include such as: 
 
•  flooding, 
•  hydrotesting, 
•  dewatering, 
•  cleaning and gauging, 
•  pigtracking, 
•  transportation, logistics and services. 
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The work may include engineering and will normally include supply of materials (including consumables and 
chemicals), labour, supervision, plant / equipment and vessels to complete RFO. 
 
SD Temporaries Contracts  
 
This code covers facilities and services required to support workers and staff during the construction period 
of an onshore plant / landbased installation, priced at an all-inclusive basis. 
 
The facilities and services - ordered by and under the responsibility of Company -include: construction camp, 
construction camp operation, construction camp catering and site services, as outlined under the tertiary 
level codes following: 
 
SDA Construction Camp  
 
The camp is required to support construction workers and staff during the construction period.  Scope of 
work for construction of the camp includes such as: 
 
•  design (optional),  
•  procurement of prefabricated units and materials,  
•  transport and erection of units at site,  
•  site preparation including provision of foundations,  
•  sewage/water supply,  
•  treatment & reticulation within camp perimeters, 
•  supervision and provision of construction equipment, etc. 
 
Further included are: 
 
•  preparation for and supply of power and reticulation within perimeters,  
•  parking areas,  
•  laydown areas,  
•  caravan parks, 
•  associated facilities such as water, sewage, power, amenities, etc.  
 
The scope may also include temporaries like: 
 
•  offices, buildings,  
•  warehouses,  
•  workshops,  
•  welfare centre including sport room,  
•  cinema,  
•  kiosk,  
•  health centre, 
•  hospital, etc. 
 
all complete furnished and fitted. 
 
Permanent Camps - also called Operation Centres are not considered to be relevant for code SDA. 
 
SDB Construction Camp Operation 
 
Camp operation includes such as: 
 
•  staff to carry out operations according to project requirements 
•  camp administration,  
•  liaise authorities - camp police,  
•  camp security, 
•  firefighting personnel for the camp,  
•  maintenance personnel, 
•  waste disposal, 
•  materials/ consumables required during construction period to maintain operations, 
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•  other camp running costs. 
 
SDC Construction Camp Catering 
 
Catering in connection with the construction camp includes provision of such as: 
 
•  food and beverages for the purpose of providing meals, 
•  consumables, 
•  catering personnel,  
•  cleaning staff,  
•  amenities, 
•  etc. 
 
For catering in connection with flotel and living quarter, see COR XP. 
 
SDD Site Services 
 
Site Services include miscellaneous services for the site personnel (i.e. contractors, subcontractors, 
vendors, Company etc.) during the construction period, priced at an all-inclusive basis. 
 
Site Services may include such as: 
 
•  post and courier services, 
•  site security and police services, 
•  service by priest, 
•  fireguards and firefighting personnel, 
•  protection ombudsman/main shop steward (“Verneombud / Hovedtillitsmann”), 
•  site cars, 
•  temporary power equipment, power and water running cost, 
•  common communication facilities / equipment rental, 
•  miscellaneous rentals of equipment, necessary appliances, etc. (incl. running costs), 
•  other site related services during the construction period. 
 
SE Drilling and Services 
 
COR SE includes tertiary level codes for turnkey drilling operations including necessary drilling related 
services and separate drilling related services, as outlined below, priced at an all-inclusive basis. 
 
SEA Drilling and Drilling Services 
 
Normally issued as turnkey contracts to specialised contractor for drilling operations and not included under 
“Drilling, Production & Operations” activities. 
 
The costs include supply of: 
 
•  drilling crews,  
•  drilling services,  
•  drilling rigs,  
•  operating costs for rigs,  
•  materials,  
•  consumables and temporary materials. 
 
The work is intended for: 
 
•  Exploration / appraisal wells commenced after approval of a Plan for Development and Operation though 

prior to production start. 
Includes: drilling, completion and well testing, logging, etc. 

•  Drilling of disposal wells for effluent discharge. 
•  Drilling of wells into natural aquifers - artesian basins to provide water for consumption/injection. 
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SEB Separate Drilling - and Downhole Services 
 
This includes specialist personnel (including necessary equipment) related to services such as:  
 
•  drilling services,  
•  downhole services, 
•  logging,  
•  core sampling,  
•  mud specialities,  
•  stimulations, etc. 
 
Above are considered as services during Field Development / Construction Stage prior to handover to 
Operator’s organisations - Drilling and Production budgets. 
 
SF Miscellaneous Unit Work 
 
COR SF include unit work of the following categories: 
 
•  Electrical Power Transmission, 
•  Electrical/Instrument Installation, 
•  Piping Erection, 
•  Insulation, 
•  Fireproofing, 
•  Painting & Application, 
•  Scaffolding, 
•  Model Building 
 
as outlined under the tertiary level codes following. 
 
Model building may be relevant both for offshore and onshore project, the remaining are deemed not 
applicable for offshore projects. 
 
SFA Electrical Power Transmission 
 
This code relates to supply and erection of towers/ masts/ poles/ pylons for carrying overhead high-voltage 
electric transmission cables including provision of all associated components, outfitting and cabling, covered 
for as unit work.  
 
The work normally includes: 
 
•  ground preparation and excavation,  
•  construction of foundations,  
•  construction and erection of the pylons and cable pull, 
•  testing.  
 
The cost may include for engineering and will normally include for: 
 
•  supply of plant facilities,  
•  transportation,  
•  labour and supervision,  
•  construction equipment,  
•  permanent and temporary materials. 
 
SFB Electrical / Instrument Installation 
 
Electrical / Instrument Installation unit work may be carried out as a complete land based design and 
construct activity in which materials, manpower and facilities are built in to an agreed per unit all inclusive 
rate. 
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This code is only to be used for work issued at an agreed per unit all-inclusive rate of materials and labour.  
Reference is made to bulk material and labour’s Code of Resource (COR B, L, etc.) for use for any other 
contractual agreement. 
 
SFC Piping Erection 
 
Piping Erection as unit work is predominantly related to landbased process industry, where a contract / 
subcontract is issued for supply of: 
 
•  materials,  
•  labour and supervision,  
•  plant and equipment to erect process, utility and service piping at the facilities.  
 
Normally used at existing facilities for upgrading/retrofitting and other purposes.  
 
SFD Insulation  
 
Insulation as unit work may consider supply and installation of: 
 
•  required thermal or acoustic insulation,  
•  piping insulation with heat tracing or  enclosed insulation,  
•  reflective insulation such as films, fabrics or other.  
 
The work is normally performed by a specialised contractor at construction site (land based), and the cost 
includes supply and transport of materials, equipment, labour and supervision for the application.  For 
pipeline insulation, see SCC. 
 
This code is only to be used for work issued at an agreed per unit all-inclusive rate of materials and labour. 
Reference is made to bulk material and labour’s Code of Resource (COR B, L, etc.) for use for any other 
contractual agreement. 
 
SFE Fireproofing 
 
Fireproofing as unit work may consider supply and application / installation of: 
 
•  passive fireproofing (spray-on),  
•  firewalls. 
 
The work is normally performed by a specialised contractor at construction site (land based), and the cost 
includes supply and transport of materials, equipment, labour and supervision for the application / 
installation. 
Insulation and fireproofing may be combined in one contract / subcontract and should be split according to 
the contract compensation section, for final cost reporting purposes. 
 
This code is only to be used for work issued at an agreed per unit all-inclusive rate of materials and labour.  
Reference is made to bulk material and labour’s Code of Resource (COR B, L, etc.) for use for any other 
contractual agreement. 
 
SFF Painting & Application 
 
Painting & Application as unit work include all applied protective coatings, coverings, sprayed coating and 
other applications required to provide surface protection for landbased facilities.  (For fireproofing, see COR 
SFE.) 
 
A specialised contractor normally performed the work, and cost includes supply and transport of materials, 
equipment, labour and supervision for the application. 
 
This code is only to be used for unit work issued at an agreed per unit all-inclusive rate of materials and 
labour. Reference is made to bulk material and labour’s Code of Resources (COR B & L, etc.) for use for any 
other contractual agreement. 
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SFG Scaffolding  
 
Scaffolding as unit work is predominantly related to landbased process industry, when a contract / 
subcontract is issued for supply, installation, maintenance and removal of scaffolding. 
 
A specialised contractor at the construction site normally performs the work 
 
The cost normally include rental of scaffolds, materials and equipment / tools, transportation, labour and 
supervision. 
 
SFH Model Building 
 
Model Building include specialised personnel, materials and equipment for construction of scaled models of 
whole or part of facilities - onshore and / or offshore. 
 
SZ Other Unit Work 
 
Includes costs for unit work, which are not described in the previous COR S codes. 
 
X Marine Operations & Logistics 
 
The code for Marine Operations and Logistics includes all cost related to marine operations, helicopter 
transport, etc. The costs may include for: 
 
•  contractors engineering and administration, 
•  mobilisation of vessel  and equipment, 
•  certification of vessel and equipment, 
•  maintenance and modification of vessel and equipment, 
•  harbour fees, 
•  pilot fees, 
•  towing in the harbour, 
•  duties, insurance, loading/discharging expenses, 
•  preparation for sailing, 
•  dayrates of vessel and equipment including crew, both for standby and operational time periods, 
•  helicopter transport of crew to and from an offshore position of vessel, 
•  fuel, lubricants and consumables, 
•  provision of documentation and back-up materials (videos, etc.), 
•  demobilisation of vessel and equipment, 
 
XA Survey Vessels 
 
Includes all types of certified vessels hired for the purpose of seabed or route survey and soil investigation 
and is operating through all phases of e.g. a project. 
 
The vessels may include helideck, cranes, ROV (Remotely Operated Vessel) support, photo laboratory, 
different purpose control rooms and workshops, dynamic positioning and reference systems, in addition to 
equipment and facilities for direct performance of the work. 
 
The costs include such as all cost related to hire of vessel, inclusive mob/demob, crew and specialist 
operators in addition to provision and operation of a ROV and diving personnel and equipment when 
required. 
 
Reference is made to next level of the resource code for different categories of vessels: 
 
XAA Survey Vessels 
 
XAB Soil Survey Vessels 
 
XAC Air Diving, ROV Operating Vessels 
 
XAD Shallow Water Survey Vessels 
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XAE 2 D Seismic Vessels 
 
XAF 3 D Seismic Vessels 
 
XB Drilling Vessels 
 
Includes all types of floating vessels hired for drilling, completion and workover of wells during all phases and 
may also be used for inspection, services, repair and abandonment of subsea installations. 
 
The vessels are normally equipped with helicopter-deck, different purpose control equipment, SCR system, 
etc. in addition to all necessary equipment and facilities for direct performance of the work. 
 
The costs include such as hire of drilling vessel inclusive mob/demob, crew and all required categories of 
drilling labours and operators, diving personnel and equipment, and additional, separate work boat(s) as 
required. 
 
The code excludes bulk items used for the operation which are to be coded according to COR - Drilling Bulk 
and Unit Work (turn key drilling under COR S). 
 
For vessel categorisation, use the following tertiary level codes: 
 
XBA Drilling Vessels/Ships 
 
XBB Deepwater Drilling Vessels / Ships 
 
XBC Semi Submersibles 1 st Generation 
 
XBD Semi Submersibles 2 nd Generation 
 
XBE Semi Submersibles 3 rd Generation 
 
XBF Semi Submersibles 4 th Generation 
 
XBG Semi Submersibles 5 th Generation 
 
XBH Jack-ups (< 70 m water depth) 
 
XBI Jack-ups (70 - 100 m water depth) 
 
XBJ Jack-ups (> 100 m water depth) 
 
XBK Drilling Barges 
 
XBL Tender Assisted Drilling Barges / Vessels 
 
XBM Completion / Workover Vessels 
 
XBZ Other Drilling Facilities / Vessels 
 
XC Lifting Vessels 
 
Lifting Vessels relates to the lifting operations and includes lifting vessel with crew and items mentioned 
under X - Marine Operations & Logistics. Special studies of slings, testing of vessel, etc. are normally also 
included. 
 
For vessel categorisation, use the following tertiary level codes: 
 
XCA Inshore Crane Barges (Lifting Cap. < 600 MT) 
 
XCB Inshore Crane Barges (Lifting Cap. > 600 MT) 
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XCC Crane Barges – SSCV (Lifting Cap. < 3000 MT) 
 
XCD Crane Barges – SSCV (Lifting Cap. 3000 - 10000 MT) 
 
XCE Crane Barges – SSCV (Lifting Cap. > 10000 MT) 
 
The code only includes lifting vessels. All remaining vessels required for the lifting operation, such as guard 
vessels, anchor-handling tugs, supply vessels, etc. should coded according to the respective Code of 
Resources. But if only cost for spreads is available, see COR XX.  
 
XD Pipelaying Vessels 
 
Relates to all types of certified vessels and / or barges used for pipelaying operations. The vessels may also 
be used for pull-in operations and installation of mechanical protection of the pipelines. 
 
The scope may also include loading of linepipe and items for installation and the costs include for such as 
hire of vessel, including mob/demob, crew, consumables, vessel or equipment modification if required, third 
party verification, contractors management and supervision and all categories of qualified operators required 
to fulfil defined scope of work; welding, welding inspection and NDT, field joint thermal and corrosion coating, 
anode installation, etc. 
 
The code only includes the pipelaying vessel.  All remaining vessels required for the pipelaying operation, 
such as survey vessels, ROV spread, guard vessels, anchor-handling tugs, supply vessels, pipecarriers, etc. 
should be coded according to the respective Code of Resources.  But if only cost for spreads is available, 
see COR XX. 
 
For vessel categorisation, use the following tertiary level codes: 
 
XDA 1 st Generation Vessels 
 
XDB 2 nd Generation Vessels 
 
XDC 3 rd. Generation Vessels 
 
XDD 4 th Generation Vessels 
 
XDE Reel Vessels 
 
XE Flexible Pipeline- / Cablelaying Vessels 
 
Relates to special vessels hired for installation and pull-in operations of flexible pipelines and cables. 
 
The costs include for such as loading of materials for installation, hire of vessel, mob/demob, crew, 
consumables, third party verification, contractor's management and supervision and all categories of 
qualified personnel required to fulfil the defined scope of work. 
 
This code only includes the pipe- or cablelaying vessel. All remaining vessels required for the installation 
operation, such as survey vessels, ROV spread, guard vessels, anchor-handling tugs, supply vessels, etc. 
should be coded according to the respective Code of Resources.  If only costs for spreads are available, see 
COR XX. 
 
For vessel categorisation, use the following tertiary level codes: 
 
XEA Flexible Pipeline Laying Vessels 
 
XEB Cablelaying Vessels 
 
XF Trenching Vessels 
 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 274 of 331 

Trenching Vessels and/or barges relate to pipeline -, umbilical -, flowlines - and/or power cable-trenching 
operations and include vessel with crew and items mentioned under X - Marine Operations & Logistics.  
Special studies / performance tests, etc. are also included. 
 
For vessel categorisation, use the following tertiary level codes: 
 
XFA Plowing Vessels 
 
Different kinds of plows normally dragged after a barge that uses anchors to move forward. 
 
XFB Water Jetting Vessels 
 
A jet-sled dragged behind a barge / vessel. The jetting principle is that high-pressure, high- velocity water jet 
cut the pipeline trench and put the bottom material into suspension with seawater. The introduction of air into 
the suspension hydro-pneumatically lifts the spoil from the trench. When the suspension stabilises, the sea 
bottom particles settle and air rises to the surface. 
 
XFC Mechanical Trenchers 
 
Mechanical cutters such as Heeremas Eager Beaver or Digging Beaver, Kvaerner Trencher, etc. 
 
XG Dredging Vessels  
 
Dredging Vessels relates to dredging operations and include vessel with crew and items mentioned under X 
- Marine Operations & Logistics. The dredging vessels can deliver the spoil either to be discharged via one 
of the suction pipes and deposited accurately on the seabed, or via pipeline to a shore terminal or to a barge 
alongside. 
 
For vessel categorisation, use the following tertiary level codes: 
 
XGA Suction Hopper Dredger 
 
XGB Cutter Suction Dredger 
 
XH Gravel / Rock Dumping Vessels 
 
Gravel/Rock Dumping Vessels relates to gravel/rock dumping operations and include vessel with crew and 
items mentioned under X - Marine Operations & Logistics.  Transit time, loading time, etc. is also included 
hereunder. 
 
The vessels are normally used for pipeline stabilisation and protection work, which can include pipeline 
burial, free span correction and backfilling. 
 
The gravel / rock can be dumped in different ways depending of type of vessel according to the tertiary level 
codes: 
 
XHA Rock Dumping Vessels 
 
Self-propelled vessels either with large bottom doors or with hydraulic driven shovels for discharging. 
 
XHB Pipeline Bury Barges / Vessels 
 
Normally barges with no propulsion but with large bottom doors.  
 
XHC Fallpipe Dumping Vessels 
 
Self-propelled DP vessels dumps the gravel/stones through a fallpipe system which is positioned over the 
pipeline/dumping area 
 
XI Diving & Multi-functional Support Vessels 
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Diving and Multi-functional Vessels mainly relates to diving operations. It includes vessel with crew and 
items mentioned under X - Marine Operations & Logistics. Diving consumables, re-designing of diving 
equipment, etc. are also included. 
 
These vessels can also be used for other operations like offshore hook-up activities, firefighting, lifting 
operations, survey operations, etc. 
 
For vessel categorisation, use the following tertiary level codes: 
 
XIA Diving Support Vessels - DSV 
 
XIB Multi-functional Support Vessels - MSV 
 
XIC Air Diving Vessels 
 
XJ Towing Vessels 
 
Towing Vessels or tugs are vessels needed for towing operations and include vessel with crew and items 
mentioned under X - Marine Operations & Logistics.  
 
For vessel categorisation, use the following tertiary level codes: 
 
XJA Harbour Tugs ( < 4000 hp) 
 
XJB Barge Tugs (4000 - 6000 hp) 
 
XJC Towtugs (6000 - 12000 hp) 
 
XJD Anchor Handling Tugs - AHT (6000 - 12000 hp) 
 
XJE Main Towtugs (> 12000 hp) 
 
XK Barges/Transport Vessels 
 
There are two main types of Barges/Transport Vessels: 
 
Barges: 
Flat top barges, jacket launch barges, etc., which have no propulsion machinery and have to be towed. 
Crews are normally not included within barge hire. 
 
Heavy Lift Carriers: 
These vessels are self-propelled. The loading operation can be done in two different ways: 
 
•  Skidded or lifted onboard. 
•  The vessel can be lowered so that the loading can be floated on to the deck and the vessel is then 

deballasted. 
 
Heavy lift carriers include vessel with crew and items mentioned under X - Marine Operations & Logistics. 
Stabilisation tests, etc. are also included. 
 
For vessel categorisation, use the following tertiary level codes: 
 
XKA Barges (100x30 m - 10000 MT) 
 
XKB Barges (100x40 m - 15000 MT) 
 
XKC Barges (120x40 m - 20000 MT) 
 
XKD Barges (25000 MT) 
 
XKE Barges (30000 MT) 
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XKF Barges (60000 MT) 
 
XKG Heavy Lift Carriers (100x30 m - 10000 MT) 
 
XKH Heavy Lift Carriers (120x40 m - 15000 MT) 
 
XKI Heavy Lift Carriers (Converted VLCC) 
 
XL Supply Vessels 
 
Supply Vessels relates to the supply operations and include vessel with crew and items mentioned under X - 
Marine Operations & Logistics. 
 
For vessel categorisation, use the following tertiary level codes: 
 
XLA Supply Vessels 
 
XLB Pipecarriers 
 
XM Piling Vessels/Barges 
 
Purpose built vessels/barges for piling operations. The vessel uses a hammer, either hydraulic or steam 
driven to penetrate the piles into the sea bottom.  Piling vessel/barges include vessel with crew and items 
mentioned under X - Marine Operations & Logistics.  Tests, etc. are also included. 
 
XN Pile Driving Equipment 
 
Usually two types - either hydraulic or steam driven piling hammers. 
 
XO Flotels 
 
A Flotel is a floating accommodation unit positioned alongside or close to a fixed offshore installation during 
operation. It includes the floating unit with marine operating crew and items mentioned under X - Marine 
Operations & Logistics.  (For catering, see COR XP.) 
 
For vessel categorisation, use the following tertiary level codes: 
 
XOA Flotel - Semi Submersibles (< 300 Beds) 
 
XOB Flotel - Semi Submersibles (300 - 500 Beds) 
 
XOC Flotel - Semi Submersibles (> 500 Beds) 
 
XOD Flotel - Ships 
 
XOE Flotel - Barges 
 
XP Catering (Flotel & LQ) 
 
This code covers catering in connection with use of flotel and / or Living Quarter offshore for the project 
personnel.  The costs include for such as: 
 
•  catering personnel, 
•  cleaning staff, 
•  consumables, 
•  food and beverages, 
•  room cleaning and laundry services, 
•  amenities, 
•  etc. 
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XU Helicopters 
 
Helicopters used for transportation of persons and small items of e.g. equipment to and from offshore 
platforms, rigs and ships. Aircraft with crew, fees, fuel and consumables are normally included within the 
helicopter hire. 
 
For helicopter categorisation, use the following tertiary level codes: 
 
XUA Helicopters - (< 10 Persons) 
 
XUB Helicopters - (10 - 20 Persons) 
 
XUC Helicopters - (> 20 Persons) 
 
XV Support Base 
 
Includes onshore Support Base - also termed supply base - for offshore works, and in some cases also 
applied for inshore works. The support base provides services with regard to materials for offshore 
installation: 
 
•  receipt of materials, 
•  handling and storage, 
•  delivery (e.g. to supply ships) 
 
The storage may be hot or cold and in-house or outdoor localised. The cost covers for area hire, base 
personnel, utilities, etc. 
 
Company normally orders the use of the support base for a project and is often owner of the support base. 
 
XX Spreads 
 
Vessels in COR X should preferably be estimated / costed separately.  But when only costs for spreads are 
available, the XX-codes apply. 
 
The vessels in a spread may vary in numbers and type dependent on e.g. field location, contractual matters, 
other projects, etc. 
 
The spreads are categorised according to use as shown in the tertiary level codes following. The costs cover 
items mentioned under X - Marine Operations & Logistics. 
 
XXA Lifting Spread 
 
In addition to the lifting vessel, the spread may include: transport vessel, tugs etc. The lifting vessel category 
should be indicated in the estimate / costs set up. 
 
XXB Pipelaying Spread 
In addition to the pipelay vessel, the spread may include: pipecarriers, supply vessels, survey vessels, ROV 
spread, anchor-handling tugs, guard vessels etc. The pipelay vessel category should be indicated in the 
estimate / cost set up. 
 
XXC Flexipipe-laying Spread 
 
In addition to the lay-vessel, the spread may include similar support vessels as mentioned under COR XXB. 
 
XXD Cablelaying Spread 
 
In addition to the lay-vessel, the spread may include similar support vessels as mentioned under COR XXB. 
 
XXZ Other Spread 
 
Includes costs for spreads other than described in the previous XX-codes. 
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XY Misc. Vessels & Equipment 
 
Miscellaneous Vessels & Equipment include vessels not described in any of the other vessel categories and 
different kinds of offshore vessel related equipment that may be used. 
 
The vessels mentioned include vessel with crew and items mentioned under X - Marine Operations & 
Logistics.  Any tests, transit time, loading time, etc. are also included. Equipment is meant to be special 
equipment used onboard vessels.  
 
For vessel code categorisation, use following tertiary level codes: 
 
XYA Standby / Rescue AHTS Vessels 
 
XYB Standby / Rescue Vessels 
 
XYC Firefighting Vessels 
 
XYD Crew Boats 
 
XYE Well Stimulation Vessels 
 
XYF Grouting Vessels 
 
XZ Other Vessels & Equipment 
 
Includes costs for COR X type vessels and vessel related equipment not included in previous X-codes. 
 
Y Landbased Plant & Equipment 
 
This primary code relates to all costs associated with the provision of all plant, machinery and equipment 
priced separately, required for civil works, general construction and supporting services for landbased 
projects, hereunder for such as: 
 
•  earthworks, 
•  structural excavation, 
•  piling, 
•  compacting, 
•  craneage/lifting, 
•  trucks & vehicles,  
•  railway tracklaying equipment,  
•  tunnelling equipment,  
•  hoists & winches, 
•  welding, cutting & bending equipment,  
•  air compressors,  
•  generators,  
•  concreting equipment,  
•  spreaders & pavers, and  
•  other landbased plant & equipment. 
 
Landbased Plant & Equipment is subgrouped and coded as follows:  
 
YA Track Type Tractors 
 
YAA Track Tractor (600-800 hp) 
YAB Track Tractor (400-600 hp) 
YAC Track Tractor (250-400 hp) 
YAD Track Tractor (180-250 hp) 
YAE Track Tractor (120-180 hp) 
YAF Track Tractor (90-120 hp) 
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YAG Track Tractor (70-90 hp) 
YAH Track Tractor (50-70 hp) 
YAI Bulldozer Blades - Universal & Straight 
YAJ Bulldozer Blades - Special Purpose 
YAK Rippers - Single/Multi-Shank 
YAL Rippers - Linkage/Hydraulic 
YAM Ripper-Scarifiers 
YAN Backhoe Arrangements 
YAO Winches & Hydraulic Controls 
YAP Towed Scrapers 
YAY Operating Spare Parts 
YAZ Other Track Type Tractors 
 
YB Motor Graders 
 
YBA Motor Grader (200-300 hp) 
YBB Motor Grader (160-200 hp) 
YBC Motor Grader (140-160 hp) 
YBD Motor Grader (120-140 hp) 
YBE Motor Grader (100-120 hp) 
YBF Scarifier Attachments 
YBY Operating Spare Parts 
YBZ Other Motor Graders 
 
YC Excavators 
 
YCA Track Type - Backhoe (250-400 hp) 
YCB Track Type - Backhoe (180-250 hp) 
YCC Track Type - Backhoe (140-180 hp) 
YCD Track Type - Backhoe (100-140 hp) 
YCE Track Type - Backhoe (80-100 hp) 
YCF Track Type - Backhoe (60-80 hp) 
YCG Track Type - Backhoe (40-60 hp) 
YCH Track Type - Backhoe (< 40 hp) 
YCI Wheel Type - Backhoe (180-250 hp) 
YCJ Wheel Type - Backhoe (140-180 hp) 
YCK Wheel Type - Backhoe (100-140 hp) 
YCL Wheel Type - Backhoe (80-100 hp) 
YCM Wheel Type - Backhoe (60-80 hp) 
YCN Wheel Type - Backhoe (40-60 hp) 
YCO Wheel Type - Backhoe (< 40 hp) 
YCP Track Type - Front Shovel (250-400 hp) 
YCQ Track Type - Front Shovel (180-250 hp) 
YCR Track Type - Front Shovel (140-180 hp) 
YCS Face Shovel Attachments 
YCT Power Shovel Attachments 
YCU Dragline Attachments 
YCV Clamshell Attachments 
YCW Combination Tractor/Backhoe 
YCY Operating Spare Parts 
YCZ Other Excavators 
 
YD Skidders 
 
YDA Motor Skidder (150-200 hp) 
YDB Motor Skidder (120-150 hp) 
YDC Motor Skidder (100-120 hp) 
YDD Motor Skidder ( 80-100 hp) 
YDY Operating Spare Parts 
YDZ Other Skidders 
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YE Pipelayers 
 
YEA Pipelayer (400-500 hp) 
YEB Pipelayer (300-400 hp) 
YEC Pipelayer (200-300 hp) 
YED Pipelayer (150-200 hp) 
YEE Pipelayer (100-150 hp) 
YEF Midwestern Sideboom - Track Tractors 
YEG Midwestern Sideboom - Compactors 
YEH Midwestern Sideboom - Wheel Loaders 
YEY Operating Spare Parts 
YEZ Other Pipelayers 
 
YF Wheel Tractor Scrapers 
 
YFA Standard Scraper (500-600 hp) 
YFB Standard Scraper (400-500 hp) 
YFC Standard Scraper (300-400 hp) 
YFD Standard Scraper (200-300 hp) 
YFE Tandem Powered Scraper (500-600 hp) 
YFF Tandem Powered Scraper (400-500 hp) 
YFG Tandem Powered Scraper (300-400 hp) 
YFH Tandem Powered Scraper (200-300 hp) 
YFI Elevating Scraper (400-500 hp) 
YFJ Elevating Scraper (300-400 hp) 
YFK Elevating Scraper (200-300 hp) 
YFL Elevating Scraper (100-200 hp) 
YFM Tandem Powered Elevating Scraper (400-500 hp) 
YFN Tandem Powered Elevating Scraper (300-400 hp) 
YFY Operating Spare Parts 
YFZ Other Wheel Tractor Scrapers 
 
YG Off - Highway Trucks 
 
YGA Diesel Powered (800-900 hp) 
YGB Diesel Powered (700-800 hp) 
YGC Diesel Powered (600-700 hp) 
YGD Diesel Powered (500-600 hp) 
YGE Diesel Powered (400-500 hp) 
YGF Diesel Powered (300-400 hp) 
YGG Diesel/Electric (900-1100 hp) 
YGH Diesel/Electric (800-900 hp) 
YGI Diesel/Electric (700-800 hp) 
YGJ Diesel/Electric (600-700 hp) 
YGY Operating Spare Parts 
YGZ Other Off-Highway Trucks 
 
YH Off-Highway Tractors 
 
YHA Diesel Powered (800-900 hp) 
YHB Diesel Powered (700-800 hp) 
YHC Diesel Powered (600-700 hp) 
YHD Diesel Powered (500-600 hp) 
YHE Diesel Powered (400-500 hp) 
YHY Operating Spare Parts 
YHZ Other Off-Highway Tractors 
 
YI Wheel Tractors 
 
YIA Wheel Tractor (300-400 hp) 
YIB Wheel Tractor (200-300 hp) 
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YIC Wheel Tractor (150-200 hp) 
YID Bulldozer Blades 
YIE Scarifier Attachments 
YIY Operating Spare Parts 
YIZ Other Wheel Tractors 
 
YJ Compactors 
 
YJA Sheepsfoot (300-350 hp) 
YJB Sheepsfoot (250-300 hp) 
YJC Sheepsfoot (200-250 hp) 
YJD Towed Sheepsfoot 
YJE Driven Grid/Mesh Drum 
YJF Towed Grid/Mesh Drum 
YJG Driven Smooth Steel Drum 
YJH Towed Smooth Steel Drum 
YJI Driven Multi-tiered Roller 
YJJ Towed Multi-tiered Roller 
YJK Driven Heavy Pneumatic Roller 
YJL Towed Heavy Pneumatic Roller 
YJM Driven Vibratory Tamping Foot 
YJN Towed Vibratory Tamping Foot 
YJO High Speed Tamping Foot 
YJP Chopper Wheels 
YJQ Portable Plate Vibrators 
YJR Portable Tampers 
YJY Operating Spare Parts 
YJZ Other Compactors 
 
YK Wheel Loaders 
 
YKA Wheel Loader (500-700 hp) 
YKB Wheel Loader (400-500 hp) 
YKC Wheel Loader (300-400 hp) 
YKD Wheel Loader (200-300 hp) 
YKE Wheel Loader (150-200 hp) 
YKF Wheel Loader (100-150 hp) 
YKG Wheel Loader (80-100 hp) 
YKH Wheel Loader (60-80 hp) 
YKI Wheel Loader (< 60 hp) 
YKJ Wheel Loader Buckets 
YKK Combination Wheel Loader/Backhoe 
YKY Operating Spare Parts 
YKZ Other Wheel Loaders 
 
YL Track Loaders 
 
YLA Track Loader (250-300 hp) 
YLB Track Loader (200-250 hp) 
YLC Track Loader (150-200 hp) 
YLD Track Loader (100-150 hp) 
YLE Track Loader (80-100 hp) 
YLF Track Loader (60-80 hp) 
YLG Track Loader (< 60 hp) 
YLH General Purpose Buckets 
YLI Multi Purpose Buckets 
YLJ Side Dump Buckets 
YLY Operating Spare Parts 
YLZ Other Track Loaders 
 
YM Cranes 
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YMA Track Type Crane (> 2000 MT) 
YMB Track Type Crane (1500-2000 MT) 
YMC Track Type Crane (1000-1500 MT) 
YMD Track Type Crane (800-1000 MT) 
YME Track Type Crane (600-800 MT) 
YMF Track Type Crane (400-600 MT) 
YMG Track Type Crane (200-400 MT) 
YMH Track Type Crane (100-200 MT) 
YMI Track Type Crane (5T-100 MT) 
YMJ Wheel Type Crane (> 150 MT) 
YMK Wheel Type Crane (100-150 MT) 
YML Wheel Type Crane (80-100 MT) 
YMM Wheel Type Crane (60-80 MT) 
YMN Wheel Type Crane (40-60 MT) 
YMO Wheel Type Crane (20-40 MT) 
YMP Wheel Type Crane (10-20 MT) 
YMQ Wheel Type Crane (< 10 MT) 
YMR Sheerleg Type Crane 
YMS Tower Type Crane 
YMT Gantry/Portal Type Crane 
YMU Pedestal Type Crane 
YMV Booms, Jibs & Accessories - Track Crane 
YMW Booms, Jibs & Accessories - Wheel Crane 
YMX Booms, Jibs & Accessories - Other Crane 
YMY Operating Spare Parts 
YMZ Other Cranes 
 
YN Forklifts 
 
YNA Forklifts - Electrical 
YNB Forklifts - Gas Driven 
YNC Forklifts - Diesel Driven 
YND Rough Terrain Forklifts 
YNE Rough Terrain Telescopic Handlers 
YNF Forklift Attachments to Loaders 
YNG Other Forklift Attachments 
YNY Operating Spare Parts 
YNZ Other Forklifts 
 
YO Trucks & Vehicles 
 
YOA Dumper Truck (> 20 m3) 
YOB Dumper Truck (15 - 20 m3) 
YOC Dumper Truck (10 - 15 m3) 
YOD Dumper Truck (5 - 10 m3) 
YOE Dumper Truck (< 5 m3) 
YOF Low Loader Truck (> 100 MT) 
YOG Low Loader Truck (80-100 MT) 
YOH Low Loader Truck (50-80 MT) 
YOI Low Loader Truck (20-50 MT) 
YOJ Low Loader Truck (< 20 MT) 
YOK Multi Rubber Tyred Vehicles -Module Transport 
YOL Flat Bed Semi Trailer (> 50 MT) 
YOM Flat Bed Semi Trailer (30-50 MT) 
YON Flat Bed Semi Trailer (10-30 MT) 
YOO Flat Bed Truck (> 15 MT) 
YOP Flat Bed Truck (10-15 MT) 
YOQ Flat Bed Truck (5-10 MT) 
YOR Flat Bed Truck (< 5 MT) 
YOS Container Trucks & Semi-Trailers 
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YOT Dry Bulk Tankers 
YOU Liquid Bulk Tankers 
YOV Gas Tankers 
YOW Service Trucks & Vehicles 
YOY Operating Spare Parts 
YOZ Other Trucks & Vehicles 
 
YP Draglines 
 
YPA Track Type Dragline (> 20 m3) 
YPB Track Type Dragline (10 - 20 m3) 
YPC Track Type Dragline (8 - 10 m3) 
YPD Track Type Dragline (5 - 8 m3) 
YPE Track Type Dragline (< 5 m3) 
YPF Wheel Type Dragline (> 5 m3) 
YPG Wheel Type Dragline (< 5 m3) 
YPH Walking Dragline 
YPK Dragline Booms, Buckets & Accessories 
YPY Operating Spare Parts 
YPZ Other Draglines 
 
YQ Pile Driving Equipment 
 
YQA Track Type Purpose Built Piling Machines 
YQB Wheel Type Purpose Built Piling Machines 
YQC Mountable Booms, Weights & Accessories 
YQD Piling Hammers - Diesel 
YQE Piling Hammers - Steam 
YQF Piling Hammers - Air 
YQG Piling Hammers - Hydraulic 
YQH Pile Extractors 
YQI Pile Frames & Leaders 
YQJ Earth Boring Equipment 
YQY Operating Spare Parts 
YQZ Other Piling Equipment 
 
YR Tracklaying Equipment 
 
YRA Tamping Machines 
YRB Alignment Machines 
YRC Ballasting Wagons 
YRD Prime Mover/Locomotives 
YRE Combination Tracklayers 
YRF Sleeper Wagons 
YRG Crane Jigs 
YRH Track Welding Equipment 
YRI Hydraulics Jacks & Jigs 
YRJ Pneumatic Jacks & Hammers 
YRK Tank Wagons 
YRL Rail Wagons 
YRY Operating Spare Parts 
YRZ Other Tracklaying Equipment 
 
YS Tunnels & Cavern Equipment 
 
YSA Full Face Boring Machines 
YSB Raisers & Lifts 
YSC Drilling Machines & Equipment 
YSD Pneumatic Jacks & Hammers 
YSE Winches & Hoists 
YSF Air Supply & Extract Systems 
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YSG Power Supply & Lighting Systems 
YSH Dewatering Systems 
YSI Mucking Wagons & Equipment 
YSK Drill Bits & Tools 
YSY Operating Spare Parts 
YSZ Other Tunnels & Cavern Equipment 
 
YT Hoists & Winches 
 
YTA Jacking Towers & Equipment 
YTB Pneumatic Winches 
YTC Electric Winches 
YTD Hydraulic Winches 
YTE Personnel Hoists 
YTF Goods Hoists 
YTG Builders Hoists 
YTY Operating Spare Parts 
YTZ Other Hoists & Winches 
 
YU Welding, Cutting & Bending Equipment 
 
YUA Alignment Jigs 
YUB Automatic Orbital Welding Machines 
YUC Automatic Orbital Cutters 
YUD End Preparation Mills & Grinders 
YUE Pipeline Bending Machines 
YUF AC/DC - Welding Equipment 
YUG MIG/MAG - Welding Equipment 
YUH TIG - Welding Equipment 
YUI Automatic Welding Equipment 
YUJ Gas Welding/Brazing Equipment 
YUK Gas Bottles & Cutting Equipment 
YUL Plate Rollers, Benders & Cutters 
YUM Ovens & Heaters 
YUN Plasma Cutting Equipment 
YOU Power Hacksaws 
YUY Operating Spare Parts 
YUZ Other Welding, Cutting & Bending Equipment 
 
YV Air Compressors 
 
YVA Portable Air Compressor (1200-1500 cfm) 
YVB Portable Air Compressor (900-1200 cfm) 
YVC Portable Air Compressor (600-900 cfm) 
YVD Portable Air Compressor (400-600 cfm) 
YVE Portable Air Compressor (200-400 cfm) 
YVF Portable Air Compressor (100-200 cfm) 
YVG Portable Air Compressor (< 100 cfm) 
YVH Stationary Air Compressor (> 3000 cfm) 
YVI Stationary Air Compressor (2000-3000 cfm) 
YVJ Stationary Air Compressor (1500-2000 cfm) 
YVK Stationary Air Compressor (1000-1500 cfm) 
YVL Stationary Air Compressor (500-1000 cfm) 
YVM Stationary Air Compressor (< 500 cfm) 
YVQ Compressor Hoses, Fittings & Accessories 
YVY Operating Spare Parts 
YVZ Other Air Compressors 
 
YW Generators 
 
YWA Diesel Motor Generator Sets (800-1000 kVA) 
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YWB Diesel Motor Generator Sets (600-800 kVA) 
YWC Diesel Motor Generator Sets (400-600 kVA) 
YWD Diesel Motor Generator Sets (200-400 kVA) 
YWE Diesel Motor Generator Sets (100-200 kVA) 
YWF Diesel Motor Generator Sets (50-100 kVA) 
YWG Diesel Motor Generator Sets (< 50 kVA) 
YWH Natural Gas Motor Generator Sets (400-600 kVA) 
YWI Natural Gas Motor Generator Sets (200-400 kVA) 
YWJ Natural Gas Motor Generator Sets (100-200 kVA) 
YWK Natural Gas Motor Generator Sets (50-100 kVA) 
YWL Natural Gas Motor Generator Sets (< 50 kVA) 
YWM Petrol Motor Generator Sets (> 10 kVA) 
YWN Petrol Motor Generator Sets (7-10 kVA) 
YWO Petrol Motor Generator Sets (4-7 kVA) 
YWP Petrol Motor Generator Sets (2-4 kVA) 
YWQ Petrol Motor Generator Sets (< 2 kVA) 
YWR Gas Turbine Generator Sets (> 10 MVA) 
YWS Gas Turbine Generator Sets (7-10 MVA) 
YWT Gas Turbine Generator Sets (4-7 MVA) 
YWU Gas Turbine Generator Sets (2-4 MVA) 
YWV Gas Turbine Generator Sets (< 2 MVA) 
YWY Operating Spare Parts 
YWZ Other Generators 
 
YX Concreting Equipment 
 
YXA Concrete Batching Plant (> 100 m3/hr) 
YXB Concrete Batching Plant (80-100 m3/hr) 
YXC Concrete Batching Plant (60-80 m3/hr) 
YXD Concrete Batching Plant (40-60 m3/hr) 
YXE Concrete Batching Plant (20-40 m3/hr) 
YXF Concrete Batching Plant (10-20 m3/hr) 
YXG Concrete Batching Plant (< 10 m3/hr) 
YXH Concrete Mixers (> 750 l) 
YXI Concrete Mixers (500-750 l) 
YXJ Concrete Mixers (300-500 l) 
YXK Concrete Mixers (200-300 l) 
YXL Concrete Mixers (100-200 l) 
YXM Concrete Mixers (< 100 l) 
YXN Concrete Transporters (> 14 m3/hr) 
YXO Concrete Transporters (10-14 m3/hr) 
YXP Concrete Transporters (8-10 m3/hr) 
YXQ Concrete Transporters (6-8 m3/hr) 
YXR Concrete Transporters (4-6 m3/hr) 
YXS Concrete Transporters (< 4 m3/hr) 
YXT Storage Silos, Hoppers & Screens 
YXU Concrete Pumps (> 100 m3/hr) 
YXV Concrete Pumps (60-100 m3/hr) 
YXW Concrete Pumps (20-60 m3/hr) 
YXX Concrete Pumps (< 20 m3/hr) 
YXY Operating Spare Parts 
YXZ Other Concreting Equipment 
 
YY Spreaders & Pavers 
 
YYA Asphalt Paver (> 3 m) 
YYB Asphalt Paver (2.5-3.0 m) 
YYC Asphalt Paver (2.0-2.5 m) 
YYD Asphalt Paver (< 2.0 m) 
YYE Concrete Paver (> 3 m) 
YYF Concrete Paver (2.5-3.0 m) 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 286 of 331 

YYG Concrete Paver (2.0-2.5 m) 
YYH Concrete Paver (< 2.0 m) 
YYI Screed Paver/Finisher (> 3 m) 
YYJ Screed Paver/Finisher (2.5-3.0 m) 
YYK Screed Paver/Finisher (2.0-2.5 m) 
YYL Screed Paver/Finisher (< 2.0 m) 
YYM Asphalt Finisher (> 3 m) 
YYN Asphalt Finisher (2.5-3.0 m) 
YYO Asphalt Finisher (2.0-2.5 m) 
YYP Asphalt Finisher (< 2.0 m) 
YYY Operating Spare Parts 
YYZ Other Spreaders & Pavers 
 
YZ Other Landbased Plant & Equipment 
 
YZA Quarry Products Crushers & Screens 
YZB Bins & Hoppers 
YZC Weigh Scales 
YZD Conveying Systems 
YZE Mobile Crusher Plants 
YZF Mobile Drilling Rigs 
YZG Fixed Drilling Rigs 
YZH Augers & Borers 
YZI Scarifiers/Dosers 
YZJ Landing Equipment 
YZK Surface Treatment Equipment 
YZL Heaters/Coolers 
YZM Fixed Wing Aircraft 
YZN Helicopters 
YZO 4WD Vehicles 
YZP Cars, Station Wagons & Utility Vehicles 
YZQ Crew Busses 
YZR Scaffolding & Scaffolding Systems 
YZS Containers 
YZT Skylifts/Conveying System 
YZU Snow Removal Machinery 
YZV Sanding and Sweeping Machinery 
YZW Water and Salt Spraying Machinery 
YZY Operating Spare Parts  
YZZ Other 
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Annex A 
(Informative) 
SCCS Codes 

A.1 PBS Codes 
A Offshore Field Installations 
 
AA Topsides 
 
AAA Drilling Area 
 
AAAA Derrick 
AAAB Mudhandling & Drilling Utilities 
AAAC Pipehandling 
 
AAB Wellhead & Riser Area 
 
AABA Wellhead Area 
AABB Riser Area 
 
AAC Process & Utilities 
 
AACA Process 
 
AACAA Separation 
AACAB Gas Treatment 
AACAC Oil Treatment 
AACAD Water Treatment 
 
AACB Process Support 
AACC Electrical Power 
 
AACCA Power Generation 
AACCB Power Distribution & Control 
 
AACD Platform Utilities 
 
AAD Living Quarter 1) 
AAE Helideck 
AAF Flare 6) 
 
AAG Deck Appurtenances 
 
AAGA Lifeboat Stations 
AAGB Cranes 
AAGC Mooring Winches 3) 
AAGD Other Deck Appurtenances 
 
AAH Deck Structure 2) 
 
AAHA Open Truss 
AAHB Plated/ Plate Girder 
AAHC Concrete Beams 
AAHD Load Transfer Frame (LTF) 
 
AB Substructures 
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ABA Jacket 
 
ABAA Jacket Structure 
 
ABAAA Leg Tubulars 
ABAAB Bracing Tubulars 
ABAAC Bracing Nodes 
ABAAD Pile Sleeves/ Mudmats 
ABAAE Pile Guides 
ABAAF Conductor Framing 
ABAAG Leg Nodes 
ABAAH Bucket Foundations 
 
ABAB Outfitting 
 
ABABA Installation System 
ABABB Flooding and Grouting 
ABABC Walkways/ Ladders 
 
ABAC Temporary Outfitting 
 
ABACA Auxilliary Buoyancy 
ABACB Floating and Up- Ending Control System 
ABACC Lift Appurtenances 
ABACD Systems for Bucket Foundations 
 
ABAD Piles 
ABAE Risers/ J- Tubes & Caissons 4) 
 
ABAEA Production Risers 
ABAEB Export Risers 
ABAEC J - Tubes 
ABAED Caissons 
 
ABB Gravity Base Structure – GBS 
 
ABBA Concrete Structure 
 
ABBAA Skirts 
ABBAB Lower Domes 
ABBAC Cells 
ABBAD Cells/Shafts 
ABBAE Upper Domes 
ABBAF Shafts 
ABBAG Top Shafts 
ABBAH Solid Ballast 
ABBAJ Riegel 
 
ABBB Mechanical Outfitting 
 
ABBBA Ballast Water and Installation Systems 
ABBBB Drilling 
ABBBC Storage & Reticulation 
ABBBD Utilities 
ABBBE Structural Outfitting 
 
ABBC Risers / J-Tubes 4) 
 
ABBCA Production Risers 
ABBCB Export Risers 
ABBCC J - tubes 
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ABC Jack- Up 
 
ABCA Structure/Hull 
ABCB Legs 
ABCC Outfitting 
ABCD Base 
ABCE Rigid Risers 
 
ABCEA Production Risers 
ABCEB Export Risers 
 
ABD Compliant Tower 
 
ABDA Structure 
 
ABDAA Leg Tubulars 
ABDAB Bracing Tubulars 
ABDAC Bracing Nodes 
ABDAD Pile Sleeves/Mudmats 
ABDAE Pile Guides 
ABDAF Conductor Framing 
ABDAG Leg Nodes 
 
ABDB Outfitting 
 
ABDBA Installation System 
ABDBB Flooding and Grouting 
ABDBC Walkways/ Ladders 
 
ABDC Temporary Outfitting 
 
ABDCA Auxilliary Buoyancy 
ABDCB Floating and Up- Ending Control System 
ABDCC Lift Appurtenances 
 
ABDD Mooring Items 3) 
 
ABDDA Mooring Lines 
ABDDB Anchors / Piles 
 
ABDE Foundation/ Piles 
ABDF Risers/ J- Tubes & Caissons 4) 
 
ABDFA Production Risers 
ABDFB Export Risers 
ABDFC J - Tubes 
ABDFD Caissons 
 
ABK Semi Submersible 
 
ABKA Structure 
 
ABKAA Columns 
ABKAB Pontoons 
ABKAC Nodes 
ABKAD Bracings 
 
ABKB Outfitting 
 
ABKBA Ballast/ Bilge 
ABKBB Storage & Reticulation 
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ABKBC Utility Systems 
ABKBD Structural Outfitting 
ABKBE Propulsion/DP System 
 
ABKC Mooring Items 3) 
 
ABKCA Mooring Lines 
ABKCB Anchors / Piles 
 
ABL Tension Leg Substructure – TLP 
 
ABLA Structure 
 
ABLAA Columns 
ABLAB Pontoons 
ABLAC Nodes 
ABLAD Bracings 
 
ABLB Outfitting 
 
ABLBA Ballast/ Bilge 
ABLBB Storage & Reticulation 
ABLBC Utility Systems 
ABLBD Structural Outfitting 
ABLBE Propulsion/DP System 
 
ABLC Tethering System 
 
ABLCA Tether Equipment 
ABLCB Tethers 
ABLCC Anchor Base / Foundations 
 
ABLD Mooring Items for Positioning 3) 
 
ABLDA Mooring Lines 
ABLDB Anchors / Piles 
 
ABLE Rigid Risers 
 
ABLEA Production Risers 
ABLEB Export Risers 
 
ABM Ship Type Substructure (Monohull) 5) 
 
ABMA Structure/Hull 
ABMB Ship Outfitting 
 
ABMBA Equipment for Cargo 
ABMBB Ship Equipment 
ABMBC Equipment for Crew and Passengers 
ABMBD Machinery Main Components 
ABMBE Systems for Machinery Main Components 
ABMBF Ship Common Systems 
ABMBG Other (Vacant - SFI Main Group 9) 
ABMBH Topside Related Equipment and Bulk Material 
 
ABMC Fixed Turret 
 
ABMCA Structure 
ABMCB Outfitting 
ABMCC Mooring Equipment 
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ABMD Disconnectable Turret System 
 
ABMDA Structure 
ABMDB Outfitting 
 
ABME Other Turrets 
ABMF Mooring Items 
 
ABMFA Mooring Lines 
ABMFB Anchors / Piles 
 
ABN Barge Type Substructure 5) 
 
ABNA Structure/Hull 
ABNB Ship Outfitting 
 
ABNBA Equipment for Cargo 
ABNBB Ship Equipment 
ABNBC Equipment for Crew and Passengers 
ABNBD Machinery Main Components 
ABNBE Systems for Machinery Main Components 
ABNBF Ship Common Systems 
ABNBG Other (Vacant - SFI Main Group 9) 
ABNBH Topside Related Equipment and Bulk Material 
 
ABNC Fixed Turret 
 
ABNCA Structure 
ABNCB Outfitting 
ABNCC Mooring Equipment 
 
ABND Disconnectable Turret System 
 
ABNDA Structure 
ABNDB Outfitting 
 
ABNE Other Turrets 
ABNF Mooring Items 
 
ABNFA Mooring Lines 
ABNFB Anchors / Piles 
 
ABP Multicolumn Deep Floater 
 
ABPA Structure 
ABPB Outfitting 
ABPC Mooring Items 3) 
 
ABPCA Mooring Lines 
ABPCB Anchors / Piles 
 
ABPD Rigid Risers 
 
ABPDA Production Risers 
ABPDB Export Risers 
 
ABQ Single Column Deep Floater 
 
ABQA Structure 
 
ABQAA Column Section 
ABQAB Truss Section 
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ABQB Outfitting 
ABQC Tethering System 
 
ABQCA Tether Equipment 
ABQCB Tethers 
ABQCC Anchor Bases/Foundations 
 
ABQD Mooring Items 3) 
 
ABQDA Mooring Lines 
ABQDB Anchors / Piles 
 
ABQE Rigid Risers 
 
ABQEA Production Risers 
ABQEB Export Risers 
 
ABR Conical Buoy 
 
ABRA Structure 
ABRB Outfitting 
ABRC Mooring Items 3) 
 
ABRCA Mooring Lines 
ABRCB Anchors / Piles 
 
ABRD Rigid Risers 
 
ABRDA Production Risers 
ABRDB Export Risers 
 
ABS Artificial Seabed 
 
AC WELLS 
 
ACA Standard Drilled Wells 
 
ACAA Oil Producer 
ACAB Gas Producer 
ACAC Water Producer 
ACAD Gas Injector 
ACAE Water Injector 
ACAF Water and Gas Injector 
ACAG Exploration Well 
 
ACB Branch Drilled Wells 
 
ACBA Oil Producer 
ACBB Gas Producer 
ACBC Water Producer 
ACBD Gas Injector 
ACBE Water Injector 
ACBF Water and Gas Injector 
ACBG Exploration Well 
 
ACC Completion 
 
ACCA Standard Producers 
 
ACCAA Standard Completion 
ACCAB Gravel Packed Completion 
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ACCAC Open Hole Completion 
ACCAD Smart Well Completion 
ACCAE Well Stimulation 
ACCAF Downhole Separation 
 
ACCB Branched Producers 
 
ACCBA Standard Completion 
ACCBB Gravel Packed Completion 
ACCBC Open Hole Completion 
ACCBD Smart Well Completion 
ACCBE Well Stimulation 
ACCBF Downhole Separation 
 
ACCC Standard Injectors 
 
ACCCA Water Injector 
ACCCB Gas Injector 
ACCCC Water and Gas Injector 
 
ACCD Branched Injectors 
 
ACCDA Water Injector 
ACCDB Gas Injector 
ACCDC Water and Gas Injector 
 
AD Subsea Production Systems 
 
ADA Production Station 
 
ADAA Structure 
 
ADAAA Multi-Well/ Manifold Template without Protection Structure 
ADAAB Single Satellite without Protection Structure 
ADAAC Multi-Well/ Manifold Template with Protection Structure 
ADAAD Single Satellite with Protection Structure 
 
ADAB Manifold/Piping Area 
ADAC Subsea Completion System 
ADAD Production Control and Monitoring System 
 
ADADA Topside (Surface) Production Control System 
ADADB Subsea Production Control and Monitoring System 
 
ADB Manifold Station 
 
ADBA Structure 
 
ADBAA Manifold without Protection Structure 
ADBAB Manifold with Protection Structure 
 
ADBB Manifold/Piping Area 
ADBC Control System 
 
ADC Riser Base 
 
ADCA Structure 
ADCB Manifold/Piping Area 
ADCC Control System 
 
ADD Subsea Separation/Booster Station/Injection Station 
ADDA Structure 
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ADDB Separation Equipment 
ADDC Pumping Equipment 
ADDD Compression Equipment 
ADDE Manifold/Piping Area 
ADDF Subsea Completion System 
ADDG Power Equipment 
ADDH Control System 
 
ADE Umbilical System 
 
ADEA Umbilicals 
ADEB Umbilical Protection 
ADEC Crossings 
 
ADECA Umbilical/Cable Crossing 
ADECB Pipeline Crossing 
 
ADED Umbilical Risers 
ADEE Shore Approach 
 
ADF Tools System 
 
ADK Infield Pipelines 
 
ADKA Pipelines 
 
ADKAA Single Line 
ADKAB Bundled Line 
 
ADKB Expansion Loops 
ADKC Pipeline End Modules 
ADKD Pipeline Protection 
ADKE Crossings 
 
ADKEA Umbilical/Cable Crossing 
ADKEB Pipeline Crossing 
 
ADKF Risers 
ADKG Shore Approach 
 
ADL Power Cables for Subsea Facilities 
 
ADLA Cables for Subsea Facilities 
ADLB Cable Protection 
ADLC Crossings 
 
ADLCA Umbilical/Cable Crossing 
ADLCB Pipeline Crossing 
 
ADLD Risers 
ADLE Shore Approach 
 
ADM Hybrid Risers & Riser Towers 7) 
 
ADN Well Spacer/ Pre-drilling Template 
 
ADO Subsea Distribution Unit 
 
AE Transport Systems 
 
AEA Pipeline Systems 
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AEAA Pipelines 
 
AEAAA Production / Trunk line 
AEAAB Injection Line 
 
AEAB Expansion Loops 
AEAC Pipeline Protection 
AEAD Crossings 
 
AEADA Umbilical/Cable Crossing 
AEADB Pipeline Crossing 
 
AEAE Conventional Risers 
 
AEAEA Production / Trunk Line 
AEAEB Injection Line 
 
AEAF Riser Bases 
 
AEAFA Structure 
AEAFB Outfitting 
 
AEAG Umbilical/Cable System 
 
AEAGA Umbilicals/Cables 
AEAGB Umbilical Protection 
AEAGC Crossings 
 
AEAGCA Umbilical/Cable Crossing 
AEAGCB Pipeline Crossing 
 
AEAGD Umbilical Risers 
AEAGE Shore Approach 
 
AEAH Valve Stations/ Connection Points 
 
AEAHA Y - Connection 
AEAHB T - Connection 
AEAHC ESD Valve Station 
 
AEAJ Booster Stations 
 
AEAJA Structure 
AEAJB Outfitting 
AEAJC Test Facilities 
 
AEAK Surface Control Facilities 
AEAL Shore Approach 
 
AEALA Tunnel 
AEALB Beach 
 
AEB Local Offtake Systems 8) 
 
AEBA Articulated Loading Platform - (ALP) 
AEBB Ugland-Kongsberg Offshore Loading System - (UKOLS) 
AEBC Single Anchor Leg Mooring - (SALM) 
AEBD Catenary Anchor Leg Mooring - (CALM) 
AEBE SPAR - Buoy 
AEBF Single Anchor Leg Storage - (SALS) 
AEBG Exposed Location Single Buoy Mooring - (ELSBM) 
AEBH Catenary Anchor Leg Rigid Arm Mooring - (CALRAM) 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 296 of 331 

AEBJ Single Buoy Storage - (SBS) 
AEBK Fixed Towers - (FT) 
AEBL Submerged Turret Loading System - (STL) 
AEBM Single Anchor Loading System - (SAL) 
 
AEC Offshore Surface Storage System 5) 
 
AECA Structure / Hull 
AECB Ship Outfitting 
 
AECBA Equipment for Cargo 
AECBB Ship Equipment 
AECBC Equipment for Crew and Passengers 
AECBD Machinery Main Components 
AECBE Systems for Machinery Main Components 
AECBF Ship Common Systems 
AECBG Other (Vacant - SFI Main Group 9) 
 
AECC Loading System 
 
AECCA Submerged Turret Loading System - STL 
AECCB Other Loading Systems 
 
AED Offshore Subsea Storage System 
 
AEDA Structure 
AEDB Outfitting 
 
AEE Umbilicals/Cables for Remote Platform Control 
 
AEEA Umbilicals/Cables 
AEEB Risers 
AEEC Cable Protection 
AEED Crossings 
 
AEEDA Umbilical / Cable Crosing 
AEEDB Pipeline Crossing 
AEEE Shore Approach 
 
AEF Power Cables Land – Platform 
 
AEFA Cables 
AEFB Risers 
AEFC Cable Protection 
AEFD Crossings 
 
AEFDA Umbilical / Cable Crosing 
AEFDB Pipeline Crossing 
 
AEFE Shore Approach 
 
AEG Power Cables Platform – Platform 
 
AEGA Cables 
AEGB Risers 
AEGC Cable Protection 
AEGD Crossings 
 
AEGDA Umbilical / Cable Crosing 
AEGDB Pipeline Crossing 
 
AEH Power Cables for Overseas Supply / Import 
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AEHA Cables 
AEHB Cable Protection 
AEHC Crossings 
 
AEHCA Umbilical / Cable Crosing 
AEHCB Pipeline Crossing 
 
AEHD Shore Approach 
 
AEJ Bridges 
 
AEJA Structure 
AEJB Outfitting 
AEJC Support Structure (Tower) 
 
Notes: 
1) For ship/barge type concepts the Living Quarter shall be regarded as part of the PBS substructure 
2) Only the plain structure without any other functional content shall be coded under this PBS 
3) Mooring winches shall, when physically located on the substructure, be PBS-coded under substructure 
4) Preinstalled parts are part of substructure. 
5) Ref. the detailed description of substructure for relation to the SFI Group System. 
6) In case of a separate flare platform, the flare should be coded as topside (AAF) and the support structure as substructure (eg. 
ABA/ABB) 
7) 'Hybrid Risers & Riser Towers' to cover both infield and transport purposes. 
8) Includes mooring where appropriate and applicable 
 
B Landbased Installations 
 
BA Utilities 
 
BAA Electrical Power Systems 
 
BAAA Electrical Power Supply 
BAAB Electrical Power Generation 
BAAC Electrical Power Distribution 
BAAD Emergency Power System 
BAAE Earthing System 
BAAF Plant Lighting System 
 
BAB Instrument Systems 
 
BABA Process Data Acquisition and Control 
BABB General Instruments 
BABC Computer Systems 
BABD Environmental Control Systems 
BABE Emergency Shut Down 
BABF Marine Systems 
 
BAC Communication Systems 
 
BACA Telephone and Intercommunication 
BACB Telex and Telefax Systems 
BACC Radio Communication System 
BACD CCTV and Security Systems 
 
BAD Cooling Systems 
 
BADA Seawater Cooling 
BADB Freshwater Cooling 
BADC Air Cooling 
 
BAE Water Systems 
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BAEA Freshwater Supply 
BAEB Demineralized Water System 
BAEC Potable Water System 
 
BAF Steam Systems 
 
BAFA High Pressure Steam - HP 
BAFB Medium Pressure Steam - MP 
BAFC Low Pressure Steam - LP 
BAFD Condensate System 
 
BAG Heating Systems 
 
BAGA Hot Oil Heating 
BAGB Electrical Heating 
BAGC Medium Heating 
 
BAH Chemical Injection Systems 
 
BAHA Dehydration 
BAHB Chlorination 
BAHC Ammonia 
BAHD Other Chemical Injection Facilities 
 
BAI Air Systems 
 
BAIA Instrument Air 
BAIB Plant Air 
BAIC Inert Gas 
 
BAJ Fuel Systems 
 
BAJA Liquid Fuels 
BAJB Gaseous Fuels 
BAJC Solid Fuels 
BAJD Mixed Fuels 
 
BAK Waste Disposal Systems 
 
BAKA Effluent Treatment Package 
BAKB Sewage System 
BAKC Ballast Water 
BAKD Drain System 
 
BAL Fire and Safety Systems 
 
BALA Fire Water System 
BALB Sprinkler and Deluge System 
BALC Chemical Fire Fighting System 
BALD Mobile Fire Fighting 
BALE Fire and Gas Monitoring Systems 
BALF Fire Fighting Training Area 
 
BB Offsite 
 
BBA Product Storage 
 
BBAA Gas Storage 
 
BBAAA Above Ground Storage 
BBAAB Underground Storage 
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BBAB Liquid Storage 
 
BBABA Above Ground Storage 
BBABB Underground Storage 
 
BBAC Solids (Bulk) Storage 
 
BBACA Warehouse or Sheltered Storage 
BBACB Silo/Container Storage 
BBACC Open Air Storage 
 
BBB Product Metering 
 
BBBA Volumetric Flow Metering 
BBBB Weight Metering 
 
BBC Product Loading 
 
BBCA Liquifacted Gas Loading 
BBCB Crude Oil/Destillate Loading 
BBCC Chemical Liquids Loading 
BBCD Bulk Loading 
 
BBD Transportation and Packing 
 
BBDA Pipeways 
 
BBDAA Pipeways Product 
BBDAB Pipeways Flare Systems 
 
BBDB Conveyor Belt Systems 
BBDC Blending Systems 
BBDD Chemical and Catalyst Handling 
BBDE Bulk Packing Systems 
BBDF Liquid Packing Systems 
 
BBE Flare, Vent and Blowdown 
 
BBEA High Pressure Process 
BBEB Low Pressure System 
BBEC Liquid Burner System 
 
BC Site 
 
BCA General Site 
 
BCAA Civil 1 - Site Preparation 
BCAB Civil 2 - Main Civil Works 
BCAC Civil 3 – Landscaping 
 
BCB Buildings 
 
BCBA Administration Buildings 
BCBB Control Rooms and Utility Buildings 
BCBC Laboratories 
BCBD Warehouses 
BCBE Other Building Facilities 
 
BCC Jetties and Shore Installations 
 
BCCA Product Jetties 
BCCB Other Jetties 
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BCCC Shore Improvements 
 
BCD External Facilities 
 
BCDA Access From Main Road 
BCDB Electric Power 
BCDC Telephone/Telemetry 
BCDD Freshwater Supply 
BCDE Heliport 
BCDF Remote Control of Other Facilities 
 
BD Transport Systems 
 
BDA Pipeline 
 
BDAA Route Preparation 
BDAB Trenching/Backfill 
BDAC Pipeline Installation 
 
BDACA In Trench 
BDACB Above Ground 
 
BDAD Route Restoration 
BDAE Drainage System 
 
BDAEA In Tunnel 
BDAEB In Sump 
BDAEC In Open Landscape 
 
BDAF Crossings 
 
BDAFA Road Crossing 
BDAFB Rail Crossing 
BDAFC River Crossing 
BDAFD Fjord Crossing 
BDAFE Ravine Crossing 
BDAFF Piperacks/ Pipetracks 
 
BDAG Facilities 
 
BDAGA Metering Station 
BDAGB Pig Station 
BDAGC Flare/Venting Station 
BDAGD Valve Station 
BDAGE Booster Station 
BDAGG Control Centre 
 
BDB Railway 
 
BDBA Civil Works – Formation 
 
BDBAA Quarry 
BDBAB Clearing & Grubbing 
BDBAC Formation Works 
BDBAD Drainage Systems 
BDBAE Earth Retention 
BDBAF Restoration 
 
BDBB Civil Works – Structures 
 
BDBBA River/Fjord Crossings 
BDBBB Road Crossings 
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BDBBC Tunnels 
BDBBD Loading Facilities 
BDBBE Receiving Facilities 
BDBBF Station Buildings 
 
 
BDBC Trackwork 
 
BDBCA Tracklaying 
BDBCB Ballasting/Alignment 
BDBCC Signals/Control Systems 
BDBCD Track Access Prevention 
 
BDBD Rolling Stock Operation Facilities 
 
BDBDA Mechanical Service & Repair Workshops 
BDBDB Stock Yards/Storage Yards 
BDBDC Buildings & Services 
BDBDD Permanent Accommodation 
 
BDBE Railway Utilities 
 
BDBEA Electrical Power Supply & Distribution 
BDBEB Overhead Power Lines 
BDBEC Lighting Systems 
BDBED Instrumentation & Central Control Systems 
BDBEE Communication Systems 
BDBEF Water Supply 
BDBEG Fuel Supply Systems 
BDBEH Lube Systems 
BDBEI Effluent Disposal Systems 
 
BDC Roads 
 
BDCA Civil Works – Formation 
 
BDCAA Quarry 
BDCAB Clearing & Grubbing 
BDCAC Formation Works 
BDCAD Drainage Systems 
BDCAE Earth Retention 
BDCAF Restoration 
 
BDCB Civil Works – Structures 
 
BDCBA River/Fjord Crossings 
BDCBB Rail Crossings 
BDCBC Tunnels 
BDCBD Loading Facilies 
BDCBE Receiving Facilities 
 
BDCC Road Completion 
 
BDCCA Sub-base/Base Courses 
BDCCB Tarmac Paving 
BDCCC Concrete Paving 
BDCCD Signals/Signs 
BDCCE Safety Systems 
BDCCF Power Supply & Lighting 
BDCCG Communications 
 
BDCD Maintenance Facilities 
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BDCDA Plant & Equipment Workshops 
BDCDB Storage Yards/Warehouses 
BDCDC Buildings & Services 
BDCDD Permanent Accommodation  
 
BDD El. Power Transmission Line 
 
BDDA Route Preparation 
BDDB Trenching/Culverts/Backfill 
BDDC Power Pylons / Poles 
BDDD Cable Installation 
 
BDDDA In Trench 
BDDDB Above Ground 
 
BDDE Route Restoration 
BDDF Crossings 
 
BDDFA Road Crossing 
BDDFB Rail Crossing 
BDDFC River Crossing 
BDDFD Fjord Crossing 
BDDFE Ravine Crossing 
 
BDDG Switch Yard 
 
BDDGA Buildings/ Foundations 
BDDGB Outfitting 
 
BDDH Transformers, Rectifiers and Converters 
 
BE Drilling Facilities 
 
BEA Wellhead 
BEB Derrick 
BEC Mudhandling 
BED Pipehandling 
BEE Drilling Utilities 
 
BF Onshore Wells 
 
BFA Drilling 
 
BFAA Fixed Drilling Rig 
BFAB Mobile Drilling Rig 
 
BFB Downhole Completion 
 
BFBA Fixed Drilling Rig 
BFBB Mobile Drilling Rig 
 
BG Temporary Facilities 
 
BGA Construction Camp 
BGB Utility Construction 
BGC Office Buildings 
BGD Warehouses and Workshops 
BGE Communication 
 
BK Process - Hydro Carbons - Gas/ Oil 
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BKA Process - Pretreatment & Separation 
 
BKAA Receiving Facilities 
BKAB Pretreatment Facilities 
BKAC Separation Facilities 
 
BKB Process - LPG/ NGL 
 
BKBA Fractionation 
BKBB Product Treatment 
 
BKC Process - Crude Refining 
 
BKCA Crude Distillation 
BKCB Coking 
BKCC Visbreaking 
BKCD Fluid Catalytic Cracking 
BKCE Hydrocracking 
BKCF Hydrotreating 
BKCG Catalytic Reforming 
BKCH Isomerisation 
BKCI Alkylation 
BKCJ MTBE (Methyl Tertiary Butyl Ether) 
BKCK Deasphalting 
BKCL Treating 
BKCM Wax/ Oil Separation 
BKCN Lube Treatment 
BKCO Grease Production 
BKCP Asphalt Blowing 
BKCQ Coke Calcining 
 
BKD Process - LNG (Liquefied Natural Gas) 
 
BKDA Precooling Step 
BKDB Heavy Hydrocarbon Extraction and Stabilization 
BKDC Liquefaction / Sub-cooling  
BKDD Nitrogen Removal 
BKDE Refrigerant Make-up 
 
BL Process – Thermoplastics 
 
BLA Ethylene 
 
BLAA Cracking, Quenching and Oil Fractionation 
BLAB Crack Gas Compression and Sour Gas Removal 
BLAC Demethanizing and C3/C4 Separation 
BLAD Ethylene/Ethane Separation 
 
BLB Propylene 
 
BLBA Polymerisation Reactor 
BLBB Catalyst Deactivation 
BLBC Separation 
BLBD Drying and Pelletizing 
 
BLC Polyvinylchloride (PVC) 
 
BLCA Addition of Hydrochloric Acid to Acetylene 
BLCB Addition of Chlorine to Ethylene followed by Cracking 
BLCC Combined Use of Ethylene and Acetylene in "balanced" Schemes 
BLCD PVC Production 
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BLD Polystyrole 
 
BM Process – Alcohol 
 
BMA Methanol 
 
BMAA Receiving, Desulphurisation and Mercury Removal 
BMAB Catalytic Reforming & Synthesis Gas Compression 
BMAC Methanol Synthesis 
BMAD Product Purification 
 
BN Process - Gas to Liquids 
 
BNA Receiving Facilities / Feed Gas Treatment 
BNB Oxygen Production 
BNC Synthesis Gas Production 
BND Fischer-Tropsch Synthesis 
BNE Separation / Upgrading 
 
BQ Process - Bioprotein 
 
BT Process - Electrical Power Generation 
 
BTA Receiving Facilities 
BTB Catalytic Reforming 
BTC Power Plant 
BTD NOx Removal 
BTE CO2 Recovery Plant 
 
BTEA Pretreatment 
BTEB Separation 
BTDC Compression / Drying 
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A.2 SAB Codes 
E Exploration 
P Planning 
D Devlopment 
O Operation  
S Shutdown and Decommissioning 
R Removal 
 
1 Management 
11 Project Management 
12 Construction Management 
13 External Services 
 
2 Engineering and Procurement 
21 Engineering 
211 Pre-Engineering 
212 Design Engineering 
213 Fabrication Engineering 
22 Procurement 
23 Construction Supervision 
 
3 Material Deliveries 
31 Equipment 
311 Company Provided Equipment 
312 Contractor Provided Equipment 
313 Surplus Equipment 
32 Bulk 
321 Company Provided Bulk 
322 Contractor Provided Bulk 
323 Surplus Bulk  
33 Spare Parts 
 
4 Construction 
41 Onshore Construction 
411 Mobilisation 
412 Civil Work 
413 Fabrication of major Assemblies 
4131 Prefabrication 
4132 Installation/Assembly/Erection 
414 Other Fabrication 
4141 Prefabrication 
4142 Installation/Assembly/Erection 
415 Modification 
4151 Stripping/Dismantling 
4152 Refitting 
4153 Revamp 
4154 Relocate 
416 Vendor Assistance 
417 Commissioning 
4171 Commissioning 
4172 Startup 
418 Weighing, Seafastening and Load-out 
 
42 Atshore Construction 
421 Mobilisation 
422 Civil Work 
423 Activities related to Major Assemblies 
4231 Prefabrication 
4232 Installation/Assembly/Erection 
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424 Other Fabrication Activities 
4241 Prefabrication 
4242 Installation/Assembly/Erection 
425 Modification 
4251 Stripping/Dismantling 
4252 Refitting 
4253 Revamp 
4254 Relocate 
426 Vendor Assistance 
427 Commissioning 
 
43 Inshore Construction 
431 Mobilisation 
432 Civil Work 
433 Activities related to Major Assemblies 
4331 Prefabrication 
4332 Installation/Assembly/Erection 
434 Other Fabrication Activities 
4341 Prefabrication 
4342 Installation/Assembly/Erection 
435 Modification 
4351 Stripping/Dismantling 
4352 Refitting 
4353 Revamp 
4354 Relocate 
436 Vendor Assistance 
437 Commissioning 
 
44 Offshore Construction 
441 Mobilisation 
442 Civil Work 
443 Activities related to Major Assemblies 
4431 Prefabrication 
4432 Installation/Assembly/Erection 
444 Other Fabrication Activities 
4441 Prefabrication 
4442 Installation/Assembly/Erection 
445 Modification 
4451 Stripping/Dismantling 
4452 Refitting 
4453 Revamp 
4454 Relocate 
446 Vendor Assistance 
447 Commissioning 
4471 Commissioning 
4472 Startup 
448 Non-working Hours (Lunch, Standby, etc) 
 
5 Operations 
51 Landbased Operations 
511 Lifting 
512 Transport 
513 Pipeline Operations 
514 Cable Operations 
515 Other Landbased Operations 
 
52 Offshore Operations 
521 Survey 
522 Seabed Preparation 
5221 Trenching 
5222 Dredging 
5223 Back Filling 
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5224 Rock Dumping 
523 Installation 
5231 Lifting 
5232 Piling 
5233 Grouting 
5234 Mating 
524 Pipeline Operations 
5241 Pipelaying 
5242 Tie-in 
5243 Hydrotesting 
525 Umbilical & Cable Operations 
5251 Laying 
5252 Pull-in and Connection 
5253 Testing 
526 Transport 
5261 Towing 
5262 Heavy Lift Transport 
527 Subsea Systems Testing 
528 Particular Abandonment Operations 
5281 Cutting of Structures 
5282 Topling 
52821 Full Topling 
52822 Partial Topling 
5283 Removal/Lifting 
5284 Transport and Dumping 
 
53 Logistics 
531 Supply Base/Terminal 
532 Supply & Distribution 
533 Personnel Transport 
534 Flotel/LQ/Camps 
 
54 Drilling & Completion 
541 Onshore Drilling & Completion 
5411 Fixed Rig Drilling 
5412 Mobile Rig Drilling 
542 Offshore Drilling & Completion 
5421 Predrilling 
5422 Subsea Drilling 
5423 Platform Drilling 
 
6 Unit Work Activities 
 
7 General 
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A.3 COR Codes 
A General Costs 
 
AA Statutory Costs, Licences & Permits 
 
AAA Authorization & Certification Fees 
AAB Environmental Charges & Fees 
AAC Special Studies 
AAD Patented Process Licences 
AAE Licences & Permits 
 
AB Financing and Related Costs 
 
ABA Financial Costs 
ABB Depreciation 
ABC Currency Impact 
 
AC Insurance 
 
AD Purchases & Rentals 
 
ADA Land Acquisition 
ADB Buildings & Facilities 
ADC Data Purchases 
 
AE Material Related Costs 
 
AEA Capital Spares 
AEB Commissioning Spares 
AEC Freight 
AED Custom Charges, Fees & Duties 
 
AF Personnel Related Costs 
 
AFA Health, Medical & Social Care 
AFB Security 
AFC Training & Courses 
 
AG Taxes 
 
AGA Value Added Taxes 
AGB Investment Taxes 
 
AH Product Related Costs 
 
AHA Sales & Marketing 
AHB Production Fees, Royalties & Costs 
AHC Tariffs & Transport Charges 
AHD Contributions 
 
AJ Research & Development 
 
AK Vendor Rep. Costs (ATS) 
 
AV Contingency 
 
AW Project Reserve 
 
AZ Other General Costs 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 309 of 331 

 
B Bulk Materials 
 
BC Architectural & Building Bulk 
 
BCA Walls 
BCB Floors 
BCC Ceilings 
BCD Doors & Windows 
BCE Furniture & Accessories including Arts. 
BCF Signs 
BCG Insulation 
BCH Prefabricated Modules 
BCM Particular Onshore Building Materials 
BCZ Other Architectural & Building Bulk 
 
BD Drilling Bulk 
 
BDA Conductors and Casings 
BDB Drilling Fluids and Consumables 
BDC Tubing 
BDD Downhole Completion Devices & Accessories 
BDZ Other Drilling Bulk 
 
BE Electrical Bulk 
BEA Cables & Cable Accessories 
BEB Cable Supports & Transits 
BEC Lighting 
BED Junction Boxes 
BEE Accessories 
BEZ Other Electrical Bulk 
 
BH HVAC Bulk 
 
BHA Ducting 
BHB Inline Items & Dampers 
BHC Duct Supports, Hangers 
BHD Insulation 
BHE Sanitary Piping & Components (Plumbing) 
BHZ Other HVAC Bulk 
 
BJ Instrument & Telecommunication Bulk 
 
BJA Instruments 
BJB Instrument Valves 
BJC Cables & Cable Accessories 
BJD Junction Boxes 
BJE Tubing 
BJF Telecom. Appliances 
BJG Accessories 
BJZ Other Instrument & Telecom. Bulk 
 
BL Piping Bulk 
 
BLA Pipework 
BLB Manually Operated Valves 
BLC Supports 
BLD Insulation 
BLZ Other Piping Bulk 
 
BM Surface Protection Bulk 
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BMA Paint 
BMB Coating 
BMC Anodes 
BMZ Other Surface Protection Bulk 
 
BN Structural Bulk 
 
BNA Primary & Secondary Structures 
BNB Outfitting Structures 
BNC Temporary Installation Aids 
BND Grillage / Seafastening / Load Out 
BNZ Other Structural Bulk 
 
BQ Civil Works Bulk 
 
BQA Concrete, Cement, Sand & Aggregates 
BQB Reinforcement Bars / Rods & Pre-stressing Cables 
BQC Precast Concrete Elements 
BQD Masonry 
BQE Piles 
BQF Timber / Wood Products 
BQG Pipes & Fitting (Soil, Drain, etc) 
BQH Ground Materials 
BQJ Fencing Materials, Guard Rails, Steel Manholes & Sign Posts 
BQK Forms 
BQL Embedment Items 
BQM Solid Ballast 
BQZ Other Civil Works Bulk 
 
BR Mechanical Bulk 
 
BRA Insulation 
BRB Mechanical Installation Materials 
BRZ Other Mechanical Bulk 
 
BS Safety Bulk 
 
BSA Passive Fire Protection 
BSB Safety Appliances 
 
BY Pipeline Bulk 
 
BYA Rigid Line Pipe 
BYB Flexible Line Pipe 
BYC Pipeline Accessories 
BYD Valves 
BYZ Other Pipeline Bulk 
 
BZ Consumables & First Fill 
 
BZA Consumables 
BZB First Fill 
 
C Construction Overheads 
 
CA Contractor´s Organisation 
 
CAA Construction Management 
CAB General Site Administration 
CAC Office Expenses 
CAD Personnel Expenses 
CAE Miscellaneous Expenses 
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CB Site Facilities 
 
CBA Construction Facilities 
CBB Material Storage Facilities 
CBC Special Commissioning Plant/Equipment 
CBD Facility Construction/Expansion 
CBE Accomodation & Construction Camp 
 
CC Service to Company 
 
CD Camp Running 
 
CDA Catering 
CDB Camp Operation 
 
CE Miscellaneous Overhead Costs 
 
CZ Other Construction Overheads 
 
E Equipment 
 
EA Architectural Equipment 
 
EAB Kitchen Equipment 
EAD Actuated Doors 
EAE Laundry Equipment 
EAR Refrigeration and Freezing System Equipment 
EAV Central Vacuum Cleaner System Equipment 
EAZ Other Architectural Equipment 
 
EB Drilling Equipment 
 
EBC Pipe Handling Equipment 
EBD Drilling Risers 
EBE Cuttings Disposal Package 
EBF Mud Burner/ Mud Burner Package 
EBG Drawworks/ Rotary Table and Drawworks Package 
EBI Cementing Package 
EBJ Top Drive Units / Packages 
EBK Mud Pump Package 
EBM Skid Jacks 
EBN Diverters 
EBP Drilling Panels 
EBS Choke/ Production/ Injection & Test Manifolds 
EBT TFL Equipment 
EBU Wireline Equipment 
EBX Other Drilling Equipment Packages 
EBY Hoppers/ Mud Guns/ Blenders 
EBZ Other Drilling Equipment 
 
EC Miscellaneous Mechanical Equipment 
 
ECA Regenerative Filters 
ECB Non-Regenerative Filters 
ECC Centrifuges 
ECD Extractors 
ECE Cyclones 
ECF Mechanical Separators/ Shakers 
ECG Refigeration Units 
ECH Chemical Feeders 
ECI Molecular Sieves 
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ECJ Mixers/ Agitators 
ECK Demisters 
ECL Trays 
ECM Centrifuge Packages 
ECN Solid Waste Disposal Units 
ECP Incinerators 
ECQ Eductors and Ejectors 
ECR Trash Racks/ Collectors 
ECS Lube and Seal Oil Units 
ECT Hydraulic Units 
ECU Comminutors 
ECV Trash Stop Gates 
ECX Other Misc. Mechanical Equipment Packages 
ECZ Other Miscellanous Mechanical Equipment 
 
ED Drivers and Power Transmissions 
 
EDA Gas Engines 
EDB Gearboxes and Couplings 
EDC Steam Turbines 
EDD Diesel Engines 
EDE Electrical Motors 
EDF Air Driven Motors/ Starters 
EDT Gas Turbines 
EDV Hydraulic Motors/ Starters 
EDZ Other Drivers 
 
EE Electrical Equipment 
 
EEB Batteries 
EEC Control Equipment (Panels, Relay Boxes) 
EED DC Distribution Boards 
EEE Emergency Distribution Panels 
EEG Generators 
EEH Switchgear - up to 400 V 
EEJ Switchgear - above 400 and up to 1000 V 
EEK Switchgear - above 1000 V 
EEL Motor Control Centres 
EEM Lighting and Minor Distribution Panels 
EEN Main Power Generator Sets 
EEO Emergency Power Generator Sets 
EEP Earthing Bars 
EEQ Uninterruptible Power Supply (UPS) 
EER Rectifiers and Inverters 
EES Lightning Arrestors 
EET Transformers 
EEU Electrical Cathodic Protection 
EEV Bus Ducts, Bars and Accessories 
EEW Alarm Equipment 
EEX Other Electrical Equipment Packages 
EEY Filters and Compensation Equipment 
EEZ Other Electrical Equipment 
 
EF Heaters, Boilers, Furnaces and Flares 
 
EFA Direct Fired Heaters incl. Stack and Ducting 
EFB Steam Boilers incl. Stack and Ducting 
EFC Flare Tips and Accessories 
EFD Flares Ground 
EFE Electric Heaters 
EFF Special Heaters 
EFG Special Boilers 
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EFH Electrode Boiler Packages 
EFI Furnaces 
EFX Other Heater, Furnace and Boiler Packages 
EFZ Other Heating, Burning and Boiling Equipment 
 
EG Heating, Ventilation & Air Conditioning (HVAC) Equipment 
 
EGA Air Handling 
EGB Cooling Units, Refrigeration Units 
EGC Boilers and Heaters 
EGD Terminal Units 
EGE Humidifiers/ Dehumidifiers 
EGF Air Conditioners 
EGG Heating and Cooling Coils 
EGH HVAC Fans 
EGI Domestic Water Heaters 
EGX Other HVAC Packages 
EGZ Other HVAC Equipment 
 
EH Heat Transfer Equipment 
 
EHA Shell and Tube Heat Exchangers 
EHB Plate Heat Exchangers 
EHC Air Cooled Heat Exchangers 
EHD Quench Coolers 
EHE Misc. Coolers and Condensers 
EHF Double Pipe Heat Exchangers 
EHG Core Type Heat Exchangers 
EHH Liquefaction Heat Exchangers (Cryogenic) 
EHI Reboilers/Evaporators 
EHJ Compact Heat Exchangers 
EHW Waste Heat Recovery Units 
EHX Other Heat Transfer Equipment Packages 
EHZ Other Heat Transfer Equipment 
 
EJ Instrumentation Equipment 
 
EJA Air Distribution Header 
EJB Control Panels with Instruments, Controllers, etc. 
EJE Desks/ Consoles, Operator Stat., Workstat., PC, VDU 
EJF Field Termination and Cross Connection Cabinets 
EJH Oil Metering Package 
EJI Gas Metering Package 
EJJ Multiphase Metering Package 
EJK Loggers, Printers and Copiers 
EJL Matrix and Mimic Panels 
EJM Instrument Air Package 
EJU Dynamic Positioning Control System Equipment (DP) 
EJV Weight Scales 
EJW Hydraulic Emergency Shut-Down System Equipment 
EJX Other Instrument Equipment Packages 
EJY Vibrating/Displacement Measuring Systems Equipment 
EJZ Other Instrument Equipment 
 
EK Compressors, Blowers and Expanders 
 
EKA Centrifugal Compressors 
EKB Reciprocating Compressors 
EKC Screw/ Rotary Compressors 
EKD Axial Compressors 
EKE Fans 
EKF Blowers 
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EKH Expanders 
EKJ Diaphragm Compressors 
EKK Compressors/ Gas Turbine Driver Sets 
EKX Other Compressors, Blowers and Expander Packages 
EKZ Other Compressors, Blowers and Expanders 
 
EL Transfer and Control Equipment 
 
ELA Slug Catcher 
ELB Pig Launchers/ Pig Receivers 
ELC Expansion Bellows 
ELD Production Risers 
ELE Injection Risers 
ELF Import/ Export Risers 
ELG Buoyancy Elements / Modules 
ELH Intelligent Pigs 
ELJ Sealing Pigs 
ELK Batch Pigs 
ELL Scraper Pigs 
ELM Welding Bladders 
ELN Pipeline Inspection Tools 
ELO Pipeline/Umbilical End Fittings 
ELP Hydraulic Umbilicals - Static 
ELQ Electrohydraulic Umbilicals - Static 
ELR Integrated Service Umbilicals - Static 
ELS Hydraulic Umbilicals - Dynamic 
ELT Electrohydraulic Umbilicals - Dynamic 
ELU Integrated Service Umbilicals - Dynamic 
ELV Special Cables 
ELW Pipeline Repair System 
ELX Other Transfer and Control Equipment Packages 
ELZ Other Transfer and Control Equipment 
 
EM Material and Product Handling Equipment 
 
EMA Pedestal Cranes 
EMB Hoists and Trolleys 
EMC Elevators, Escalators and Lifts 
EMD Trucks, Carts, Forklifts, etc. 
EME Mobile Cranes 
EMF Overhead Cranes 
EMG Railroad and Road Loading Equipment 
EMH Workshop Machines 
EMK Winches 
EMQ Packing, Calibrating and Measurement Equipment 
EMR Weighing Screws 
EMU Product Loading and Vapour Return Arms 
EMV Gantry and Portal Cranes 
EMX Other Material and Product Handling Equipment Packages 
EMZ Other Material and Product Handling Equipment 
 
EN Mechanical Equipment - Solids 
 
ENA Belt Conveyors 
ENB Bucket Elevators 
ENC Screw Conveyors/Feeders 
END Tube-Flo Conveyors 
ENE Multi-Flo Conveyors 
ENF Jaw Crushers 
ENG Impact Breakers 
ENH Twin Rotor Impactors 
ENI Granulators 
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ENJ Gravity Impact Crushers 
ENK Hammermills 
ENL Reversible Impactors 
ENM Roll Crushers 
ENN Rod and Ball Mills 
ENO Vibrating Packers  
ENP Vibrating Screens 
ENR Fines Sifters & Screens  
ENS Blenders  
ENT Bin Activators 
ENU Feeders 
ENV Classifiers 
ENW Dust Collectors 
ENX Other Mechanical Equipment - Solids Packages 
ENZ Other Solids Mechanical Equipment 
 
EP Pumps 
 
EPA Centrifugal Pumps 
EPB Reciprocating Pumps 
EPC Rotary Pumps 
EPD Special Metering Pumps 
EPE Gear Pumps 
EPF Diaphragm Pumps 
EPG Screw Pumps 
EPH Submerged Pumps with Non- Submerged Motors 
EPI Submerged Pumps with Submerged Motors 
EPX Other Pump Packages 
EPZ Other Pumps 
 
ER Telecommunication Equipment 
 
ERA Public Address and Alarm System Equipment 
ERB SOLAS/GMDSS Radio and General Radio System Equipment 
ERC Closed Circuit Television System Equipment 
ERD Drillers Talk-Back System Equipment 
ERE Entertainment System Equipment 
ERF Distribution Frames 
ERG Emergency Telephone 
ERH Office Intercommunication System Equipment 
ERI Crane Telecom. Equipment 
ERL Batteries and Power Supply 
ERM Multiplexer and Network Switch 
ERN Navigation, Positioning and Distance Measuring Equipment 
ERO Common Telecom. Equipment 
ERP PABX System Equipment (incl. Telephone) 
ERQ Data Communication Network Equipment 
ERR Radar System Equipment, Marine and Aviation 
ERS Satellite and Fibre-Optical Communication System Equipment 
ERT Telemetry System Equipment 
ERU UHF/VHF Radio (Onboard) 
ERV Personnel Registration/Paging/Tracking System Equipment 
ERW Environment Monitoring System Equipment 
ERX Other Telecom. Equipment Packages 
ERY Temporary Telecom. Equipment 
ERZ Other Telecom. Equipment 
 
ES Safety/ Escape and Firefighting Equipment 
 
ESA Lifeboats and Davits 
ESB Pick-Up Boats and Davits 
ESD Escape Equipment 



NORSOK standard Z-014 Rev. 1, Oct. 2002 
 

 
NORSOK standard Page 316 of 331 

ESF Ambulances 
ESG Firetrucks 
ESH Inert Gas Equipment 
ESI Inert Gas Generator Package 
ESJ Fixed Foam Unit 
ESK Dual Agent Unit 
ESL Dry Chemical Equipment 
ESM Fire Water System Equipment 
ESN Remote Operated Foam Monitors 
ESP Mobile Fire Extinguishers 
ESS Fire Water Monitors (Towers) 
ESU Sprinkler/ Deluge Systems Equipment 
ESW Rafts 
ESX Other Safety, Escape and/ or Firefighting Equipment Packages 
ESZ Other Safety, Escape and Firefighting Equipment  
 
ET Storage Tanks / Containment Equipment - Atmospheric 
 
ETA Storage Tanks - Cylindric 
ETB Storage Tanks - Rectangular 
ETE Hoppers 
ETF Mud Pits 
ETG Sumps 
ETJ Bins 
ETK Containers 
ETR Refrigerated Storage Tanks 
ETZ Other Tanks 
 
EU Subsea Equipment 
 
EUA Wellhead 
EUB Tubing Hanger System Equipment 
EUC X-mas Tree System Equipment 
EUD Flow Control (Chokes, etc.) 
EUE Subsea Station Structure and Appurtenances 
EUF Protection Structure 
EUG Pull-in and Connection Equipment 
EUH Manifold Header, Valves and Piping 
EUI Pigging Facilities 
EUJ BOP/ BOP Accumulator Equipment 
EUK Topside Control Equipment 
EUL Uninterruptible Power Supply 
EUM Hydraulic Power Unit 
EUN Subsea Control Pods 
EUO Electrical Distribution System Equipment 
EUP Workover Riser System Equipment 
EUQ Workover Control System Equipment 
EUR Intervention System Equipment and Tools (ROT) 
EUS ROV/ROMV and Tools 
EUT Intervention Control System Equipment 
EUU Test Equipment 
EUV Tool Pool (Rented Tools) 
EUW Subsea Distribution Equipment 
EUX Other Subsea Equipment Packages 
EUZ Other Subsea Equipment 
 
EV Vessels and Columns - Pressurised 
 
EVA Separators 
EVB Contactors 
EVC Regenerators 
EVD Settling Tanks, Knock- Out Drums and Flash Drums 
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EVE Columns/ Towers 
EVF Reactors 
EVG Scrubbers 
EVH Deaerators 
EVJ Coalescers 
EVK Dryers 
EVL Receiver and Surge Drums, Expansion- Head Tanks 
EVP Gas Holders 
EVQ Spheres 
EVS Tote Tanks 
EVT Oxygen Units 
EVU Hydrogen Units 
EVV Inert Gas Units 
EVW Condensate Control Drums 
EVX Other Vessel- and Column Packages 
EVZ Other Vessels and Columns 
 
EW Wellhead Equipment - (Surface Completion) 
 
EWA X-Mas Trees 
EWB Tubing Shear Ram 
EWC Tubing Shear Ram/ X-Mas Tree - Extensions 
EWD Wellhead, Wellhead Housing & Extension 
EWF Conductor Housing, Extensions & Guides, Hub Connectors 
EWH Casing Hanger 
EWI Tubing Hanger 
EWJ Seal Rings/ Seals 
EWK Guide Base 
EWL Landing Base 
EWM Diverter System Equipment 
EWN Blow Out Preventer Stack 
EWO Hydraulic Connectors 
EWP Wireline Unit/ Wireline Equipment 
EWQ Wireline Pressure Retaining Equipment 
EWX Other Wellhead Equipment Packages 
EWZ Other Wellhead Equipment 
 
EX Miscellaneous Package Units 
 
EXA Oily Water Treatment Packages 
EXD Fresh Water Maker Packages 
EXE Potable Water Treatment Packages 
EXF Sewage/ Waste Water Treatment Packages 
EXG Catalyst Packages 
EXH Helicopter Fuel Packages 
EXI Cooling Towers 
EXJ Vacuum Units Packages 
EXQ Chemical Treatment Packages 
EXR Chemical Injection Packages 
EXU Nitrogen Generation Packages 
EXV Oxygen Generation Packages 
EXX Other Misc. Equipment Packages 
 
EY Mooring & Marine Equipment 
 
EYA Tethers/ Tendons, Tether Couplings 
EYC Tether Cross- Load Bearings 
EYD Tether Tensioner/ Motion Compensator 
EYE Tether Tie- Off Assembly 
EYF Torque Tools & Tether Handling Equipment 
EYH Tether Anchor Latches 
EYI Tether Deployment Tools 
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EYJ Mooring Winches 
EYK Capstans 
EYL Mooring Lines 
EYM Anchors 
EYN Clump Weights 
EYO Fenders 
EYP Anchor Pendant Buoys 
EYQ Signal Buoys 
EYR Protection Matresses 
EYS Fairleads 
EYT Thruster Packages 
EYU Tank Cleaning/Crude Oil Washing Equipment 
EYV Accommodation Ladders/ Gangways 
EYW Turret Equipment 
EYX Other Mooring & Marine Equipment Packages 
EYZ Other Mooring & Marine Equipment 
 
H Owner's Personnel 
 
HA Project Management 
 
HAA Project Managers 
HAB Quality Assurance 
HAC Health, Safety and Environment (HSE) 
 
HB Project Administration 
 
HBA Administration 
HBB Finance and Accounting 
HBC Data Processing 
HBD Document Control 
 
HC Procurement 
 
HCA Contracting and Legal 
HCB Purchasing 
HCC Expediting/Traffic/Logistics 
HCD Material Control/Inspection 
 
HD Project Control 
 
HDA Estimating 
HDB Cost Control 
HDC Planning and Scheduling 
HDD Reporting 
HDE Misc. Project Control 
 
HE Supervision and Surveillance 
 
HEA Engineering Supervision 
HEB Construction Supervision 
 
HF MC and Commissioning Personnel 
 
HFA Mechanical Completion Personnel 
HFB Commissioning Personnel 
 
HZ Other Owner's Personnel Costs 
 
K Engineering Manpower 
 
KA Eng. Management & Administration 
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KAA Management 
KAB Contract Management 
KAC Project Control 
KAD Administration 
KAE Document Control 
KAF Data Processing (IT) 
KAG Quality Management 
 
KB Procurement 
KC Architectural & Building 
KD Drilling 
KE Electrical 
KF Reservoir 
KG Geoscience 
KH HVAC 
KJ Instrumentation 
KL Piping 
KM Material Technology 
KN Structural 
KO Operation & Maintenance 
KP Process 
KQ Civil Engineering 
KR Mechanical 
KS Health, Safety and Environment (HSE) 
KT Telecommunication 
KU Subsea 
KV Marine Engineering 
KW Weight and Quantity Control 
KY Pipelines 
KZ Multidiscipline 
 
L Direct Labour 
 
LC Architectural & Building Direct Labour 
LD Drilling Labour 
LE Electrical Direct Labour 
LH HVAC Direct Labour 
LJ Instrument & Telecom. Direct Labour 
LL Piping Direct Labour 
LM Surface Protection Direct Labour 
LN Structural Direct Labour 
LQ Civil Works Direct Labour 
LR Mechanical Direct Labour 
LS Safety Direct Labour 
LY Onshore Pipeline Direct Labour 
LZ Other Direct Labour 
 
M   Indirect Labour 
 
MA Foremen/Supervision 
MB Quality Control 
MC Scaffolding 
MD Cleaning 
ME Transport 
MF Rigging 
MG Material Control & Storage 
MH Fire Guards 
MK Safety 
ML Dimensional Control 
MM Weighing 
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MN Temporary Construction Services 
MZ Other Indirect Labour 
 
Q Owner's Personnel Overheads 
 
QA Office Administration 
QB Office Facilities 
QC Data Processing 
 
QD Office Expenses 
 
QDA Reproduction 
QDB Telecommunications 
QDC Office Supplies & Stationery 
 
QE Personnel Expenses 
 
QEA Business Travel 
QEB Relocation Expenses & Living Allowances 
QEC Tax Differential 
QED Vehicle Rental and Expenses 
 
QF Miscellaneous Expenses 
 
QFA Representation 
QFB Meeting Expenses 
QFC Training and Courses 
 
QH Management Services 
QZ Other Owner´s Personnel Overheads 
 
R Engineering Overheads 
 
RA General Office Administration 
RB Office Facilities 
RC Data Processing 
 
RD Office Expenses 
 
RDA Reproduction 
RDB Telecommunications 
RDC Office Supplies & Stationery 
 
RE Personnel Expenses 
 
REA Business Travel 
REB Relocation Expenses & Living Allowances 
REC Tax Differential 
RED Vehicle Rental and Expenses 
 
RF Miscellaneous Expenses 
 
RFA Representation 
RFB Meeting Expenses 
RFC Training and Courses 
 
RG Service to Company 
RH Engineering Studies & Verifications 
RM Model Tests 
RZ Other Engineering Overheads 
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S Unit Work 
 
SA Civil Work 
 
SAA Site Preparation 
SAB Foundations 
SAC Pile Driving / Piling 
SAD Trenching & Backfilling for Piping & Cables 
SAE Landscaping 
 
SB Landbased Structures 
 
SBA Buildings 
SBB Roads 
SBC Bridges 
SBD Jetties & Quays 
SBE Tunnels & Caverns 
SBF Dams/ Reservoirs/ Ponds 
SBG Railways 
SBH Specialized Concrete Structures 
SBI Tank Erection 
 
SC Pipelines 
 
SCA Onshore Pipelaying 
SCB Pipeline Coating 
SCC Pipeline Insulation 
SCD Pipeline Heating 
SCE Trenching & Backfilling for Onshore Pipelines 
SCF Onshore Pipeline Crossings 
SCG Tie-in of Pipelines Onshore 
SCH Pipeline RFO 
 
SD Temporaries Contracts 
 
SDA Construction Camp 
SDB Construction Camp Operation 
SDC Construction Camp Catering 
SDD Site Services 
 
SE Drilling and Services 
 
SEA Drilling and Drilling Services 
SEB Separate Drilling- and Downhole Services 
 
SF Miscellaneous Unit Work 
 
SFA # Electrical Power Transmission 
SFB # Electrical/Instrument Installation 
SFC # Piping Erection 
SFD # Insulation 
SFE # Fireproofing 
SFF # Painting & Application 
SFG # Scaffolding 
SFH Model Building 
 
SZ Other Unit Work 
 
X Marine Operations & Logistics 
 
XA Survey Vessels 
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XAA Survey Vessels 
XAB Soil Survey Vessels 
XAC Air Diving, ROV Operating Vessels 
XAD Shallow Water Survey Vessels 
XAE 2 D Seismic Vessels 
XAF 3 D Seismic Vessels 
 
XB Drilling Vessels 
 
XBA Drilling Vessels/Ships 
XBB Deep Water Drilling Vessels/Ships 
XBC Semi Submersibles 1 st. Generation 
XBD Semi Submersibles 2 nd. Generation 
XBE Semi Submersibles 3 rd. Generation 
XBF Semi Submersibles 4 th. Generation 
XBG Semi Submersibles 5 th. Generation 
XBH Jack-ups (< 70 m waterdepth) 
XBI Jack-ups (70 - 100 m waterdepth) 
XBJ Jack-ups (> 100 m waterdepth) 
XBK Drilling Barges 
XBL Tender Assisted Drilling Barges/Vessels 
XBM Completion/ Workover Vessels 
XBZ Other Drilling Facilities/Vessels 
 
XC Lifting Vessels 
 
XCA Inshore Crane Barges (Lifting Cap. < 600 MT) 
XCB Inshore Crane Barges (Lifting Cap. > 600 MT) 
XCC Crane Barges - SSCV (Lifting Cap. < 3000 MT) 
XCD Crane Barges - SSCV (Lifting Cap. 3000 - 10000 MT) 
XCE Crane Barges - SSCV (Lifting Cap. > 10000 MT) 
 
XD Pipelaying Vessels 
 
XDA  1 st. Generation Vessels 
XDB 2 nd. Generation Vessels 
XDC 3 rd. Generation Vessels 
XDD 4 th. Generation Vessels 
XDE Reel Vessels 
 
XE Flexible Pipeline-/Cablelaying Vessels 
 
XEA Flexible Pipeline LayingVessels 
XEB Cablelaying Vessels 
 
XF Trenching Vessels 
 
XFA Plowing Vessels 
XFB Water Jetting Vessels 
XFC Mechanical Trenchers 
 
XG Dredging Vessels 
 
XGA Suction Hopper Dredger 
XGB Cutter Suction Dredger 
 
XH Gravel/Rock Dumping Vessels 
 
XHA Rock Dumping Vessels 
XHB Pipeline Bury Barges/Vessels 
XHC Fallpipe Dumping Vessels 
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XI Diving & Multi-functional Support Vessels 
 
XIA Diving Support Vessels - DSV 
XIB Multi-functional Support Vessels - MSV 
XIC Air Diving Vessels 
 
XJ Towing Vessels 
 
XJA Harbour Tugs (< 4000 hp) 
XJB Barge Tugs (4000 - 6000 hp) 
XJC Towtugs (6000 - 12000 hp) 
XJD Anchor Handling Tugs - AHT (6000 - 12000 hp) 
XJE Main Towtugs (> 12000 hp) 
 
XK Barges/Transport Vessels 
 
XKA Barges (100x30 m - 10000 MT) 
XKB Barges (100x40 m - 15000 MT) 
XKC Barges (120x40 m - 20000 MT) 
XKD Barges (25000 MT) 
XKE Barges (30000 MT) 
XKF Barges (60000 MT) 
XKG Heavy Lift Carriers (100x30 m - 10000 MT) 
XKH Heavy Lift Carriers (120x40 m - 15000 MT) 
XKI Heavy Lift Carriers (Converted VLCC) 
 
XL Supply Vessels 
 
XLA Supply Vessels 
XLB Pipecarriers 
 
XM Piling Vessels/Barges 
XN Pile Driving Equipment 
 
XO Flotels 
 
XOA Flotel - Semi Submersibles (< 300 Beds) 
XOB Flotel - Semi Submersibles (300 - 500 Beds) 
XOC Flotel - Semi Submersibles (> 500 Beds) 
XOD Flotel - Ships 
XOE Flotel - Barges 
 
XP Catering (Flotel & LQ) 
 
XU Helicopters 
 
XUA Helicopters - (< 10 Persons) 
XUB Helicopters - (10 - 20 Persons) 
XUC Helicopters - (> 20 Persons) 
 
XV Support Base 
 
XX Spreads 
 
XXA Lifting Spread 
XXB Pipelaying Spread 
XXC Flexipipe-laying Spread 
XXD Cablelaying Spread 
XXZ Other Spreads 
 
XY Misc. Vessels & Equipment 
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XYA Standby/Rescue AHTS Vessels 
XYB Standby/Rescue Vessels 
XYC Firefighting Vessels 
XYD Crew Boats 
XYE Well Stimulation Vessels 
XYF Grouting Vessels 
 
XZ Other Vessels & Equipment 
 
Y Landbased Plant & Equipment 
 
YA Track Type Tractors 
 
YAA Track Tractor (600-800 hp) 
YAB Track Tractor (400-600 hp) 
YAC Track Tractor (250-400 hp) 
YAD Track Tractor (180-250 hp) 
YAE Track Tractor (120-180 hp) 
YAF Track Tractor (90-120 hp) 
YAG Track Tractor (70-90 hp) 
YAH Track Tractor (50-70 hp) 
YAI Bulldozer Blades - Universal & Straight 
YAJ Bulldozer Blades - Special Purpose 
YAK Rippers - Single/Multi-Shank 
YAL Rippers - Linkage/Hydraulic 
YAM Ripper-Scarifiers 
YAN Backhoe Arrangements 
YAO Winches & Hydraulic Controls 
YAP Towed Scrapers 
YAY Operating Spare Parts 
YAZ Other Track Type Tractors 
 
YB Motor Graders 
 
YBA Motor Grader (200-300 hp) 
YBB Motor Grader (160-200 hp) 
YBC Motor Grader (140-160 hp) 
YBD Motor Grader (120-140 hp) 
YBE Motor Grader (100-120 hp) 
YBF Scarifier Attachments 
YBY Operating Spare Parts 
YBZ Other Motor Graders 
 
YC Excavators 
 
YCA Track Type - Backhoe (250-400 hp) 
YCB Track Type - Backhoe (180-250 hp) 
YCC Track Type - Backhoe (140-180 hp) 
YCD Track Type - Backhoe (100-140 hp) 
YCE Track Type - Backhoe (80-100 hp) 
YCF Track Type - Backhoe (60-80 hp) 
YCG Track Type - Backhoe (40-60 hp) 
YCH Track Type - Backhoe (< 40 hp) 
YCI Wheel Type - Backhoe (180-250 hp) 
YCJ Wheel Type - Backhoe (140-180 hp) 
YCK Wheel Type - Backhoe (100-140 hp) 
YCL Wheel Type - Backhoe (80-100 hp) 
YCM Wheel Type - Backhoe (60-80 hp) 
YCN Wheel Type - Backhoe (40-60 hp) 
YCO Wheel Type - Backhoe (< 40 hp) 
YCP Track Type - Front Shovel (250-400 hp) 
YCQ Track Type - Front Shovel (180-250 hp) 
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YCR Track Type - Front Shovel (140-180 hp) 
YCS Face Shovel Attachments 
YCT Power Shovel Attachments 
YCU Dragline Attachments 
YCV Clamshell Attachments 
YCW Combination Tractor/Backhoe 
YCY Operating Spare Parts 
YCZ Other Excavators 
 
YD Skidders 
 
YDA Motor Skidder (150-200 hp) 
YDB Motor Skidder (120-150 hp) 
YDC Motor Skidder (100-120 hp) 
YDD Motor Skidder (80-100 hp) 
YDY Operating Spare Parts 
YDZ Other Skidders 
 
YE Pipelayers 
 
YEA Pipelayer (400-500 hp) 
YEB Pipelayer (300-400 hp) 
YEC Pipelayer (200-300 hp) 
YED Pipelayer (150-200 hp) 
YEE Pipelayer (100-150 hp) 
YEF Midwestern Sideboom - Track Tractors 
YEG Midwestern Sideboom - Compactors 
YEH Midwestern Sideboom - Wheel Loaders 
YEY Operating Spare Parts 
YEZ Other Pipelayers 
 
YF Wheel Tractor Scrapers 
 
YFA Standard Scraper (500-600 hp) 
YFB Standard Scraper (400-500 hp) 
YFC Standard Scraper (300-400 hp) 
YFD Standard Scraper (200-300 hp) 
YFE Tandem Powered Scraper (500-600 hp) 
YFF Tandem Powered Scraper (400-500 hp) 
YFG Tandem Powered Scraper (300-400 hp) 
YFH Tandem Powered Scraper (200-300 hp) 
YFI Elevating Scraper (400-500 hp) 
YFJ Elevating Scraper (300-400 hp) 
YFK Elevating Scraper (200-300 hp) 
YFL Elevating Scraper (100-200 hp) 
YFM Tandem Powered Elevating Scraper (400-500 hp) 
YFN Tandem Powered Elevating Scraper (300-400 hp) 
YFY Operating Spare Parts 
YFZ Other Wheel Tractor Scrapers 
 
YG Off - Highway Trucks 
 
YGA Diesel Powered (800-900 hp) 
YGB Diesel Powered (700-800 hp) 
YGC Diesel Powered (600-700 hp) 
YGD Diesel Powered (500-600 hp) 
YGE Diesel Powered (400-500 hp) 
YGF Diesel Powered (300-400 hp) 
YGG Diesel/Electric (900-1100 hp) 
YGH Diesel/Electric (800-900 hp) 
YGI Diesel/Electric (700-800 hp) 
YGJ Diesel/Electric (600-700 hp) 
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YGY Operating Spare Parts 
YGZ Other Off-Highway Trucks 
 
YH Off-Highway Tractors 
 
YHA Diesel Powered (800-900 hp) 
YHB Diesel Powered (700-800 hp) 
YHC Diesel Powered (600-700 hp) 
YHD Diesel Powered (500-600 hp) 
YHE Diesel Powered (400-500 hp) 
YHY Operating Spare Parts 
YHZ Other Off-Highway Tractors 
 
YI Wheel Tractors 
 
YIA Wheel Tractor (300-400 hp) 
YIB Wheel Tractor (200-300 hp) 
YIC Wheel Tractor (150-200 hp) 
YID Bulldozer Blades 
YIE Scarifier Attachments 
YIY Operating Spare Parts 
YIZ Other Wheel Tractors 
 
YJ Compactors 
 
YJA Sheepsfoot (300-350 hp) 
YJB Sheepsfoot (250-300 hp) 
YJC Sheepsfoot (200-250 hp) 
YJD Towed Sheepsfoot 
YJE Driven Grid/Mesh Drum 
YJF Towed Grid/Mesh Drum 
YJG Driven Smooth Steel Drum 
YJH Towed Smooth Steel Drum 
YJI Driven Multi-tyred Roller 
YJJ Towed Multi-tyred Roller 
YJK Driven Heavy Pneumatic Roller 
YJL Towed Heavy Pneumatic Roller 
YJM Driven Vibratory Tamping Foot 
YJN Towed Vibratory Tamping Foot 
YJO High Speed Tamping Foot 
YJP Chopper Wheels 
YJQ Portable Plate Vibrators 
YJR Portable Tampers 
YJY Operating Spare Parts 
YJZ Other Compaction Equipment 
 
YK Wheel Loaders 
 
YKA Wheel Loader (500-700 hp) 
YKB Wheel Loader (400-500 hp) 
YKC Wheel Loader (300-400 hp) 
YKD Wheel Loader (200-300 hp) 
YKE Wheel Loader (150-200 hp) 
YKF Wheel Loader (100-150 hp) 
YKG Wheel Loader (80-100 hp) 
YKH Wheel Loader (60-80 hp) 
YKI Wheel Loader (< 60 hp) 
YKJ Wheel Loader Buckets 
YKK Combination Wheel Loader/Backhoe 
YKY Operating Spare Parts 
YKZ Other Wheel Loaders 
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YL Track Loaders 
 
YLA Track Loader (250-300 hp) 
YLB Track Loader (200-250 hp) 
YLC Track Loader (150-200 hp) 
YLD Track Loader (100-150 hp) 
YLE Track Loader (80-100 hp) 
YLF Track Loader (60-80 hp) 
YLG Track Loader (< 60 hp) 
YLH General Purpose Buckets 
YLI Multi Purpose Buckets 
YLJ Side Dump Buckets 
YLY Operating Spare Parts 
YLZ Other Track Loaders 
 
YM Cranes 
 
YMA Track Type Crane (> 2000 MT) 
YMB Track Type Crane (1500-2000 MT) 
YMC Track Type Crane (1000-1500 MT) 
YMD Track Type Crane (800-1000 MT) 
YME Track Type Crane (600-800 MT) 
YMF Track Type Crane (400-600 MT) 
YMG Track Type Crane (200-400 MT) 
YMH Track Type Crane (100-200 MT) 
YMI Track Type Crane (5T-100 MT) 
YMJ Wheel Type Crane (> 150 MT) 
YMK Wheel Type Crane (100-150 MT) 
YML Wheel Type Crane (80-100 MT) 
YMM Wheel Type Crane (60-80 MT) 
YMN Wheel Type Crane (40-60 MT) 
YMO Wheel Type Crane (20-40 MT) 
YMP Wheel Type Crane (10-20 MT) 
YMQ Wheel Type Crane (< 10 MT) 
YMR Sheerleg Type Crane 
YMS Tower Type Crane 
YMT Gantry/Portal Type Crane 
YMU Pedestal Type Crane 
YMV Booms, Jibs & Accessories - Track Crane 
YMW Booms, Jibs & Accessories - Wheel Crane 
YMX Booms, Jibs & Accessories - Other Crane 
YMY Operating Spare Parts 
YMZ Other Cranes 
 
YN Forklifts 
 
YNA Forklifts - Electrical 
YNB Forklifts - Gas Driven 
YNC Forklifts - Diesel Driven 
YND Rough Terrain Forklifts 
YNE Rough Terrain Telescopic Handlers 
YNF Forklift Attachments to Loaders 
YNG Other Forklift Attachments 
YNY Operating Spare Parts 
YNZ Other Forklifts 
 
YO  Trucks & Vehicles 
 
YOA Dumper Truck (> 20 m3) 
YOB Dumper Truck (15 - 20 m3) 
YOC Dumper Truck (10 - 15 m3) 
YOD Dumper Truck (5 - 10 m3) 
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YOE Dumper Truck (< 5 m3) 
YOF Low Loader Truck (> 100 MT) 
YOG Low Loader Truck (80-100 MT) 
YOH Low Loader Truck (50-80 MT) 
YOI Low Loader Truck (20-50 MT) 
YOJ Low Loader Truck (< 20 MT) 
YOK Multi Rubber Tyred Vehicles - Module Transport 
YOL Flat Bed Semi Trailer (> 50 MT) 
YOM Flat Bed Semi Trailer (30-50 MT) 
YON Flat Bed Semi Trailer (10-30 MT) 
YOO Flat Bed Truck (> 15 MT) 
YOP Flat Bed Truck (10-15 MT) 
YOQ Flat Bed Truck (5-10 MT) 
YOR Flat Bed Truck (< 5 MT) 
YOS Container Trucks & Semi-Trailers 
YOT Dry Bulk Tankers 
YOU Liquid Bulk Tankers 
YOV Gas Tankers 
YOW Service Trucks & Vehicles 
YOY Operating Spare Parts 
YOZ Other Trucks 
 
YP Draglines 
 
YPA Track Type Dragline (> 20 m3) 
YPB Track Type Dragline (10 - 20 m3) 
YPC Track Type Dragline (8 - 10 m3) 
YPD Track Type Dragline (5 - 8 m3) 
YPE Track Type Dragline (< 5 m3) 
YPF Wheel Type Dragline (> 5 m3) 
YPG Wheel Type Dragline (< 5 m3) 
YPH Walking Dragline 
YPK Dragline Booms, Buckets & Accessories 
YPY Operating Spare Parts 
YPZ Other Draglines 
 
YQ Pile Driving Equipment 
 
YQA Track Type Purpose Built Piling Machines 
YQB Wheel Type Purpose Built Piling Machines 
YQC Mountable Booms, Weights & Accessories 
YQD Piling Hammers - Diesel 
YQE Piling Hammers - Steam 
YQF Piling Hammers - Air 
YQG Piling Hammers - Hydraulic 
YQH Pile Extractors 
YQI Pile Frames & Leaders 
YQJ Earth Boring Equipment 
YQY Operating Spare Parts 
YQZ Other Piling Equipment 
 
YR Tracklaying Equipment 
 
YRA Tamping Machines 
YRB Alignment Machines 
YRC Ballasting Wagons 
YRD Prime Mover/Locomotives 
YRE Combination Tracklayers 
YRF Sleeper Wagons 
YRG Crane Jigs 
YRH Track Welding Equipment 
YRI Hydraulics Jacks & Jigs 
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YRJ Pneumatic Jacks & Hammers 
YRK Tank Wagons 
YRL Rail Wagons 
YRY Operating Spare Parts 
YRZ Other Tracklaying Equipment 
 
YS Tunnels & Cavern Equipment 
 
YSA Full Face Boring Machines 
YSB Raisers & Lifts 
YSC Drilling Machines & Equipment 
YSD Pneumatic Jacks & Hammers 
YSE Winches & Hoists 
YSF Air Supply & Extract Systems 
YSG Power Supply & Lighting Systems 
YSH Dewatering Systems 
YSI Mucking Wagons & Equipment 
YSK Drill Bits & Tools 
YSY Operating Spare Parts 
YSZ Other Tunnels & Cavern Construction Equipment 
 
YT Hoists & Winches 
 
YTA Jacking Towers & Equipment 
YTB Pneumatic Winches 
YTC Electric Winches 
YTD Hydraulic Winches 
YTE Personnel Hoists 
YTF Goods Hoists 
YTG Builders Hoists 
YTY Operating Spare Parts 
YTZ Other Hoists & Winches 
 
YU Welding, Cutting & Bending Equipment 
 
YUA Alignment Jigs 
YUB Automatic Orbital Welding Machines 
YUC Automatic Orbital Cutters 
YUD End Preparation Mills & Grinders 
YUE Pipeline Bending Machines 
YUF AC/DC - Welding Equipment 
YUG MIG/MAG - Welding Equipment 
YUH TIG - Welding Equipment 
YUI Automatic Welding Equipment 
YUJ Gas Welding/Brazing Equipment 
YUK Gas Bottles & Cutting Equipment 
YUL Plate Rollers, Benders & Cutters 
YUM Ovens & Heaters 
YUN Plasma Cutting Equipment 
YUO Power Hacksaws 
YUY Operating Spare Parts 
YUZ Other Welding, Cutting & Bending Equipment 
 
YV Air Compressors 
 
YVA Portable Air Compressor (1200-1500 cfm) 
YVB Portable Air Compressor (900-1200 cfm) 
YVC Portable Air Compressor (600-900 cfm) 
YVD Portable Air Compressor (400-600 cfm) 
YVE Portable Air Compressor (200-400 cfm) 
YVF Portable Air Compressor (100-200 cfm) 
YVG Portable Air Compressor (< 100 cfm) 
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YVH Stationary Air Compressor (> 3000 cfm) 
YVI Stationary Air Compressor (2000-3000 cfm) 
YVJ Stationary Air Compressor (1500-2000 cfm) 
YVK Stationary Air Compressor (1000-1500 cfm) 
YVL Stationary Air Compressor (500-1000 cfm) 
YVM Stationary Air Compressor (< 500 cfm) 
YVQ Compressor Hoses, Fittings & Accessories 
YVY Operating Spare Parts 
YVZ Other Air Compressors 
 
YW Generators 
 
YWA Diesel Motor Generator Sets (800-1000 KVA) 
YWB Diesel Motor Generator Sets (600-800 KVA) 
YWC Diesel Motor Generator Sets (400-600 KVA) 
YWD Diesel Motor Generator Sets (200-400 KVA) 
YWE Diesel Motor Generator Sets (100-200 KVA) 
YWF Diesel Motor Generator Sets (50-100 KVA) 
YWG Diesel Motor Generator Sets ( < 50 KVA) 
YWH Natural Gas Motor Generator Sets (400-600 KVA) 
YWI Natural Gas Motor Generator Sets (200-400 KVA) 
YWJ Natural Gas Motor Generator Sets (100-200 KVA) 
YWK Natural Gas Motor Generator Sets (50-100 KVA) 
YWL Natural Gas Motor Generator Sets ( < 50 KVA) 
YWM Petrol Motor Generator Sets (> 10 KVA) 
YWN Petrol Motor Generator Sets (7-10 KVA) 
YWO Petrol Motor Generator Sets (4-7 KVA) 
YWP Petrol Motor Generator Sets (2-4 KVA) 
YWQ Petrol Motor Generator Sets (< 2 KVA) 
YWR Gas Turbine Generator Sets (> 10 MVA) 
YWS Gas Turbine Generator Sets (7-10 MVA) 
YWT Gas Turbine Generator Sets (4-7 MVA) 
YWU Gas Turbine Generator Sets (2-4 MVA) 
YWV Gas Turbine Generator Sets (< 2 MVA) 
YWY Operating Spare Parts 
YWZ Other Generator Sets 
 
YX Concreting Equipment 
 
YXA Concrete Batching Plant (> 100 m3/hr) 
YXB Concrete Batching Plant (80-100 m3/hr) 
YXC Concrete Batching Plant (60-80 m3/hr) 
YXD Concrete Batching Plant (40-60 m3/hr) 
YXE Concrete Batching Plant (20-40 m3/hr) 
YXF Concrete Batching Plant (10-20 m3/hr) 
YXG Concrete Batching Plant (< 10 m3/hr) 
YXH Concrete Mixers (> 750 l) 
YXI Concrete Mixers (500-750 l) 
YXJ Concrete Mixers (300-500 l) 
YXK Concrete Mixers (200-300 l) 
YXL Concrete Mixers (100-200 l) 
YXM Concrete Mixers (< 100 l) 
YXN Concrete Transporters (> 14 m3/hr) 
YXO Concrete Transporters (10-14 m3/hr) 
YXP Concrete Transporters (8-10 m3/hr) 
YXQ Concrete Transporters (6-8 m3/hr) 
YXR Concrete Transporters (4-6 m3/hr) 
YXS Concrete Transporters (< 4 m3/hr) 
YXT Storage Silos, Hoppers & Screens 
YXU Concrete Pumps (> 100 m3/hr) 
YXV Concrete Pumps (60-100 m3/hr) 
YXW Concrete Pumps (20-60 m3/hr) 
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YXX Concrete Pumps (< 20 m3/hr) 
YXY Operating Spare Parts 
YXZ Other Concreting Equipment 
 
YY Spreaders & Pavers 
 
YYA Asphalt Paver (> 3 m) 
YYB Asphalt Paver (2.5-3.0 m) 
YYC Asphalt Paver (2.0-2.5 m) 
YYD Asphalt Paver (< 2.0 m) 
YYE Concrete Paver (> 3 m) 
YYF Concrete Paver (2.5-3.0 m) 
YYG Concrete Paver (2.0-2.5 m) 
YYH Concrete Paver (< 2.0 m) 
YYI Screed Paver/Finisher (> 3 m) 
YYJ Screed Paver/Finisher (2.5-3.0 m) 
YYK Screed Paver/Finisher (2.0-2.5 m) 
YYL Screed Paver/Finisher (< 2.0 m) 
YYM Asphalt Finisher (> 3 m) 
YYN Asphalt Finisher (2.5-3.0 m) 
YYO Asphalt Finisher (2.0-2.5 m) 
YYP Asphalt Finisher (< 2.0 m) 
YYY Operating Spare Parts 
YYZ Other Spreaders & Pavers 
 
YZ Other Landbased Plant & Equipment 
 
YZA Quarry Products Crushers & Screens 
YZB Bins & Hoppers 
YZC Weigh Scales 
YZD Conveying Systems 
YZE Mobile Crusher Plants 
YZF Mobile Drilling Rigs 
YZG Fixed Drilling Rigs 
YZH Augers & Borers 
YZI Scarifiers/Dosers 
YZJ Landing Equipment 
YZK Surface Treatment Equipment 
YZL Heaters/Coolers 
YZM Fixed Wing Aircraft 
YZN Helicopters 
YZO 4WD Vehicles 
YZP Cars, Station Wagons & Utility Vehicles 
YZQ Crew Busses 
YZR Scaffolding & Scaffolding Systems 
YZS Containers 
YZT Skylifts/Conveying System 
YZU Snow Removal Machinery 
YZV Sanding and Sweeping Machinery 
YZW Water and Salt Spraying Machinery 
YZY Operating Spare Parts 
YZZ Other 
 
 
 



 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


